

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
0			USDE MSDE – RTTT Consolidated Program Schedule (Year1)	18%	1227 days	1/4/10	9/30/14		
1			GOAL 1: Provide Effective Grant Oversight	36%	1033 days	10/1/10	9/30/14		
2			1 78 – Office of Reform and Innovation	36%	1033 days	10/1/10	9/30/14		
3			YEAR 1	36%	257 days	10/1/10	10/4/11		
4			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
5			Hire RTTT Technology Manager	99%	35 days	10/1/10	11/19/10		
6		<input checked="" type="checkbox"/>	Develop RFR	100%	5 days	10/1/10	10/7/10		Foran,London,Johr
7		<input checked="" type="checkbox"/>	Advertise for position	100%	10 days	10/8/10	10/21/10	6	Paterniti
8		<input checked="" type="checkbox"/>	Develop interview questions	100%	5 days	10/1/10	10/7/10		Paterniti
9		<input checked="" type="checkbox"/>	Review resumes	100%	10 days	10/22/10	11/4/10	7	Foran
10		<input checked="" type="checkbox"/>	Set interview schedule	100%	2 days	11/5/10	11/8/10	9	Paterniti
11		<input checked="" type="checkbox"/>	Conduct interviews	100%	5 days	11/9/10	11/15/10	10	Drake,Johnson,Fre
12		<input checked="" type="checkbox"/>	Select candidate for position	100%	3 days	11/16/10	11/18/10	11	Foran,Grasmick
13			<i>RTTT Technology Manager hired</i>	<i>0%</i>	<i>0 days</i>	<i>11/19/10</i>	<i>11/19/10</i>	<i>12</i>	
14			Hire RTTT Finance Manager	99%	99 days	10/1/10	2/18/11		
15		<input checked="" type="checkbox"/>	Develop RFR	100%	5 days	10/1/10	10/7/10		King,Paterniti,Fora
16		<input checked="" type="checkbox"/>	Advertise for position	100%	60 days	10/8/10	12/30/10	15	Paterniti
17		<input checked="" type="checkbox"/>	Develop interview questions	100%	5 days	10/8/10	10/14/10	16	Foran,Clark
18		<input checked="" type="checkbox"/>	Review resumes	100%	60 days	10/29/10	1/21/11	17	Foran
19		<input checked="" type="checkbox"/>	Set interview schedule	100%	60 days	10/29/10	1/21/11	18	Paterniti
20		<input checked="" type="checkbox"/>	Conduct interviews	100%	60 days	11/15/10	2/7/11	19	Swirnow,Freed,Cla
21		<input checked="" type="checkbox"/>	Select candidate for position	100%	3 days	2/7/11	2/9/11	20	Foran,Grasmick
22		<input checked="" type="checkbox"/>	Seek Board approval	100%	6 days	2/10/11	2/17/11	21	
23			<i>RTTT Finance Manager hired</i>	<i>0%</i>	<i>0 days</i>	<i>2/18/11</i>	<i>2/18/11</i>	<i>22</i>	
24			Approve LEA Scopes of Work	99%	40 days	10/1/10	11/26/10		
25		<input checked="" type="checkbox"/>	Share SOW guidelines with LEAs	100%	1 day	10/1/10	10/1/10		Foran
26		<input checked="" type="checkbox"/>	Develop rubric for evaluating SOW	100%	5 days	10/4/10	10/8/10	25	
27		<input checked="" type="checkbox"/>	Select individuals to serve on review teams	100%	5 days	10/11/10	10/15/10	26	Foran
28		<input checked="" type="checkbox"/>	Design professional development for reviewers	100%	3 days	10/18/10	10/20/10	27	Foran
29		<input checked="" type="checkbox"/>	Conduct professional development for reviewers	100%	5 days	10/28/10	11/3/10	28	
30		<input checked="" type="checkbox"/>	Review LEA SOW and budgets	100%	5 days	11/4/10	11/10/10	29	Review Teams
31		<input checked="" type="checkbox"/>	Provide feedback to LEAs	100%	3 days	11/18/10	11/22/10	30	Review Teams

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
32			Review finalized SOW	100%	3 days	11/23/10	11/25/10	31	Review Teams
33			Submit SOWs to USDE and await approval to release funds	100%	1 day	11/25/10	11/25/10	32	
34			<i>LEA SOW approved by MSDE</i>	<i>0%</i>	<i>0 days</i>	<i>11/26/10</i>	<i>11/26/10</i>	<i>33</i>	
35			Organize 54 RTTT Projects	99%	45 days	12/1/10	2/2/11		
36			Develop organization chart for RTTT	100%	10 days	12/1/10	12/14/10		Foran, Josiah
37			Share organization chart with CORE team	100%	5 days	12/15/10	12/21/10	36	Foran
38			Finalize organization chart	100%	10 days	12/22/10	1/4/11	37	Foran
39			Identify executive sponsors for all projects	100%	10 days	12/1/10	12/14/10	38	Foran
40			Identify program/project managers for all projects	100%	45 days	12/1/10	2/2/11	39	Foran
41			<i>Organization for RTTT finalized</i>	<i>0%</i>	<i>0 days</i>	<i>12/1/10</i>	<i>12/1/10</i>		
42			Develop project schedules	99%	56 days	12/1/10	2/17/11		
43			Submit draft of project objectives	100%	10 days	12/1/10	12/14/10		Project Managers
44			Submit draft program schedule	100%	10 days	12/15/10	12/28/10	43	Project Managers
45			Seek feedback from USDE	100%	40 days	12/15/10	2/9/11		Foran
46			Design Project 2010 training	100%	5 days	1/3/11	1/7/11		Josiah
47			Identify training participants	100%	5 days	1/10/11	1/14/11	46	Foran
48			Schedule training	100%	2 days	1/17/11	1/19/11	47	Josiah
49			Conduct training	100%	6 days	1/26/11	2/2/11	48	Josiah
50			Meet with program/project managers to develop schedules	100%	18 days	1/23/11	2/15/11	41,49	Patzkowsky, Josiah
51			Submit finalized program schedule/necessary amendments	100%	1 day	2/17/11	2/17/11	50	Project Managers
52			<i>Project schedules finalized</i>	<i>0%</i>	<i>0 days</i>	<i>12/1/10</i>	<i>12/1/10</i>		
53			Monitor implementation of 54 projects	99%	66 days	10/1/10	12/31/10		
54			Meet bi-weekly with project managers	100%	66 days	10/1/10	12/31/10		Patzkowsky, Josiah
55			Submit monthly status report to program directors	100%	66 days	10/1/10	12/31/10		Project Managers
56			Submit realignment/ amendments if needed	100%	66 days	10/1/10	12/31/10		Project Managers
57			<i>Projects implemented and updated</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>	<i>56</i>	
58			Submit monthly status report to USDE	99%	66 days	10/1/10	12/31/10		
59			Develop reporting formats	0%	5 days	10/1/10	10/7/10		Foran, Josiah
60			Approval of reporting formats from CORE Team	100%	10 days	10/10/10	10/21/10		Foran
61			Collect information from program/project managers	100%	66 days	10/1/10	12/31/10		Patzkowsky, Josiah
62			Create monthly status report	100%	66 days	10/1/10	12/31/10		Patzkowsky, Josiah
63			Submit monthly status report to USDE	100%	66 days	10/1/10	12/31/10		Foran

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
64			Review status report with USDE	100%	66 days	10/1/10	12/31/10		Foran, Josiah, Patzko
65			Modify processes/procedures as needed	100%	66 days	10/1/10	12/31/10		Core Team
66			<i>Monthly reports submitted</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>	<i>65</i>	
67			Second Quarter: Year 1	27%	63 days	1/1/11	3/31/11		
68			Monitor implementation of 54 projects	28%	65 days	1/1/11	4/5/11		
69			Meet bi-weekly with project managers	40%	65 days	1/1/11	4/4/11		Patzkowsky, Josiah
70			Meet weekly with program director/ finance manager	40%	65 days	1/1/11	4/5/11		
71			Submit monthly status report to program directors	33%	65 days	1/1/11	4/4/11		Project Managers
72			Submit realignment/ amendments if needed	0%	65 days	1/3/11	4/5/11		Project Managers
73			<i>Projects implemented and updated</i>	<i>0%</i>	<i>0 days</i>	<i>4/5/11</i>	<i>4/5/11</i>	<i>69,70,71,72</i>	
74			Submit monthly status report to USDE	33%	64 days	1/1/11	4/4/11		
75			Collect information from program/project managers	33%	65 days	1/1/11	4/4/11		Patzkowsky, Josiah
76			Create monthly status report	33%	65 days	1/1/11	4/4/11		Patzkowsky, Josiah
77			Submit monthly status report to USDE	33%	65 days	1/1/11	4/4/11		Foran
78			Review status report with USDE	33%	65 days	1/1/11	4/4/11		Foran, Josiah, Patzko
79			Modify processes/procedures as needed	33%	65 days	1/1/11	4/4/11		Core Team
80			<i>Monthly reports submitted</i>	<i>0%</i>	<i>0 days</i>	<i>4/4/11</i>	<i>4/4/11</i>	<i>75,76,77,78,79</i>	
81			Monitor LEA implementation of SOW	0%	23 days	3/1/11	3/31/11		
82			Meet weekly with program directors/finance manager	0%	23 days	3/1/11	3/31/11		Josiah
83			Confer monthly with LEA liaison	0%	23 days	3/1/11	3/31/11		LEA Liaisons
84			Submit monthly status report to program director	0%	23 days	3/1/11	3/31/11		LEA Liaisons
85			Submit realignment/amendments if necessary	0%	23 days	3/1/11	3/31/11		LEA Liaisons
86			<i>LEA SOW implemented</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>82,83,84,85</i>	
87			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
88			Monitor implementation of 54 projects	0%	65 days	4/1/11	7/5/11		
89			Meet bi-weekly with project managers	0%	65 days	4/1/11	7/5/11		Patzkowsky, Josiah
90			Meet weekly with program director/ finance manager	0%	65 days	4/1/11	7/5/11		
91			Submit monthly status report to program directors	0%	65 days	4/1/11	7/5/11		Project Managers
92			Submit realignment/ amendments if needed	0%	65 days	4/1/11	7/5/11		Project Managers
93			<i>Projects implemented and updated</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>89,90,91,92</i>	
94			Submit monthly status report to USDE	0%	65 days	4/1/11	7/5/11		
95			Collect information from program/project managers	0%	65 days	4/1/11	7/5/11		Patzkowsky, Josiah

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
96			Create monthly status report	0%	65 days	4/1/11	7/5/11		Patzkowsky, Josiah
97			Submit monthly status report to USDE	0%	65 days	4/1/11	7/5/11		Foran
98			Review status report with USDE	0%	65 days	4/1/11	7/5/11		Foran, Josiah, Patzko
99			Modify processes/procedures as needed	0%	65 days	4/1/11	7/5/11		Core Team
100			<i>Monthly reports submitted</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>95,96,97,98,99</i>	
101			Monitor LEA implementation of SOW	0%	65 days	4/1/11	7/5/11		
102			Meet weekly with program directors/finance manager	0%	65 days	4/1/11	7/5/11		Josiah
103			Confer monthly with LEA liaison	0%	65 days	4/1/11	7/5/11		LEA Liaisons
104			Submit monthly status report to program director	0%	65 days	4/1/11	7/5/11		LEA Liaisons
105			Submit realignment/amendments if necessary	0%	65 days	4/1/11	7/5/11		LEA Liaisons
106			<i>LEA SOW implemented</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>102,103,104,10</i>	
107			Fourth Quarter: Year 1	0%	66 days	7/1/11	10/4/11		
108			Monitor implementation of 54 projects	0%	66 days	7/1/11	10/4/11		
109			Meet bi-weekly with project managers	0%	66 days	7/1/11	10/4/11		Patzkowsky, Josiah
110			Meet weekly with program director/ finance manager	0%	66 days	7/1/11	10/4/11		
111			Submit monthly status report to program directors	0%	66 days	7/1/11	10/4/11		Project Managers
112			Submit realignment/ amendments if needed	0%	66 days	7/1/11	10/4/11		Project Managers
113			<i>Projects implemented and updated</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>109,110,111,11</i>	
114			Submit monthly status report to USDE	0%	66 days	7/1/11	10/4/11		
115			Collect information from program/project managers	0%	66 days	7/1/11	10/4/11		Patzkowsky, Josiah
116			Create monthly status report	0%	66 days	7/1/11	10/4/11		Patzkowsky, Josiah
117			Submit monthly status report to USDE	0%	66 days	7/1/11	10/4/11		Foran
118			Review status report with USDE	0%	66 days	7/1/11	10/4/11		Foran, Josiah, Patzko
119			Modify processes/procedures as needed	0%	66 days	7/1/11	10/4/11		Core Team
120			<i>Monthly reports submitted</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>115,116,117,11</i>	
121			Monitor LEA implementation of SOW	0%	66 days	7/1/11	10/4/11		
122			Meet weekly with program directors/finance manager	0%	66 days	7/1/11	10/4/11		Josiah
123			Confer monthly with LEA liaison	0%	66 days	7/1/11	10/4/11		LEA Liaisons
124			Submit monthly status report to program director	0%	66 days	7/1/11	10/4/11		LEA Liaisons
125			Submit realignment/amendments if necessary	0%	66 days	7/1/11	10/4/11		LEA Liaisons
126			<i>LEA SOW implemented</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>122,123,124,12</i>	
127			Year 2	0%	257 days	10/1/11	9/28/12		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
128			<i>Projects implemented and Updated</i>	0%	0 days				
129			<i>LEA SOWs implemented</i>	0%	0 days				
130			<i>Monthly reports submitted</i>	0%	0 days				
131			Year 3	0%	261 days	10/1/12	9/30/13		
132			<i>Projects implemented and Updated</i>	0%	0 days				
133			<i>LEA SOWs implemented</i>	0%	0 days				
134			<i>Monthly reports submitted</i>	0%	0 days				
135			Year 4	0%	261 days	10/1/13	9/30/14		
136			<i>Projects implemented and Updated</i>	0%	0 days				
137			<i>LEA SOWs implemented</i>	0%	0 days				
138			<i>Monthly reports submitted</i>	0%	0 days				
139			GOAL 2: Ensure Effective Program Evaluation	7%	1033 days	10/1/10	9/30/14		
140			2 1 – Program Evaluation	7%	1033 days	10/1/10	9/30/14		
141			YEAR 1	7%	255 days	10/1/10	9/30/11		
142			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
143			** No activities Scheduled **	0%					
144			Second Quarter: Year 1	33%	62 days	1/3/11	3/31/11		
145			MOU Development	50%	29 days	2/1/11	3/14/11		
146			Develop draft MOU	100%	5 days	1/31/11	2/4/11		Lyle Patzkowsky
147			Review/modify draft	100%	10 days	2/7/11	2/18/11	146	Lyle Patzkowsky,Jim
148			Finalize draft	0%	10 days	2/21/11	3/4/11	147	Lyle Patzkowsky,Jim
149			Sign MOU	0%	5 days	3/7/11	3/11/11	148	Brittt Kirwan,Nanc
150			<i>Program Evaluation MOU Established</i>	0%	0 days	3/11/11	3/11/11	149	
151			Grant Evaluation Tool Requirements Analysis	0%	15 days	3/14/11	4/4/11		
152			Draft business requirements and expected outcomes	0%	3 days	3/14/11	3/16/11		Jim Foran,Donnell
153			Review buisness requirements and expected outcomes with CORE Team	0%	1 day	3/17/11	3/17/11	152	Jim Foran
154			Review business requirements and expected outcomes with USM	0%	5 days	3/18/11	3/24/11	153	
155			Develop 4-year evaluation plan with USM	0%	6 days	3/25/11	4/1/11	154	Jim Foran,Ray Loric
156			<i>Grant Evaluation Business Requirements defined</i>	0%	0 days	4/4/11	4/4/11	155	
157			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
158			Grant Evaluation Tool Development	0%	21 days	4/1/11	5/2/11		
159			Design Evaluation Tool	0%	10 days	4/1/11	4/14/11		Jim Foran,Ray Loric

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
160			Review Evaluation Tool/Process with CORE team	0%	1 day	4/15/11	4/15/11	159	Jim Foran,Ray Loric
161			Revise Evaluation Tool/Process based on feedback	0%	10 days	4/18/11	4/29/11	160	Jim Foran,Ray Loric
162			<i>Grant Evaluation Tool developed</i>	<i>0%</i>	<i>0 days</i>	<i>5/2/11</i>	<i>5/2/11</i>	<i>161</i>	
163			Evaluation Tool Pilot	0%	21 days	4/1/11	4/29/11		
164			Identify pilot participants	0%	3 days	4/1/11	4/5/11		Core Team
165			Implement evaluation tool/process	0%	10 days	4/6/11	4/19/11	164	
166			Analyze feedback	0%	3 days	4/20/11	4/22/11	165	Jim Foran,Ray Loric
167			Modify tool based on feedback	0%	3 days	4/25/11	4/27/11	166	
168			Share final evaluation tool/process with CORE Team and Superintendents	0%	2 days	4/28/11	4/29/11	167	Jim Foran,Ray Loric
169			<i>Grant Evaluation Evaluation Tool ready for system implementation</i>	<i>0%</i>	<i>0 days</i>	<i>4/29/11</i>	<i>4/29/11</i>	<i>168</i>	
170			Evaluation Tool Training	0%	19 days	5/2/11	5/26/11		
171			Define training goals and expected outcomes	0%	3 days	5/2/11	5/4/11		Jim Foran,Ray Loric
172			Develop training plan	0%	3 days	5/5/11	5/9/11	171	Jim Foran,Ray Loric
173			Identify MSDE training participants	0%	2 days	5/10/11	5/11/11	172	
174			Identify training site	0%	1 day	5/12/11	5/12/11	173	
175			Schedule training	0%	1 day	5/13/11	5/13/11	174	
176			Publish training materials	0%	3 days	5/16/11	5/18/11	175	
177			Register participants	0%	5 days	5/19/11	5/25/11	176	
178			Conduct training	0%	1 day	5/26/11	5/26/11	177	
179			<i>Grant Evaluation Tool training completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/26/11</i>	<i>5/26/11</i>	<i>178</i>	
180			Evaluation Tool Implemented	0%	34 days	6/1/11	7/19/11		
181			Identify participants	0%	5 days	6/1/11	6/7/11		Core Team
182			Implement tool	0%	20 days	6/8/11	7/6/11	181	
183			Analyze feedback	0%	5 days	7/7/11	7/13/11	182	Jim Foran,Ray Loric
184			Share feedback with CORE team and Superintendents	0%	5 days	7/13/11	7/19/11		Jim Foran,Ray Loric
185			<i>Grant Evaluation Tool Implemented</i>	<i>0%</i>	<i>0 days</i>	<i>7/19/11</i>	<i>7/19/11</i>	<i>184</i>	
186			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
187			Conduct Focus Group	0%	49 days	7/1/11	9/9/11		
188			Identify participants	0%	5 days	7/1/11	7/8/11		Core Team
189			Invite participants	0%	3 days	7/11/11	7/13/11	188	
190			Register participants	0%	5 days	7/14/11	7/20/11	189	
191			Synthesize feedback from evaluation tool	0%	5 days	7/21/11	7/27/11	190	Ray Lorion,Jim Foran












































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
192			Develop focus group questions	0%	5 days	7/28/11	8/3/11	191	Jim Foran,Ray Loric
193			Conduct focus group	0%	1 day	8/4/11	8/4/11	192	Jim Foran,Ray Loric
194			Distill feedback into "lessons learned"	0%	5 days	8/5/11	8/11/11	193	Jim Foran,Ray Loric
195			Share "lessons learned" with CORE team and superintendents	0%	5 days	8/12/11	8/18/11	194	Jim Foran,Ray Loric
196			Modify processes/materials/products	0%	15 days	8/19/11	9/9/11	195	Core Team
197			<i>Post implementation review and modifications completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/9/11</i>	<i>9/9/11</i>	<i>196</i>	
198			"Best Practices" Distribution	0%	24 days	9/1/11	10/5/11		
199			Identify strategies that improved student performance	0%	10 days	9/1/11	9/15/11		
200			Create feedback mechanism to inform teachers	0%	4 days	9/16/11	9/21/11	199	
201			Share "best practices" with CORE Team and superintendents	0%	5 days	9/22/11	9/28/11	200	Jim Foran,Ray Loric
202			Distribute "best practices" to LEAs	0%	5 days	9/29/11	10/5/11	201	
203			<i>"Best Practices" distributed to Teachers</i>	<i>0%</i>	<i>0 days</i>	<i>10/5/11</i>	<i>10/5/11</i>	<i>202</i>	
204			YEAR 2	0%	256 days	10/3/11	9/28/12		
205			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
206			** No activities Scheduled **	0%					
207			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12	205	
208			**No activities Scheduled**	0%					
209			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
210			<i>Grant Evaluation Tool implemented</i>	<i>0%</i>	<i>0 days</i>	<i>4/2/12</i>	<i>4/2/12</i>		
211			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
212			<i>Post implementation review and modifications completed</i>	<i>0%</i>	<i>0 days</i>				
213			<i>" Best Practices " distributed to Teachers</i>	<i>0%</i>	<i>0 days</i>				
214			YEAR 3	0%	261 days	10/1/12	9/30/13		
215			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
216			** No activities Scheduled **	0%					
217			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
218			**No activities sc heduled**	0%					
219			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
220			<i>Evaluation Tool implemented</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/11</i>	<i>10/1/11</i>		
221			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
222			<i>Post implementation review and modifications completed</i>	<i>0%</i>	<i>0 days</i>				
223			<i>" Best Practices " distributed to Teachers</i>	<i>0%</i>	<i>0 days</i>				





































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
224			YEAR 4	0%	261 days	10/1/13	9/30/14		
225			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
226			** No activities Scheduled **	0%					
227			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
228			**No activities sc heduled**	0%					
229			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
230			<i>Evaluation Tool implemented</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/11</i>	<i>10/1/11</i>		
231			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
232			<i>Post implementation review and modifications completed</i>	<i>0%</i>	<i>0 days</i>				
233			<i>" Best Practices " distributed to Teachers</i>	<i>0%</i>	<i>0 days</i>				
234			GOAL 3: Develop and Implement Assessments aligned with Common Core State Standard	33%	1033 days	10/1/10	9/30/14		
235			3 2 Formative Assessments	33%	1033 days	10/1/10	9/30/14		
236			YEAR 1	33%	257 days	10/1/10	10/4/11		
237			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
238			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
239			Conduct recruitment for Contractual Employees	100%	66 days	10/1/10	12/31/10		Janet Bagsby
240			Second Quarter: Year 1	81%	62 days	1/3/11	3/31/11		
241			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
242			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
243			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	242	Mike Curtis,Rob Lo
244			Finalize Draft	100%	3 days	2/14/11	2/16/11	243	Mike Curtis
245			Signoff	100%	1 day	2/17/11	2/17/11	244	Jim Foran
246			Collaboration with Consortia	74%	62 days	1/3/11	3/31/11		Janet Bagsby
247			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
248			Collaboration with Consortia	0%	63 days	4/1/11	6/30/11		PM
249			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
250			Procurements	0%	66 days	7/1/11	10/4/11		
251			Formative Assessment	0%	65 days	7/1/11	10/3/11		
252			Draft RFP	0%	15 days	7/1/11	7/22/11		PM
253			Review/Modify Draft	0%	5 days	7/25/11	7/29/11	252	PM
254			RFP Open for Proposals	0%	20 days	8/1/11	8/26/11	253	PM
255			Review Proposals	0%	20 days	8/29/11	9/26/11	254	PM

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
256			Award	0%	5 days	9/27/11	10/3/11	255	PM
257			<i>Develop RFP to secure a formative assessment vendor Completed</i>	0%	0 days	9/30/11	9/30/11		
258			Alignment Study	0%	65 days	7/1/11	10/3/11		
259			Draft RFP	0%	15 days	7/1/11	7/22/11		PM
260			Review/Modify Draft	0%	5 days	7/25/11	7/29/11	259	PM
261			RFP Open for Proposals	0%	20 days	8/1/11	8/26/11	260	PM
262			Review Proposals	0%	20 days	8/29/11	9/26/11	261	PM
263			Award	0%	5 days	9/27/11	10/3/11	262	PM
264			<i>Develop RFP to secure an alignment study vendor Completed</i>	0%	0 days	9/30/11	9/30/11		
265			Project Managers	0%	65 days	7/1/11	10/3/11		
266			Draft RFP	0%	15 days	7/1/11	7/22/11		PM
267			Review/Modify Draft	0%	5 days	7/25/11	7/29/11	266	PM
268			RFP Open for Proposals	0%	20 days	8/1/11	8/26/11	267	PM
269			Review Proposals	0%	20 days	8/29/11	9/26/11	268	PM
270			Award	0%	5 days	9/27/11	10/3/11	269	PM
271			<i>Hire 3 project managers for development & implementation of the assessment system Completed</i>	0%	0 days	9/30/11	9/30/11		
272			<i>Hire 2 project managers for the coordination of development activities and committee meetings w/consortia states, LEA staff and to develop, review and implement administration manuals for online & paper administrations Completed</i>	0%	0 days	9/30/11	9/30/11		
273			<i>Hire 2 project managers for coordinating the assessment work related to the needs of special education students Completed</i>	0%	0 days	9/30/11	9/30/11		
274			<i>Hire 1 project manager for the assessment work related to Braille/vision needs Completed</i>	0%	0 days	9/30/11	9/30/11		
275			Supplies	0%	65 days	7/1/11	10/3/11		
276			Draft RFP	0%	15 days	7/1/11	7/22/11		PM
277			Review/Modify Draft	0%	5 days	7/25/11	7/29/11	276	PM
278			RFP Open for Proposals	0%	20 days	8/1/11	8/26/11	277	PM
279			Review Proposals	0%	20 days	8/29/11	9/26/11	278	PM
280			Award	0%	5 days	9/27/11	10/3/11	279	PM
281			<i>Purchase computers/supplies for staff Completed</i>	0%	0 days	9/30/11	9/30/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
282			Formative Assessment Tools Survey	0%	66 days	7/1/11	10/4/11		
283			Design Survey	0%	15 days	7/1/11	7/22/11		PM
284			Survey Issued/Available for Response	0%	25 days	7/25/11	8/26/11	283	LEAs
285			Compile Results	0%	6 days	8/29/11	9/6/11	284	PM
286			Analyze Responses	0%	20 days	9/7/11	10/4/11	285	PM
287			<i>Survey current formative assessment tools in Maryland, collect exemplars, align w/Common Core State Standards to build a test bank for MD teachers Completed</i>	0%	0 days	10/4/11	10/4/11	286	
288			Participate in meetings with the Consortia 2x/yr	0%	64 days	7/1/11	9/30/11		PM
289			<i>Participate in meetings with the Consortia 2x/yr Completed</i>	0%	0 days	9/30/11	9/30/11		
290			Attend committee meetings and LEA Trainings	0%	64 days	7/1/11	9/30/11		PM
291			<i>Attend committee meetings and LEA Trainings Completed</i>	0%	0 days	9/30/11	9/30/11		
292			Provide and report results of the PSAT exam on 10th graders	0%	64 days	7/1/11	9/30/11		PM
293			<i>Provide and report results of the PSAT exam on 10th graders Completed</i>	0%	0 days	9/30/11	9/30/11		
294			YEAR 2	0%	256 days	10/3/11	9/28/12		
295			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
296			** No Milestones Scheduled to Complete **	0%					
297			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
298			** No Milestones Scheduled to Complete **	0%					
299			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
300			** No Milestones Scheduled to Complete **	0%					
301			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
302			<i>Conduct Summer Item Review Completed</i>	0%	0 days	9/28/12	9/28/12		
303			<i>Participate in meetings with the Consortia 2x/yr Completed</i>	0%	0 days	9/28/12	9/28/12		
304			<i>Attend committee meetings and LEA Trainings Completed</i>	0%	0 days	9/28/12	9/28/12		
305			<i>Conduct Alignment Study Completed</i>	0%	0 days	9/28/12	9/28/12		
306			<i>Provide and report results of the PSAT exam on 10th graders Completed</i>	0%	0 days	9/28/12	9/28/12		
307			YEAR 3	0%	261 days	10/1/12	9/30/13		
308			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
309			** No Milestones Scheduled to Complete **	0%					
310			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
311			** No Milestones Scheduled to Complete **	0%					
312			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
313			** No Milestones Scheduled to Complete **	0%					
314			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
315			<i>Conduct Summer Item Review Completed</i>	0%	0 days	9/30/13	9/30/13		
316			<i>Participate in meetings with the Consortia 2x/yr Completed</i>	0%	0 days	9/30/13	9/30/13		
317			<i>Attend committee meetings and LEA Trainings Completed</i>	0%	0 days	9/30/13	9/30/13		
318			<i>Conduct Alignment Study Completed</i>	0%	0 days	9/30/13	9/30/13		
319			<i>Provide and report results of the PSAT exam on 10th graders Completed</i>	0%	0 days	9/30/13	9/30/13		
320			YEAR 4	0%	261 days	10/1/13	9/30/14		
321			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
322			** No Milestones Scheduled to Complete **	0%					
323			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
324			** No Milestones Scheduled to Complete **	0%					
325			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
326			** No Milestones Scheduled to Complete **	0%					
327			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
328			<i>Conduct Summer Item Review Completed</i>	0%	0 days	9/30/14	9/30/14		
329			<i>Participate in meetings with the Consortia 2x/yr Completed</i>	0%	0 days	9/30/14	9/30/14		
330			<i>Attend committee meetings and LEA Trainings Completed</i>	0%	0 days	9/30/14	9/30/14		
331			<i>Conduct Alignment Study Completed</i>	0%	0 days	9/30/14	9/30/14		
332			<i>Provide and report results of the PSAT exam on 10th graders Completed</i>	0%	0 days	9/30/14	9/30/14		
333			GOAL 4: Create Curricular Documents in Parallel Format	13%	1033 days	10/1/10	9/30/14		
334			4 3 – Curriculum and Formative Assessment Development	23%	1033 days	10/1/10	9/30/14		
335			Year 1	23%	255 days	10/1/10	9/30/11		
336			First Quarter: Year 1	84%	66 days	10/1/10	12/31/10		
337			Personnel Acquisition	99%	68 days	10/1/10	1/5/11		
338		✓	Develop MS 22's	100%	10 days	10/1/10	10/14/10		Pfeifer
339		✓	Post position openings	100%	25 days	10/15/10	11/18/10	338	Otakeie
340		✓	Interview math candidates	100%	3 days	11/19/10	11/23/10	339	Math team
341		✓	Interview ELA candidates	100%	3 days	11/24/10	11/26/10	339	ELA team
342		✓	Interview STEM Coordinator candidates	100%	1 day	12/1/10	12/1/10	339	Math/Science team





































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
343			Hire personnel	100%	10 days	12/2/10	12/15/10	342,341,340	Otakeie
344			<i>Math & English Language Arts Personnel Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>1/5/11</i>	<i>1/5/11</i>	<i>343FS+14 days</i>	
345			Laptops	34%	61 days	11/11/10	2/4/11		
346			Place orders	100%	1 day	11/11/10	11/11/10		Baber
347			Image laptops	32%	17 days	1/5/11	1/28/11		Baber
348			Deliver laptops to specialists	30%	5 days	1/31/11	2/4/11	347	
349			<i>Laptops placed</i>	<i>0%</i>	<i>0 days</i>	<i>2/4/11</i>	<i>2/4/11</i>	<i>348</i>	
350			Gap Analysis	100%	20 days	10/1/10	10/28/10		
351			Assemble teams for analysis	100%	3 days	10/1/10	10/5/10		ELA team,Math tea
352			Collect data from teams	100%	10 days	10/6/10	10/19/10		ELA team,Math tea
353			Run Common Core Comparisson Tool (CCCT) for results	100%	1 day	10/20/10	10/20/10	352	ELA team,Math tea
354			Write Gap Analysis Report	100%	2 days	10/21/10	10/22/10	353	Jenkins
355			Present Gap Analysis to Stakeholders	100%	1 day	10/25/10	10/25/10	354	Jenkins
356			<i>Gap Analysis Completed</i>	<i>100%</i>	<i>0 days</i>	<i>10/26/10</i>	<i>10/26/10</i>	<i>355</i>	
357			Second Quarter: Year 1	25%	62 days	1/3/11	3/31/11		
358			Personnel Acquisition	22%	54 days	1/6/11	3/24/11		
359			Interview STEM specialist candidates	100%	5 days	2/7/11	2/11/11		Clem/Watts,Friday
360			Hire STEM specialists	0%	18 days	2/14/11	3/10/11	359	
361			<i>STEM Personnel acquired</i>	<i>0%</i>	<i>0 days</i>	<i>3/24/11</i>	<i>3/24/11</i>		
362			Universal Design for Learning (UDL) Training	99%	24 days	1/10/11	2/11/11		
363			Survey specialists for need	100%	3 days	1/10/11	1/12/11		Jenkins
364			Assign UDL trainer	100%	1 day	1/13/11	1/13/11	363	Cecil
365			Finalize training materials	100%	5 days	1/14/11	1/21/11	364,363	Cecil
366			Schedule training	100%	1 day	1/14/11	1/14/11	364	Cecil
367			Conduct training	100%	1 day	2/8/11	2/8/11	365,366	
368			<i>UDL Training completed</i>	<i>0%</i>	<i>0 days</i>	<i>2/8/11</i>	<i>2/8/11</i>	<i>367</i>	
369			Curriculum Framework Development	19%	121 days	10/11/10	3/31/11		ELA and Math tear
370			Recruit curriculum teams	100%	5 days	10/11/10	10/18/10		
371			Develop Curriculum Frameworks	15%	90 days	11/18/10	3/25/11	370	
372			Review Curriculum Frameworks	0%	5 days	3/24/11	3/30/11	371	
373			<i>Curriculum Framework Development completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>372</i>	
374			Transition Plan Development	29%	34 days	2/7/11	3/25/11		Curriculum Team

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
375			Identify critical changes to Transition Plan	100%	10 days	2/7/11	2/18/11		
376			Backmap changes	0%	10 days	2/22/11	3/7/11	375	
377			Develop transition map	0%	8 days	3/8/11	3/17/11	376	
378			Review transition map	0%	6 days	3/18/11	3/25/11	377	
379			<i>Transition Plan Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/25/11</i>	<i>3/25/11</i>	<i>378</i>	
380			Toolkit Evaluation	18%	44 days	1/10/11	3/14/11		ELA and Math tear
381			Review current toolkit items	53%	15 days	1/10/11	1/31/11		
382			Identify items matching Common Core State Standards (CCSS)	0%	29 days	2/1/11	3/14/11	381	
383			<i>Toolkit Evaluation completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/14/11</i>	<i>3/14/11</i>	<i>382</i>	
384			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
385			Curriculum Framework Editing	0%	21 days	4/1/11	4/29/11		ELA and Math tear
386			Review framework with content supervisors	0%	6 days	4/1/11	4/8/11		
387			Modify framework	0%	10 days	4/11/11	4/22/11	373,386	
388			<i>Curriculum Framework completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/22/11</i>	<i>4/22/11</i>	<i>387</i>	
389			MD Common Core State Curriculum (CCSC) Framework Acceptance	0%	40 days	6/21/11	8/17/11		Cary, Jenkins
390			Present MD CCSC to MSDE Board for acceptance	0%	1 day	6/21/11	6/21/11	388FS+41 days	
391			Post draft Curriculum Framework for comment	0%	29 days	6/22/11	8/2/11	390	
392			Review comments from stakeholders	0%	9 days	8/3/11	8/15/11	391	
393			Present to MSDE Board for final acceptance	0%	1 day	8/16/11	8/16/11	392	
394			<i>Curriculum Framework accepted</i>	<i>0%</i>	<i>0 days</i>	<i>8/17/11</i>	<i>8/17/11</i>	<i>392</i>	
395			Two On-line STEM Course Acquisition	0%	96 days	4/1/11	8/17/11		STEM Team
396			RFP for STEM Courses	0%	96 days	4/1/11	8/17/11		
397			Identify content for first two courses	0%	10 days	4/1/11	4/14/11	361	
398			Draft RFP for courses	0%	30 days	4/15/11	5/26/11	397	
399			Review completed RFP	0%	5 days	5/31/11	6/6/11	398	
400			Publish RFP for vendor response	0%	20 days	6/7/11	7/5/11	399	
401			Review RFP responses	0%	10 days	7/6/11	7/19/11	400	
402			Conduct oral presentations	0%	5 days	7/20/11	7/26/11	401	
403			Select vendor	0%	1 day	7/27/11	7/27/11	402,361	
404			Award contract to vendor	0%	15 days	7/28/11	8/17/11	403	
405			<i>Two On-line STEM Course Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>8/15/11</i>	<i>8/15/11</i>	<i>404</i>	
406			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		


















































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
407			On-line STEM courses implementation	0%	27 days	8/18/11	9/26/11		STEM Team, Vendor
408			Install courses into Curriculum Management System (CMS)	0%	6 days	8/18/11	8/25/11	404	
409			Test module integration within CMS	0%	11 days	8/26/11	9/12/11	408	
410			Conduct LEA testing of modules	0%	10 days	9/13/11	9/26/11	409	
411			On-Line STEM LEA Training	0%	26 days	8/18/11	9/23/11		Vendor
412			Finalize training materials	0%	15 days	8/18/11	9/8/11	404	
413			Schedule training	0%	1 day	9/9/11	9/9/11	412	
414			Conduct LEA training	0%	10 days	9/12/11	9/23/11	413	
415			<i>On-line STEM Course implementation completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/23/11</i>	<i>9/23/11</i>	<i>414</i>	
416			STEM Lesson Development	0%	54 days	7/1/11	9/16/11		STEM Team
417			Identify STEM content	0%	10 days	7/1/11	7/15/11		
418			Develop model lessons based on UDL	0%	15 days	7/18/11	8/5/11	417	
419			Develop materials for lesson	0%	11 days	8/8/11	8/22/11	418	
420			Pilot lessons	0%	15 days	8/23/11	9/13/11	419	
421			Modify lessons	0%	3 days	9/14/11	9/16/11	420	
422			<i>STEM Lesson Development completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/16/11</i>	<i>9/16/11</i>	<i>421</i>	
423			YEAR 2	0%	256 days	10/3/11	9/28/12		
424			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
425			<i>Social Studies Literacy Standards Inclusion completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		<i>Taylor-Thoma</i>
426			<i>Science Literacy Standards Inclusion completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		<i>Thurlow</i>
427			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
428			<i>STEM exemplar lesson development completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		<i>Clem</i>
429			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
430			<i>Third and Fourth On-Line STEM courses Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		<i>Clem, Vendor</i>
431			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
432			<i>Formative Assessment Developed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>Pfeifer</i>
433			<i>Instructional Toolkit Expanded</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>Jenkins</i>
434			YEAR 3	0%	261 days	10/1/12	9/30/13		
435			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
436			<i>Social Studies Literacy Standards Curriculum Docs Reviewed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		<i>Taylor-Thoma</i>
437			<i>Science Literacy Standards Curriculum Docs Reviewed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		<i>Thurlow</i>
438			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		














































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
439			<i>Fifth and Sixth On-Line STEM courses Acquired</i>	0%	0 days	3/29/13	3/29/13		Clem, Vendor
440			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
441			<i>Instructional Toolkit Expanded</i>	0%	0 days	6/28/13	6/28/13		Jenkins
442			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
443			<i>Formative Assessment Developed</i>	0%	0 days	9/30/13	9/30/13		Pfeifer
444			YEAR 4	0%	261 days	10/1/13	9/30/14		
445			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
446			<i>No milestones identified for this quarter</i>	0%	0 days	12/31/13	12/31/13		
447			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
448			<i>Seventh and Eighth On-Line STEM courses Acquired</i>	0%	0 days	3/31/14	3/31/14		Clem, Vendor
449			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
450			<i>Instructional Toolkit Expanded</i>	0%	0 days	6/30/14	6/30/14		Jenkins
451			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
452			<i>Formative Assessment Evaluation Completed</i>	0%	0 days	9/30/14	9/30/14		Pfeifer
453			<i>Curricular Toolkit Evaluated</i>	0%	0 days	9/30/14	9/30/14		Jenkins
454			<i>Eight On-Line Stem Courses Evaluation Completed</i>	0%	0 days	9/30/14	9/30/14		Clem
455			5 4 – Curriculum and Formative Assessment Development for ITEEA	8%	1033 days	10/1/10	9/30/14		
456			YEAR 1	27%	255 days	10/1/10	9/30/11		
457		✓	First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
458		✓	Establish Network/Assessment Agreement With 13 Local School Systems	100%	1 day	10/1/10	10/1/10		Rhine
459		✓	<i>Agreements Established with 13 School Systems</i>	100%	0 days	10/1/10	10/1/10	458	
460		✓	Submit Consortium Dues to the International Technology and Engineering Educators Association (ITEEA)	100%	30 days	10/1/10	11/11/10		Rhine
461		✓	<i>ITEEA Consortium Dues Paid</i>	100%	0 days	10/1/10	10/1/10	460	
462		✓	Provide Online Professional Development	100%	66 days	10/1/10	12/31/10		MD PD Trainers
463		✓	Administer Pre-Assessments Measuring Technological Literacy	100%	30 days	10/1/10	11/11/10	458	LEA Teachers
464		✓	Compile Pre-Assessment Data	100%	30 days	11/12/10	12/23/10	463	EbDAssessment Sta
465			Second Quarter: Year 1	19%	62 days	1/3/11	3/31/11		
466		✓	Communicate Pre-Assessment Data to Teachers and Supervisors	100%	15 days	12/24/10	1/13/11	464	EbDAssessment Sta
467			<i>Pre-Assessment Data submitted to LEAs</i>	0%	0 days	1/14/11	1/14/11	466	
468			Provide Online Professional Development	0%	62 days	1/3/11	3/31/11		MD PD Trainers
469			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
470			Provide Online Professional Development	0%	63 days	4/1/11	6/30/11		MD PD Trainers
471			Develop Curriculum for Technology Education Course	0%	63 days	4/1/11	6/30/11		MD PD Trainers,Rh
472			Challenge Data Development	0%	40 days	4/1/11	5/26/11		
473			Administer Design Challenge Measuring Engineering Design Process	0%	20 days	4/1/11	4/28/11	464	LEA Teachers
474			Compile Design Challenge Data	0%	15 days	4/29/11	5/19/11	473	EbDAssessment Sta
475			Communicate Design Challenge Data to Teachers and Supervisors	0%	5 days	5/20/11	5/26/11	474	EbDAssessment Sta
476			<i>Challenge Data submitted to LEAs</i>	<i>0%</i>	<i>0 days</i>	<i>5/26/11</i>	<i>5/26/11</i>	<i>475</i>	
477			Administer End of Course Assessments Measuring Technological Literacy	0%	18 days	5/20/11	6/16/11	474	LEA Teachers
478			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
479			End of Course Assessment Data	0%	29 days	7/1/11	8/12/11		
480			Compile End of Course Assessment Data	0%	19 days	7/1/11	7/28/11	477	EbDAssessment Sta
481			Communicate End of Course Assessment Data to Teachers and Supervisors	0%	10 days	7/29/11	8/11/11	480	EbDAssessment Sta
482			<i>Year One End of Course Assessment Data Distributed</i>	<i>0%</i>	<i>0 days</i>	<i>8/12/11</i>	<i>8/12/11</i>	<i>481</i>	
483			Establish Network/Assessment Agreement With 16 Local School Systems	0%	39 days	7/1/11	8/25/11		Rhine
484			Develop Curriculum for Technology Education Course	0%	64 days	7/1/11	9/30/11		MD PD Trainers,Rh
485			Provide Face to Face Professional Development for Technology Education Teachers	0%	43 days	6/15/11	8/15/11		MD PD Trainers
486			Provide Online Professional Development	0%	34 days	8/15/11	9/30/11		MD PD Trainers
487			Administer Pre-Assessments Measuring Technological Literacy	0%	19 days	9/1/11	9/28/11	483	LEA Teachers
488			YEAR 2	0%	256 days	10/3/11	9/28/12		
489			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
490			Establish Network/Assessment Agreement With 16 Local School Systems	0%	60 days	10/3/11	12/30/11		Rhine
491			<i>Agreements Established with 16 School Systems</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>	<i>490</i>	
492			Submit Consortium Dues to the International Technology and Engineering Educators Association (ITEEA)	0%	29 days	10/1/11	11/10/11		Rhine
493			<i>ITEEA Consortium Dues Paid</i>	<i>0%</i>	<i>0 days</i>	<i>11/11/11</i>	<i>11/11/11</i>	<i>492</i>	
494			Provide Online Professional Development	0%	60 days	10/3/11	12/30/11		MD PD Trainers
495			Pre-Assessment Data Compilation	0%	33 days	10/1/11	11/21/11		
496			Compile Pre-Assessment Data	0%	19 days	10/1/11	10/27/11	487	EbDAssessment Sta
497			Communicate Pre-Assessment Data to Teachers and Supervisors	0%	14 days	10/28/11	11/17/11	496	EbDAssessment Sta
498			Meet with Local School System Supervisors to Discuss Data	0%	1 day	11/18/11	11/18/11	497	Rhine
499			<i>Pre-Assessment Data Compilation completed</i>	<i>0%</i>	<i>0 days</i>	<i>11/21/11</i>	<i>11/21/11</i>	<i>497</i>	

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
500			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
501			Provide Online Professional Development	0%	65 days	1/2/12	3/30/12		MD PD Trainers
502			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
503			Provide Online Professional Development	0%	65 days	4/2/12	6/29/12		MD PD Trainers
504			Develop Curriculum for Advanced Technology Education Course	0%	65 days	4/2/12	6/29/12		MD PD Trainers, Rh
505			Challenge Data Compilation	0%	40 days	4/2/12	5/28/12		
506			Administer Design Challenge Measuring Engineering Design Process	0%	20 days	4/2/12	4/27/12	497	LEA Teachers
507			Compile Design Challenge Data	0%	15 days	4/30/12	5/18/12	506	EbDAssessment Sta
508			Communicate Design Challenge Data to Teachers and Supervisors	0%	5 days	5/21/12	5/25/12	507	EbDAssessment Sta
509			<i>Challenge Data Compilation completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/28/12</i>	<i>5/28/12</i>	<i>508</i>	
510			Administer End of Course Assessments Measuring Technological Literacy	0%	20 days	5/28/12	6/22/12	508	LEA Teachers
511			Meet with Local School System Supervisors to Discuss Data	0%	1 day	5/8/12	5/8/12		Rhine
512			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
513			End of Course Assessment Data	0%	30 days	7/2/12	8/13/12		
514			Compile End of Course Assessment Data	0%	20 days	7/2/12	7/27/12	510	EbDAssessment Sta
515			Communicate End of Course Assessment Data to Teachers and Supervisors	0%	10 days	7/30/12	8/10/12	514	EbDAssessment Sta
516			<i>Year Two End of Course Assessment Data Distributed</i>	<i>0%</i>	<i>0 days</i>	<i>8/13/12</i>	<i>8/13/12</i>	<i>515</i>	
517			Establish Network/Assessment Agreement with 20 Local School Systems	0%	40 days	7/2/12	8/24/12		Rhine
518			Develop Curriculum for Advanced Technology Education Course	0%	65 days	7/2/12	9/28/12		MD PD Trainers, Rh
519			Provide Face to Face Professional Development for Technology Education Teachers	0%	44 days	6/15/12	8/15/12		MD PD Trainers
520			Provide Online Professional Development	0%	33 days	8/15/12	9/28/12		MD PD Trainers
521			Administer Pre-Assessments Measuring Technological Literacy	0%	20 days	9/1/12	9/27/12	517	LEA Teachers
522			Year 3	0%	261 days	10/1/12	9/30/13		
523			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
524			Establish Network/Assessment Agreement with 20 Local School Systems	0%					Rhine
525			<i>Agreements Established with 20 School Systems</i>	<i>0%</i>	<i>0 days</i>	<i>10/2/12</i>	<i>10/2/12</i>	<i>524</i>	
526			Submit Consortium Dues to the International Technology and Engineering Educators Association (ITEEA)	0%	29 days	10/1/11	11/10/11		Rhine
527			<i>ITEEA Consortium Dues Paid</i>	<i>0%</i>	<i>0 days</i>	<i>11/11/11</i>	<i>11/11/11</i>	<i>526</i>	
528			Provide Online Professional Development	0%	66 days	10/1/12	12/31/12		MD PD Trainers
529			Pre-Assessment Data Compilation	0%					

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
530			Compile Pre-Assessment Data	0%					EbDAssessment Sta
531			Communicate Pre-Assessment Data to Teachers and Supervisors	0%				530	EbDAssessment Sta
532			Meet with Local School System Supervisors to Discuss Data	0%				531	Rhine
533			<i>Pre-Assessment Data Compilation completed</i>	<i>0%</i>	<i>0 days</i>	<i>11/21/11</i>	<i>11/21/11</i>	<i>531</i>	
534			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
535			Provide Online Professional Development	0%	64 days	1/1/13	3/29/13		MD PD Trainers
536			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
537			Provide Online Professional Development	0%	65 days	4/1/13	6/28/13		MD PD Trainers
538			Develop Curriculum for Advanced Technology Education Course	0%					MD PD Trainers,Rh
539			Challenge Data Compilation	0%					
540			Administer Design Challenge Measuring Engineering Design Process	0%					LEA Teachers
541			Compile Design Challenge Data	0%				540	EbDAssessment Sta
542			Communicate Design Challenge Data to Teachers and Supervisors	0%				541	EbDAssessment Sta
543			<i>Challenge Data Compilation completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/28/12</i>	<i>5/28/12</i>	<i>542</i>	
544			Administer End of Course Assessments Measuring Technological Literacy	0%					LEA Teachers
545			Meet with Local School System Supervisors to Discuss Data	0%	1 day	5/8/13	5/8/13		Rhine
546			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
547			End of Course Assessment Data	0%	30 days	7/2/12	8/13/12		
548			Compile End of Course Assessment Data	0%	20 days	7/2/12	7/27/12		EbDAssessment Sta
549			Communicate End of Course Assessment Data to Teachers and Supervisors	0%	10 days	7/30/12	8/10/12	548	EbDAssessment Sta
550			<i>Year Three End of Course Assessment Data Distributed</i>	<i>0%</i>	<i>0 days</i>	<i>8/13/12</i>	<i>8/13/12</i>	<i>549</i>	
551			Establish Network/Assessment Agreement with 24 Local School Systems	0%					Rhine
552			Develop Curriculum for Advanced Technology Education Course	0%					MD PD Trainers,Rh
553			Provide Face to Face Professional Development for Technology Education Teachers	0%	45 days	6/15/13	8/15/13		MD PD Trainers
554			Provide Online Professional Development	0%	33 days	8/15/13	9/30/13		MD PD Trainers
555			Administer Pre-Assessments Measuring Technological Literacy	0%				551	LEA Teachers
556			Year 4	0%	261 days	10/1/13	9/30/14		
557			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
558			Establish Network/Assessment Agreement with 24 Local School Systems	0%					Rhine
559			<i>Agreements Established with All Maryland School Systems</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/13</i>	<i>10/1/13</i>	<i>558</i>	

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
560			Submit Consortium Dues to the International Technology and Engineering Educators Association (ITEEA)	0%					Rhine
561			<i>ITEEA Consortium Dues Paid</i>	0%	0 days	10/2/13	10/2/13	560	
562			Provide Online Professional Development	0%	66 days	10/1/13	12/31/13		MD PD Trainers
563			Pre-Assessment Data Compilation	0%					
564			Compile Pre-Assessment Data	0%					EbDAssessment Sta
565			Communicate Pre-Assessment Data to Teachers and Supervisors	0%				564	EbDAssessment Sta
566			Meet with Local School System Supervisors to Discuss Data	0%				565	Rhine
567			<i>Pre-Assessment Data Compilation completed</i>	0%	0 days	11/21/11	11/21/11	565	
568			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
569			Provide Online Professional Development	0%	64 days	1/1/14	3/31/14		MD PD Trainers
570			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
571			Provide Online Professional Development	0%	55 days	4/1/14	6/15/14		MD PD Trainers
572			Develop Curriculum for Advanced Technology Education Course	0%					MD PD Trainers,Rh
573			Challenge Data Compilation	0%					
574			Administer Design Challenge Measuring Engineering Design Process	0%					LEA Teachers
575			Compile Design Challenge Data	0%				574	EbDAssessment Sta
576			Communicate Design Challenge Data to Teachers and Supervisors	0%				575	EbDAssessment Sta
577			<i>Challenge Data Compilation completed</i>	0%	0 days	5/28/12	5/28/12	576	
578			Administer End of Course Assessments Measuring Technological Literacy	0%					LEA Teachers
579			Meet with Local School System Supervisors to Discuss Data	0%					Rhine
580			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
581			End of Course Assessment Data	0%	30 days	7/2/12	8/13/12		
582			Compile End of Course Assessment Data	0%	20 days	7/2/12	7/27/12		EbDAssessment Sta
583			Communicate End of Course Assessment Data to Teachers and Supervisors	0%	10 days	7/30/12	8/10/12	582	EbDAssessment Sta
584			<i>Year Three End of Course Assessment Data Distributed</i>	0%	0 days	8/13/12	8/13/12	583	
585			Develop Curriculum for Advanced Technology Education Course	0%					MD PD Trainers,Rh
586			Provide Face to Face Professional Development for Technology Education Teachers	0%	45 days	6/16/14	8/15/14		MD PD Trainers
587			Provide Online Professional Development	0%	33 days	8/15/14	9/30/14		MD PD Trainers
588			Administer Pre-Assessments Measuring Technological Literacy	0%				558	LEA Teachers
589			6 76 – Curriculum and Formative Assessment Development CTE/SREB	34%	1033 days	10/1/10	9/30/14		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
590			YEAR 1	35%	255 days	10/1/10	9/30/11		
591			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
592			Project Scope Letter of Agreement with SREB	100%	30 days	10/22/10	12/3/10		
593			Establish Agreement with SREB	100%	30 days	10/22/10	12/2/10		Mikos
594			<i>Agreement Established with SREB</i>	<i>100%</i>	<i>0 days</i>	<i>12/3/10</i>	<i>12/3/10</i>	593	
595			Establish CTE Program Design Team and Initiate Phase 1	100%	47 days	10/22/10	12/27/10		
596			Convene Program Design Team for Construction Design and Management (CDM)	100%	2 days	10/22/10	10/25/10		Mikos,Wallace,Rhine Team
597			Identify technical content strands and four-course sequence for program	100%	1 day	10/26/10	10/26/10	596	Wallace,Rhine
598			Develop 10-15 Draft Project Units (outlines) for each Course in the Program	100%	45 days	10/26/10	12/27/10	596	Mikos,Wallace,Rhine
599			<i>Program Courses Identified and Draft Projects (active) Completed</i>	<i>100%</i>	<i>0 days</i>	<i>12/27/10</i>	<i>12/27/10</i>	597,598	
600			Second Quarter: Year 1	67%	62 days	1/3/11	3/31/11		
601			Program and Assessment Feedback in Partnership with SREB	67%	61 days	1/3/11	3/30/11		
602			Gather feedback	100%	15 days	1/3/11	1/24/11		Wallace,Rhine
603			Review feedback	50%	30 days	2/16/11	3/30/11	602	Wallace,Rhine
604			<i>Adjustments made based on feedback</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/11</i>	<i>3/30/11</i>	603	
605			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
606			Draft Projects in Course 1 and Course 2	0%	65 days	4/1/11	7/5/11		
607			Invite Instructional Resources for Technical and Academic Standards	0%	30 days	4/1/11	5/12/11	602,603	Mikos
608			Identify Assessment Requirements	0%	30 days	4/1/11	5/12/11	602,603	Mikos,Wallace,Rhine
609			Align to Common Core Standards	0%	65 days	4/1/11	7/5/11	602,603	Mikos,Wallace,Rhine
610			<i>Assessment Limits identified for Course 1 and Course 2</i>	<i>0%</i>	<i>0 days</i>	<i>5/12/11</i>	<i>5/12/11</i>	608	
611			Phase II of Program Development	0%	40 days	4/1/11	5/30/11		
612			Convene CDM Design Team	0%	1 day	4/1/11	4/1/11		Mikos
613			Update course materials	0%	20 days	4/4/11	4/29/11	612	Wallace,Rhine
614			Develop Professional Development Materials for Field Testing	0%	20 days	5/2/11	5/27/11	613	Mikos,Wallace,Rhine
615			<i>Phase II of Program Development completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/30/11</i>	<i>5/30/11</i>	614	
616			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
617			Courses 1 and 2	0%	17 days	7/1/11	7/26/11		
618			Select training site	0%	1 day	7/1/11	7/1/11		Mikos
619			Invite pilot teachers to participate	0%	1 day	7/5/11	7/5/11	618	Mikos
620			Conduct training	0%	10 days	7/6/11	7/19/11	619	Mikos,Wallace,Rhine

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
621			Provide follow-up technical assistance	0%	5 days	7/20/11	7/26/11	620	Wallace,Rhine
622			<i>Courses 1 and 2 conducted</i>	<i>0%</i>	<i>0 days</i>	<i>7/26/11</i>	<i>7/26/11</i>	<i>621</i>	
623			YEAR 2	0%	256 days	10/3/11	9/28/12		
624			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
625			Pilot Curriculum and Resources Complete	0%					
626			SREB Revision of Course 3 and Course 4 for Alignment Complete	0%					
627			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
628			Course 1 Complete in Pilot Sites	0%					
629			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
630			Assessment items developed with Local Education Agency	0%					
631			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
632			Course 3 in Six Schools Piloted	0%					
633			YEAR 3	0%	261 days	10/1/12	9/30/13		
634			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
635			Course Updates and Assessments Completed	0%					
636			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
637			Professional Development for Course 3 and Course 4 Completed	0%					
638			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
639			<i>Assessment Item developed with Local Education Agency</i>	<i>0%</i>	<i>0 days</i>				
640			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
641			<i>Assessment Item developed with Local Education Agency</i>	<i>0%</i>	<i>0 days</i>				
642			YEAR 4	0%	261 days	10/1/13	9/30/14		
643			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
644			<i>Program and Assessment Feedback provided in Partnership with SREB</i>	<i>0%</i>	<i>0 days</i>				
645			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
646			<i>Professional Development Materials Developed</i>	<i>0%</i>	<i>0 days</i>				
647			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
648			<i>Sites Adopting New Program Expanded</i>	<i>0%</i>	<i>0 days</i>				
649			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
650			Final Courses and Assessments distributed to all School Systems and SREB Partners	0%					
651			7 5 – World Language Pipelines	12%	1033 days	10/1/10	9/30/14		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
652			YEAR 1	12%	255 days	10/1/10	9/30/11		
653			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
654			Selection of World Language Specialists	99%	38 days	11/1/10	12/22/10		Spinnato,Otakie
655			Select Interview Panel	100%	1 day	11/1/10	11/1/10		
656			Write and vet questions	100%	1 day	11/3/10	11/3/10		
657			Interviews	100%	1 day	12/22/10	12/22/10		
658			<i>World Language Specialists Interviews Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/22/10</i>	<i>12/22/10</i>	<i>657</i>	
659			Purchase of laptops for WL Specialists	99%	1 day	11/1/10	11/1/10		Marzola
660			Identify funding codes and costs	100%	1 day	11/1/10	11/1/10		
661			Prepare purchase order	100%	1 day	11/1/10	11/1/10		
662			<i>Laptops purchased</i>	<i>0%</i>	<i>0 days</i>	<i>11/1/10</i>	<i>11/1/10</i>	<i>660,661</i>	
663			LEA Project application preparation	99%	16 days	12/1/10	12/22/10		Spinnato,WL Speci
664			Identify criteria for elem WL programs	100%	1 day	12/1/10	12/1/10		
665			Incorporate language lab/technology criteria	100%	1 day	12/2/10	12/2/10		
666			Establish due date	100%	1 day	12/3/10	12/3/10		
667			<i>Draft application completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/3/10</i>	<i>12/3/10</i>	<i>664,665,666</i>	
668			Second Quarter: Year 1	40%	62 days	1/3/11	3/31/11		
669			Hiring of World Language Specialists	41%	32.25 days	2/2/11	3/21/11		Otakie,Spinnato
670			Complete Selection Reports	100%	10 days	2/2/11	2/15/11		
671			Secure approval	26%	18 days	2/2/11	2/28/11		
672			Prepare contracts	25%	19 days	2/2/11	3/21/11	671	
673			<i>World Language Specialists Hired</i>	<i>0%</i>	<i>0 days</i>	<i>3/21/11</i>	<i>3/21/11</i>	<i>672</i>	
674			Dissemination of LEA project applications	0%	7 days	2/18/11	3/1/11		Spinnato
675			Brief Supts. & Asst. Supts.	0%	1 day	2/18/11	2/18/11		
676			Brief WL Supervisors	0%	1 day	2/22/11	2/22/11		
677			<i>Applications disseminated</i>	<i>0%</i>	<i>0 days</i>	<i>2/22/11</i>	<i>2/22/11</i>	<i>675,676</i>	
678			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
679			Identification of Participating LEAs	0%	22 days	4/1/11	5/2/11		Spinnato,WL Speci
680			Review applications	0%	6 days	4/1/11	4/8/11		
681			Select LEAs	0%	4 days	4/11/11	4/14/11	680	
682			Notify LEAs	0%	1 day	4/15/11	4/15/11	681	
683			<i>Participating LEAs selected</i>	<i>0%</i>	<i>0 days</i>	<i>4/15/11</i>	<i>4/15/11</i>	<i>677,682</i>	

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
684			Development of STEM modules	0%	63 days	4/1/11	6/30/11		Spinnato,WL Speci
685			Select curriculum writing teams	0%	11 days	4/1/11	4/15/11		Spinnato,WL Speci
686			Convene writing workshops	0%	21 days	4/18/11	5/16/11	685	WL Specialists
687			Review and revise modules	0%	10 days	5/17/11	6/1/11	686	WL Specialists
688			Translate modules	0%	21 days	6/2/11	6/30/11	687	
689			<i>STEM modules and translations developed</i>	0%	0 days	6/30/11	6/30/11	688	
690			Online course for teachers	0%	63 days	4/1/11	6/30/11		WL Specialists
691			Review existing courses or design MD course	0%	20 days	5/2/11	5/30/11		
692			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
693			Development of additional STEM modules	0%	64 days	7/1/11	9/30/11		WL Specialists
694			Convene writing workshops	0%	35 days	7/1/11	8/19/11		
695			Review and revise modules	0%	30 days	8/19/11	9/30/11		
696			Translate modules	0%	8 days	8/19/11	8/30/11		
697			<i>STEM modules and translations developed</i>	0%	0 days	9/30/11	9/30/11	694,695,696	
698			YEAR 2	0%	256 days	10/3/11	9/28/12		
699			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
700			<i>Supplemental startup funding provided for 4 LEAs</i>	0%	0 days				
701			<i>Ongoing technical assistance provided to LEAs and teachers</i>	0%	0 days				
702			<i>STEM modules and translations developed</i>	0%	0 days				
703			<i>Funding provided for 4 digital language labs/technology</i>	0%	0 days				
704			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
705			<i>LEA application disseminated</i>	0%	0 days				
706			<i>Online course designed</i>	0%	0 days				
707			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
708			<i>Participating LEAs selected</i>	0%	0 days				
709			<i>Online course provided for teachers</i>	0%	0 days				
710			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
711			<i>Development of additional STEM modules</i>	0%	0 days				
712			<i>Ongoing technical assistance provided to LEAs and teachers</i>	0%	0 days				
713			YEAR 3	0%	261 days	10/1/12	9/30/13		
714			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
715			<i>Supplemental startup funding provided for 4 LEAs</i>	0%	0 days				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
716			<i>Ongoing technical assistance provided to LEAs and teachers</i>	0%	0 days				
717			<i>STEM modules and translations developed</i>	0%	0 days				
718			<i>Funding provided for 4 digital language labs/technology</i>	0%	0 days				
719			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
720			<i>LEA application disseminated</i>	0%	0 days				
721			<i>Online course designed</i>	0%	0 days				
722			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
723			<i>Identify participating LEAs</i>	0%	0 days				
724			<i>Administration of International Student Proficiency Assessments</i>	0%	0 days				
725			<i>Online course provided for teachers</i>	0%	0 days				
726			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
727			<i>Development of additional STEM modules</i>	0%	0 days				
728			<i>Ongoing technical assistance provided to LEAs and teachers</i>	0%	0 days				
729			YEAR 4	0%	261 days	10/1/13	9/30/14		
730			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
731			<i>Supplemental startup funding provided for 4 LEAs</i>	0%	0 days				
732			<i>Ongoing technical assistance provided to LEAs and teachers</i>	0%	0 days				
733			<i>STEM modules and translations developed</i>	0%	0 days				
734			<i>Funding provided for 4 digital language labs/technology</i>	0%	0 days				
735			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
736			<i>STEM modules and translations developed</i>	0%	0 days				
737			<i>Online course designed</i>	0%	0 days				
738			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
739			<i>Administration of International Student Proficiency Assessments</i>	0%	0 days				
740			<i>Online course provided for teachers</i>	0%	0 days				
741			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
742			<i>Sustainability Plan Completed</i>	0%	0 days				
743			GOAL 5: Implement 10 Maryland Longitudinal Data System Initiatives	13%	1033 days	10/1/10	9/30/14		
744			8 11 Develop the Overall Technology Infrastructure to Support RTTT Initiatives	45%	1033 days	10/1/10	9/30/14		
745			YEAR 1	46%	256 days	10/1/10	10/3/11		
746			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
747			Coordinate Project Manager Procurement	100%	66 days	10/1/10	12/31/10		Rob London








































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
748			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
749			Second Quarter: Year 1	100%	64 days	1/3/11	3/31/11		
750			Hire Project Manager	100%	28 days	1/3/11	2/10/11		Rob London
751			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
752			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
753			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	752	Mike Curtis,Rob Lo
754			Finalize Draft	100%	3 days	2/14/11	2/16/11	753	Mike Curtis
755			Signoff	100%	1 day	2/17/11	2/17/11	754	Jim Foran
756			Develop Project Charter Document	100%	28 days	2/15/11	3/25/11		
757			Develop Document	100%	18 days	2/15/11	3/11/11		Allison Sator
758			Review/Modify Draft	100%	5 days	3/11/11	3/17/11	757	Allison Sator
759			Finalize Draft	100%	5 days	3/18/11	3/24/11	758	Allison Sator
760			Signoff	100%	1 day	3/25/11	3/25/11	759	Rob London
761			Develop Project Concept Document	100%	28 days	2/15/11	3/25/11		
762			Develop Document	100%	18 days	2/15/11	3/11/11		Allison Sator
763			Review/Modify Draft	100%	5 days	3/11/11	3/17/11	762	Allison Sator
764			Finalize Draft	100%	5 days	3/18/11	3/24/11	763	Allison Sator
765			Signoff	100%	1 day	3/25/11	3/25/11	764	Rob London
766			Third Quarter: Year 1	23%	63 days	4/1/11	6/30/11		
767			Design Test and Production system	50%	16 days	4/1/11	4/22/11		
768			Design Portal hardware architecture	100%	6 days	4/1/11	4/8/11		
769			Define user size requirements for portal	100%	1 day	4/1/11	4/1/11	765	kartik,Dell,Oracle
770			Design portal hardware architecture	100%	4 days	4/4/11	4/7/11	769	kartik,Dell,Oracle
771			Portal design signoff	100%	1 day	4/8/11	4/8/11	770	Rob London
772			<i>Complete Enterprise Portal Environment Design Completed</i>	<i>100%</i>	<i>0 days</i>	<i>4/8/11</i>	<i>4/8/11</i>	<i>771</i>	
773			Design enterprise security hardware architecture	100%	6 days	4/1/11	4/8/11		
774			Define user size requirements for security hardware architecture	100%	1 day	4/1/11	4/1/11	765	kartik,Dell,Oracle
775			Design security hardware architecture	100%	4 days	4/4/11	4/7/11	774	kartik,Dell,Oracle
776			Security system hardware architecture signoff	100%	1 day	4/8/11	4/8/11	775	Rob London
777			<i>Complete Enterprise Security System Environment Design Completed</i>	<i>100%</i>	<i>0 days</i>	<i>4/8/11</i>	<i>4/8/11</i>	<i>776</i>	
778			Design business intelligence server hardware architecture	99%	4 days	4/1/11	4/6/11		































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
779			Define user size requirements for OBIEE hardware architecture	100%	1 day	4/1/11	4/1/11	765	Dell,kartik,Oracle
780			Design OBIEE hardware architecture	100%	2 days	4/4/11	4/5/11	779	Dell,kartik,Oracle
781			OBIEE hardware architecture design signoff	100%	1 day	4/6/11	4/6/11	780	Rob London
782			<i>Complete Enterprise Business Intelligence Servers & Software Environment Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/6/11</i>	<i>4/6/11</i>	<i>781</i>	
783			Design end-user help desk and application security support	0%	16 days	4/1/11	4/22/11		
784			design call answering protocols	0%	5 days	4/1/11	4/7/11	765	Deepak
785			design knowledge base	0%	5 days	4/8/11	4/14/11	784	Deepak
786			design end-user portal access to help desk center	0%	2 days	4/15/11	4/18/11	785	Deepak
787			design multi-media ad campaign for help desk center	0%	4 days	4/19/11	4/22/11	786	Deepak
788			<i>Complete Enterprise end-user help desk and application security support Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/22/11</i>	<i>4/22/11</i>	<i>787</i>	
789			Procurements	22%	42 days	4/1/11	6/1/11		
790			Hardware and software procurement for Test environment	40%	36 days	4/11/11	6/1/11		
791			Write procurement for hardware and software for test systems	90%	5 days	4/11/11	4/15/11	771	Allison Sator
792			write procurements for 13 additional staff desktops	90%	1 day	4/18/11	4/18/11	791	Allison Sator
793			process procurements of Hardware and Software for Test System and desktops	30%	30 days	4/19/11	6/1/11	792	D. Richburg
794			staffing procurement for 13 contractual staff	0%	30 days	4/1/11	5/12/11		
795			write TORFP	0%	30 days	4/1/11	5/12/11		Rob London
796			Implement test OBIEE, Portal and Security Environment	0%	22 days	6/2/11	7/1/11		
797			Install servers for Portal, OBIEE, Security	0%	7 days	6/2/11	6/10/11	793	OIT
798			Setup hardware platforms	0%	7 days	6/13/11	6/21/11	797	OIT
799			Test hardware plaforms	0%	2 days	6/22/11	6/23/11	798	OIT
800			Install, setup and test portal software	0%	5 days	6/24/11	6/30/11	799	kartik,Oracle
801			Install, setup, and test OBIEE software	0%	5 days	6/24/11	6/30/11	799	kartik,Oracle
802			Install, setup and test security software	0%	5 days	6/24/11	6/30/11	799	kartik,Oracle
803			Signoff on test environment	0%	1 day	7/1/11	7/1/11	802	Rob London
804			Install desktops	0%	2 days	6/2/11	6/3/11	793	OIT
805			<i>Deploy 13 additional staff desktops Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/3/11</i>	<i>6/3/11</i>	<i>804</i>	
806			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
807			Procurement	0%	0 days	9/30/11	9/30/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
808			Procurement of Hardware and Software for Production System	0%	22 days	7/1/11	8/2/11		
809			write procurement for hardware and software for production systems	0%	13 days	7/1/11	7/20/11		Allison Sator
810			process procurements of Hardware and Software for prod System	0%	10 days	7/20/11	8/2/11		D. Richburg
811			Staffing Procurement for 13 contractual staff	0%	86 days	5/13/11	9/16/11		
812			TORFP Approval	0%	57 days	5/13/11	8/4/11	795	DOIT
813			Interviews	0%	15 days	8/5/11	8/25/11	812	DAA
814			Staffing Awards	0%	14 days	8/26/11	9/15/11	813	D. Richburg
815			<i>Procure 13 contractual staff Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/16/11</i>	<i>9/16/11</i>	<i>814</i>	
816			Implement Production systems	0%	41 days	8/3/11	9/30/11		
817			Install servers for Portal, OBIEE, Security	0%	10 days	8/3/11	8/16/11	810	OIT
818			Setup hardware platforms	0%	10 days	8/17/11	8/30/11	817	OIT
819			Test hardware plaforms	0%	5 days	8/31/11	9/7/11	818	OIT
820			Install, setup and test portal software	0%	5 days	9/8/11	9/14/11	819	kartik,Oracle
821			Install, setup, and test OBIEE software	0%	5 days	9/8/11	9/14/11	819	kartik,Oracle
822			Install, setup and test security software	0%	10 days	9/8/11	9/21/11	819	kartik,Oracle
823			Sign off on production installation	0%	1 day	9/22/11	9/22/11	822	Rob London
824			<i>Complete Enterprise Business Intelligence Servers & Software H/W & S/W Installations Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
825			<i>Complete Enterprise Security System H/W & S/W Installations Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
826			<i>Complete Enterprise Portal H/W & S/W Installations Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
827			<i>PERFORMANCE METRIC: Initiative 1 - Expand the Physical Installation of the Current MLDS Intelligence Reporting System (data requests services under 10 seconds)</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
828			<i>PERFORMANCE METRIC: Initiative 1 - Implementation of an Enterprise Security System (registration of administrations, teachers and students)</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
829			Implement Help Desk	0%	61 days	7/8/11	10/3/11		
830			Develop help desk procedures	0%	30 days	7/8/11	8/18/11	788	Deepak
831			Pilot and revise procedures for end-user help desk	0%	30 days	8/19/11	9/30/11	830	LEA staff
832			Sign off	0%	1 day	10/3/11	10/3/11	831	Rob London




















































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
833			<i>Complete Enterprise end-user help desk and application security support H/W & S/W Installations Completed</i>	0%	0 days	10/3/11	10/3/11	832	
834			YEAR 2	0%	256 days	10/3/11	9/28/12		
835			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
836			<i>** No Milestones Scheduled to Complete **</i>	0%					
837			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
838			<i>** No Milestones Scheduled to Complete **</i>	0%					
839			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
840			<i>** No Milestones Scheduled to Complete **</i>	0%					
841			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
842			<i>** No Milestones Scheduled to Complete **</i>	0%					
843			YEAR 3	0%	261 days	10/1/12	9/30/13		
844			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
845			<i>** No Milestones Scheduled to Complete **</i>	0%					
846			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
847			<i>** No Milestones Scheduled to Complete **</i>	0%					
848			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
849			<i>** No Milestones Scheduled to Complete **</i>	0%					
850			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
851			<i>Enterprise Portal Development Completed</i>	0%	0 days	9/30/13	9/30/13		
852			<i>Enterprise Security System Development Completed</i>	0%	0 days	9/30/13	9/30/13		
853			<i>Enterprise Business Intelligence Servers & Software Development Completed</i>	0%	0 days	9/30/13	9/30/13		
854			<i>Enterprise end-user help desk and application security support Development Completed</i>	0%	0 days	9/30/13	9/30/13		
855			YEAR 4	0%	261 days	10/1/13	9/30/14		
856			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
857			<i>** No Milestones Scheduled to Complete **</i>	0%					
858			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
859			<i>** No Milestones Scheduled to Complete **</i>	0%					
860			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
861			<i>** No Milestones Scheduled to Complete **</i>	0%					




















































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
862			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
863			<i>Enterprise Portal Rollout Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
864			<i>Enterprise Security System Rollout Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
865			<i>Enterprise Business Intelligence Servers & Software Rollout Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
866			<i>Enterprise end-user help desk and application security support Rollout Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
867			9 27 – Accessing and Using State Data Dashboards	4%	1033 days	10/1/10	9/30/14		
868			YEAR 1	5%	255 days	10/1/10	9/30/11		
869			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
870			Coordinate Project Manager Procurement	100%	66 days	10/1/10	12/31/10		Rob London
871			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
872			Second Quarter: Year 1	22%	62 days	1/3/11	3/31/11		
873			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
874			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
875			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	874	Mike Curtis, Rob Lo
876			Finalize Draft	100%	3 days	2/14/11	2/16/11	875	Mike Curtis
877			Signoff	100%	1 day	2/17/11	2/17/11	876	Jim Foran
878			Develop Project Charter Document	3%	29 days	2/15/11	3/28/11		
879			Develop Document	5%	18 days	2/15/11	3/11/11		Mike Curtis
880			Review/Modify Draft	0%	5 days	3/14/11	3/18/11	879	Mike Curtis
881			Finalize Draft	0%	5 days	3/21/11	3/25/11	880	Mike Curtis
882			Signoff	0%	1 day	3/28/11	3/28/11	881	Rob London
883			Develop Project Concept Document	3%	29 days	2/15/11	3/28/11		
884			Develop Document	5%	18 days	2/15/11	3/11/11		Mike Curtis
885			Review/Modify Draft	0%	5 days	3/14/11	3/18/11	884	Mike Curtis
886			Finalize Draft	0%	5 days	3/21/11	3/25/11	885	Mike Curtis
887			Signoff	0%	1 day	3/28/11	3/28/11	886	Rob London
888			Dashboard Business Requirements	20%	43 days	2/1/11	4/1/11		
889			Class Progress	20%	43 days	2/1/11	4/1/11		
890			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
891			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	890	Rob London, Mike C
892			Signoff	0%	1 day	4/1/11	4/1/11	891	Leslie Wilson




























































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
893			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	892	
894			Early Childhood Outcomes	20%	43 days	2/1/11	4/1/11		
895			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
896			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	895	Rob London, Mike C
897			Signoff	0%	1 day	4/1/11	4/1/11	896	Leslie Wilson
898			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	897	
899			Student Performance	20%	43 days	2/1/11	4/1/11		
900			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
901			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	900	Rob London, Mike C
902			Signoff	0%	1 day	4/1/11	4/1/11	901	Leslie Wilson
903			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	902	
904			Student Growth Measures	20%	43 days	2/1/11	4/1/11		
905			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
906			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	905	Rob London, Mike C
907			Signoff	0%	1 day	4/1/11	4/1/11	906	Leslie Wilson
908			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	907	
909			Student High Risk Alerts	20%	43 days	2/1/11	4/1/11		
910			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
911			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	910	Rob London, Mike C
912			Signoff	0%	1 day	4/1/11	4/1/11	911	Leslie Wilson
913			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	912	
914			LEA-Growth	20%	43 days	2/1/11	4/1/11		
915			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
916			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	915	Rob London, Mike C
917			Signoff	0%	1 day	4/1/11	4/1/11	916	Leslie Wilson
918			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	917	
919			Instructional Improvement Outcomes	20%	43 days	2/1/11	4/1/11		
920			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
921			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	920	Rob London, Mike C
922			Signoff	0%	1 day	4/1/11	4/1/11	921	Leslie Wilson
923			<i>Business Requirements Completed</i>	0%	0 days	4/1/11	4/1/11	922	
924			K-12-20 Curriculum Alignment by School	20%	43 days	2/1/11	4/1/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
925			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
926			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	925	Rob London, Mike C
927			Signoff	0%	1 day	4/1/11	4/1/11	926	Leslie Wilson
928			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>	<i>927</i>	
929			K-12-20 Remediation	20%	43 days	2/1/11	4/1/11		
930			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
931			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	930	Rob London, Mike C
932			Signoff	0%	1 day	4/1/11	4/1/11	931	Leslie Wilson
933			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>	<i>932</i>	
934			K-12 Advanced Readiness AP/ACT/SAT	20%	43 days	2/1/11	4/1/11		
935			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
936			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	935	Rob London, Mike C
937			Signoff	0%	1 day	4/1/11	4/1/11	936	Leslie Wilson
938			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>	<i>937</i>	
939			Standard Course Numbers and Content	20%	43 days	2/1/11	4/1/11		
940			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
941			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	940	Rob London, Mike C
942			Signoff	0%	1 day	4/1/11	4/1/11	941	Leslie Wilson
943			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>	<i>942</i>	
944			Unofficial Student Transcript	20%	43 days	2/1/11	4/1/11		
945			Collect/document business requirements	25%	35 days	2/1/11	3/22/11		Rob London, Mike C
946			Review/Modify Draft	0%	7 days	3/23/11	3/31/11	945	Rob London, Mike C
947			Signoff	0%	1 day	4/1/11	4/1/11	946	Leslie Wilson
948			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>	<i>947</i>	
949			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
950			Dashboard Design	0%	9 days	4/1/11	4/13/11		
951			Class Progress	0%	9 days	4/1/11	4/13/11		
952			Develop Design	0%	5 days	4/1/11	4/7/11		ETL,BA
953			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	952	Rob London,ETL,BA
954			Signoff	0%	1 day	4/13/11	4/13/11	953	Leslie Wilson
955			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>954</i>	
956			Early Childhood Outcomes	0%	9 days	4/1/11	4/13/11		
























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
957			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
958			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	957	Rob London,ETL,BA
959			Signoff	0%	1 day	4/13/11	4/13/11	958	Leslie Wilson
960			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>959</i>	
961			Student Performance	0%	9 days	4/1/11	4/13/11		
962			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
963			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	962	Rob London,ETL,BA
964			Signoff	0%	1 day	4/13/11	4/13/11	963	Leslie Wilson
965			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>964</i>	
966			Student Growth Measures	0%	9 days	4/1/11	4/13/11		
967			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
968			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	967	Rob London,ETL,BA
969			Signoff	0%	1 day	4/13/11	4/13/11	968	Leslie Wilson
970			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>969</i>	
971			Student High Risk Alerts	0%	9 days	4/1/11	4/13/11		
972			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
973			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	972	Rob London,ETL,BA
974			Signoff	0%	1 day	4/13/11	4/13/11	973	Leslie Wilson
975			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>974</i>	
976			LEA-Growth	0%	9 days	4/1/11	4/13/11		
977			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
978			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	977	Rob London,ETL,BA
979			Signoff	0%	1 day	4/13/11	4/13/11	978	Leslie Wilson
980			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>979</i>	
981			Instructional Improvement Outcomes	0%	9 days	4/1/11	4/13/11		
982			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
983			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	982	Rob London,ETL,BA
984			Signoff	0%	1 day	4/13/11	4/13/11	983	Leslie Wilson
985			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>984</i>	
986			K-12-20 Curriculum Alignment by School	0%	9 days	4/1/11	4/13/11		
987			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
988			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	987	Rob London,ETL,BA










































































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
989			Signoff	0%	1 day	4/13/11	4/13/11	988	Leslie Wilson
990			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>989</i>	
991			K-12-20 Remediation	0%	9 days	4/1/11	4/13/11		
992			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
993			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	992	Rob London,ETL,BA
994			Signoff	0%	1 day	4/13/11	4/13/11	993	Leslie Wilson
995			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>994</i>	
996			K-12 Advanced Readiness AP/ACT/SAT	0%	9 days	4/1/11	4/13/11		
997			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
998			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	997	Rob London,ETL,BA
999			Signoff	0%	1 day	4/13/11	4/13/11	998	Leslie Wilson
1000			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>999</i>	
1001			Standard Course Numbers and Content	0%	9 days	4/1/11	4/13/11		
1002			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
1003			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	1002	Rob London,ETL,BA
1004			Signoff	0%	1 day	4/13/11	4/13/11	1003	Leslie Wilson
1005			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>1004</i>	
1006			Unofficial Student Transcript	0%	9 days	4/1/11	4/13/11		
1007			Develop Design	0%	5 days	4/1/11	4/7/11		BA,ETL
1008			Review/Modify Draft	0%	3 days	4/8/11	4/12/11	1007	Rob London,ETL,BA
1009			Signoff	0%	1 day	4/13/11	4/13/11	1008	Leslie Wilson
1010			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/13/11</i>	<i>4/13/11</i>	<i>1009</i>	
1011			Dashboard Development	0%	90 days	4/14/11	8/22/11		
1012			Class Progress	0%	90 days	4/14/11	8/22/11		
1013			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1014			Develop ETL	0%	90 days	4/14/11	8/22/11	950	DBA,ETL,OBIEE
1015			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1016			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1017			<i>Development Complete</i>	<i>0%</i>	<i>0 days</i>	<i>8/22/11</i>	<i>8/22/11</i>	<i>1016</i>	
1018			Early Childhood Outcomes	0%	90 days	4/14/11	8/22/11		
1019			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1020			Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA


























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1021			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1022			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1023			<i>Development Complete</i>	<i>0%</i>	<i>0 days</i>	<i>8/22/11</i>	<i>8/22/11</i>	<i>1022</i>	
1024			Student Performance	0%	90 days	4/14/11	8/22/11		
1025			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1026			Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1027			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1028			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1029			<i>Development Complete</i>	<i>0%</i>	<i>0 days</i>	<i>8/22/11</i>	<i>8/22/11</i>	<i>1028</i>	
1030			Student Growth Measures	0%	90 days	4/14/11	8/22/11		
1031			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1032			Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1033			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1034			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1035			<i>Development Complete</i>	<i>0%</i>	<i>0 days</i>	<i>8/22/11</i>	<i>8/22/11</i>	<i>1034</i>	
1036			Student High Risk Alerts	0%	90 days	4/14/11	8/22/11		
1037			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1038			Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1039			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1040			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1041			<i>Development Complete</i>	<i>0%</i>	<i>0 days</i>	<i>8/22/11</i>	<i>8/22/11</i>	<i>1040</i>	
1042			LEA-Growth	0%	90 days	4/14/11	8/22/11		
1043			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1044			Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1045			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1046			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1047			<i>Development Complete</i>	<i>0%</i>	<i>0 days</i>	<i>8/22/11</i>	<i>8/22/11</i>	<i>1046</i>	
1048			Instructional Improvement Outcomes	0%	90 days	4/14/11	8/22/11		
1049			Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1050			Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1051			Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1052			Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA






















































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1053			<i>Development Complete</i>	0%	0 days	8/22/11	8/22/11	1052	
1054			K-12-20 Curriculum Alignment by School	0%	90 days	4/14/11	8/22/11		
1055		 	Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1056		 	Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1057		 	Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1058		 	Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1059			<i>Development Complete</i>	0%	0 days	8/22/11	8/22/11	1058	
1060			K-12-20 Remediation	0%	90 days	4/14/11	8/22/11		
1061		 	Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1062		 	Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1063		 	Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1064		 	Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1065			<i>Development Complete</i>	0%	0 days	8/22/11	8/22/11	1064	
1066			K-12 Advanced Readiness AP/ACT/SAT	0%	90 days	4/14/11	8/22/11		
1067		 	Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1068		 	Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1069		 	Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1070		 	Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1071			<i>Development Complete</i>	0%	0 days	8/22/11	8/22/11	1070	
1072			Standard Course Numbers and Content	0%	90 days	4/14/11	8/22/11		
1073		 	Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1074		 	Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1075		 	Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1076		 	Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1077			<i>Development Complete</i>	0%	0 days	8/22/11	8/22/11	1076	
1078			Unofficial Student Transcript	0%	90 days	4/14/11	8/22/11		
1079		 	Develop Dashboard	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1080		 	Develop ETL	0%	90 days	4/14/11	8/22/11	950	OBIEE,ETL,DBA
1081		 	Develop QA Routines	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1082		 	Develop Data Stores	0%	90 days	4/14/11	8/22/11	950	ETL,OBIEE,DBA
1083			<i>Development Complete</i>	0%	0 days	8/22/11	8/22/11	1082	
1084			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1085			Dashboard Testing	0%	15 days	8/16/11	9/6/11		
1086			Class Progress	0%	15 days	8/16/11	9/6/11		
1087		 	Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1088			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1087	BA
1089			Signoff	0%	1 day	9/6/11	9/6/11	1088	BA,DBA,Mike Curti
1090			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1089</i>	
1091			Early Childhood Outcomes	0%	15 days	8/16/11	9/6/11		
1092		 	Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1093			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1092	BA
1094			Signoff	0%	1 day	9/6/11	9/6/11	1093	BA,DBA,Mike Curti
1095			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1094</i>	
1096			Student Performance	0%	15 days	8/16/11	9/6/11		
1097		 	Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1098			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1097	BA
1099			Signoff	0%	1 day	9/6/11	9/6/11	1098	BA,DBA,Mike Curti
1100			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1099</i>	
1101			Student Growth Measures	0%	15 days	8/16/11	9/6/11		
1102		 	Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1103			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1102	BA
1104			Signoff	0%	1 day	9/6/11	9/6/11	1103	BA,DBA,Mike Curti
1105			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1104</i>	
1106			Student High Risk Alerts	0%	15 days	8/16/11	9/6/11		
1107		 	Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1108			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1107	BA
1109			Signoff	0%	1 day	9/6/11	9/6/11	1108	BA,DBA,Mike Curti
1110			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1109</i>	
1111			LEA-Growth	0%	15 days	8/16/11	9/6/11		
1112		 	Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1113			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1112	BA
1114			Signoff	0%	1 day	9/6/11	9/6/11	1113	BA,DBA,Mike Curti
1115			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1114</i>	
1116			Instructional Improvement Outcomes	0%	15 days	8/16/11	9/6/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1117			Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1118			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1117	BA
1119			Signoff	0%	1 day	9/6/11	9/6/11	1118	BA,DBA,Mike Curti
1120			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1119</i>	
1121			K-12-20 Curriculum Alignment by School	0%	15 days	8/16/11	9/6/11		
1122			Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1123			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1122	BA
1124			Signoff	0%	1 day	9/6/11	9/6/11	1123	BA,DBA,Mike Curti
1125			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1124</i>	
1126			K-12-20 Remediation	0%	15 days	8/16/11	9/6/11		
1127			Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1128			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1127	BA
1129			Signoff	0%	1 day	9/6/11	9/6/11	1128	BA,DBA,Mike Curti
1130			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1129</i>	
1131			K-12 Advanced Readiness AP/ACT/SAT	0%	15 days	8/16/11	9/6/11		
1132			Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1133			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1132	BA
1134			Signoff	0%	1 day	9/6/11	9/6/11	1133	BA,DBA,Mike Curti
1135			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1134</i>	
1136			Standard Course Numbers and Content	0%	15 days	8/16/11	9/6/11		
1137			Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1138			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1137	BA
1139			Signoff	0%	1 day	9/6/11	9/6/11	1138	BA,DBA,Mike Curti
1140			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1139</i>	
1141			Unofficial Student Transcript	0%	15 days	8/16/11	9/6/11		
1142			Test Case development	0%	5 days	8/16/11	8/22/11	1011FS-5 days	BA
1143			Execute Test Cases	0%	9 days	8/23/11	9/2/11	1142	BA
1144			Signoff	0%	1 day	9/6/11	9/6/11	1143	BA,DBA,Mike Curti
1145			<i>Testing Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/6/11</i>	<i>9/6/11</i>	<i>1144</i>	
1146			Dashboard Pilot	0%	20 days	8/30/11	9/27/11		
1147			Identify Pilot Participants	0%	5 days	8/30/11	9/6/11	1085FS-5 days	Rob London, Mike C
1148			Rollout Dashboards	0%	5 days	8/30/11	9/6/11	1085FS-5 days	Rob London, Mike C

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1149			Conduct Pilot	0%	15 days	9/7/11	9/27/11	1148	Rob London, Mike C
1150			Analyze Feedback	0%	15 days	9/7/11	9/27/11	1148	Rob London, Mike C
1151			Document Enhancements	0%	15 days	9/7/11	9/27/11	1148	Rob London, Mike C
1152			Schedule Enhancements	0%	15 days	9/7/11	9/27/11	1148	Rob London, Mike C
1153			<i>Pilot Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/27/11</i>	<i>9/27/11</i>	<i>1152</i>	
1154			Rollout 12 Dashboards	0%	17 days	9/14/11	10/6/11		
1155			Plan Rollout	0%	12 days	9/14/11	9/29/11	1153FS-10 days	
1156			Communicate Rollout	0%	1 day	9/30/11	9/30/11	1155	
1157			Conduct Rollout	0%	5 days	9/30/11	10/6/11	1155	
1158			<i>Rollout 12 Dashboards Completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/6/11</i>	<i>10/6/11</i>	<i>1157</i>	
1159			YEAR 2	0%	256 days	10/3/11	9/28/12		
1160			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1161			** No Milestones Scheduled to Complete **	0%	65 days	9/26/11	12/30/11		
1162			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1163			** No Milestones Scheduled to Complete **	0%	65 days	1/3/12	3/30/12		
1164			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1165			** No Milestones Scheduled to Complete **	0%	65 days	4/2/12	6/29/12		
1166			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1167			<i>Summative Assessment Progress Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1168			<i>Research Data Sets Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1169			<i>LDS Utilization Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1170			<i>Educator Evaluation Outcomes Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1171			<i>Educator Program Effectiveness Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1172			<i>Credentialing Program Effectiveness Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1173			<i>Educator I-Learning Courses Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1174			<i>Professional Development Course Registration and Tracking Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1175			<i>Teacher Supply Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1176			<i>Principal Supply Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1177			<i>Alternative Pathways for Teacher Certification Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1178			<i>Teacher Recruitment and Retention Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>MSDE</i>
1179			YEAR 3	0%	261 days	10/1/12	9/30/13		
1180			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		


















































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1181			** No Milestones Scheduled to Complete **	0%	66 days	10/1/12	12/31/12		
1182			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1183			** No Milestones Scheduled to Complete **	0%	64 days	1/1/13	3/29/13		
1184			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1185			** No Milestones Scheduled to Complete **	0%	65 days	4/1/13	6/28/13		
1186			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1187			<i>LDS Legal Mandates Index Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1188			<i>Educator Equitable Distribution Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1189			<i>Low-Performing School Profiles Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1190			<i>Low-Performing Schools' Educator Profiles Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1191			<i>Equitable LEA Funding vs. Performance Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1192			<i>Charter School Profiles Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1193			<i>Equitable charter School funding Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1194			<i>Funding Priorities Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1195			<i>School Operations Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1196			<i>Access to STEM Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1197			<i>STEM Performance Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1198			<i>Closing the Gap Progress Completed</i>	0%	0 days	9/30/13	9/30/13		MSDE
1199			YEAR 4	0%	261 days	10/1/13	9/30/14		
1200			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1201			** No Milestones Scheduled to Complete **	0%	66 days	10/1/13	12/31/13		
1202			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1203			<i>Rollout of 36 Dashboards Completed</i>	0%	0 days	3/31/14	3/31/14		MSDE
1204			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1205			** No Milestones Scheduled to Complete **	0%	65 days	4/1/14	6/30/14		
1206			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1207			** No Milestones Scheduled to Complete **	0%	66 days	7/1/14	9/30/14		
1208			10 28 – Multi-Media Training	33%	1033 days	10/1/10	9/30/14		
1209			YEAR 1	34%	257 days	10/1/10	10/4/11		
1210			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
1211			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
1212			Second Quarter: Year 1	63%	62 days	1/3/11	3/31/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1213			Hire Project Manager	100%	29 days	1/3/11	2/11/11		
1214			Issue RFR	100%	5 days	1/3/11	1/7/11		Rob London
1215			RFR Evaluations	100%	20 days	1/10/11	2/7/11	1214	Rob London
1216			Award RFR	100%	5 days	2/7/11	2/11/11	1215	Rob London
1217			<i>Project Manager Hired</i>	<i>100%</i>	<i>0 days</i>	<i>2/11/11</i>	<i>2/11/11</i>	<i>1216</i>	
1218			Finalize LEA Tech Arch sub-team Charter	100%	23 days	1/3/11	2/4/11		
1219			Develop Document	100%	10 days	1/3/11	1/14/11		Mike Curtis
1220			Review/Modify Draft	100%	5 days	1/17/11	1/28/11	1219	Mike Curtis,Rob Lo
1221			Finalize Draft	100%	3 days	1/31/11	2/2/11	1220	Mike Curtis
1222			Signoff	100%	1 day	2/3/11	2/3/11	1221	Jim Foran
1223			<i>LEA Technical Architecural sub-team Completed</i>	<i>100%</i>	<i>0 days</i>	<i>2/4/11</i>	<i>2/4/11</i>	<i>1222</i>	
1224			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
1225			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
1226			Review/Modify Draft	100%	3 days	2/10/11	2/15/11	1225	Mike Curtis,Rob Lo
1227			Finalize Draft	100%	3 days	2/14/11	2/16/11	1226	Mike Curtis
1228			Signoff	100%	1 day	2/17/11	2/17/11	1227	Jim Foran
1229			Develop Project Charter Document	0%	21 days	3/1/11	3/29/11		
1230			Develop Document	0%	10 days	3/1/11	3/14/11		Allison Sator
1231			Review/Modify Draft	0%	5 days	3/15/11	3/21/11	1230	Allison Sator
1232			Finalize Draft	0%	5 days	3/22/11	3/28/11	1231	Allison Sator
1233			Signoff	0%	1 day	3/29/11	3/29/11	1232	Rob London
1234			Develop Project Concept Document	0%	21 days	3/1/11	3/29/11		
1235			Develop Document	0%	10 days	3/1/11	3/14/11		Allison Sator
1236			Review/Modify Draft	0%	5 days	3/15/11	3/21/11	1235	Allison Sator
1237			Finalize Draft	0%	5 days	3/22/11	3/28/11	1236	Allison Sator
1238			Signoff	0%	1 day	3/29/11	3/29/11	1237	Rob London
1239			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
1240			Coordinate with LEAs	0%	65 days	4/1/11	7/5/11		
1241			Schedule/Conduct Meetings with LEA CIOs and Accountability staff	0%	65 days	4/1/11	7/5/11		Allison Sator
1242			<i>Engage CIOs and Accountability staff in the LEAs</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>		
1243			Multi Media Training Training Requirements (36 dashboards and use of LDS data)	0%	44 days	4/1/11	6/3/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1244			Collect/document business requirements	0%	35 days	4/1/11	5/19/11		Allison Sator,Rob L
1245			Review/Modify Draft	0%	8 days	5/20/11	6/2/11	1244	Rob London,Allisor
1246			Signoff	0%	1 day	6/3/11	6/3/11	1245	Leslie Wilson
1247			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/3/11</i>	<i>6/3/11</i>	<i>1246</i>	
1248			Multi Media Design	0%	21 days	6/6/11	7/5/11		
1249			Develop Design	0%	15 days	6/6/11	6/24/11	1247	Allison Sator,Rob L
1250			Review/Modify Draft	0%	5 days	6/27/11	7/1/11	1249	Rob London,Allisor
1251			Signoff	0%	1 day	7/5/11	7/5/11	1250	Leslie Wilson
1252			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>1251</i>	
1253			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1254			Develop Technological Standards	0%	66 days	7/1/11	10/4/11		
1255			Develop Alternatives	0%	10 days	7/1/11	7/15/11		Rob London,Allisor
1256			Research Possible Technical Solutions	0%	10 days	7/1/11	7/15/11		Allison Sator,Rob L
1257			Identify LEA gaps	0%	25 days	7/18/11	8/19/11	1256	Rob London,Allisor
1258			Document Findings	0%	10 days	8/22/11	9/2/11	1257	Allison Sator,Rob L
1259			Document Alternatives' Pros and Cons	0%	10 days	9/6/11	9/19/11	1258	Allison Sator,Rob L
1260			Develop Recommendation	0%	5 days	9/20/11	9/26/11	1259	Allison Sator,Rob L
1261			Review Recommendation	0%	5 days	9/27/11	10/3/11	1260	Rob London,Allisor
1262			Select Technology Approach	0%	1 day	10/4/11	10/4/11	1261	Rob London,Allisor
1263			<i>Technological standards for statewide Multi-Media Training System Completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>1262</i>	
1264			<i>Gap assessment of LEA capabilities Completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>1263</i>	
1265			Issue RFP for vendor for multi-media solution	0%	21 days	9/6/11	10/4/11		
1266			Draft RFP	0%	15 days	9/6/11	9/26/11	1258	Allison Sator,Rob L
1267			Review/modify Draft	0%	5 days	9/27/11	10/3/11	1266	Allison Sator,Rob L
1268			Signoff	0%	1 day	10/4/11	10/4/11	1267	Allison Sator,Rob L
1269			<i>RFP Issued</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>1268</i>	<i>Allison Sator,Rob L</i>
1270			YEAR 2	0%	256 days	10/3/11	9/28/12		
1271			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1272			** No Milestones Scheduled to Complete **	0%	1 day	10/3/11	10/3/11		
1273			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1274			** No Milestones Scheduled to Complete **	0%	1 day	1/2/12	1/2/12		

































































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1275			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1276			** No Milestones Scheduled to Complete **	0%	1 day	4/2/12	4/2/12		
1277			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1278			<i>Development of 40 multi-media tutorials Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
1279			<i>Testing and modification of multi-media content Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
1280			<i>Installation of multi-media content on MSDE-MLDS Portal Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
1281			<i>Train LEA data coaches Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
1282			YEAR 3	0%	261 days	10/1/12	9/30/13		
1283			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
1284			** No Milestones Scheduled to Complete **	0%	1 day	10/1/12	10/1/12		
1285			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1286			** No Milestones Scheduled to Complete **	0%	1 day	1/1/13	1/1/13		
1287			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1288			** No Milestones Scheduled to Complete **	0%	1 day	4/1/13	4/1/13		
1289			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1290			<i>Train LEA data coaches Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		
1291			<i>Rollout to stakeholders Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		
1292			<i>Conduct web surveys to evaluate success of implementation and satisfaction with system Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		
1293			YEAR 4	0%	261 days	10/1/13	9/30/14		
1294			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1295			** No Milestones Scheduled to Complete **	0%	1 day	10/1/13	10/1/13		
1296			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1297			** No Milestones Scheduled to Complete **	0%	1 day	1/1/14	1/1/14		
1298			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1299			** No Milestones Scheduled to Complete **	0%	1 day	4/1/14	4/1/14		
1300			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1301			** No Milestones Scheduled to Complete **	0%	1 day	7/1/14	7/1/14		
1302			11 29 – LEA System Application Upgrades and Infrastructure Upgrades	53%	1033 days	10/1/10	9/30/14		
1303			YEAR 1	54%	757 days	10/1/10	9/9/13		
1304			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
1305			<i>LEA Application survey and analysis completed</i>	<i>100%</i>	<i>0 days</i>	<i>10/1/10</i>	<i>10/1/10</i>		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1306			Coordinate Project Manager Procurement	100%	66 days	10/1/10	12/31/10		Rob London
1307			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
1308			Hire Project Manager	100%	45 days	11/1/10	12/31/10		Rob London
1309			Second Quarter: Year 1	74%	62 days	1/3/11	3/31/11		
1310			Finalize LEA Tech Arch sub-team Charter	100%	23 days	1/3/11	2/4/11		
1311			Develop Document	100%	10 days	1/3/11	1/14/11		Mike Curtis
1312			Review/Modify Draft	100%	5 days	1/17/11	1/28/11	1311	Mike Curtis,Rob Lo
1313			Finalize Draft	100%	3 days	1/31/11	2/2/11	1312	Mike Curtis
1314			Signoff	100%	1 day	2/3/11	2/3/11	1313	Jim Foran
1315			<i>LEA Technical Architectural sub-team Completed</i>	<i>100%</i>	<i>0 days</i>	<i>2/4/11</i>	<i>2/4/11</i>	<i>1314</i>	
1316			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
1317			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
1318			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	1317	Mike Curtis,Rob Lo
1319			Finalize Draft	100%	3 days	2/14/11	2/16/11	1318	Mike Curtis
1320			Signoff	100%	1 day	2/17/11	2/17/11	1319	Jim Foran
1321			Develop Project Charter Document	100%	28 days	1/3/11	2/10/11		
1322			Develop Document	100%	18 days	1/3/11	1/27/11		Mike Curtis
1323			Review/Modify Draft	100%	5 days	1/27/11	2/2/11	1322	Mike Curtis
1324			Finalize Draft	100%	5 days	2/3/11	2/9/11	1323	Mike Curtis
1325			Signoff	100%	1 day	2/10/11	2/10/11	1324	Rob London
1326			Develop Project Concept Document	100%	28 days	1/3/11	2/10/11		
1327			Develop Document	100%	18 days	1/3/11	1/27/11		Mike Curtis
1328			Review/Modify Draft	100%	5 days	1/27/11	2/2/11	1327	Mike Curtis
1329			Finalize Draft	100%	5 days	2/3/11	2/9/11	1328	Mike Curtis
1330			Signoff	100%	1 day	2/10/11	2/10/11	1329	Rob London
1331			Meet with LEAs for Data Collection Proof-of-Concept Discussion	29%	42 days	2/1/11	3/31/11		
1332			Meet with Baltimore City LEA	100%	1 day	2/1/11	2/1/11		Mike Curtis,Deepa
1333			Meet with Carroll County LEA	100%	1 day	2/15/11	2/15/11		Mike Curtis,Deepa
1334			Meet with Allegany County LEA	0%	1 day	2/17/11	2/17/11		Mike Curtis,Deepa
1335			Meet with Anne Arundel LEA	0%	1 day	2/18/11	2/18/11		Mike Curtis,Deepa
1336			Meet with Prince George's LEA	0%	1 day	2/18/11	2/18/11		Mike Curtis,Deepa
1337			Meet with Charles County LEA	0%	1 day	3/31/11	3/31/11		Mike Curtis,Deepa

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1338			Meet with Caroline County LEA	0%	1 day	3/31/11	3/31/11		Mike Curtis,Deepal
1339			LEA Tech Arch sub-team Collaboration	0%	647 days	3/8/11	9/9/13		
1340			Communicate Kickoff	0%	1 day	3/8/11	3/8/11		Mike Curtis,Rob Lo
1341			Conduct Kickoff Meeting	0%	1 day	3/15/11	3/15/11		Mike Curtis,Rob Lo
1342			Monthly LEA Tech Arch sub-team Meetings	0%	603 days	5/9/11	9/9/13		Mike Curtis,Rob Lo
1343			Monthly LEA Tech Arch sub-team Meetings 1	0%	1 day	5/9/11	5/9/11		Mike Curtis,Rob Lo
1344			Monthly LEA Tech Arch sub-team Meetings 2	0%	1 day	6/13/11	6/13/11		Mike Curtis,Rob Lo
1345			Monthly LEA Tech Arch sub-team Meetings 3	0%	1 day	7/11/11	7/11/11		Mike Curtis,Rob Lo
1346			Monthly LEA Tech Arch sub-team Meetings 4	0%	1 day	8/8/11	8/8/11		Mike Curtis,Rob Lo
1347			Monthly LEA Tech Arch sub-team Meetings 5	0%	1 day	9/12/11	9/12/11		Mike Curtis,Rob Lo
1348			Monthly LEA Tech Arch sub-team Meetings 6	0%	1 day	10/10/11	10/10/11		Mike Curtis,Rob Lo
1349			Monthly LEA Tech Arch sub-team Meetings 7	0%	1 day	11/14/11	11/14/11		Mike Curtis,Rob Lo
1350			Monthly LEA Tech Arch sub-team Meetings 8	0%	1 day	12/12/11	12/12/11		Mike Curtis,Rob Lo
1351			Monthly LEA Tech Arch sub-team Meetings 9	0%	1 day	1/9/12	1/9/12		Mike Curtis,Rob Lo
1352			Monthly LEA Tech Arch sub-team Meetings 10	0%	1 day	2/13/12	2/13/12		Mike Curtis,Rob Lo
1353			Monthly LEA Tech Arch sub-team Meetings 11	0%	1 day	3/12/12	3/12/12		Mike Curtis,Rob Lo
1354			Monthly LEA Tech Arch sub-team Meetings 12	0%	1 day	4/9/12	4/9/12		Mike Curtis,Rob Lo
1355			Monthly LEA Tech Arch sub-team Meetings 13	0%	1 day	5/14/12	5/14/12		Mike Curtis,Rob Lo
1356			Monthly LEA Tech Arch sub-team Meetings 14	0%	1 day	6/11/12	6/11/12		Mike Curtis,Rob Lo
1357			Monthly LEA Tech Arch sub-team Meetings 15	0%	1 day	7/9/12	7/9/12		Mike Curtis,Rob Lo
1358			Monthly LEA Tech Arch sub-team Meetings 16	0%	1 day	8/13/12	8/13/12		Mike Curtis,Rob Lo
1359			Monthly LEA Tech Arch sub-team Meetings 17	0%	1 day	9/10/12	9/10/12		Mike Curtis,Rob Lo
1360			Monthly LEA Tech Arch sub-team Meetings 18	0%	1 day	10/8/12	10/8/12		Mike Curtis,Rob Lo
1361			Monthly LEA Tech Arch sub-team Meetings 19	0%	1 day	11/12/12	11/12/12		Mike Curtis,Rob Lo
1362			Monthly LEA Tech Arch sub-team Meetings 20	0%	1 day	12/10/12	12/10/12		Mike Curtis,Rob Lo
1363			Monthly LEA Tech Arch sub-team Meetings 21	0%	1 day	1/14/13	1/14/13		Mike Curtis,Rob Lo
1364			Monthly LEA Tech Arch sub-team Meetings 22	0%	1 day	2/11/13	2/11/13		Mike Curtis,Rob Lo
1365			Monthly LEA Tech Arch sub-team Meetings 23	0%	1 day	3/11/13	3/11/13		Mike Curtis,Rob Lo
1366			Monthly LEA Tech Arch sub-team Meetings 24	0%	1 day	4/8/13	4/8/13		Mike Curtis,Rob Lo
1367			Monthly LEA Tech Arch sub-team Meetings 25	0%	1 day	5/13/13	5/13/13		Mike Curtis,Rob Lo
1368			Monthly LEA Tech Arch sub-team Meetings 26	0%	1 day	6/10/13	6/10/13		Mike Curtis,Rob Lo
1369			Monthly LEA Tech Arch sub-team Meetings 27	0%	1 day	7/8/13	7/8/13		Mike Curtis,Rob Lo

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1370			Monthly LEA Tech Arch sub-team Meetings 28	0%	1 day	8/12/13	8/12/13		Mike Curtis,Rob Lo
1371			Monthly LEA Tech Arch sub-team Meetings 29	0%	1 day	9/9/13	9/9/13		Mike Curtis,Rob Lo
1372			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
1373			Conduct LEA Technology Needs Assessment	0%	65 days	4/1/11	7/5/11		
1374			Communicate RTTT technology needs	0%	10 days	4/1/11	4/14/11		Mike Curtis,Rob Lo
1375			Identify LEA gaps	0%	45 days	4/15/11	6/20/11	1374	Mike Curtis,Rob Lo
1376			Document Findings	0%	10 days	6/21/11	7/5/11	1375	Mike Curtis
1377			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1378			Collaboration on LEA Technology Gaps/Needs	0%	66 days	7/1/11	10/4/11		
1379			Review Gaps/Needs Findings with LEAs	0%	8 days	7/1/11	7/13/11		Mike Curtis,Rob Lo
1380			Identify Opportunities to leverage existing assets	0%	8 days	7/1/11	7/13/11		Mike Curtis,Rob Lo
1381			Prioritize Needs	0%	1 day	7/12/11	7/12/11		Mike Curtis,Rob Lo
1382			Identify solutions to mitigate gaps	0%	28 days	7/1/11	8/10/11		Mike Curtis,Rob Lo
1383			Develop solution strategies	0%	28 days	7/1/11	8/10/11		Mike Curtis,Rob Lo
1384			Develop Detailed Project Plans for Each LEA Initiative	0%	25 days	8/11/11	9/15/11	1383	LEA CIOs
1385			Develop Procurement RFPs for Each LEA Initiative	0%	25 days	8/11/11	9/15/11	1383	LEA CIOs
1386			Develop Integration and Upgrade Strategies Master Project Plan	0%	7 days	9/16/11	9/26/11	1385	Mike Curtis,Rob Lo
1387			Review/modify strategies and master plan	0%	5 days	9/27/11	10/3/11	1386	Mike Curtis,Rob Lo
1388			Master Plan Signoff	0%	1 day	10/4/11	10/4/11	1387	Mike Curtis,Rob Lo
1389			<i>Collaboration with LEAs on their RTTT technology gaps/needs Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
1390			<i>Identification of what solutions the LEAs will be participating in for each of the projects, and analyze the unique needs of each LEA Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
1391			<i>Identification of integration and upgrade strategies for each LEA and define master project plan Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
1392			<i>Confirmation of budget allocations for each LEA for their project Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
1393			<i>Preparation of detailed project plans for each LEA Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
1394			<i>Procurement RFPs for each LEA Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
1395			YEAR 2	0%	256 days	10/3/11	9/28/12		
1396			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1397			<i>Rollover of unspent funds for LEA projects in progress Completed</i>	0%	0 days	10/3/11	10/3/11		
1398			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1399			** No Milestones Scheduled to Complete **	0%					
1400			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1401			** No Milestones Scheduled to Complete **	0%					
1402			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1403			** No Milestones Scheduled to Complete **	0%					
1404			YEAR 3	0%	261 days	10/1/12	9/30/13		
1405			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
1406			<i>Rollover of unspent funds for LEA projects in progress Completed</i>	0%	0 days	10/1/12	10/1/12		
1407			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1408			** No Milestones Scheduled to Complete **	0%					
1409			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1410			** No Milestones Scheduled to Complete **	0%					
1411			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1412			<i>Implementations Completed</i>	0%	0 days	9/30/13	9/30/13		
1413			YEAR 4	0%	261 days	10/1/13	9/30/14		
1414			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1415			** No Milestones Scheduled to Complete **	0%					
1416			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1417			** No Milestones Scheduled to Complete **	0%					
1418			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1419			** No Milestones Scheduled to Complete **	0%					
1420			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1421			** No Milestones Scheduled to Complete **	0%					
1422			12 60 - Expansion to LDS for Data Exchange	31%	1033 days	10/1/10	9/30/14		
1423			YEAR 1	32%	256 days	10/1/10	10/3/11		
1424			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
1425			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
1426			Second Quarter: Year 1	100%	64 days	1/3/11	3/31/11		
1427			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
1428			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1429			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	1428	Mike Curtis,Rob Lo
1430			Finalize Draft	100%	3 days	2/14/11	2/16/11	1429	Mike Curtis
1431			Signoff	100%	1 day	2/17/11	2/17/11	1430	Jim Foran
1432			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
1433			Develop Project Charter Document	0%	21 days	4/1/11	4/29/11		
1434			Develop Document	0%	10 days	4/1/11	4/14/11		PM
1435			Review/Modify Draft	0%	5 days	4/15/11	4/21/11	1434	PM
1436			Finalize Draft	0%	5 days	4/22/11	4/28/11	1435	PM
1437			Signoff	0%	1 day	4/29/11	4/29/11	1436	Rob London
1438			Develop Project Concept Document	0%	21 days	4/1/11	4/29/11		
1439			Develop Document	0%	10 days	4/1/11	4/14/11		PM
1440			Review/Modify Draft	0%	5 days	4/15/11	4/21/11	1439	PM
1441			Finalize Draft	0%	5 days	4/22/11	4/28/11	1440	PM
1442			Signoff	0%	1 day	4/29/11	4/29/11	1441	Rob London
1443			Data Exchange Business Requirements	0%	44 days	4/1/11	6/3/11		
1444			Collect/document business requirements	0%	35 days	4/1/11	5/19/11		BA,ETL
1445			Review/Modify Draft	0%	8 days	5/20/11	6/2/11	1444	Rob London,ETL,BA
1446			Signoff	0%	1 day	6/3/11	6/3/11	1445	Leslie Wilson
1447			<i>Business Requirements Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/3/11</i>	<i>6/3/11</i>	<i>1446</i>	
1448			Data Exchange Design	0%	21 days	6/6/11	7/5/11		
1449			Develop Design	0%	15 days	6/6/11	6/24/11	1447	ETL,BA,DBA
1450			Review/Modify Draft	0%	5 days	6/27/11	7/1/11	1449	Rob London,ETL,BA
1451			Signoff	0%	1 day	7/5/11	7/5/11	1450	Leslie Wilson
1452			<i>Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>1451</i>	
1453			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1454			Develop Technical Approach	0%	61 days	7/6/11	9/30/11		
1455			Research Possible Technical Solutions	0%	10 days	7/6/11	7/19/11	1452	PM,Rob London
1456			Document Alternatives' Pros and Cons	0%	10 days	7/15/11	7/28/11	1455	PM,Rob London
1457			Develop Recommendation	0%	5 days	7/29/11	8/4/11	1456	PM,Rob London
1458			Review Recommendation	0%	5 days	8/5/11	8/11/11	1457	PM,Rob London,Le
1459			Select Technology Approach	0%	1 day	8/12/11	8/12/11	1458	PM,Rob London,Le

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1460			<i>Selection of technology approach (includes tools assessments SIF and common data standards, etc.) Completed</i>	0%	0 days	9/30/11	9/30/11		
1461			Data Exchange Design	0%	46 days	7/29/11	10/3/11		
1462			Develop Design	0%	30 days	7/29/11	9/9/11	1456	ETL,BA,DBA
1463			Review/Modify Draft	0%	15 days	9/12/11	9/30/11	1462	Rob London,ETL,BA
1464			Signoff	0%	1 day	10/3/11	10/3/11	1463	Leslie Wilson
1465			<i>Detail design (exchange application, ETL processes, record formats, inbound record formands and inbound ODS tables) Completed</i>	0%	0 days	9/30/11	9/30/11		
1466			YEAR 2	0%	256 days	10/3/11	9/28/12		
1467			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1468			** No Milestones Scheduled to Complete **	0%					
1469			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1470			** No Milestones Scheduled to Complete **	0%					
1471			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1472			** No Milestones Scheduled to Complete **	0%					
1473			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1474			<i>Implement a master data management approach (inc. data dictionary) Completed</i>	0%	0 days	9/28/12	9/28/12		MSDE
1475			<i>Develop staging inbound ODS tables, inbound ETLs/processes for inbound student data, course data, grade data, LEAs SIS system interface Completed</i>	0%	0 days	9/28/12	9/28/12		MSDE
1476			<i>Testing of Inbound tables and ETL load processes Completed</i>	0%	0 days	9/28/12	9/28/12		MSDE
1477			<i>Pilot of Inbound data transfers and ETL Load processes with early adopter LEAs Completed</i>	0%	0 days	9/28/12	9/28/12		MSDE
1478			<i>Rollout of inbound data exchange to all LEAs Completed</i>	0%	0 days	9/28/12	9/28/12		MSDE
1479			<i>Web-surveys to evaluate success of implementation and satisfaction with system Completed</i>	0%	0 days	9/28/12	9/28/12		MSDE
1480			YEAR 3	0%	261 days	10/1/12	9/30/13		
1481			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
1482			** No Milestones Scheduled to Complete **	0%					
1483			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1484			** No Milestones Scheduled to Complete **	0%					

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1485			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1486			** No Milestones Scheduled to Complete **	0%					
1487			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1488			<i>Implement a master data management approach (inc. data dictionary) Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>MSDE</i>
1489			<i>Develop staging inbound ODS tables, inbound ETLs/processes for teacher data, teacher assignment data, teacher evaluation data for LEAs SIS system interface Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>MSDE</i>
1490			<i>Testing of Inbound tables and ETL load processes Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>MSDE</i>
1491			<i>Pilot of Inbound data transfers and ETL Load processes with early adopter LEAs Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>MSDE</i>
1492			<i>Rollout of inbound data exchange to all LEAs Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>MSDE</i>
1493			<i>Web-surveys to evaluate success of implementation and satisfaction with system Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>MSDE</i>
1494			YEAR 4	0%	261 days	10/1/13	9/30/14		
1495			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1496			** No Milestones Scheduled to Complete **	0%					
1497			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1498			** No Milestones Scheduled to Complete **	0%					
1499			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1500			** No Milestones Scheduled to Complete **	0%					
1501			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1502			** No Milestones Scheduled to Complete **	0%					
1503			13 61 – Enhancement to LDS – Develop P-20 and Workforce Data Warehouse and Cent	10%	772 days	10/1/10	9/30/13		
1504			YEAR 1	10%	255 days	10/1/10	9/30/11		
1505			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
1506			Hire P20 LDS Project Director	0%	25 days	12/1/10	1/5/11		
1507			Review resumes	0%	5 days	12/1/10	12/7/10		Spicer
1508			Interview candidates	0%	5 days	12/8/10	12/14/10	1507	IWG
1509			Select candidate	0%	10 days	12/15/10	12/28/10	1508	Passmore; Spicer
1510			<i>P20 LDs Project Director hired</i>	<i>0%</i>	<i>0 days</i>	<i>1/5/11</i>	<i>1/5/11</i>	<i>1509FS+5 days</i>	
1511			Second Quarter: Year 1	9%	62 days	1/3/11	3/31/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1512			Develop Project Charter	3%	26 days	2/15/11	3/25/11		
1513			Draft Charter	11%	7 days	2/15/11	2/25/11		Wood[80%],Wood
1514			Review charter	0%	15 days	2/28/11	3/18/11	1513	Wood; IWG
1515			Approve charter	0%	1 day	3/21/11	3/21/11	1514	GOV. Board[80%],V
1516			Adopt and publish charter	0%	3 days	3/22/11	3/24/11	1515	Wood; Lagdameo
1517			<i>Project Charter developed</i>	<i>0%</i>	<i>0 days</i>	<i>3/25/11</i>	<i>3/25/11</i>	<i>1516</i>	
1518			Develop Project communication methods	7%	49 days	1/21/11	3/31/11		
1519			Establish web presence	0%	29 days	2/21/11	3/31/11		Wood; Lagdameo
1520			Create logo to brand project	10%	10 days	2/21/11	3/4/11		Wood[20%],Techn
1521			Develop monthly PR and information update process	0%	20 days	2/21/11	3/18/11		
1522			Establish monthly Interagency Workgroup meetings	15%	33 days	1/27/11	3/15/11		Wood[20%],Wood
1523			Establish quarterly Governing Board meetings	7%	37 days	1/21/11	3/15/11		Wood,mdarang[8
1524			<i>Project communications methods developed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>1519,1520,152.</i>	
1525			Environmental Scanning	11%	97.5 days	1/3/11	5/20/11		
1526			Request for information Development	31%	95.5 days	1/5/11	5/20/11		Passmore[40%],Ja
1527			Create RFI	100%	10 days	1/5/11	1/19/11		IWG; Passmore; Ja
1528			Review RFI	100%	2 days	1/13/11	1/14/11	1527	IWG; Wood
1529			Issue RFI	47%	33 days	1/17/11	3/3/11	1528	Brewer; Wood
1530			Answer questions about RFI	10%	5 days	2/11/11	3/10/11	1529	IWG; Wood
1531			Review RFI responses	0%	20 days	3/10/11	4/7/11	1530	IWG; Wood
1532			Interview respondents	0%	13 days	4/7/11	4/26/11	1531	IWG; Wood
1533			Summarize information	18%	22 days	3/2/11	5/20/11	1532	Wood
1534			<i>RFI completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/20/11</i>	<i>5/20/11</i>	<i>1533</i>	
1535			Document sample requirements for scope of work and MD solutions	0%	64 days	1/3/11	4/4/11		
1536			Analyze the market space	6%	64 days	1/3/11	4/4/11		Wood; IWG
1537			Document best practices	0%	62 days	1/3/11	3/31/11		Wood; IWG
1538			Develop Summary Report of key findings	0%	23 days	3/1/11	3/31/11		Wood; IWG
1539			<i>Environmental Scanning Completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/20/11</i>	<i>5/20/11</i>	<i>1534,1535,153</i>	
1540			Resource Acquisition	0%	37 days	3/1/11	4/21/11		
1541			Define consultancy requirements	0%	5 days	3/1/11	3/7/11		Jakubik[25%],Johns
1542			Solicit for consultancy	0%	20 days	3/8/11	4/4/11	1541	Jakubik[40%],Spice
1543			Interview consultants	0%	5 days	3/29/11	4/4/11	1542	Brewer,Jakubik,Wc

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1544			Hire consultants	0%	5 days	3/31/11	4/6/11	1543	Wood; IWG[5%],GO
1545			<i>Resources acquired</i>	<i>0%</i>	<i>0 days</i>	<i>4/21/11</i>	<i>4/21/11</i>	<i>1544FS+10 day</i>	
1546			Third Quarter: Year 1	15%	63 days	4/1/11	6/30/11		
1547			Determine P20 data center location	2%	62 days	4/1/11	6/30/11		GOV. Board[25%],
1548			Research options for creation of center	0%	40 days	4/1/11	5/26/11		Wood[25%],Passm
1549			Present recommendation for center location	8%	13 days	4/1/11	6/15/11	1548	Wood; IWG,Wood;
1550			Approve center location	0%	10 days	6/16/11	6/29/11	1549	Wood
1551			<i>P20 data center location approved</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>1550</i>	
1552			Phase I P20 LDS Research Requirements Analysis	51%	63 days	4/1/11	6/30/11		
1553			Analyze Federal Compliance elements	75%	33 days	4/1/11	5/17/11		Wood; IWG
1554			Analyze P20 Center legislatively required elements	30%	29 days	4/1/11	5/11/11		Passmore[10%],Wo
1555			Analyze Board recommended elements	15%	4 days	3/15/11	3/18/11		Wood; IWG
1556			Finalize Phase I list of policy questions	50%	4 days	3/18/11	3/23/11		Wood; IWG
1557			Summarize research analysis findings	30%	2 days	3/23/11	3/24/11		Wood; Passmore; I
1558			<i>Analysis of Phase I research requirements conducted</i>	<i>0%</i>	<i>0 days</i>	<i>5/18/11</i>	<i>5/18/11</i>	<i>1553,1554,155</i>	
1559			Design data and high level process architecture	0%	58 days	7/1/11	9/23/11		
1560			Evaluate life cycle costs and benefits for each option	0%	9 days	7/1/11	7/14/11		Technical Consulta
1561			Review options	0%	10 days	7/15/11	7/28/11	1560	Technical Consulta
1562			Recommend data and high level process architecture	0%	15 days	7/29/11	8/18/11	1561	Technical Consulta
1563			Seek IWG and Board approval for recommendation	0%	19 days	8/19/11	9/15/11	1562	Wood; IWG; Gover
1564			Publish approved data and process architectures	0%	5 days	9/16/11	9/22/11	1563	Lagdameo
1565			<i>Data and high level architecture is designed</i>	<i>0%</i>	<i>0 days</i>	<i>9/23/11</i>	<i>9/23/11</i>	<i>1564</i>	
1566			P20 LDS Solicitation (Hardware & Software)	0%	60 days	4/1/11	6/27/11		
1567			Develop RFP for P20 LDS Solicitation	0%	20 days	4/1/11	4/28/11		Wood; IWG; Jakub
1568			Review RFP	0%	5 days	4/29/11	5/5/11	1567	Brewer; Wood; IW
1569			Approve RFP	0%	5 days	5/6/11	5/12/11	1568	IWG; Governing Bc
1570			Publish RFP	0%	25 days	5/13/11	6/20/11	1569	Brewer; Wood
1571			Review proposal submissions	0%	5 days	6/21/11	6/27/11	1570	IWG; Governing Bc
1572			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1573			P20 LDS Solicitation (Hardware & Software) cont.	0%	34 days	6/24/11	8/11/11		
1574			Complete soliciation closure activities	0%	19 days	6/24/11	7/21/11	1571	Brewer; Wood; Pas
1575			Conduct oral presentation with selected vendors	0%	5 days	7/22/11	7/28/11	1574	IWG

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1576			Award contract to selected vendor	0%	10 days	7/29/11	8/11/11	1575	Brewer; Wood;Kan
1577			<i>P20 LDS Contract Awarded</i>	<i>0%</i>	<i>0 days</i>	<i>8/11/11</i>	<i>8/11/11</i>	<i>1576</i>	
1578			P20 LDS Implementation	0%	32 days	8/12/11	9/27/11		
1579			Install P20 LDS hardware	0%	10 days	8/12/11	8/25/11	1577	Technical Consulta
1580			Configure P20 LDS Production Environment	0%	8 days	8/26/11	9/7/11	1579	Technical Consulta
1581			Perform software (system/application) installations	0%	7 days	9/8/11	9/16/11	1580	Technical Consulta
1582			Finalize P20 LDS Production Environment	0%	7 days	9/19/11	9/27/11	1581	Technical Consulta
1583			<i>P20 LDS Implementation</i>	<i>0%</i>	<i>0 days</i>	<i>9/27/11</i>	<i>9/27/11</i>	<i>1582</i>	
1584			YEAR 2	0%	256 days	10/3/11	9/28/12		
1585			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1586			<i>Privacy Plan Developed</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>		
1587			<i>Phase I Research Agenda Requirements Drafted</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>		
1588			<i>Detailed design of initial P20 data warehouse data structures and ETL programs for initial data loads and extracts completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>		
1589			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1590			Research and Business Requirements completed	0%					
1591			Start-up plan for P20 LDS Center completed	0%					
1592			<i>Operational programs for the data and security plan completed</i>	<i>0%</i>	<i>0 days</i>	<i>1/2/12</i>	<i>1/2/12</i>		
1593			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1594			ELT programs and quality assurance tests and checks of of data loading and storage in P20 data structures completed	0%					
1595			<i>Phase I policy and research operations plan developed</i>	<i>0%</i>	<i>0 days</i>				
1596			<i>Operational plan for P20 LDS Center completed and initiated</i>	<i>0%</i>	<i>0 days</i>				
1597			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1598			<i>Initial data kernel loaded to P20 data warehouse</i>	<i>0%</i>	<i>0 days</i>				
1599			<i>Select reports and dashboard for data sets implemented in phase I. developed and tested</i>	<i>0%</i>	<i>0 days</i>				
1600			<i>Phase II additional integration of P20 process requirements developed</i>	<i>0%</i>	<i>0 days</i>				
1601			YEAR 3	0%	261 days	10/1/12	9/30/13		
1602			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
1603			<i>Phase II technical implementation plan developed</i>	<i>0%</i>	<i>0 days</i>				










































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1604			<i>Phase II additional technical specifications complete for additional data sets</i>	0%	0 days				
1605			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1606			<i>Development of supporting reports and dashboards completed</i>	0%	0 days				
1607			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1608			<i>Testing of data structures and and dashboards with early adopter stakeholders completed</i>	0%	0 days				
1609			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1610			Phase II technical and research agenda implemented	0%					
1611			<i>P20 LDS is fully functional</i>	0%	0 days				
1612			<i>Rollout of reports and dashboards completed</i>	0%	0 days				
1613			<i>Web-surveys executed to evaluate success of implementation and satisfaction with system</i>	0%	0 days				
1614			GOAL 6: Develop and Implement the Instructional Improvement System	13%	1033 days	10/1/10	9/30/14		
1615			14 31 – Develop and Implement State Curriculum Management System	17%	255 days	10/1/10	9/30/11		
1616			Year 1	17%	255 days	10/1/10	9/30/11		
1617			First Quarter: Year 1	78%	66 days	10/1/10	12/31/10		
1618			ITPR Development	78%	45 days	10/1/10	12/3/10		Josiah,Drake
1619			Develop ITPR requirements	100%	5 days	10/1/10	10/7/10		
1620			Determine risks	100%	2 days	10/11/10	10/12/10	1619	
1621			Review completed ITPR	0%	1 day	10/13/10	10/13/10	1620	
1622			Submit ITPR	0%	1 day	10/14/10	10/14/10	1621	
1623			<i>ITPR Completed</i>	0%	0 days	12/3/10	12/3/10	1622FS+35 day.	
1624			Second Quarter: Year 1	31%	62 days	1/3/11	3/31/11		
1625			Project Initiation Activities	97%	27 days	1/3/11	2/10/11		
1626			Develop Project Charter	99%	7 days	1/24/11	2/1/11		Josiah
1627			Draft Project Charter	100%	2 days	1/24/11	1/25/11		
1628			Submit Project Charter for stakeholder review	100%	1 day	1/26/11	1/26/11	1627	
1629			Incorporate stakeholder input	100%	1 day	1/27/11	1/27/11	1628	
1630			Execute Project Charter	100%	3 days	1/28/11	2/1/11	1629	
1631			<i>Project Charter completed</i>	100%	0 days	2/1/11	2/1/11	1630	
1632			Develop Project Schedule	96%	27 days	1/3/11	2/10/11		Jenkins,Pfeifer

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1633			Review Grant and Budget narratives	100%	15 days	1/3/11	1/24/11		
1634			Define high-level milestones	50%	2 days	1/24/11	1/25/11	1633	
1635			Draft Project Schedule with project team/lead	100%	10 days	1/25/11	2/7/11	1634	
1636			<i>Project Schedule Completed</i>	<i>100%</i>	<i>0 days</i>	<i>2/10/11</i>	<i>2/10/11</i>		
1637			RFR Development	42%	12 days	1/3/11	1/19/11		Jenkins, Josiah
1638			Draft RFR	100%	5 days	1/3/11	1/7/11		
1639			Review complete RFR	0%	2 days	1/10/11	1/11/11	1638	
1640			Submit completed RFR for approval	0%	5 days	1/12/11	1/19/11	1639	
1641			<i>RFR Completed</i>	<i>0%</i>	<i>0 days</i>	<i>1/19/11</i>	<i>1/19/11</i>	<i>1640</i>	
1642			IT Project Manager Acquisition	0%	50 days	1/20/11	3/31/11		Human Resources
1643			Publish RFR for PM candidate	0%	18 days	1/20/11	2/14/11	1641	
1644			Review submitted resumes	0%	10 days	2/15/11	3/1/11	1643	
1645			Interview selected candidates	0%	10 days	3/2/11	3/15/11	1644	
1646			Select PM candidate for hire	0%	3 days	3/16/11	3/18/11	1645	
1647			Award contract to PM vendor	0%	9 days	3/21/11	3/31/11	1646	
1648			<i>Project Manager #31 hired</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>1647</i>	
1649			Systems Requirement Analysis	0%	27 days	4/4/11	5/10/11		PM, Jenkins, Pfeifer
1650			Conduct requirements analysis with curriculum and information teams	0%	15 days	4/4/11	4/22/11	1648	
1651			Draft Requirements Document	0%	10 days	4/25/11	5/6/11	1650	
1652			Review draft Requirements Document	0%	2 days	5/9/11	5/10/11	1651	
1653			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
1654			RFP Development	0%	62 days	5/11/11	8/9/11		PM, Jenkins, Pfeifer
1655			Draft RFP Statement of Work	0%	10 days	5/11/11	5/24/11	1648,1652	
1656			Review completed RFP	0%	5 days	5/25/11	6/2/11	1655	
1657			Publish RFP for vendor response	0%	20 days	6/3/11	6/30/11	1656	
1658			Review RFP responses	0%	5 days	7/1/11	7/8/11	1657	
1659			Conduct oral presentations	0%	5 days	7/11/11	7/15/11	1658	
1660			Select vendor	0%	2 days	7/18/11	7/19/11	1659	
1661			Award contract to vendor	0%	15 days	7/20/11	8/9/11	1660	
1662			<i>Curriculum Management System Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>8/9/11</i>	<i>8/9/11</i>	<i>1661</i>	
1663			Curriculum Management System Installation	0%	15 days	8/18/11	9/8/11		Vendor, PM
1664			Install base application code	0%	5 days	8/18/11	8/24/11	1662FS+6 days	

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1665			Configure base installation	0%	10 days	8/25/11	9/8/11	1664	PM, Vendor
1666			<i>Curriculum Management System Base-Installation completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/24/11</i>	<i>8/24/11</i>	<i>1664</i>	
1667			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1668			Pilot Base System	0%	7 days	8/25/11	9/2/11		Vendor
1669			Review technical and functional system documentation	0%	5 days	8/25/11	8/31/11	1666	
1670			Train early adopter LEA's	0%	2 days	8/25/11	8/26/11	1666	
1671			Configure access for early adopter testing	0%	3 days	8/25/11	8/29/11	1666	
1672			Pilot Curriculum Management System	0%	5 days	8/29/11	9/2/11	1670	
1673			<i>Pilot Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/2/11</i>	<i>9/2/11</i>	<i>1672</i>	
1674			Curriculum Management System Implementation	0%	25 days	8/25/11	9/29/11		Vendor
1675			Perform custom application configuration	0%	15 days	8/25/11	9/15/11	1666	
1676			Test custom application configuration	0%	5 days	9/16/11	9/22/11	1675	
1677			Deploy custom application to Production environment	0%	5 days	9/23/11	9/29/11	1676	
1678			<i>Implementation completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/29/11</i>	<i>9/29/11</i>	<i>1677</i>	
1679			Web-survey Satisfaction	0%	18 days	9/6/11	9/29/11		Jenkins, Pfeifer
1680			Develop web-survey for Curriculum Management System	0%	5 days	9/6/11	9/12/11	1673	
1681			Survey all LEA users	0%	10 days	9/13/11	9/26/11	1680	
1682			Compile survey results	0%	3 days	9/27/11	9/29/11	1681	
1683			<i>Web-survey completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/29/11</i>	<i>9/29/11</i>	<i>1682</i>	
1684			YEAR 2	0%	256 days	10/3/11	9/28/12		
1685			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1686			<i>Perform System Maintenance</i>	<i>0%</i>	<i>0 days</i>				
1687			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1688			<i>Perform System Maintenance</i>	<i>0%</i>	<i>0 days</i>				
1689			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1690			<i>Perform System Maintenance</i>	<i>0%</i>	<i>0 days</i>				
1691			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1692			<i>Perform System Maintenance</i>	<i>0%</i>	<i>0 days</i>				
1693			YEAR 3	0%	261 days	10/1/12	9/30/13		
1694			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
1695			<i>Perform System Maintenance</i>	<i>0%</i>	<i>0 days</i>				
1696			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1697			<i>Perform System Maintenance</i>	0%	0 days				
1698			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1699			<i>Perform System Maintenance</i>	0%	0 days				
1700			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1701			<i>Perform System Maintenance</i>	0%	0 days				
1702			YEAR 4	0%	261 days	10/1/13	9/30/14		
1703			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1704			<i>Perform System Maintenance</i>	0%	0 days				
1705			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1706			<i>Perform System Maintenance</i>	0%	0 days				
1707			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1708			<i>Perform System Maintenance</i>	0%	0 days				
1709			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1710			<i>Perform System Maintenance</i>	0%	0 days				
1711			15 7 – Expand Instructional Toolkit	7%	1033 days	10/1/10	9/30/14		
1712			YEAR 1	7%	255 days	10/1/10	9/30/11		
1713			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
1714			Develop MOU framework for MPT	100%	45 days	10/1/10	12/2/10		Moore
1715			Draft MOU work plan elements	100%	44 days	10/1/10	12/1/10		Moore
1716			Forward request for Scope of Work to MPT	100%	1 day	12/2/10	12/2/10	1715	Moore
1717			<i>MOU framework developed</i>	100%	0 days	12/2/10	12/2/10	1716	
1718			RFP for Consultant/vendor Development	100%	15 days	12/13/10	12/31/10		Moore
1719			Develop 1st draft of RFP	100%	15 days	12/13/10	12/31/10		Moore
1720			<i>1st Draft RFP developed</i>	100%	0 days	12/31/10	12/31/10	1719	
1721			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
1722			Submit MOU to Procurement	0%	29 days	2/21/11	3/31/11		Moore
1723			Review MPT's SOW	0%	5 days	2/18/11	2/25/11	1717	Moore
1724			Finalize SOW with MPT	0%	5 days	2/28/11	3/4/11	1723	Moore
1725			Draft MOU	0%	4 days	3/7/11	3/10/11	1724	Moore
1726			Submit Draft to Procurement	0%	12 days	3/11/11	3/28/11	1725	Moore
1727			Revise MOU per Procurement	0%	3 days	3/29/11	3/31/11	1726	Moore
1728			<i>MOU Approved by Procurement</i>	0%	0 days	3/31/11	3/31/11	1727	

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1729			RFP Development (cont.)	0%	62 days	2/28/11	5/24/11		Moore
1730			Finalize RFP	0%	10 days	2/28/11	3/11/11		Moore
1731			Submit to Procurement	0%	5 days	3/14/11	3/18/11	1730	Procurement
1732			Publish for vendor response	0%	20 days	3/21/11	4/15/11	1731	Procurement
1733			Review RFP Bids	0%	5 days	4/18/11	4/22/11	1732	Moore
1734			Conduct Oral Presentations	0%	5 days	4/25/11	4/29/11	1733	Moore
1735			Select vendor	0%	2 days	5/2/11	5/3/11	1734	Moore
1736			Award contract	0%	10 days	5/4/11	5/17/11	1735	Moore
1737			<i>Consultant/Vendor Hired</i>	<i>0%</i>	<i>0 days</i>	<i>5/24/11</i>	<i>5/24/11</i>	<i>1736FS+5 days</i>	
1738			<i>Project #31 PM Hired (shared role)</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>1648</i>	
1739			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
1740			Obtain signed MOU from MPT	0%	53 days	4/4/11	6/17/11		Moore
1741			Submit signed MOU to AG	0%	1 day	4/4/11	4/4/11	1728	AG Office
1742			Work with AG to finalize MOU	0%	20 days	4/5/11	5/2/11	1741	Moore
1743			Submit finalized MOU to MPT	0%	2 days	5/3/11	5/4/11	1742	MPT
1744			Revise per MPT	0%	6 days	5/5/11	5/12/11	1743	Moore
1745			Submit revision to AG	0%	20 days	5/13/11	6/13/11	1744	AG Office
1746			Resubmit to MPT	0%	6 days	6/14/11	6/21/11	1745	MPT
1747			<i>MOU Signed by MPT</i>	<i>0%</i>	<i>0 days</i>	<i>6/21/11</i>	<i>6/21/11</i>	<i>1746</i>	
1748			MPT Initial Requirments Gathering	0%	9 days	6/22/11	7/5/11	1747	
1749			Review Thinkport	0%	9 days	6/22/11	7/5/11	1747	MPT,Specialist,Mo
1750			Perform crosswalk with Common Core	0%	9 days	6/22/11	7/5/11	1747	MPT,Specialist,Mo
1751			Support Teacher Effectiveness Academy planning	0%	9 days	6/22/11	7/5/11	1747	MPT,Specialist,Mo
1752			Develop Communications Plan	0%	9 days	6/22/11	7/5/11	1747	MPT,Specialist,Mo
1753			Support MPT review of toolkit	0%	9 days	6/22/11	7/5/11	1747	MPT,Specialist,Mo
1754			<i>MPT completes Initial stage of Requirments gathering</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>1753</i>	<i>MPT,Specialist,Mo</i>
1755			Consultant Initial Requirements gathering	0%	26 days	5/25/11	7/1/11		Consultant
1756			Review MD Common Core State Curriculum	0%	26 days	5/25/11	7/1/11	1737	Consultant
1757			Assess existing toolkit and resources (statewide)	0%	26 days	5/25/11	7/1/11	1737	Consultant
1758			Assess development of online portal	0%	26 days	5/25/11	7/1/11	1737	Consultant
1759			Assess metatagging schema	0%	26 days	5/25/11	7/1/11	1737	Consultant
1760			Support Teacher Effectiveness Academy planning	0%	26 days	5/25/11	7/1/11	1737	Consultant































































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1761			<i>Consultant completes Initial Stage of Requirments gathering</i>	0%	0 days	7/1/11	7/1/11	1760	Consultant
1762			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1763			MPT Conducts Requirements Assessment	0%	63 days	7/5/11	9/30/11	1761	MPT
1764			Continue Review of Common Core and existing resources	0%	20 days	7/5/11	8/1/11	1761	MPT
1765			Continue Review of Thinkport	0%	63 days	7/5/11	9/30/11	1761	MPT
1766			Gather and tag resources	0%	63 days	7/5/11	9/30/11	1761	MPT
1767			Test resources	0%	63 days	7/5/11	9/30/11	1761	MPT
1768			Support Teacher Effectiveness Academy planning	0%	10 days	7/5/11	7/18/11	1761	MPT
1769			Review Communications Plan	0%	20 days	7/5/11	8/1/11	1761	MPT
1770			<i>MPT Completes Requirements Assessment</i>	0%	0 days	9/30/11	9/30/11	1769	MPT
1771			Consultant begins Pre Development - Stage 1	0%	63 days	7/5/11	9/30/11		Consultant
1772			Continue Review of Common Core	0%	20 days	7/5/11	8/1/11	1761	Consultant
1773			Gather existing resources (statewide & beyond)	0%	63 days	7/5/11	9/30/11	1761	Consultant
1774			Begin management support of Portal Development	0%	63 days	7/5/11	9/30/11	1761	Consultant
1775			Tag resources	0%	63 days	7/5/11	9/30/11	1761	Consultant
1776			Support Teacher Effectiveness Academy planning	0%	10 days	7/5/11	7/18/11	1761	Consultant
1777			<i>Consultant completes Pre Development - Stage 1</i>	0%	0 days	7/18/11	7/18/11	1776	Consultant
1778			YEAR 2	0%	256 days	10/3/11	9/28/12		
1779			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1780			<i>MPT competes Pre Development - Stage 1</i>	0%	0 days	12/30/11	12/30/11		MPT
1781			<i>Consultant completes Pre Development - Stage 2</i>	0%	0 days	12/30/11	12/30/11		Consultant
1782			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1783			<i>MPT competes Pre Development - Stage 2</i>	0%	0 days	3/30/12	3/30/12		MPT
1784			<i>Consultant completes Pre Development - Stage 3</i>	0%	0 days	3/30/12	3/30/12		Consultant
1785			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1786			<i>MPT competes Development - Stage 1</i>	0%	0 days	6/29/12	6/29/12		MPT
1787			<i>Consultant completes Development - Stage 1</i>	0%	0 days	6/29/12	6/29/12		Consultant
1788			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1789			<i>MPT competes Development - Stage 2</i>	0%	0 days	9/28/12	9/28/12		MPT
1790			<i>Consultant completes Development - Stage 2</i>	0%	0 days	9/28/12	9/28/12		Consultant
1791			YEAR 3	0%	261 days	10/1/12	9/30/13		
1792			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1793			<i>MPT competes Development - Stage 3</i>	0%	0 days	12/31/12	12/31/12		MPT
1794			<i>Consultant completes Development - Stage 3</i>	0%	0 days	12/31/12	12/31/12		Consultant
1795			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1796			<i>MPT competes Development - Stage 4</i>	0%	0 days	3/29/13	3/29/13		MPT
1797			<i>Consultant completes Development - Stage 4</i>	0%	0 days	3/29/13	3/29/13		Consultant
1798			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1799			<i>MPT competes Development - Stage 5</i>	0%	0 days	6/28/13	6/28/13		MPT
1800			<i>Consultant completes Development - Stage 5</i>	0%	0 days	6/28/13	6/28/13		Consultant
1801			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1802			<i>MPT competes Development - Stage 6</i>	0%	0 days	9/30/13	9/30/13		MPT
1803			<i>Consultant completes Development - Stage 6</i>	0%	0 days	9/30/13	9/30/13		Consultant
1804			YEAR 4	0%	261 days	10/1/13	9/30/14		
1805			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1806			<i>MPT competes Development - Stage 7</i>	0%	0 days	12/31/13	12/31/13		MPT
1807			<i>Consultant completes Development - Stage 7</i>	0%	0 days	12/31/13	12/31/13		Consultant
1808			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1809			<i>MPT competes Development - Stage 8</i>	0%	0 days	3/31/14	3/31/14		MPT
1810			<i>Consultant completes Development - Stage 8</i>	0%	0 days	3/31/14	3/31/14		Consultant
1811			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1812			<i>MPT competes Development - Stage 9</i>	0%	0 days	6/30/14	6/30/14		MPT
1813			<i>Consultant completes Development - Stage 9</i>	0%	0 days	6/30/14	6/30/14		Consultant
1814			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1815			<i>MPT competes Development - Stage 10</i>	0%	0 days	9/30/14	9/30/14		MPT
1816			<i>Consultant completes Development - Stage 10</i>	0%	0 days	9/30/14	9/30/14		Consultant
1817			16 20 – STEM Instructional and Career Support	0%	1033 days	10/1/10	9/30/14		
1818			YEAR 1	0%	255 days	10/1/10	9/30/11		
1819			First Quarter: Year 1	75%	66 days	10/1/10	12/31/10		
1820			Meet with MBRT	75%	3 days	12/17/10	12/21/10		Clem,Kameen,Stre
1821			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
1822			Establish partnership with MBRT	0%	64 days	1/3/11	4/4/11		Clem,Kameen,Sea
1823			Develop MOU establishing MBRT and MSDE partnership	0%	63 days	1/3/11	4/1/11	1820	
1824			Sign MOU	0%	1 day	4/4/11	4/4/11	1823	
















































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1825			<i>Partnership Established with MBRT</i>	0%	0 days	4/4/11	4/4/11	1824	
1826			Biology Needs Assessments	0%	26 days	2/22/11	3/29/11		MBRT,STEM Team
1827			Determine areas of critical needs in Biology	0%	25 days	2/22/11	3/28/11		MBRT,STEM Team
1828			Submit summary of findings to MSDE	0%	1 day	3/29/11	3/29/11	1827	MBRT
1829			<i>Biology Needs Assessments completed</i>	0%	0 days	3/29/11	3/29/11	1828	MBRT,STEM Team
1830			Curriculum Resource Mapping	0%	40 days	4/4/11	5/31/11		MBRT,STEM Team
1831			Map to MD Science curricula	0%	10 days	4/4/11	4/15/11		MBRT,STEM Team
1832			Map to MD Technology curricula	0%	10 days	4/18/11	4/29/11		MBRT,STEM Team
1833			Map to MD Engineering curricula	0%	10 days	5/2/11	5/13/11		MBRT,STEM Team
1834			Map to MD Math curricula	0%	10 days	5/16/11	5/31/11		MBRT,STEM Team
1835			<i>Curriculum resources mapped</i>	0%	0 days	5/31/11	5/31/11	1831,1832,1834	MBRT,STEM Team
1836			Market Research on Career Exploration	0%	76 days	3/1/11	6/16/11		MBRT
1837			Design Career Survey	0%	10 days	3/1/11	3/14/11		MBRT
1838			Select students focus group participants	0%	10 days	3/15/11	3/28/11	1837	MBRT
1839			Conduct Survey	0%	30 days	3/29/11	5/9/11	1838	MBRT
1840			Summarize Findings of Survey	0%	5 days	6/10/11	6/16/11	1839	MBRT
1841			<i>Market Research completed</i>	0%	0 days	6/16/11	6/16/11	1840	MBRT
1842			Create database of STEM volunteers for STEMnet Teacher's Hub	0%	60 days	2/22/11	5/16/11		MBRT
1843			Recruit STEM industry volunteers	0%	60 days	2/22/11	5/16/11		MBRT
1844			<i>STEM Industry Volunteers recruited</i>	0%	0 days	5/16/11	5/16/11	1843	MBRT
1845			Create database of STEM practitioners for STEMnet Teacher's Hub	0%	60 days	2/22/11	5/16/11		MBRT
1846			Recruit STEM industry practitioners	0%	60 days	2/22/11	5/16/11		MBRT
1847			<i>STEM Industry Practitioners recruited</i>	0%	0 days	5/16/11	5/16/11	1846	MBRT
1848			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
1849			Develop STEM Delivery Model	0%	62 days	4/1/11	6/29/11		MBRT
1850			Design focus group for delivery model	0%	15 days	4/1/11	4/21/11		MBRT
1851			Conduct survey of delivery model	0%	45 days	4/22/11	6/27/11	1850	MBRT
1852			Report findings of survey	0%	2 days	6/28/11	6/29/11	1851	MBRT
1853			<i>Delivery Model developed</i>	0%	0 days	6/29/11	6/29/11	1852	MBRT
1854			Train STEM industry volunteers	0%	60 days	4/1/11	6/27/11		MBRT
1855			Training model determined	0%	60 days	4/1/11	6/27/11		MBRT
1856			<i>Volunteers trained</i>	0%	0 days	6/27/11	6/27/11	1855	MBRT









































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1857			Train STEM industry practitioners	0%	60 days	4/1/11	6/27/11		MBRT
1858			Training model determined	0%	60 days	4/1/11	6/27/11		MBRT
1859			<i>Practitioners trained</i>	<i>0%</i>	<i>0 days</i>	<i>6/27/11</i>	<i>6/27/11</i>	<i>1858</i>	<i>MBRT</i>
1860			Conduct Biology Pilot (School District TBD)	0%	33 days	4/1/11	5/17/11		MBRT,STEM Team
1861			Determine the school district for pilot	0%	5 days	4/1/11	4/7/11		MBRT,STEM Team
1862			Determine which two schools in the district for pilot	0%	5 days	4/8/11	4/14/11	1861	MBRT,STEM Team
1863			Conduct Biology Pilot	0%	4 days	4/15/11	4/20/11	1862	
1864			Biology Pilot conducted	0%	19 days	4/21/11	5/17/11	1863	MBRT,STEM Team
1865			Biology Pilot Evaluation Tool	0%	55 days	4/1/11	6/20/11		Clem
1866			Develop evaluation tool for Biology Pilot	0%	30 days	4/1/11	5/12/11		
1867			Administer evaluation tool	0%	20 days	5/13/11	6/13/11	1866	Clem
1868			Report evaluation tool findings	0%	5 days	6/14/11	6/20/11	1867	Clem
1869			<i>Biology Pilot Evaluation Tool completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/20/11</i>	<i>6/20/11</i>	<i>1868</i>	
1870			Evaluate STEM Program effectiveness	0%	36 days	4/1/11	5/20/11		Clem, Josiah
1871			Define processes for program evaluation	0%	5 days	4/1/11	4/7/11		
1872			Conduct evaluation	0%	30 days	4/8/11	5/19/11	1871	
1873			Submit Findings	0%	1 day	5/20/11	5/20/11	1872	
1874			<i>STEM Program Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>5/20/11</i>	<i>5/20/11</i>	<i>1873</i>	
1875			Volunteer Management System Redesign	0%	6 days	4/1/11	4/8/11		MBRT
1876			Survey volunteers	0%	5 days	4/1/11	4/7/11		MBRT
1877			Analyze survey results	0%	1 day	4/8/11	4/8/11	1876	MBRT
1878			<i>Volunteer management system redesigned</i>	<i>0%</i>	<i>0 days</i>	<i>4/8/11</i>	<i>4/8/11</i>	<i>1877</i>	<i>MBRT</i>
1879			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
1880			Define digital-based STEM-career tools	0%	58 days	7/1/11	9/22/11		MBRT
1881			Design career tool	0%	20 days	7/1/11	7/29/11		MBRT
1882			Test Career Tool	0%	15 days	8/1/11	8/19/11	1881	MBRT
1883			Implement tools to drive student engagement with STEM careers	0%	10 days	9/9/11	9/22/11	1882	MBRT
1884			<i>STEM career tools defined</i>	<i>0%</i>	<i>0 days</i>	<i>9/22/11</i>	<i>9/22/11</i>	<i>1883</i>	<i>MBRT</i>
1885			Community Involvement Strategy Development	0%	60 days	7/1/11	9/26/11		MBRT
1886			Develop strategies to build community involvement	0%	30 days	7/1/11	8/12/11		
1887			Implement strategies to build community around STEM careers	0%	30 days	8/15/11	9/26/11	1886	MBRT
1888			<i>Strategies to build community involvement developed</i>	<i>0%</i>	<i>0 days</i>	<i>9/26/11</i>	<i>9/26/11</i>	<i>1887</i>	<i>MBRT</i>




































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1889			Classroom Instruction Support/Design	0%	60 days	7/1/11	9/26/11		MBRT
1890			Design activities to support classroom instruction on MD career exploration	0%	40 days	7/1/11	8/26/11		
1891			Align activities with COMAR	0%	20 days	8/29/11	9/26/11	1890	MBRT,STEM Team
1892			<i>Classroom Instruction Support Activities designed</i>	0%	0 days	9/26/11	9/26/11	1891	MBRT
1893			YEAR 2	0%	256 days	10/3/11	9/28/12		
1894			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
1895			Assess current process for connecting to schools	0%	0 days	10/3/11	10/3/11		MBRT
1896			<i>Process for connecting to schools assessed</i>	0%	0 days				MBRT
1897			Assess current process for supporting schools	0%	0 days	10/3/11	10/3/11		MBRT
1898			<i>Process for supporting schools assessed</i>	0%	0 days				MBRT
1899			Implement process improvement strategies to connect to schools	0%	0 days	10/3/11	10/3/11		MBRT
1900			<i>Strategies implemented</i>	0%	0 days				MBRT
1901			Implement process improvement strategies to support schools	0%	0 days	10/3/11	10/3/11		MBRT
1902			<i>Strategies implemented</i>	0%	0 days				MBRT
1903			Develop electronic hub to aggregate STEM resources	0%	0 days	10/3/11	10/3/11		MBRT
1904			<i>Electronic hub developed</i>	0%	0 days				MBRT
1905			Modify Training module	0%	0 days	10/3/11	10/3/11		MBRT
1906			<i>Training Module Modified</i>	0%	0 days				MBRT
1907			Recruit volunteers	0%	0 days	10/3/11	10/3/11		MBRT
1908			<i>Volunteers recruited</i>	0%	0 days				MBRT
1909			Train volunteers	0%	0 days	10/3/11	10/3/11		MBRT
1910			<i>Volunteers Trained</i>	0%	0 days				MBRT
1911			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
1912			Establish STEM-workplace online learning environments	0%	0 days	1/2/12	1/2/12		MBRT
1913			<i>On-line learning environment established</i>	0%	0 days				MBRT
1914			Conduct needs assessment for Algebra	0%	0 days	1/2/12	1/2/12		MBRT,STEM Team
1915			<i>Needs assessment conducted</i>	0%	0 days	1/2/12	1/2/12		MBRT
1916			<i>Findings Submitted</i>	0%	0 days				MBRT
1917			Conduct Biology and Math Pilots (6 School Districts TBD)	0%	1 day?	1/2/12	1/2/12		MBRT
1918			Biology and Math Pilots conducted	0%					MBRT
1919			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
1920			Increase pool of STEM-career volunteers	0%	1 day?	4/2/12	4/2/12		MBRT

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1921			Identify volunteers	0%					MBRT
1922			Recruit volunteers	0%					MBRT
1923			Conduct STEM-career volunteer Training	0%					MBRT
1924			<i>Volunteers trained</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1925			Conduct Biology and Math Pilots (6 School Districts TBD)	0%	0 days	4/2/12	4/2/12		MBRT
1926			<i>Pilots conducted</i>	<i>0%</i>	<i>0 days</i>				
1927			STEM Program Design	0%					
1928			Define career exploration activities	0%	0 days	4/2/12	4/2/12		MBRT
1929			<i>Career exploration activites defined</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1930			Define career goal setting activities	0%	0 days	4/2/12	4/2/12		MBRT
1931			<i>Career goal setting activites defined</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1932			Define education mapping activities	0%	0 days	4/2/12	4/2/12		MBRT
1933			<i>Education mapping activities defined</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1934			Define periodic goal-checking activities	0%	0 days	4/2/12	4/2/12		MBRT
1935			<i>Goal-checking activities defined</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1936			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
1937			Conduct STEM Program effectiveness surveys	0%	0 days	7/2/12	7/2/12		MBRT
1938			<i>Survey conducted</i>	<i>0%</i>	<i>0 days</i>				
1939			Define STEM improvement/expansion plans	0%	0 days	7/2/12	7/2/12		MBRT
1940			<i>Improvement/expansion plan defined</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1941			YEAR 3	0%	261 days	10/1/12	9/30/13		
1942			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
1943			Scale- up Instructional Support Model	0%	66 days	10/1/12	12/31/12		MBRT
1944			<i>Review BIOLOGY Instructional Support Model across all districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1945			<i>Expand BIOLOGY Instructional Support Model across all districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1946			<i>Review CHEMISTRY Instructional Support Model across all districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1947			<i>Expand CHEMISTRY Instructional Support Model across all districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1948			<i>Review PHYSICS Instructional Support Model across all districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1949			<i>Expand PHYSICS Instructional Support Model across all districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1950			<i>Review Centralized STEM Asset Inventories</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1951			<i>Update Centralized STEM Asset Inventories</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1952			<i>Instructional Support Model scaled-up</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1953			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
1954			Access to STEM resources	0%	64 days	1/1/13	3/29/13		MBRT
1955			Provide access for local districts	0%	0 days	1/1/13	1/1/13		MBRT
1956			<i>STEM Access provided for local districts</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1957			Provide access for low-performing schools	0%	64 days	1/1/13	3/29/13		MBRT
1958			<i>STEM Access provided for low-performing schools</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1959			Provide access for students to locate workplace experience opportunities	0%	64 days	1/1/13	3/29/13		MBRT
1960			<i>STEM Access provided for students to locate workplace experience opportunities</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1961			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
1962			<i>Post-grant support links defined</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1963			<i>Opportunities to STEM topics areas mapped</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1964			<i>STEM resources via educators, volunteers, and student hubs promoted</i>	<i>0%</i>	<i>0 days</i>				
1965			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
1966			Evaluate STEM Program effectiveness	0%					MBRT
1967			Review STEM program	0%					MBRT
1968			Update	0%					MBRT
1969			Refine	0%					MBRT
1970			<i>STEM program evaluated</i>	<i>0%</i>	<i>0 days</i>				<i>MBRT</i>
1971			YEAR 4	0%	261 days	10/1/13	9/30/14		
1972			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
1973			<i>Create a centralized online repository of STEM opportunities</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/13</i>	<i>10/1/13</i>		
1974			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
1975			Update STEM youth resources	0%	64 days	1/1/14	3/31/14		
1976			STEM youth resources updated	0%					
1977			Promote STEM youth resources	0%	64 days	1/1/14	3/31/14		
1978			STEM youth resources promoted	0%					
1979			Define student collaboration incentives	0%	64 days	1/1/14	3/31/14		
1980			Student collaboration incentives defined	0%					
1981			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
1982			<i>Define professional development opportunities for educators</i>	<i>0%</i>	<i>0 days</i>				






































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
1983			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
1984			<i>Connect youth to work- and college-ready resources</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/14</i>	<i>7/1/14</i>		
1985			17 32 – Implement a Test Item Bank System	28%	1033 days	10/1/10	9/30/14		
1986			YEAR 1	29%	255 days	10/1/10	9/30/11		
1987			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
1988			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
1989			Develop Project Charter Document	100%	6 days	11/1/10	11/8/10		
1990			Develop Document	100%	2 days	11/1/10	11/2/10		Rob London
1991			Review/Modify Draft	100%	2 days	11/3/10	11/4/10	1990	Rob London
1992			Finalize Draft	100%	1 day	11/5/10	11/5/10	1991	Rob London
1993			Signoff	100%	1 day	11/8/10	11/8/10	1992	Rob London
1994			Develop Project Concept Document	100%	6 days	11/1/10	11/8/10		
1995			Develop Document	100%	2 days	11/1/10	11/2/10		Rob London
1996			Review/Modify Draft	100%	2 days	11/3/10	11/4/10	1995	Rob London
1997			Finalize Draft	100%	1 day	11/5/10	11/5/10	1996	Rob London
1998			Signoff	100%	1 day	11/8/10	11/8/10	1997	Rob London
1999			Second Quarter: Year 1	38%	62 days	1/3/11	3/31/11		
2000			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
2001			Develop Document	100%	5 days	1/21/11	1/27/11		Mike Curtis
2002			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	2001	Mike Curtis,Rob Lo
2003			Finalize Draft	100%	3 days	2/14/11	2/16/11	2002	Mike Curtis
2004			Signoff	100%	1 day	2/17/11	2/17/11	2003	Jim Foran
2005			Define Requirements	43%	51.5 days	1/17/11	3/31/11		
2006			Create LEA-MSDE team for requirements defining	100%	5 days	1/17/11	1/21/11		Ben Feldman,Roan
2007			webinar for LEA-MDSE team	100%	1 day	1/17/11	1/17/11		Ben Feldman,Roan
2008			survey vendors for item test banks and tools	0%	10 days	3/1/11	3/14/11		Ben Feldman,Roan
2009			survey LEAs for existing test banks and tools and systems	0%	10 days	3/1/11	3/14/11		Ben Feldman,Roan
2010			survey states for shared item banks that are free or low cost	0%	5 days	3/15/11	3/21/11	2009	Ben Feldman,Roan
2011			Define system requirements with LEA collaboration team	64%	35 days	1/17/11	3/31/11	2009	Ben Feldman,Roan
2012			Write and Issue RFI	0%	29 days	2/17/11	3/31/11		
2013			Draft RFI for item test bank systems information	0%	4 days	2/17/11	2/23/11		Ben Feldman,Roan
2014			Submit to Procurement for Issurance	0%	5 days	2/24/11	3/2/11	2013	Ben Feldman,Roan

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2015			Receive and review vendor proposals	0%	20 days	3/3/11	3/30/11	2014	Ben Feldman, Roan
2016			<i>Issuance of RFI to review evaluation tools/applications and their vendors Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>2015</i>	
2017			Third Quarter: Year 1	0%	65 days	4/1/11	7/5/11		
2018			Issuance of RFP	0%	65 days	4/1/11	7/5/11		
2019			Write RFP	0%	5 days	4/1/11	4/7/11		Ben Feldman, Roan
2020			Write system boundry document	0%	5 days	4/1/11	4/7/11		Ben Feldman, Roan
2021			Submit to Procurement for Issurance	0%	20 days	4/8/11	5/5/11	2020	Ben Feldman, Roan
2022			RFP available for Vendors	0%	40 days	5/6/11	7/5/11	2021	Ben Feldman, Roan
2023			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2024			Selection of System	0%	63 days	7/1/11	9/30/11		
2025			Receive and review vendor proposals	0%	20 days	7/1/11	7/29/11		Ben Feldman, Roan
2026			Select vendor system and award contract for turnkey SAAS system	0%	10 days	8/1/11	8/12/11	2025	Ben Feldman, Roan
2027			Define use case scenerios	0%	10 days	8/1/11	8/12/11	2025	Ben Feldman, Roan
2028			<i>Definition of case scenarios and perform a conference room pilot Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/11</i>	<i>7/1/11</i>		
2029			<i>Procure the item test bank application Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2030			<i>Cordinate with LEAs to select and procure a test item bank Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2031			<i>Development of evaluation tools for the system Completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/12/11</i>	<i>8/12/11</i>	<i>2026</i>	
2032			Conduct Pilot and Rollout	0%	72 days	6/20/11	9/30/11		
2033			Additional Utilities Development	0%	72 days	6/20/11	9/30/11		
2034			Develop ETL load routines and load test data	0%	10 days	6/20/11	7/1/11		Ben Feldman, Roan
2035			<i>Test application (import/export of items and export of test question results) Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>2034</i>	
2036			<i>Integrate test item bank with the Teacher Toolkit portal (USDE project #15) Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2037			Training Development	0%		7/1/11	7/28/11		
2038			Develop training documentation evaluation tool use	0%	19 days	6/20/11	7/15/11		Ben Feldman, Roan
2039			Develop training documentation for evalatuion system use	0%	19 days	6/20/11	7/15/11		Ben Feldman, Roan
2040			Signoff	0%	1 day	7/18/11	7/18/11	2039	Ben Feldman, Roan

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2041			<i>Develop and provide multi-media instructions for teachers (Part of USDE project #10) Completed</i>	0%	0 days	9/30/11	9/30/11	2040	
2042			<i>Development of training for LEAs that are transferring data to MSDE Completed</i>	0%	0 days	9/30/11	9/30/11	2041	
2043			<i>Train school technology teams Completed</i>	0%	0 days	9/30/11	9/30/11	2042	
2044			Help Desk Support Development	0%	10 days	6/20/11	7/1/11		
2045			Develop help desk support procedures	0%	5 days	6/20/11	6/24/11		Ben Feldman, Roan
2046			Test help desk support procedures	0%	5 days	6/27/11	7/1/11	2045	Ben Feldman, Roan
2047			Test system pilot initiation with early adopter LEAs	0%	63 days	7/1/11	9/30/11		
2048			system setup and test data loading	0%	29 days	7/1/11	8/11/11		Ben Feldman, Roan
2049			Webinar for early adopters for system training	0%	1 day	8/12/11	8/12/11	2048	Ben Feldman, Roan
2050			webinare for ealy adopeter for evaluation tool training	0%	1 day	8/15/11	8/15/11	2049	Ben Feldman, Roan
2051			webinare for early adopters for using the help desk	0%	1 day	8/16/11	8/16/11	2050	Ben Feldman, Roan
2052			Rollout and Pilot	0%	29 days	8/17/11	9/27/11	2051	Ben Feldman, Roan
2053			<i>Web-based survey to determine LEAs satisfaction and suggestions Completed</i>	0%	0 days	9/27/11	9/27/11	2052	
2054			<i>Implement test item bank application at the MSDE computer center Completed</i>	0%	0 days	9/30/11	9/30/11		
2055			<i>Pilot system with early adopter LEAs Completed</i>	0%	0 days	9/30/11	9/30/11		
2056			<i>Rollout to all LEAs Completed</i>	0%	0 days	9/30/11	9/30/11		
2057			YEAR 2	0%	256 days	10/3/11	9/28/12		
2058			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2059			** No Milestones Scheduled to Complete **	0%					
2060			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2061			** No Milestones Scheduled to Complete **	0%					
2062			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2063			** No Milestones Scheduled to Complete **	0%					
2064			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2065			** No Milestones Scheduled to Complete **	0%					
2066			YEAR 3	0%	261 days	10/1/12	9/30/13		
2067			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2068			** No Milestones Scheduled to Complete **	0%					

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2069			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2070			** No Milestones Scheduled to Complete **	0%					
2071			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2072			** No Milestones Scheduled to Complete **	0%					
2073			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2074			** No Milestones Scheduled to Complete **	0%					
2075			YEAR 4	0%	261 days	10/1/13	9/30/14		
2076			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2077			** No Milestones Scheduled to Complete **	0%					
2078			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2079			** No Milestones Scheduled to Complete **	0%					
2080			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2081			** No Milestones Scheduled to Complete **	0%					
2082			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2083			** No Milestones Scheduled to Complete **	0%					
2084			18 33 – Implement a Computer Adaptive Test Delivery System	28%	1033 days	10/1/10	9/30/14		
2085			YEAR 1	29%	255 days	10/1/10	9/30/11		
2086			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
2087			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
2088			Develop Project Charter Document	100%	6 days	11/1/10	11/8/10		
2089			Develop Document	100%	2 days	11/1/10	11/2/10		Rob London
2090			Review/Modify Draft	100%	2 days	11/3/10	11/4/10	2089	Rob London
2091			Finalize Draft	100%	1 day	11/5/10	11/5/10	2090	Rob London
2092			Signoff	100%	1 day	11/8/10	11/8/10	2091	Rob London
2093			Develop Project Concept Document	100%	6 days	11/1/10	11/8/10		
2094			Develop Document	100%	2 days	11/1/10	11/2/10		Rob London
2095			Review/Modify Draft	100%	2 days	11/3/10	11/4/10	2094	Rob London
2096			Finalize Draft	100%	1 day	11/5/10	11/5/10	2095	Rob London
2097			Signoff	100%	1 day	11/8/10	11/8/10	2096	Rob London
2098			Second Quarter: Year 1	38%	62 days	1/3/11	3/31/11		
2099			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
2100			Develop Document	100%	5 days	1/21/11	1/27/11		Mike Curtis


































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2101			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	2100	Mike Curtis,Rob Lo
2102			Finalize Draft	100%	3 days	2/14/11	2/16/11	2101	Mike Curtis
2103			Signoff	100%	1 day	2/17/11	2/17/11	2102	Jim Foran
2104			Define Requirements	43%	51.5 days	1/17/11	3/31/11		
2105			Create LEA-MSDE team for requirements defining	100%	5 days	1/17/11	1/21/11		Ben Feldman,Roan
2106			webinar for LEA-MDSE team	100%	1 day	1/17/11	1/17/11		Ben Feldman,Roan
2107			survey vendors for adaptive computer system	0%	10 days	3/1/11	3/14/11		Ben Feldman,Roan
2108			survey LEAs for existing adaptive test systems	0%	10 days	3/1/11	3/14/11		Ben Feldman,Roan
2109			survey states for adaptive test system and get update on PARCC	0%	5 days	3/15/11	3/21/11	2108	Ben Feldman,Roan
2110			Define system requirements with LEA collaboration team	64%	35 days	1/17/11	3/31/11	2108	Ben Feldman,Roan
2111			Write and Issue RFI	0%	29 days	2/17/11	3/31/11		
2112			Draft RFI	0%	4 days	2/17/11	2/23/11		Ben Feldman,Roan
2113			Submit to Procurement for Issurance	0%	5 days	2/24/11	3/2/11	2112	Ben Feldman,Roan
2114			Receive and review vendor proposals	0%	20 days	3/3/11	3/30/11	2113	Ben Feldman,Roan
2115			<i>Issuance of RFIs Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>2114</i>	
2116			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2117			Issuance of RFP	0%	65 days	4/1/11	7/5/11		
2118			Write RFP	0%	5 days	4/1/11	4/7/11		Ben Feldman,Roan
2119			Write system boundry document	0%	5 days	4/1/11	4/7/11		Ben Feldman,Roan
2120			Submit to Procurement for Issurance	0%	20 days	4/8/11	5/5/11	2119	Ben Feldman,Roan
2121			RFP available for Vendors	0%	40 days	5/6/11	7/5/11	2120	Ben Feldman,Roan
2122			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2123			Selection of System	0%	63 days	7/1/11	9/30/11		
2124			Receive and review vendor proposals	0%	20 days	7/1/11	7/29/11		Ben Feldman,Roan
2125			Select vendor system and award contract for turnkey SAAS system	0%	10 days	8/1/11	8/12/11	2124	Ben Feldman,Roan
2126			Define use case scenerios	0%	10 days	8/1/11	8/12/11	2124	Ben Feldman,Roan
2127			<i>Definition of case scenarios and perform a conference room pilot Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/11</i>	<i>7/1/11</i>		
2128			<i>Procure the computer adaptive test system application Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2129			Conduct Pilot and Rollout	0%	72 days?	6/20/11	9/30/11		
2130			Additional Utilities Development	0%	72 days?	6/20/11	9/30/11		
2131			Develop ETL load routines and load test data	0%	10 days	6/20/11	7/1/11		Ben Feldman,Roan

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2132			<i>Create and test student data results transfer program with the Data Exchange (USDE project #12) Completed</i>	0%	0 days	9/30/11	9/30/11		
2133			<i>Test application (import/export of items and export of test question results) Completed</i>	0%	0 days	9/30/11	9/30/11		
2134			Create student test dashboards- see project 27	0%					
2135			<i>Create and test student and class test performance results dashboards (USDE project #09) Completed</i>	0%	0 days	9/30/11	9/30/11		
2136			<i>Integrate adaptive test system with the Teacher Toolkit portal (USDE project #15) Completed</i>	0%	0 days	9/30/11	9/30/11		
2137			Training Development	0%		7/1/11	7/28/11		
2138			Develop training documentation for students	0%	19 days	6/20/11	7/15/11		Ben Feldman, Roan
2139			Develop training documentation for teachers	0%	19 days	6/20/11	7/15/11		Ben Feldman, Roan
2140			Signoff	0%	1 day	7/18/11	7/18/11	2139	Ben Feldman, Roan
2141			<i>Develop and provide multi-media instructions for teachers (part of USDE project #10) Completed</i>	0%	0 days	9/30/11	9/30/11		
2142			<i>Provide multi-media instructions for students for adaptive testing (part of USDE project #10) Completed</i>	0%	0 days	9/30/11	9/30/11	2141	
2143			<i>Train school technology teams Completed</i>	0%	0 days	9/30/11	9/30/11	2142	
2144			Help Desk Support Development	0%	9 days	7/1/11	7/14/11		
2145			Develop help desk support procedures	0%	4 days	7/1/11	7/7/11		Ben Feldman, Roan
2146			Test help desk support procedures	0%	5 days	7/8/11	7/14/11	2145	Ben Feldman, Roan
2147			Test system pilot initiation with early adopter LEAs	0%	63 days	7/1/11	9/30/11		
2148			system setup and test data loading	0%	29 days	7/1/11	8/11/11		Ben Feldman, Roan
2149			Webinar for early adopters for application use training	0%	1 day	8/12/11	8/12/11	2148	Ben Feldman, Roan
2150			webinare for early adopters for using the help desk	0%	1 day	8/16/11	8/16/11		Ben Feldman, Roan
2151			Rollout and Pilot	0%	29 days	8/17/11	9/27/11	2150	Ben Feldman, Roan
2152			<i>Web-based survey to determine LEAs satisfaction and suggestions Completed</i>	0%	0 days	9/27/11	9/27/11	2151	
2153			<i>Implement adaptive testing application at the MSDE computer center Completed</i>	0%	0 days	9/30/11	9/30/11		
2154			<i>Pilot system with early adopter LEAs Completed</i>	0%	0 days	9/30/11	9/30/11		
2155			<i>Rollout to all LEAs Completed</i>	0%	0 days	9/30/11	9/30/11		










































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2156			YEAR 2	0%	256 days	10/3/11	9/28/12		
2157			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2158			** No Milestones Scheduled to Complete **	0%					
2159			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2160			** No Milestones Scheduled to Complete **	0%					
2161			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2162			** No Milestones Scheduled to Complete **	0%					
2163			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2164			** No Milestones Scheduled to Complete **	0%					
2165			YEAR 3	0%	261 days	10/1/12	9/30/13		
2166			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2167			** No Milestones Scheduled to Complete **	0%					
2168			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2169			** No Milestones Scheduled to Complete **	0%					
2170			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2171			** No Milestones Scheduled to Complete **	0%					
2172			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2173			** No Milestones Scheduled to Complete **	0%					
2174			YEAR 4	0%	261 days	10/1/13	9/30/14		
2175			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2176			** No Milestones Scheduled to Complete **	0%					
2177			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2178			** No Milestones Scheduled to Complete **	0%					
2179			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2180			** No Milestones Scheduled to Complete **	0%					
2181			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2182			** No Milestones Scheduled to Complete **	0%					
2183			19 34 – Complete an Item Load and Set Up for the Test Item Bank and CAT System	0%	1033 days	10/1/10	9/30/14		
2184			YEAR 1	0%	255 days	10/1/10	9/30/11		
2185			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
2186			** No Milestones Scheduled to Complete **	0%	0 days	10/1/10	10/1/10		
2187			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2188			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	1/3/11	1/3/11		
2189			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2190			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	4/1/11	4/1/11		
2191			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2192			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	7/1/11	7/1/11		
2193			YEAR 2	0%	256 days	10/3/11	9/28/12		
2194			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2195			Coordinate Project Initiation	0%	5 days	10/3/11	10/7/11		Janet Bagsby
2196			Develop Project Concept Document	0%	4 days	10/11/11	10/14/11		
2197			Develop Document	0%	1 day	10/11/11	10/11/11	2195	Janet Bagsby
2198			Review/Modify Draft	0%	1 day	10/12/11	10/12/11	2197	Janet Bagsby
2199			Finalize Draft	0%	1 day	10/13/11	10/13/11	2198	Janet Bagsby
2200			Signoff	0%	1 day	10/14/11	10/14/11	2199	Rob London
2201			Develop Project Charter Document	0%	6 days	10/14/11	10/21/11		
2202			Develop Document	0%	3 days	10/14/11	10/18/11	2199	Janet Bagsby
2203			Review/Modify Draft	0%	1 day	10/19/11	10/19/11	2202	Janet Bagsby
2204			Finalize Draft	0%	1 day	10/20/11	10/20/11	2203	Janet Bagsby
2205			Signoff	0%	1 day	10/21/11	10/21/11	2204	Rob London
2206			Develop Work Plan	0%	8 days	10/20/11	10/31/11		
2207			Develop Document	0%	3 days	10/20/11	10/24/11	2203	Janet Bagsby
2208			Review/Modify Draft	0%	2 days	10/25/11	10/26/11	2207	Janet Bagsby
2209			Finalize Draft	0%	2 days	10/27/11	10/28/11	2208	Janet Bagsby
2210			Signoff	0%	1 day	10/31/11	10/31/11	2209	Rob London
2211			Develop Simple load interface for Item test bank	0%	35 days	10/27/11	12/19/11		
2212			Develop and test submission APEX screen	0%	15 days	10/27/11	11/17/11	2208	Shrinkanth
2213			Integrate test item upload and download tools with the Teacher Toolkit portal (USDE project #15) and the test item bank software (USDE project #17)	0%	20 days	11/18/11	12/19/11	2212	Shrinkanth
2214			Hire Consultants to Filter and Load Data	0%	42 days	11/1/11	1/3/12		
2215			Write procurement for consultants	0%	2 days	11/1/11	11/2/11	2210	Janet Bagsby
2216			Approval process for procurement and issuance	0%	40 days	11/3/11	1/3/12	2215	D. Richburg
2217			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2218			Hiring Continued	0%	35 days	1/2/12	2/16/12		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2219			Receive and review proposals for contractors	0%	20 days	1/2/12	1/27/12		Janet Bagsby
2220			Make award to vendor for contractors	0%	15 days	1/28/12	2/16/12	2219	D. Richburg
2221			<i>Contractors start</i>	<i>0%</i>	<i>0 days</i>	<i>2/16/12</i>	<i>2/16/12</i>	<i>2220</i>	<i>Contractor</i>
2222			Procure Test Items from LEAs and Perform Initial Load	0%	28 days	2/17/12	3/27/12		
2223			write test item submission protocol and instructions	0%	10 days	2/17/12	3/1/12	2221	Contractor
2224			Hold Webinar with LEAs for item submission process	0%	1 day	3/2/12	3/2/12	2223	Contractor
2225			<i>Initial test item submission process and track submissions</i>	<i>0%</i>	<i>17 days</i>	<i>3/5/12</i>	<i>3/27/12</i>	<i>2224</i>	<i>LEAs,Contractors</i>
2226			Training Development	0%	60 days	1/2/12	3/22/12		
2227			Develop and provide multi-media instructions for teachers on use of test items by content area, and how to improve instruction (part of USDE project #10)	0%	60 days	1/2/12	3/22/12		Chandra
2228			<i>Sign off</i>	<i>0%</i>	<i>0 days</i>	<i>3/22/12</i>	<i>3/22/12</i>	<i>2227</i>	
2229			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2230			Continue to procure Test Items from LEAs and Load	0%	30 days	4/3/12	5/14/12		
2231		 	Review and Import Test Items	0%	30 days	4/3/12	5/14/12		Contractor
2232			Run Webinar training for early adopter test LEAs	0%	1 day	4/2/12	4/2/12		Contractor
2233		 	Pilot system with early adopter LEAs	0%	30 days	4/3/12	5/14/12		Contractor
2234			Satisfaction survey and sign off for rollout	0%	10 days	5/15/12	5/28/12	2233	Contractor
2235			Make system and documentation revisions	0%	20 days	5/29/12	6/25/12	2234	Contractor
2236			<i>sign off for rollout for Teacher item test bank load facility completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/25/12</i>	<i>6/25/12</i>	<i>2235</i>	<i>Janet Bagsby</i>
2237			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2238			Train school technology teams	0%	5 days	7/2/12	7/6/12	2236	Contractor
2239			Rollout to all LEAs	0%	50 days	7/7/12	9/13/12	2238	Contractor
2240			<i>Initial item load completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
2241			YEAR 3	0%	261 days	10/1/12	9/30/13		
2242			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2243			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/12</i>	<i>10/1/12</i>		
2244			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2245			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>1/1/13</i>	<i>1/1/13</i>		
2246			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2247			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/13</i>	<i>4/1/13</i>		
2248			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		






































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2249			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	7/1/13	7/1/13		
2250			YEAR 4	0%	261 days	10/1/13	9/30/14		
2251			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2252			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	10/1/13	10/1/13		
2253			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2254			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	1/1/14	1/1/14		
2255			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2256			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	4/1/14	4/1/14		
2257			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2258			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	7/1/14	7/1/14		
2259			20 35 - Adaptive Testing Units for High Schools	46%	1033 days	10/1/10	9/30/14		
2260			YEAR 1	46%	255 days	10/1/10	9/30/11		
2261			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
2262			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
2263			Second Quarter: Year 1	88%	62 days	1/3/11	3/31/11		
2264			ITPR processed for approval	91%	43 days	2/1/11	4/1/11		
2265			Develop ITPR	100%	10 days	2/1/11	2/14/11		Janet Bagsby
2266			ITPR processed for approval	88%	34 days	2/14/11	4/1/11	2265	DOIT
2267			Project Manager Procurement	99%	60 days	1/3/11	3/29/11		Rob London
2268			Write RFR	100%	1 day	1/3/11	1/3/11		Janet Bagsby
2269			Issue RFR	100%	10 days	1/4/11	1/18/11	2268	D. Richburg
2270			Review candidates	100%	5 days	1/18/11	1/24/11	2269	Janet Bagsby
2271			Hire PM	100%	15 days	1/25/11	3/29/11	2270	Janet Bagsby
2272			Develop Project Charter Document	95%	20 days	2/15/11	3/15/11		
2273			Develop Document	100%	10 days	2/15/11	3/1/11	2265	Rob London
2274			Review/Modify Draft	100%	5 days	3/1/11	3/7/11	2273	Rob London
2275			Finalize Draft	100%	5 days	3/8/11	3/14/11	2274	Rob London
2276			Signoff	0%	1 day	3/15/11	3/15/11	2275	Janet Bagsby
2277			Develop Work Plan	95%	47 days	1/21/11	3/29/11		
2278			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
2279			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	2278	Mike Curtis, Rob Lo
2280			Finalize Draft	100%	3 days	2/14/11	2/16/11	2279	Mike Curtis











































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2281			Signoff	0%	1 day	3/29/11	3/29/11	2280	Janet Bagsby
2282			Develop Project Concept Document	48%	21 days	2/17/11	3/18/11		
2283			Develop Document	100%	10 days	2/17/11	3/3/11		Janet Bagsby
2284			Review/Modify Draft	0%	5 days	3/4/11	3/10/11	2283	Janet Bagsby
2285			Finalize Draft	0%	5 days	3/11/11	3/17/11	2284	Janet Bagsby
2286			<i>Signoff</i>	<i>0%</i>	<i>1 day</i>	<i>3/18/11</i>	<i>3/18/11</i>	<i>2284</i>	<i>Rob London</i>
2287			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2288			Prepare and Issue RFI for Adaptive Testing Units	0%	35 days	4/1/11	5/19/11		
2289			Write RFI	0%	14 days	4/1/11	4/20/11		Janet Bagsby
2290			Submit RFI to procurement for Release	0%	1 day	4/21/11	4/21/11	2289	Janet Bagsby
2291			RFI released	0%	20 days	4/22/11	5/19/11	2290	D. Richburg
2292			Evaluate RFIs for Testing Units	0%	30 days	5/20/11	7/5/11		
2293			RFI proposal returned	0%	20 days	5/20/11	6/20/11	2291	D. Richburg
2294			RFI proposal reviewed	0%	5 days	6/21/11	6/27/11	2293	Janet Bagsby
2295			Select adaptive testing unit products	0%	5 days	6/28/11	7/5/11	2294	LEA Team
2296			Hire technical contractor (to facilitate the distribution and training)	0%	60 days	4/1/11	6/27/11		
2297			Write RFR	0%	5 days	4/1/11	4/7/11		Janet Bagsby
2298			Issue RFR	0%	30 days	4/8/11	5/19/11	2297	D. Richburg
2299			Review RFR proposals	0%	15 days	5/20/11	6/13/11	2298	Janet Bagsby
2300			Award contract for RFR technical contractor	0%	10 days	6/14/11	6/27/11	2299	D. Richburg
2301			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2302			Procure Testing Units	0%	61 days	7/6/11	9/30/11		
2303			Write procurement for LEAs	0%	5 days	7/6/11	7/12/11	2295	Janet Bagsby
2304			Procurement approval	0%	5 days	7/13/11	7/19/11	2303	D. Richburg
2305			Issue procurement	0%	1 day	7/20/11	7/20/11	2304	D. Richburg
2306			Evaluate vendor proposals	0%	5 days	7/21/11	7/27/11	2305	LEA Team
2307			Award procurement	0%	1 day	7/28/11	7/28/11	2306	D. Richburg
2308			Drop ship test units to LEAs for distribution to schools	0%	30 days	7/29/11	9/9/11	2307	Vendor
2309			<i>Coordination with all the LEAs to procure adaptive testing system Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2310			Develop Training for Test Units	0%	63 days	7/1/11	9/30/11		
2311			write training and deployment manuals	0%	20 days	7/1/11	7/29/11	2300	tech contractor








































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2312			test training and deployment manuals	0%	5 days	8/1/11	8/5/11	2311	tech contractor
2313			sign off	0%	1 day	8/8/11	8/8/11	2312	Janet Bagsby
2314			Train LEA IT teams via webinar	0%	1 day	8/9/11	8/9/11	2313	tech contractor
2315			Put on LEA and MSDE portal multimedia instructions for students	0%	5 days	8/10/11	8/16/11	2314	LEA teams
2316			<i>Train school technology teams Completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/9/11</i>	<i>8/9/11</i>	<i>2314</i>	
2317			<i>Provide multimedia instructions for students Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>2314</i>	
2318			YEAR 2	0%	256 days	10/3/11	9/28/12		
2319			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2320			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>12/13/10</i>	<i>12/13/10</i>		
2321			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2322			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>12/13/10</i>	<i>12/13/10</i>		
2323			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2324			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>12/13/10</i>	<i>12/13/10</i>		
2325			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2326			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>7/2/12</i>	<i>7/2/12</i>		
2327			YEAR 3	0%	261 days	10/1/12	9/30/13		
2328			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2329			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/12</i>	<i>10/1/12</i>		
2330			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2331			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>1/1/13</i>	<i>1/1/13</i>		
2332			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2333			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/13</i>	<i>4/1/13</i>		
2334			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2335			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/13</i>	<i>7/1/13</i>		
2336			YEAR 4	0%	261 days	10/1/13	9/30/14		
2337			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2338			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>10/1/13</i>	<i>10/1/13</i>		
2339			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2340			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>1/1/14</i>	<i>1/1/14</i>		
2341			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2342			<i>** No Milestones Scheduled to Complete **</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/14</i>	<i>4/1/14</i>		
2343			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2344			<i>** No Milestones Scheduled to Complete **</i>	0%	0 days	12/13/10	12/13/10		
2345			21 42 – Implement a Statewide System to Support Student Instructional Intervention	3%	1033 days	10/1/10	9/30/14		
2346			YEAR 1	4%	255 days	10/1/10	9/30/11		
2347			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
2348			*No milestone activities scheduled*	0%	66 days	10/1/10	12/31/10		
2349			Second Quarter: Year 1	6%	62 days	1/3/11	3/31/11		
2350			ITPR Development	100%	19 days	1/3/11	1/27/11		Josiah
2351			Develop ITPR requirements	100%	5 days	1/3/11	1/7/11		
2352			Determine risks	100%	2 days	1/10/11	1/11/11	2351	
2353			Review completed ITPR	100%	1 day	1/12/11	1/12/11	2352	
2354			Submit ITPR	100%	1 day	1/19/11	1/19/11		
2355			<i>ITPR Completed</i>	100%	0 days	1/27/11	1/27/11		
2356			RFR Development	0%	11 days	2/11/11	2/28/11		Josiah,Jenkins
2357			Draft RFR	0%	5 days	2/11/11	2/17/11		
2358			Review complete RFR	0%	2 days	2/18/11	2/22/11	2357	
2359			Submit completed RFR for approval	0%	5 days	2/23/11	3/1/11	2358	
2360			<i>RFR Completed</i>	0%	0 days	3/1/11	3/1/11	2359	
2361			IT Project Manager Acquisition	0%	51 days	3/2/11	5/11/11		Human Resources
2362			Publish RFR for PM candidate	0%	18 days	3/2/11	3/25/11	2360	
2363			Review submitted resumes	0%	10 days	3/28/11	4/8/11	2362	
2364			Interview selected candidates	0%	10 days	4/11/11	4/22/11	2363	
2365			Select PM candidate for hire	0%	3 days	4/25/11	4/27/11	2364	
2366			Award contract to PM vendor	0%	10 days	4/28/11	5/11/11	2365	
2367			<i>Project Manager #42 hired</i>	0%	0 days	5/11/11	5/11/11	2366	
2368			RFP Development	0%	76 days	2/8/11	5/25/11		Jenkins,PM
2369			Draft RFP Statement of Work	0%	20 days	2/8/11	3/8/11		
2370			Review completed RFP	0%	5 days	3/9/11	3/15/11	2369	
2371			Publish RFP for vendor response	0%	20 days	3/16/11	4/12/11	2370	
2372			Review RFP responses	0%	10 days	4/13/11	4/26/11	2371	
2373			Conduct oral presentations	0%	5 days	4/27/11	5/3/11	2372	
2374			Select vendor	0%	2 days	5/4/11	5/5/11	2373	
2375			Award contract to vendor	0%	15 days	5/6/11	5/26/11	2374	

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2376			<i>Vendor selected</i>	0%	0 days	5/26/11	5/26/11	2375	
2377			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2378			<i>*No milestone activities scheduled*</i>	0%	0 days	6/30/11	6/30/11		
2379			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2380			Student Instructional Intervention System Installation (MSDE)	0%	19 days	7/1/11	7/28/11		Vendor
2381			Install base application code	0%	10 days	7/1/11	7/15/11		
2382			Configure base installation	0%	10 days	7/18/11	7/29/11	2381	
2383			<i>Student Instructional Intervention System Installation completed</i>	0%	0 days	7/29/11	7/29/11	2382	
2384			YEAR 2	0%	256 days	10/3/11	9/28/12		
2385			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2386			Complete MSDE post-installation review	0%	35 days	10/3/11	11/22/11		
2387			<i>Post-installation at MSDE review completed</i>	0%	0 days	10/3/11	10/3/11		
2388			Pilot MSDE System	0%	21 days	11/28/11	12/26/11		Vendor,PM
2389			Review technical and functional system documentation	0%	10 days	11/28/11	12/9/11		
2390			Train early adopter LEA's	0%	3 days	12/12/11	12/14/11	2389	
2391			Configure access for early adopter testing	0%	3 days	12/15/11	12/19/11	2390	
2392			Pilot Student Instructional Intervention System	0%	5 days	12/20/11	12/27/11	2391	
2393			<i>MSDE Pilot Completed</i>	0%	0 days	12/27/11	12/27/11	2392	
2394			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2395			LEA Integration	0%	42 days	1/2/12	2/27/12		Vendor
2396			Providemulti-media/technical documentation to participating LEAs	0%	2 days	1/2/12	1/3/12	2393	
2397			Complete LEA local installations	0%	10 days	1/4/12	1/17/12	2396	
2398			Train participating LEA users	0%	22 days	1/28/12	2/27/12	2397	
2399			<i>Local Student Instructional Intervention System Implemented</i>	0%	0 days	2/27/12	2/27/12	2398	
2400			Web-survey Satisfaction	0%	18 days	2/28/12	3/22/12		Jenkins,PM
2401			Develop Student Instructional Intervention System System	0%	5 days	2/28/12	3/5/12	2399	
2402			Survey all LEA users	0%	10 days	3/6/12	3/19/12	2401	
2403			Compile survey results	0%	3 days	3/20/12	3/22/12	2402	
2404			<i>Web-survey Completed</i>	0%	0 days	3/22/12	3/22/12	2403	
2405			YEAR 3	0%	261 days	10/1/12	9/30/13		
2406			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2407			<i>*No activities scheduled*</i>	0%					








































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2408			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2409			*No activities scheduled*	0%					
2410			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2411			*No activities scheduled*	0%					
2412			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2413			*No activities scheduled*	0%					
2414			YEAR 4	0%	261 days	10/1/13	9/30/14		
2415			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2416			*No activities scheduled*	0%					
2417			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2418			*No activities scheduled*	0%					
2419			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2420			*No activities scheduled*	0%					
2421			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2422			*No activities scheduled*	0%					
2423			22 6 – Develop On-Line Instructional Intervention Modules	0%	1033 days	10/1/10	9/30/14		
2424			YEAR 1	0%	255 days	10/1/10	9/30/11		
2425			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
2426			** No activities Scheduled **	0%					
2427			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
2428			** No activities Scheduled **	0%					
2429			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2430			** No activities Scheduled **	0%					
2431			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2432			** No activities Scheduled **	0%					
2433			YEAR 2	0%	256 days	10/3/11	9/28/12		
2434			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2435			Identify 250 on-line modules	0%	60 days	10/3/11	12/30/11		Lauritzen,Watts
2436			Identify target courses	0%	10 days	10/3/11	10/17/11		
2437			Determine specific content for each course by module	0%	20 days	10/18/11	11/15/11	2436	
2438			Decribe key skills for each module	0%	25 days	11/16/11	12/22/11	2437	
2439			Review module descriptions	0%	5 days	12/23/11	12/30/11	2438	


































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2440			<i>250 modules identified</i>	0%	0 days	12/30/11	12/30/11	2439	
2441			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2442			85 Module acquisition	0%	63 days	1/2/12	3/27/12		Lauritzen,Watts
2443			Develop RFP for modules	0%	12 days	1/2/12	1/17/12		PM,Watts,Lauritze
2444			Identify 85 module requirements	0%	5 days	1/2/12	1/6/12		
2445			Draft RFP	0%	5 days	1/9/12	1/13/12	2444	
2446			Review RFP	0%	1 day	1/16/12	1/16/12	2445	
2447			Submit RFP	0%	1 day	1/17/12	1/17/12	2446	
2448			<i>RFP Completed</i>	0%	0 days	1/17/12	1/17/12	2447	
2449			Vendor Selection	0%	18 days	1/18/12	2/9/12		Lauritzen,Watts,PI
2450			Review submitted vendor proposals	0%	15 days	1/18/12	2/6/12	2448	
2451			Select vendor proposals	0%	3 days	2/7/12	2/9/12	2450	
2452			<i>Vendor Selection completed</i>	0%	0 days	2/9/12	2/9/12	2451	
2453			Pilot 85 modules	0%	20 days	2/10/12	3/8/12		PM,Vendor
2454			Test modules in selected LEA's	0%	10 days	2/10/12	2/23/12	2452	
2455			Survey LEA's on module effectiveness	0%	5 days	2/24/12	3/1/12	2454	
2456			Modify modules as needed	0%	5 days	3/2/12	3/8/12	2455	
2457			<i>Module pilot completed</i>	0%	0 days	3/8/12	3/8/12	2456	
2458			85 Module Roll-out	0%	12 days	3/9/12	3/26/12		PM,Vendor
2459			Provide module access to all LEA's	0%	2 days	3/9/12	3/12/12	2457	
2460			Survey LEA's on module effectiveness	0%	5 days	3/13/12	3/19/12	2459	
2461			Modify modules as needed	0%	5 days	3/20/12	3/26/12	2460	
2462			<i>85 Modules Acquisition completed</i>	0%	0 days	3/26/12	3/26/12	2461	
2463			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2464			90 Module acquisition	0%	62 days	4/2/12	6/26/12		Watts,PM,Lauritze
2465			Develop RFP for modules	0%	12 days	4/2/12	4/17/12		Watts,PM,Lauritze
2466			Identify 90 module requirements	0%	5 days	4/2/12	4/6/12		
2467			Draft RFP	0%	5 days	4/9/12	4/13/12	2466	
2468			Review RFP	0%	1 day	4/16/12	4/16/12	2467	
2469			Submit RFP	0%	1 day	4/17/12	4/17/12	2468	
2470			<i>RFP Completed</i>	0%	0 days	4/17/12	4/17/12	2469	
2471			Vendor Selection	0%	18 days	4/18/12	5/11/12		Watts,PM,Lauritze

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2472			Review submitted vendor proposals	0%	15 days	4/18/12	5/8/12	2470	
2473			Select vendor proposals	0%	3 days	5/9/12	5/11/12	2472	
2474			<i>Vendor Selection completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/11/12</i>	<i>5/11/12</i>	<i>2473</i>	
2475			Pilot 90 modules	0%	20 days	5/14/12	6/8/12		PM, Vendor
2476			Test modules in selected LEA's	0%	10 days	5/14/12	5/25/12	2474	
2477			Survey LEA's on module effectiveness	0%	5 days	5/28/12	6/1/12	2476	
2478			Modify modules as needed	0%	5 days	6/4/12	6/8/12	2477	
2479			<i>Module pilot completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/8/12</i>	<i>6/8/12</i>	<i>2478</i>	
2480			90 Module Roll-out	0%	12 days	6/11/12	6/26/12		PM, Vendor
2481			Provide module access to all LEA's	0%	2 days	6/11/12	6/12/12	2479	
2482			Survey LEA's on module effectiveness	0%	5 days	6/13/12	6/19/12	2481	
2483			Modify modules as needed	0%	5 days	6/20/12	6/26/12	2482	
2484			<i>90 Modules Acquisition completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/26/12</i>	<i>6/26/12</i>	<i>2483</i>	
2485			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2486			85 Module acquisition	0%	65 days	7/2/12	9/28/12		Watts, PM, Lauritze
2487			Develop RFP for modules	0%	12 days	7/2/12	7/17/12		
2488			Identify 85 module requirements	0%	5 days	7/2/12	7/6/12		
2489			Draft RFP	0%	5 days	7/9/12	7/13/12	2488	
2490			Review RFP	0%	1 day	7/16/12	7/16/12	2489	
2491			Submit RFP	0%	1 day	7/17/12	7/17/12	2490	
2492			<i>RFP Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/17/12</i>	<i>7/17/12</i>	<i>2491</i>	
2493			Vendor Selection	0%	18 days	7/18/12	8/10/12		Watts, PM, Lauritze
2494			Review submitted vendor proposals	0%	15 days	7/18/12	8/7/12	2492	
2495			Select vendor proposals	0%	3 days	8/8/12	8/10/12	2494	
2496			<i>Vendor Selection completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/10/12</i>	<i>8/10/12</i>	<i>2495</i>	
2497			Pilot 85 modules	0%	20 days	8/13/12	9/10/12		PM, Vendor
2498			Test modules in selected LEA's	0%	10 days	8/13/12	8/24/12	2496	
2499			Survey LEA's on module effectiveness	0%	5 days	8/27/12	8/31/12	2498	
2500			Modify modules as needed	0%	5 days	9/3/12	9/7/12	2499	
2501			<i>Module Pilot completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/10/12</i>	<i>9/10/12</i>	<i>2500</i>	
2502			85 Module Roll-out	0%	12 days	9/10/12	9/25/12		PM, Vendor
2503			Provide module access to all LEA's	0%	2 days	9/10/12	9/11/12	2501	

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2504			Survey LEA's on module effectiveness	0%	5 days	9/12/12	9/18/12	2503	
2505			Modify modules as needed	0%	5 days	9/19/12	9/25/12	2504	
2506			<i>85 Modules Acquisition completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/25/12</i>	<i>9/25/12</i>	<i>2505</i>	
2507			YEAR 3	0%	261 days	10/1/12	9/30/13		
2508			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2509			<i>250 modules identified</i>	<i>0%</i>	<i>0 days</i>	<i>10/15/12</i>	<i>10/15/12</i>		
2510			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>10/30/12</i>	<i>10/30/12</i>		
2511			<i>62 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
2512			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2513			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>1/15/13</i>	<i>1/15/13</i>		
2514			<i>63 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
2515			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2516			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>4/15/13</i>	<i>4/15/13</i>		
2517			<i>62 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/13</i>	<i>6/28/13</i>		
2518			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2519			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>7/15/13</i>	<i>7/15/13</i>		
2520			<i>63 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		
2521			YEAR 4	0%	261 days	10/1/13	9/30/14		
2522			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2523			<i>250 modules identified</i>	<i>0%</i>	<i>0 days</i>	<i>10/15/13</i>	<i>10/15/13</i>		
2524			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>10/30/13</i>	<i>10/30/13</i>		
2525			<i>62 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		
2526			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2527			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>1/15/14</i>	<i>1/15/14</i>		
2528			<i>63 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		
2529			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2530			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>4/15/14</i>	<i>4/15/14</i>		
2531			<i>62 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/14</i>	<i>6/30/14</i>		
2532			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2533			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>7/15/14</i>	<i>7/15/14</i>		
2534			<i>63 Module Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
2535			23 55 – Develop Framework for Teacher Toolkit Portal	6%	1033 days	10/1/10	9/30/14		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2536			YEAR 1	6%	255 days	10/1/10	9/30/11		
2537			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
2538			Staffing Procedures	99%	9 days	12/3/10	12/16/10		Pfeifer
2539			Complete new MS-22	100%	2 days	12/3/10	12/6/10		Pfeifer
2540			Approve New MS-22	100%	5 days	12/7/10	12/13/10	2539	Pfeifer
2541			Complete and submit hiring freeze exception	100%	2 days	12/14/10	12/15/10	2540	Pfeifer
2542			<i>Staffing procedure completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/16/10</i>	<i>12/16/10</i>	<i>2541</i>	
2543			Second Quarter: Year 1	38%	62 days	1/3/11	3/31/11		
2544			Proposed Amendment Request	61%	52 days	1/18/11	3/31/11		
2545			Develop budget amendment using USDE protocol	100%	17 days	1/18/11	2/9/11		Pfeifer
2546			Submit budget amendment document for MSDE approval	0%	1 day	3/17/11	3/17/11	2545	Pfeifer
2547			Submit budget amendment to USDE for approval	0%	10 days	3/18/11	3/31/11	2546	Foran
2548			<i>Budget amendment approved</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>2547</i>	
2549			Professional Development Specialist Selection	13%	58 days	1/3/11	3/25/11		Pfeifer
2550			Conduct Interviews	100%	3 days	1/5/11	1/7/11		Pfeifer
2551			Submit first choice to HR	0%	1 day	1/10/11	1/10/11	2550	Pfeifer
2552			Check references and all eligibility requirements	0%	20 days	2/28/11	3/25/11		HR
2553			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2554			Candidate Approval	0%	16 days	4/1/11	4/22/11		
2555			Submit candidate for Board Approval	0%	15 days	4/1/11	4/21/11	2552	HR
2556			Approve candidate at State Board meeting	0%	1 day	4/22/11	4/22/11	2555	
2557			<i>PD specialist begins work</i>	<i>0%</i>	<i>0 days</i>	<i>4/22/11</i>	<i>4/22/11</i>	<i>2556</i>	
2558			Consultant Identification	0%	51 days	4/1/11	6/14/11		
2559			RFR Development	0%	12 days	4/1/11	4/18/11		PD Specialist 55,Pf
2560			Draft RFR	0%	5 days	4/1/11	4/7/11		PD Specialist 55
2561			Review complete RFR	0%	2 days	4/8/11	4/11/11	2560	Pfeifer
2562			Submit completed RFR for approval	0%	5 days	4/12/11	4/18/11	2561	PD Specialist 55
2563			<i>RFR Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/18/11</i>	<i>4/18/11</i>	<i>2562</i>	
2564			Consultant Acquisition	0%	51 days	4/1/11	6/14/11		
2565			Publish RFR for candidate	0%	18 days	4/1/11	4/26/11		Richburg
2566			Review submitted resumes	0%	10 days	4/27/11	5/10/11	2565	PD Specialist 55,Pf
2567			Interview selected candidates	0%	10 days	5/11/11	5/24/11	2566	PD Specialist 55,Pf

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2568			Select candidate for hire	0%	3 days	5/25/11	5/31/11	2567	Pfeifer
2569			Award contract consultant chosen	0%	10 days	6/1/11	6/14/11	2568	Richburg
2570			<i>Consultant hired for project</i>	<i>0%</i>	<i>0 days</i>	<i>6/14/11</i>	<i>6/14/11</i>	<i>2569</i>	
2571			Stakeholder Group Development	0%	31 days	3/30/11	5/11/11		
2572			Consult with MSDE staff to identify possible stakeholders	0%	5 days	3/30/11	4/5/11		PD Specialist 55, P
2573			Establish stakeholder meeting schedule	0%	5 days	4/4/11	4/8/11		PD Specialist 55
2574			Invite potential stakeholders to join group	0%	2 days	4/11/11	4/12/11	2573	PD Specialist 55
2575			Collect responses and finalize group	0%	20 days	4/13/11	5/10/11	2574	PD Specialist 55
2576			Hold first stakeholder meeting	0%	1 day	5/11/11	5/11/11	2575	Pfeifer
2577			<i>Stakeholder group established</i>	<i>0%</i>	<i>0 days</i>	<i>5/11/11</i>	<i>5/11/11</i>	<i>2576</i>	
2578			Quality Control Protocol Development	0%	38 days	5/10/11	7/5/11		
2579			Establish timeline for work	0%	3 days	5/10/11	5/12/11		PD Specialist 55
2580			Establish Meeting schedule for stakeholder group	0%	1 day	5/13/11	5/13/11	2579	PD Specialist 55
2581			Produce draft protocols over course of multiple meetings	0%	34 days	5/16/11	7/5/11	2580	PD Specialist 55
2582			PD Content resource collection	0%	35 days	5/10/11	6/29/11		
2583			Contact 24 LEA PD coordinators to collect PD resources	0%	10 days	5/10/11	5/23/11		PD Specialist 55
2584			Visit each LEA to review PD collection process	0%	25 days	5/24/11	6/29/11	2583	PD Specialist 55
2585			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2586			Quality Control Protocol Development (cont.)	0%	64 days	7/1/11	9/30/11		
2587			Revise protocols based on feedback	0%	20 days	9/2/11	9/30/11	2581	PD Specialist 55, P
2588			<i>Quality control protocols draft published</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>2587</i>	
2589			PD Content resource collection (cont.)	0%	64 days	7/1/11	9/30/11		
2590			Organize and catalog LEA resources	0%	25 days	7/1/11	8/5/11	2584	PD Specialist 55
2591			Contact Maryland IHEs to collect PD resources	0%	10 days	7/1/11	7/15/11		PD Specialist 55
2592			Meet with IHE representatives to review PD collection process	0%	20 days	7/18/11	8/12/11	2591	PD Specialist 55, P
2593			Organize and Catalog IHE PD resources	0%	35 days	8/15/11	10/3/11	2592	PD Specialist 55
2594			Meet with stakeholder group to review PD collection progress	0%	1 day	10/4/11	10/4/11	2593	PD consultant 55, P
2595			<i>Draft collection of PD resources that meet quality control protocols posted</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>2594</i>	
2596			Design of PD Portal	0%	63 days	7/1/11	9/29/11		PD consultant 55
2597			Meet with PM of Toolkit Projects	0%	2 days	7/1/11	7/5/11		PD consultant 55
2598			Develop Portal specifications	0%	30 days	7/6/11	8/16/11	2597	PD consultant 55

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2599			Meet with PD staff to review portal specifications	0%	6 days	8/17/11	8/24/11	2598	PD consultant 55
2600			Design PD portal based on specifications developed	0%	20 days	8/25/11	9/22/11	2599	PD consultant 55
2601			Review Portal design with PD staff	0%	6 days	9/23/11	9/30/11	2600	PD consultant 55
2602			Review portal design with stakeholder group	0%	1 day	10/3/11	10/3/11	2601	PD consultant 55
2603			<i>Portal design completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>	<i>2602</i>	
2604			Identification of internet-based PD resources	0%	64 days	7/1/11	9/30/11		PD consultant 55
2605			Assay PD resources on portals of other states	0%	9 days	7/1/11	7/14/11		PD consultant 55
2606			Contact state PD coordinators regarding on-line PD	0%	20 days	7/15/11	8/11/11	2605	PD consultant 55,P
2607			Publish RFI regarding on-line PD	0%	64 days	7/1/11	9/30/11		PD consultant 55
2608			Draft RFI	0%	20 days	7/1/11	7/29/11		PD consultant 55
2609			Review completed RFI	0%	5 days	8/1/11	8/5/11	2608	PD consultant 55
2610			Publish RFI for vendor response	0%	20 days	8/8/11	9/2/11	2609	PD consultant 55
2611			Review RFI responses	0%	10 days	9/6/11	9/19/11	2610	PD consultant 55
2612			Conduct oral presentations	0%	5 days	9/20/11	9/26/11	2611	PD consultant 55
2613			Develop strategy to include on-line PD resources on portal	0%	4 days	9/27/11	9/30/11	2612	PD consultant 55
2614			On-line PD Strategy Planning	0%	2 days	9/30/11	10/3/11		
2615			Meet with stakeholder group to approve plan for future of on-line PD resou	0%	1 day	10/3/11	10/3/11	2613	PD consultant 55,P
2616			<i>Strategy for on-line portal and internet resources developed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>2615</i>	
2617			YEAR 2	0%	256 days	10/3/11	9/28/12		
2618			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2619			<i>Portal design updated based on stakeholder review</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
2620			<i>Quality control review process updated</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
2621			<i>20 additional PD resources posted on portal</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
2622			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2623			<i>Portal design updated based on stakeholder review</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
2624			<i>Quality control review process updated</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
2625			<i>20 additional PD resources posted on portal</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
2626			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2627			<i>Portal design updated based on stakeholder review</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		
2628			<i>Quality control review process updated</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		
2629			<i>20 additional PD resources posted on portal</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		
2630			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2631			<i>Portal design updated based on stakeholder review</i>	0%	0 days	9/28/12	9/28/12		
2632			<i>Quality control review process updated</i>	0%	0 days	9/28/12	9/28/12		
2633			<i>20 additional PD resources posted on portal</i>	0%	0 days	9/28/12	9/28/12		
2634			<i>Stakeholder group evaluates PD portal implementation</i>	0%	0 days	9/28/12	9/28/12		
2635			YEAR 3	0%	261 days	10/1/12	9/30/13		
2636			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2637			<i>Portal design updated based on stakeholder review</i>	0%	0 days	12/31/12	12/31/12		
2638			<i>Quality control review process updated</i>	0%	0 days	12/31/12	12/31/12		
2639			<i>20 additional PD resources posted on portal</i>	0%	0 days	12/31/12	12/31/12		
2640			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2641			<i>Portal design updated based on stakeholder review</i>	0%	0 days	3/29/13	3/29/13		
2642			<i>Quality control review process updated</i>	0%	0 days	3/29/13	3/29/13		
2643			<i>20 additional PD resources posted on portal</i>	0%	0 days	3/29/13	3/29/13		
2644			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2645			<i>Portal design updated based on stakeholder review</i>	0%	0 days	6/28/13	6/28/13		
2646			<i>Quality control review process updated</i>	0%	0 days	6/28/13	6/28/13		
2647			<i>20 additional PD resources posted on portal</i>	0%	0 days	6/28/13	6/28/13		
2648			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2649			<i>Portal design updated based on stakeholder review</i>	0%	0 days	9/30/13	9/30/13		
2650			<i>Quality control review process updated</i>	0%	0 days	9/30/13	9/30/13		
2651			<i>20 additional PD resources posted on portal</i>	0%	0 days	9/30/13	9/30/13		
2652			<i>Stakeholder group evaluates PD portal implementation</i>	0%	0 days	9/30/13	9/30/13		
2653			YEAR 4	0%	261 days	10/1/13	9/30/14		
2654			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2655			*No Schedule Activities*	0%					
2656			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2657			*No Schedule Activities*	0%					
2658			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2659			*No Schedule Activities*	0%					
2660			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2661			*No Schedule Activities*	0%					
2662			24 56 - Develop and Implement a Course Registration System	11%	1033 days	10/1/10	9/30/14		


















































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2663			YEAR 1	17%	255 days	10/1/10	9/30/11		
2664			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
2665			*No milestones planned for this quarter*	0%	1 day	10/1/10	10/1/10		
2666			Second Quarter: Year 1	99%	62 days	1/3/11	3/31/11		
2667			ITPR Development	99%	9 days	2/1/11	2/11/11		
2668			Develop ITPR requirements	100%	5 days	2/1/11	2/7/11		Josiah,Pfeifer
2669			Determine risks	100%	2 days	2/8/11	2/9/11	2668	Josiah
2670			Review completed ITPR	100%	1 day	2/10/11	2/10/11	2669	Josiah
2671			Submit ITPR	100%	1 day	2/11/11	2/11/11	2670	Josiah
2672			<i>ITPR Completed</i>	<i>0%</i>	<i>0 days</i>	<i>2/11/11</i>	<i>2/11/11</i>	<i>2671</i>	<i>Josiah</i>
2673			RFR Development	100%	12 days	2/18/11	3/7/11		
2674			Draft RFR	100%	5 days	2/18/11	2/25/11		Josiah
2675			Review complete RFR	100%	2 days	2/25/11	2/28/11	2674	Josiah
2676			Submit completed RFR for approval	100%	5 days	3/1/11	3/7/11	2675	Josiah
2677			<i>RFR Completed</i>	<i>100%</i>	<i>0 days</i>	<i>3/7/11</i>	<i>3/7/11</i>	<i>2676</i>	<i>Josiah</i>
2678			IT Project Manager Acquisition	100%	18 days	3/8/11	3/31/11		
2679			Publish RFR for PM candidate	100%	18 days	3/8/11	3/31/11	2677	Josiah
2680			Third Quarter: Year 1	8%	63 days	4/1/11	6/30/11		
2681			IT Project Manager Acquisition (cont.)	30%	33 days	4/1/11	5/17/11		
2682			Review submitted resumes	100%	10 days	4/1/11	4/14/11	2679	Josiah
2683			Interview selected candidates	0%	10 days	4/15/11	4/28/11	2682	Josiah
2684			Select PM candidate for hire	0%	3 days	4/29/11	5/3/11	2683	Josiah
2685			Award contract to PM vendor	0%	10 days	5/4/11	5/17/11	2684	Josiah
2686			<i>Project Manager #56 (joint 49) hired</i>	<i>0%</i>	<i>0 days</i>	<i>5/17/11</i>	<i>5/17/11</i>	<i>2685</i>	<i>Josiah,Pfeifer,Erick</i>
2687			RFI Development	0%	75 days	3/8/11	6/22/11		
2688			Define application requirements	0%	20 days	4/1/11	4/28/11		Pfeifer
2689			Review completed RFI	0%	5 days	4/29/11	5/5/11	2688	Josiah,Pfeifer
2690			Publish RFI for vendor response	0%	20 days	5/6/11	6/6/11	2689	Josiah,Pfeifer
2691			Review RFI responses	0%	10 days	6/7/11	6/20/11	2690	Josiah,Pfeifer
2692			Conduct oral presentations	0%	5 days	6/21/11	6/27/11	2691	Josiah,Pfeifer
2693			<i>Scope of project (software as a server vs. alternative) determined</i>	<i>0%</i>	<i>0 days</i>	<i>6/27/11</i>	<i>6/27/11</i>	<i>2692</i>	<i>Pfeifer</i>
2694			Systems Requirement Analysis	0%	9 days	4/4/11	4/14/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2695			Meet with LEA curriculum and information teams to determine system requirements	0%	2 days	4/4/11	4/5/11		PM,Pfeifer
2696			Draft document describing requirements	0%	5 days	4/6/11	4/12/11	2695	Pfeifer,PM
2697			Review draft documents	0%	2 days	4/13/11	4/14/11	2696	Pfeifer,PM
2698			RFP Development	0%	20 days	4/1/11	4/28/11		
2699			Draft RFP Statement of Work	0%	15 days	4/1/11	4/21/11		Pfeifer,PM
2700			Review completed RFP	0%	5 days	4/22/11	4/28/11	2699	Josiah,Pfeifer,PM
2701			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2702			RFP Distribution	0%	52 days	7/1/11	9/14/11		
2703			Publish RFP for vendor response	0%	20 days	7/1/11	7/29/11	2700	Contracts
2704			Review RFP responses	0%	10 days	8/1/11	8/12/11	2703	Pfeifer,PM
2705			Conduct oral presentations	0%	5 days	8/15/11	8/19/11	2704	Josiah,Pfeifer,PM
2706			Select vendor	0%	2 days	8/22/11	8/23/11	2705	Pfeifer,PM
2707			Award contract to vendor	0%	15 days	8/24/11	9/14/11	2706	Contracts
2708			<i>Vendor selected</i>	<i>0%</i>	<i>0 days</i>	<i>9/14/11</i>	<i>9/14/11</i>	<i>2707</i>	
2709			Course Registration System Installation	0%	63 days	7/5/11	9/30/11		
2710			Install base Course Registration System	0%	10 days	7/5/11	7/18/11		Vendor
2711			Initiate map and gap process to define application setups	0%	24 days	7/19/11	8/19/11	2710	PM,Vendor
2712			Identify application integration points with LEAs and other systems	0%	29 days	8/22/11	9/30/11	2711	PM,Vendor,MLDS
2713			Test interface for manual entry of training history	0%	5 days	7/19/11	7/25/11	2710	MLDS,PM,Vendor
2714			<i>Course Registration System Installation completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>2712,2713</i>	<i>Pfeifer,PM</i>
2715			YEAR 2	0%	256 days	10/3/11	9/28/12		
2716			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2717			Pilot Course Registration System	0%	56 days	10/3/11	12/23/11		
2718			Develop multi-media instructions on system use	0%	15 days	10/3/11	10/24/11		PM
2719			Train early adopter LEA's	0%	15 days	10/25/11	11/15/11	2718	PM,Vendor
2720			Complete Conference Room Pilot	0%	30 days	11/16/11	12/30/11	2719	PM,Vendor
2721			Complete limited go-Live Pilot	0%	1 day	1/2/12	1/2/12	2720	PM,Vendor
2722			<i>Course Registration System Pilot Completed</i>	<i>0%</i>	<i>0 days</i>	<i>1/2/12</i>	<i>1/2/12</i>	<i>2721</i>	
2723			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2724			Pre Roll-out Activities	0%	50 days	1/3/12	3/9/12		
2725				0%	15 days	1/3/12	1/23/12	2722	PM,Vendor
2726			Test batch load routines	0%	5 days	1/24/12	1/28/12	2725	PM,Vendor









































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2727			Configure LEA local systems	0%	20 days	1/30/12	2/24/12	2726	PM, Vendor
2728			Load historic training data	0%	10 days	2/27/12	3/9/12	2727	PM, Vendor
2729			<i>Pre Roll-out Activities completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/9/12</i>	<i>3/9/12</i>	<i>2728</i>	
2730			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2731			Full System Implementation	0%	30 days	4/2/12	5/11/12		
2732		 	Provide multi-media instructions to all LEA's	0%	5 days	4/2/12	4/6/12		Vendor
2733			Provide system access to all LEA's	0%	10 days	4/9/12	4/20/12	2732	Josiah, PM, Vendor
2734		 	Train all LEA users	0%	15 days	4/23/12	5/11/12	2733	PM, Vendor
2735			<i>Course Registration System fully Implemented</i>	<i>0%</i>	<i>0 days</i>	<i>5/11/12</i>	<i>5/11/12</i>	<i>2734</i>	
2736			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2737			Web-survey Satisfaction	0%	31 days	7/2/12	8/13/12		
2738		 	Develop web-survey for Curriculum Management System	0%	10 days	7/2/12	7/13/12		Pfeifer, PM
2739		 	Survey all LEA users	0%	10 days	7/16/12	7/27/12	2738	PM
2740		 	Compile survey results	0%	8 days	7/30/12	8/8/12	2739	Pfeifer, PM
2741		 	Report survey results	0%	3 days	8/9/12	8/13/12	2740	Josiah, Pfeifer, PM
2742			<i>Web-survey Completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/13/12</i>	<i>8/13/12</i>	<i>2741</i>	
2743			YEAR 3	0%	261 days	10/1/12	9/30/13		
2744			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2745			*No Activities Scheduled*	0%					
2746			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2747			*No Activities Scheduled*	0%					
2748			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2749			*No Activities Scheduled*	0%					
2750			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2751			*No Activities Scheduled*	0%					
2752			YEAR 4	0%	261 days	10/1/13	9/30/14		
2753			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2754			*No Activities Scheduled*	0%					
2755			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2756			*No Activities Scheduled*	0%					
2757			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2758			*No Activities Scheduled*	0%					

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2759			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2760			*No Activities Scheduled*	0%					
2761			25 10 – MSDE-IHE Teacher Preparation Workgroup	0%	1033 days	10/1/10	9/30/14		
2762			YEAR 1	0%	255 days	10/1/10	9/30/11		
2763			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
2764			<i>Project deliverables/milestones list developed</i>	<i>100%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>		
2765			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
2766			<i>Project schedule developed</i>	<i>100%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>		
2767			Schedule Deans'/Directors' Meeting	0%	5 days	2/15/11	2/21/11		Allen
2768			Survey deans/directors participant list for English Language Arts and Math	0%	1 day	3/31/11	3/31/11		
2769			<i>Dean/Director Meeting survey completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	2768	
2770			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2771			Deans'/Directors' Meeting	0%	11 days	4/1/11	4/15/11		Allen,Jenkins
2772			Develop agenda	0%	2 days	4/1/11	4/4/11	2769	
2773			Extend invitation	0%	1 day	4/5/11	4/5/11	2772	
2774			Hold Deans'/Directors' Meeting	0%	1 day	4/15/11	4/15/11	2773	
2775			<i>Points of contact for content areas identified</i>	<i>0%</i>	<i>0 days</i>	<i>4/15/11</i>	<i>4/15/11</i>	2774	
2776			Conduct workgroup team meetings	0%	31 days	4/18/11	6/1/11		Allen,Jenkins
2777			Schedule workgroup meeting for English Language Arts (ELA) participants	0%	5 days	4/18/11	4/22/11	2775	
2778			Schedule workgroup meeting for Mathematics participants	0%	5 days	4/25/11	4/29/11	2777	
2779			Develop agendas	0%	1 day	5/2/11	5/2/11	2778	
2780			Hold first workgroup meeting for ELA participants	0%	10 days	5/3/11	5/16/11	2779	
2781			Hold first workgroup meeting for Math participants	0%	10 days	5/3/11	5/16/11	2779	
2782			<i>Common Core Content information transferrred</i>	<i>0%</i>	<i>0 days</i>	<i>5/18/11</i>	<i>5/18/11</i>	2781	
2783			Survey workgroup participants on topics for future meetings	0%	22 days	5/23/11	6/23/11		Allen,Jenkins
2784			Develop lists of topics based on curriculum development and PARCC assessment work	0%	5 days	5/23/11	5/31/11		
2785			Develop survey	0%	4 days	6/1/11	6/6/11	2784	
2786			Conduct survey	0%	10 days	6/7/11	6/20/11	2785	
2787			Compile survey results	0%	3 days	6/21/11	6/23/11	2786	
2788			<i>Survey of topics completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/23/11</i>	<i>6/23/11</i>	2787	
2789			Schedule workgroup meetings for 2011-12 academic year	0%	5 days	6/22/11	6/29/11		Allen,Jenkins

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2790			Identify possible dates for 2011-12 school year	0%	3 days	6/22/11	6/24/11		
2791			Schedule workgroup meetings for ELA	0%	1 day	6/27/11	6/27/11	2790	
2792			Schedule workgroup meetings for math	0%	1 day	6/28/11	6/28/11	2790	
2793			<i>Workgroup meetings schedules completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/11</i>	<i>6/29/11</i>	<i>2792</i>	
2794			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2795		 	Agenda Development	0%	44 days	7/1/11	9/2/11		Allen,Jenkins
2796			Develop agendas for workgroup meetings	0%	9 days	7/1/11	7/14/11		
2797			Review agendas with participants for modification	0%	15 days	7/15/11	8/4/11	2796	
2798			Secure speakers/consultants	0%	20 days	8/5/11	9/1/11	2797	
2799			<i>Agenda Development completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/2/11</i>	<i>9/2/11</i>	<i>2798</i>	
2800			Update 2011/12 participant list	0%	20 days	9/5/11	9/30/11		Allen,Jenkins
2801			Seek input from LEAs	0%	15 days	9/5/11	9/23/11		
2802			Update participant list	0%	5 days	9/26/11	9/30/11	2801	
2803			<i>Participant list updated</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>	<i>2802</i>	<i>Allen,Jenkins</i>
2804			YEAR 2	0%	256 days	10/3/11	9/28/12		
2805			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2806			Project team meetings scheduled and conducted	0%	46 days	10/3/11	12/9/11		Allen,Jenkins
2807			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2808			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		<i>Allen,Jenkins</i>
2809			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2810			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		<i>Allen,Jenkins</i>
2811			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2812			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		<i>Allen,Jenkins</i>
2813			YEAR 3	0%	261 days	10/1/12	9/30/13		
2814			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2815			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		<i>Allen,Jenkins</i>
2816			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2817			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		<i>Allen,Jenkins</i>
2818			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2819			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/13</i>	<i>6/28/13</i>		<i>Allen,Jenkins</i>
2820			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2821			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		<i>Allen,Jenkins</i>

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2822			YEAR 4	0%	261 days	10/1/13	9/30/14		
2823			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2824			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		<i>Allen,Jenkins</i>
2825			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2826			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		<i>Allen,Jenkins</i>
2827			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2828			<i>Project team meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/14</i>	<i>6/30/14</i>		<i>Allen,Jenkins</i>
2829			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2830			<i>Meeting continuation requirements identified</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		<i>Allen,Jenkins</i>
2831			26 43 – Implement a System to Support E-Learning for Intervention, Enhancement, and	0%	1033 days	10/1/10	9/30/14		
2832			YEAR 1	0%	255 days	10/1/10	9/30/11		
2833			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
2834			* No milestones scheduled for this quarter*	0%					
2835			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
2836			RFR Develop ment	0%	12 days	2/11/11	3/1/11		Josiah,Jenkins,Moore
2837			Draft RFR	0%	5 days	2/11/11	2/17/11		
2838			Review complete RFR	0%	2 days	2/18/11	2/22/11	2837	
2839			Submit completed RFR for approval	0%	5 days	2/23/11	3/1/11	2838	
2840			<i>RFR completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/1/11</i>	<i>3/1/11</i>	<i>2839</i>	
2841			IT Project Manager Acquisition	0%	51 days	3/2/11	5/11/11		Human Resources
2842			Publish RFR for Project Manager candidate	0%	18 days	3/2/11	3/25/11	2840	
2843			Review submitted resumes	0%	10 days	3/28/11	4/8/11	2842	
2844			Interview selected candidates	0%	10 days	4/11/11	4/22/11	2843	
2845			Select PM candidate for hire	0%	3 days	4/25/11	4/27/11	2844	
2846			Award contract to PM vendor	0%	10 days	4/28/11	5/11/11	2845	
2847			<i>Project Manager 43 hired</i>	<i>0%</i>	<i>0 days</i>	<i>5/11/11</i>	<i>5/11/11</i>	<i>2846</i>	
2848			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2849			Define requirements with all LEA curriculum teams	0%	26 days	5/12/11	6/20/11		Jenkins,Moore,PM
2850			Meet LEA teams	0%	20 days	5/12/11	6/10/11	2847	
2851			Compile requirement needs from LEA's	0%	3 days	6/13/11	6/15/11	2850	
2852			Draft system requirements	0%	3 days	6/16/11	6/20/11	2851	
2853			<i>Requirements defined</i>	<i>0%</i>	<i>0 days</i>	<i>6/20/11</i>	<i>6/20/11</i>	<i>2852</i>	








































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2854			Identify instructional improvement process	0%	20 days	4/1/11	4/28/11		Curriculum Team, I
2855			Review current instruction process models	0%	10 days	4/1/11	4/14/11		
2856			Develop process model for e-learning system	0%	10 days	4/15/11	4/28/11	2855	
2857			<i>Process identified</i>	0%	0 days	4/28/11	4/28/11	2856	
2858			RFP Development	0%	77 days	4/1/11	7/21/11		PM, Jenkins, Moore
2859			Draft RFP statement of work	0%	20 days	4/1/11	4/28/11		
2860			Review completed RFP	0%	5 days	4/29/11	5/5/11	2859	
2861			Publish RFP for vendor response	0%	20 days	5/6/11	6/6/11	2860	
2862			Review RFP responses	0%	10 days	6/7/11	6/20/11	2861	
2863			Conduct oral presentation	0%	5 days	6/21/11	6/27/11	2862	
2864			Select vendor	0%	2 days	6/28/11	6/29/11	2863	
2865			Award contract to vendor	0%	15 days	6/30/11	7/21/11	2864	
2866			<i>Vendor selected</i>	0%	0 days	7/21/11	7/21/11	2865	
2867			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2868			E-Learning System	0%	19 days	7/1/11	7/28/11		Vendor, PM
2869			Install base application code	0%	9 days	7/1/11	7/14/11		
2870			Configure base installation	0%	10 days	7/15/11	7/28/11	2869	
2871			<i>E-Learning Based System Installation completed</i>	0%	0 days	7/28/11	7/28/11	2870	
2872			E-Learning System Implementation	0%	45 days	7/29/11	9/30/11		Vendor, PM
2873			Perform custom application configuration	0%	25 days	7/29/11	9/1/11	2871	
2874			Test custom application configuration	0%	15 days	9/2/11	9/23/11	2873	
2875			Deploy custom application to production environment	0%	5 days	9/26/11	9/30/11	2874	
2876			<i>E-Learning System Implementation completed</i>	0%	0 days	9/30/11	9/30/11	2875	
2877			YEAR 2	0%	256 days	10/3/11	9/28/12		
2878			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2879			** No activities Scheduled **	0%					
2880			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2881			<i>Multi-media training provided via multi-media training project</i>	0%	0 days				
2882			<i>E-Learning Support Application piloted with select early adopter LEA's</i>	0%	0 days				
2883			<i>School Curriculum Team Training Conducted</i>	0%	0 days				
2884			<i>E-Learning Support Application Deployed to all LEA's</i>	0%	0 days	3/30/12	3/30/12		
2885			<i>Full Implementation of the E-Learning Support Application Conducted</i>	0%	0 days	3/30/12	3/30/12		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2886			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2887			<i>End User Survey to Assess Effectiveness and Satisfaction Conducted</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		
2888			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2889			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
2890			YEAR 3	0%	261 days	10/1/12	9/30/13		
2891			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2892			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
2893			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2894			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
2895			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2896			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/13</i>	<i>6/28/13</i>		
2897			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2898			<i>Retain or replace decision made</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		
2899			YEAR 4	0%	261 days	10/1/13	9/30/14		
2900			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2901			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		
2902			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2903			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		
2904			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2905			<i>Data on Modules' Use and Effectiveness Evaluated</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/14</i>	<i>6/30/14</i>		
2906			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2907			<i>Retain or replace decision made</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
2908			27 46 - Equating of MSA for Use on Growth Model	27%	1033 days	10/1/10	9/30/14		
2909			YEAR 1	28%	255 days	10/1/10	9/30/11		
2910			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
2911			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
2912			Second Quarter: Year 1	82%	62 days	1/3/11	3/31/11		
2913			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
2914			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
2915			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	2914	Mike Curtis,Rob Lo
2916			Finalize Draft	100%	3 days	2/14/11	2/16/11	2915	Mike Curtis
2917			Signoff	100%	1 day	2/17/11	2/17/11	2916	Jim Foran

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2918			Coordinate Contract Amendment for National Psychometric Council	77%	42 days	1/3/11	3/3/11		
2919			Draft Amendment to Contracts for National Psychometric Council members	77%	42 days	1/3/11	3/3/11		Janet Bagsby
2920			Draft letter of scope to the National Psychometric Council	77%	42 days	1/3/11	3/3/11		Janet Bagsby
2921			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
2922			Issue letter of scope to the National Psychometric Council	0%	63 days	4/1/11	6/30/11		Janet Bagsby
2923			<i>Issue Letter of scope to the National Psychometric Council Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>		
2924			Execute Amendment to Contracts for National Psychometric Council members	0%	63 days	4/1/11	6/30/11		Janet Bagsby
2925			Research MSA score adjustment vertical equating models	0%	63 days	4/1/11	6/30/11		NPC
2926			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
2927			Evaluate MSA score adjustment vertical equating models	0%	64 days	7/1/11	9/30/11		
2928			Define Requirements	0%	64 days	7/1/11	9/30/11		NPC
2929			Analyze/Develop Vertical Equating Method	0%	64 days	7/1/11	9/30/11		NPC
2930			Apply method to historical MSA test data and evaluate the outcome	0%	64 days	7/1/11	9/30/11		NPC
2931			Test data in growth model	0%	64 days	7/1/11	9/30/11		NPC
2932			<i>MSA score adjustment vertical equating requirements Defined Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2933			<i>Analyze and develop a vertical equating method Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2934			<i>Apply method to historical MSA test data and evaluate the outcome Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2935			<i>Test data in growth model Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>		
2936			YEAR 2	0%	256 days	10/3/11	9/28/12		
2937			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
2938			** No Milestones Scheduled to Complete **	0%					
2939			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
2940			** No Milestones Scheduled to Complete **	0%					
2941			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
2942			** No Milestones Scheduled to Complete **	0%					
2943			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
2944			** No Milestones Scheduled to Complete **	0%					
2945			YEAR 3	0%	261 days	10/1/12	9/30/13		
2946			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
2947			** No Milestones Scheduled to Complete **	0%					





































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2948			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
2949			** No Milestones Scheduled to Complete **	0%					
2950			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
2951			** No Milestones Scheduled to Complete **	0%					
2952			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
2953			** No Milestones Scheduled to Complete **	0%					
2954			YEAR 4	0%	261 days	10/1/13	9/30/14		
2955			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
2956			** No Milestones Scheduled to Complete **	0%					
2957			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
2958			** No Milestones Scheduled to Complete **	0%					
2959			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
2960			** No Milestones Scheduled to Complete **	0%					
2961			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
2962			** No Milestones Scheduled to Complete **	0%					
2963			GOAL 7: Develop statewide Student Growth Measure for statewide Educator Evaluations	38%	1033 days	10/1/10	9/30/14		
2964			28 47 Develop and Implement a Statistical Model to Measure Student Growth	78%	1033 days	10/1/10	9/30/14		
2965			YEAR 1	79%	255 days	10/1/10	9/30/11		
2966			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
2967			Coordinate Project Manager Procurement	100%	66 days	10/1/10	12/31/10		Rob London
2968			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
2969			Hire Project Manager	100%	28 days	11/1/10	12/8/10		Rob London
2970			Conduct Study Phase	100%	66 days	10/1/10	12/31/10		
2971			Evaluate Models	100%	66 days	10/1/10	12/31/10		Ben Feldman
2972			Initiate engagement with National Psychometric Council	100%	66 days	10/1/10	12/31/10		Ben Feldman
2973			<i>Evaluation of Tennessee Growth Model Completed</i>	<i>100%</i>	<i>0 days</i>	<i>11/30/10</i>	<i>11/30/10</i>		
2974			<i>Evaluation of other models to identify best fit for Maryland Completed</i>	<i>100%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>		
2975			<i>Initial Meeting for Exploration with National Psychometric Council Completed</i>	<i>100%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>		
2976			Coordinate Stakeholder Involvement	100%	66 days	10/1/10	12/31/10		
2977			Develop Charter	100%	66 days	10/1/10	12/31/10		Ben Feldman

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
2978			Identify Pilot Participants	100%	66 days	10/1/10	12/31/10		Ben Feldman
2979			<i>Charter developed/adopted for stakeholder involvement</i>	<i>100%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>		
2980			Procure Consulting Services to support design & development	100%	41 days	10/1/10	11/26/10		
2981			Procurement Process	100%	40 days	10/1/10	11/25/10		Rob London
2982			Award	100%	1 day	11/26/10	11/26/10	2981	Rob London
2983			<i>Procure Consulting Services to support design & development Completed</i>	<i>100%</i>	<i>0 days</i>	<i>11/26/10</i>	<i>11/26/10</i>	<i>2982</i>	
2984			Second Quarter: Year 1	82%	62 days	1/3/11	3/31/11		
2985			Finalize LEA Tech Arch sub-team Charter	100%	23 days	1/3/11	2/4/11		
2986			Develop Document	100%	10 days	1/3/11	1/14/11		Mike Curtis
2987			Review/Modify Draft	100%	5 days	1/17/11	1/28/11	2986	Mike Curtis,Rob Lo
2988			Finalize Draft	100%	3 days	1/31/11	2/2/11	2987	Mike Curtis
2989			Signoff	100%	1 day	2/3/11	2/3/11	2988	Jim Foran
2990			<i>LEA Technical Architecural sub-team Completed</i>	<i>100%</i>	<i>0 days</i>	<i>2/4/11</i>	<i>2/4/11</i>	<i>2989</i>	
2991			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
2992			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
2993			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	2992	Mike Curtis,Rob Lo
2994			Finalize Draft	100%	3 days	2/14/11	2/16/11	2993	Mike Curtis
2995			Signoff	100%	1 day	2/17/11	2/17/11	2994	Jim Foran
2996			Develop Project Charter Document	100%	28 days	1/3/11	2/10/11		
2997			Develop Document	100%	18 days	1/3/11	1/27/11		Roanthi Tsakalas,B
2998			Review/Modify Draft	100%	5 days	1/27/11	2/2/11	2997	Roanthi Tsakalas,B
2999			Finalize Draft	100%	5 days	2/3/11	2/9/11	2998	Roanthi Tsakalas,B
3000			Signoff	100%	1 day	2/10/11	2/10/11	2999	Rob London
3001			Develop Project Concept Document	100%	28 days	1/3/11	2/10/11		
3002			Develop Document	100%	18 days	1/3/11	1/27/11		Roanthi Tsakalas,B
3003			Review/Modify Draft	100%	5 days	1/27/11	2/2/11	3002	Roanthi Tsakalas,B
3004			Finalize Draft	100%	5 days	2/3/11	2/9/11	3003	Roanthi Tsakalas,B
3005			Signoff	100%	1 day	2/10/11	2/10/11	3004	Rob London
3006			Ongoing meetings for Exploration with National Psychometric Council	52%	58 days	1/7/11	3/31/11		Roanthi Tsakalas,B
3007			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3008			Plan Implementation	0%	63 days	4/1/11	6/30/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3009			Research Models	0%	40 days	4/1/11	5/26/11		Roanthi Tsakalas,B
3010			Develop Implementation Plan	0%	15 days	5/31/11	6/20/11	3009	Roanthi Tsakalas,B
3011			Review/modify Draft	0%	7 days	6/21/11	6/29/11	3010	Roanthi Tsakalas,B
3012			Signoff	0%	1 day	6/30/11	6/30/11	3011	Leslie Wilson
3013			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3014			Design Student Growth Model	0%	64 days	7/1/11	9/30/11		
3015			Develop Design	0%	43 days	7/1/11	8/31/11		National Psychome
3016			Review/Modify Draft	0%	20 days	9/1/11	9/29/11	3015	National Psychome
3017			Signoff	0%	1 day	9/30/11	9/30/11	3016	National Psychome
3018			<i>Design the Student Growth Model (inc. student alerts, program model and model validation) Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>3017</i>	
3019			YEAR 2	0%	256 days	10/3/11	9/28/12		
3020			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3021			** No Milestones Scheduled to Complete **	0%					
3022			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3023			** No Milestones Scheduled to Complete **	0%					
3024			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3025			** No Milestones Scheduled to Complete **	0%					
3026			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3027			<i>Develop the Student Growth Model Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
3028			<i>Test the Student Growth Model Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
3029			YEAR 3	0%	261 days	10/1/12	9/30/13		
3030			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
3031			** No Milestones Scheduled to Complete **	0%					
3032			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
3033			** No Milestones Scheduled to Complete **	0%					
3034			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
3035			** No Milestones Scheduled to Complete **	0%					
3036			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
3037			<i>Rollout the Student Growth Model Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>		
3038			YEAR 4	0%	261 days	10/1/13	9/30/14		
3039			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3040			** No Milestones Scheduled to Complete **	0%					
3041			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3042			** No Milestones Scheduled to Complete **	0%					
3043			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3044			** No Milestones Scheduled to Complete **	0%					
3045			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3046			** No Milestones Scheduled to Complete **	0%					
3047			29 48 - Develop and Implement an Educator Evaluation System	14%	1033 days	10/1/10	9/30/14		
3048			YEAR 1	38%	255 days	10/1/10	9/30/11		
3049		<input checked="" type="checkbox"/>	First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
3050		<input checked="" type="checkbox"/>	Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
3051		<input checked="" type="checkbox"/>	Develop Project Concept Document	100%	4 days	10/4/10	10/7/10		
3052		<input checked="" type="checkbox"/>	Develop Document	100%	1 day	10/4/10	10/4/10	3050	Ben Feldman
3053		<input checked="" type="checkbox"/>	Review/Modify Draft	100%	1 day	10/5/10	10/5/10	3052	Ben Feldman
3054		<input checked="" type="checkbox"/>	Finalize Draft	100%	1 day	10/6/10	10/6/10	3053	Ben Feldman
3055		<input checked="" type="checkbox"/>	Signoff	100%	1 day	10/7/10	10/7/10	3054	Rob London
3056		<input checked="" type="checkbox"/>	Develop Project Charter Document	100%	4 days	10/7/10	10/12/10		
3057		<input checked="" type="checkbox"/>	Develop Document	100%	1 day	10/7/10	10/7/10	3054	Ben Feldman
3058		<input checked="" type="checkbox"/>	Review/Modify Draft	100%	1 day	10/8/10	10/8/10	3057	Ben Feldman
3059		<input checked="" type="checkbox"/>	Finalize Draft	100%	1 day	10/11/10	10/11/10	3058	Ben Feldman
3060		<input checked="" type="checkbox"/>	Signoff	100%	1 day	10/12/10	10/12/10	3059	Rob London
3061		<input checked="" type="checkbox"/>	Hire Project Manager	100%	29 days	10/7/10	11/16/10		
3062		<input checked="" type="checkbox"/>	write rfr for pm	100%	4 days	10/7/10	10/12/10	3054	Rob London
3063		<input checked="" type="checkbox"/>	issue rfr for pm	100%	10 days	10/13/10	10/26/10	3062	Rob London
3064		<input checked="" type="checkbox"/>	receive and evaluate proposals	100%	10 days	10/27/10	11/9/10	3063	Rob London
3065		<input checked="" type="checkbox"/>	make award to vendor	100%	5 days	11/10/10	11/16/10	3064	Rob London
3066		<input checked="" type="checkbox"/>	<i>Project Manager Hired</i>	<i>100%</i>	<i>0 days</i>	<i>11/16/10</i>	<i>11/16/10</i>	<i>3065</i>	
3067			Second Quarter: Year 1	45%	62 days	1/3/11	3/31/11		
3068		<input checked="" type="checkbox"/>	Develop Work Plan	100%	11 days	2/3/11	2/17/11		
3069		<input checked="" type="checkbox"/>	Develop Document	100%	5 days	2/3/11	2/9/11		Mike Curtis
3070		<input checked="" type="checkbox"/>	Review/Modify Draft	100%	4 days	2/10/11	2/15/11	3069	Mike Curtis,Rob Lo
3071		<input checked="" type="checkbox"/>	Finalize Draft	100%	1 day	2/16/11	2/16/11	3070	Mike Curtis



































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3072			Signoff	100%	1 day	2/17/11	2/17/11	3071	Jim Foran
3073			Define Requirements	51%	61.5 days	1/3/11	3/31/11		
3074			Create LEA-MSDE team for requirements defining	100%	5 days	1/17/11	1/21/11		Ben Feldman, Roan
3075			webinar for LEA-MDSE team	100%	1 day	1/17/11	1/17/11		Ben Feldman, Roan
3076			Adopt or extend educator evaluation model from Governors Effectiveness Commission	52%	58 days	1/3/11	3/25/11		Ben Feldman, Roan thi
3077			survey LEAs for evaluation tools and systems	0%	10 days	3/1/11	3/14/11		Ben Feldman, Roan
3078			survey existing educator evaluation tools	0%	5 days	3/15/11	3/21/11	3077	Ben Feldman, Roan
3079			Define system requirements with LEA collaboration team	64%	35 days	1/17/11	3/31/11	3077	Ben Feldman, Roan
3080			<i>Definition of tool/application requirements per those stated in MD's RTTT grant Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>3079</i>	
3081			<i>Formation of LEA Educator Evaluation sub-team to develop with vendors the evaluation tools for school level (teacher, etc.) and principals Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>3079</i>	
3082			Write and Issue RFI	0%	29 days	2/17/11	3/31/11		
3083			Draft RFI for educator evaluation systems information	0%	4 days	2/17/11	2/23/11		Ben Feldman, Roan
3084			Submit to Procurement for Issurance	0%	5 days	2/24/11	3/2/11	3083	Ben Feldman, Roan
3085			Receive and review vendor proposals	0%	20 days	3/3/11	3/30/11	3084	Ben Feldman, Roan
3086			<i>Issuance of RFI to review evaluation tools/applications and their vendors Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>3085</i>	
3087			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3088			Issuance of RFP and Selection of System	0%	65 days	4/1/11	7/5/11		
3089			Write RFP	0%	5 days	4/1/11	4/7/11	3081	Ben Feldman, Roan
3090			Write system boundry document	0%	5 days	4/1/11	4/7/11	3081	Ben Feldman, Roan
3091			Submit to Procurement for Issurance	0%	30 days	4/8/11	5/19/11	3090	Ben Feldman, Roan
3092			Receive and review vendor proposals	0%	20 days	5/20/11	6/20/11	3091	Ben Feldman, Roan
3093			Select vendor system and award contract for turnkey SAAS system	0%	10 days	6/21/11	7/5/11	3092	Ben Feldman, Roan
3094			Define use case scenerios	0%	10 days	6/21/11	7/5/11	3092	Ben Feldman, Roan
3095			<i>Definition of case scenarios and perform a conference room pilot Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>		
3096			<i>Development RFP for tool/application/vendor procurement Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>3093</i>	

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3097			<i>Development of evaluation tools for the system Completed</i>	0%	0 days	7/5/11	7/5/11	3093	
3098			<i>Procurement of evaluation tools for the system Completed</i>	0%	0 days	7/5/11	7/5/11	3093	
3099			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3100			Conduct Pilot	0%	70 days	6/20/11	9/27/11		
3101			Training Development	0%		7/1/11	7/28/11		
3102			Develop training documentation evaluation tool use	0%	19 days	6/20/11	7/15/11	3098	Ben Feldman, Roan
3103			Develop training documentation for evalatuion system use	0%	19 days	6/20/11	7/15/11	3098	Ben Feldman, Roan
3104			Signoff	0%	1 day	7/18/11	7/18/11	3103	Ben Feldman, Roan
3105			<i>Development of training for LEAs that are transferring data to MSDE Completed</i>	0%	0 days	7/15/11	7/15/11	3103	
3106			Help Desk Support Development	0%	10 days	6/20/11	7/1/11		
3107			Develop help desk support procedures	0%	5 days	6/20/11	6/24/11	3098	Ben Feldman, Roan
3108			Test help desk support procedures	0%	5 days	6/27/11	7/1/11	3107	Ben Feldman, Roan
3109			Additional Utilities Development	0%	10 days	6/20/11	7/1/11		
3110			Develop ETL load routines and load test data	0%	10 days	6/20/11	7/1/11	3098	Ben Feldman, Roan
3111			<i>Development of import routines and procedures for LEAs not using the system but that are transferring their data to consolidate data at the State repository Completed</i>	0%	0 days	7/1/11	7/1/11	3110	
3112			Test system pilot initiation with early adopter LEAs	0%	61 days	7/1/11	9/27/11		
3113			system setup and test data loading	0%	29 days	7/1/11	8/11/11		Ben Feldman, Roan
3114			Webinar for early adopters for system training	0%	1 day	8/12/11	8/12/11	3113	Ben Feldman, Roan
3115			webinare for ealy adopeter for evaluation tool training	0%	1 day	8/15/11	8/15/11	3114	Ben Feldman, Roan
3116			webinare for early adopters for using the help desk	0%	1 day	8/16/11	8/16/11	3115	Ben Feldman, Roan
3117			Rollout and Pilot	0%	29 days	8/17/11	9/27/11	3116	Ben Feldman, Roan
3118			<i>Web-based survey to determine LEAs satisfaction and suggestions Completed</i>	0%	0 days	9/27/11	9/27/11	3117	
3119			<i>Rollout of tools/application to LEAs interested in using the tools/applications (i.e. technical enablement and training) Completed</i>	0%	0 days	9/27/11	9/27/11	3117	
3120			YEAR 2	0%	256 days	10/3/11	9/28/12		
3121			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3122			** No Milestones Scheduled to Complete **	0%	65 days	9/26/11	12/30/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3123			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3124			** No Milestones Scheduled to Complete **	0%	65 days	1/2/12	3/29/12		
3125			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3126			** No Milestones Scheduled to Complete **	0%	65 days	4/2/12	6/29/12		
3127			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3128			** No Milestones Scheduled to Complete **	0%	65 days	7/2/12	9/28/12		
3129			YEAR 3	0%	261 days	10/1/12	9/30/13		
3130			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
3131			** No Milestones Scheduled to Complete **	0%	66 days	10/1/12	12/31/12		
3132			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
3133			** No Milestones Scheduled to Complete **	0%	64 days	1/1/13	3/29/13		
3134			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
3135			** No Milestones Scheduled to Complete **	0%	65 days	4/1/13	6/28/13		
3136			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
3137			** No Milestones Scheduled to Complete **	0%	66 days	7/1/13	9/30/13		
3138			YEAR 4	0%	261 days	10/1/13	9/30/14		
3139			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
3140			** No Milestones Scheduled to Complete **	0%	66 days	10/1/13	12/31/13		
3141			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3142			** No Milestones Scheduled to Complete **	0%	64 days	1/1/14	3/31/14		
3143			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3144			** No Milestones Scheduled to Complete **	0%	65 days	4/1/14	6/30/14		
3145			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3146			** No Milestones Scheduled to Complete **	0%	66 days	7/1/14	9/30/14		
3147			GOAL 8: Expand the Educator Information System	1%	1033 days	10/1/10	9/30/14		
3148			30 49 – Expand Educator Information System to Accommodate Additional Data	1%	1033 days	10/1/10	9/30/14		
3149			YEAR 1	1%	255 days	10/1/10	9/30/11		
3150			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
3151			** No activities Scheduled **	0%					
3152			Second Quarter: Year 1	4%	62 days	1/3/11	3/31/11		
3153			Hire EIS PM	8%	50 days	1/3/11	3/15/11		
3154			RFR Development	9%	32 days	1/3/11	2/16/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3155			Develop RFR	75%	4 days	1/3/11	1/6/11		Josiah
3156			Review RFR	0%	3 days	1/7/11	1/11/11	3155	Josiah
3157			Approve RFR	0%	5 days	1/12/11	1/19/11	3156	Foran
3158			Publish RFR	0%	20 days	1/20/11	2/16/11	3157	
3159			Interview Candidates	0%	5 days	2/17/11	2/24/11	3158	Josiah, Ericson
3160			Select Candidate	0%	3 days	2/25/11	3/1/11	3159	
3161			<i>EIS PM Hired</i>	<i>0%</i>	<i>0 days</i>	<i>3/15/11</i>	<i>3/15/11</i>	<i>3160FS+10 day</i>	
3162			EIS Expansion Business Requirements	0%	40 days	2/1/11	3/29/11		
3163			Conduct business requirements analysis	0%	15 days	2/1/11	2/22/11		Ericson, Satterfield
3164			Draft initial business requirements for expansion/modification	0%	15 days	2/23/11	3/15/11	3163	Ericson
3165			Review business requirements	0%	5 days	3/16/11	3/22/11	3164	Ericson, Josiah, Satterfield
3166			Approve business requirements	0%	5 days	3/23/11	3/29/11	3165	Foran, Satterfield, Josiah
3167			<i>EIS Expansion Requirements completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/11</i>	<i>3/29/11</i>	<i>3166</i>	<i>Satterfield</i>
3168			Update Project Schedule with deliverables by phase	0%	3 days	3/14/11	3/16/11	3161, 3163	Ericson, EIS PM
3169			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3170			RFP Development	0%	50 days	4/1/11	6/14/11		
3171			Develop RFP for EIS expansion development contractor	0%	20 days	4/1/11	4/28/11	3167	EIS PM, Ericson
3172			Review RFP	0%	5 days	4/29/11	5/5/11	3171	EIS PM, Ericson, Josiah
3173			Approve RFP	0%	5 days	5/6/11	5/12/11	3172	Foran
3174			Publish RFP	0%	20 days	5/13/11	6/13/11	3173	MSDE Contracts
3175			<i>EIS Expansion RFP completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/14/11</i>	<i>6/14/11</i>	<i>3174</i>	<i>EIS PM, Satterfield</i>
3176			Establish RFP Review Committee	0%	10 days	6/14/11	6/27/11	3175, 3174	EIS PM, Ericson, Satterfield
3177			Hardware Expansion	0%	63 days	4/1/11	6/30/11		
3178			Define hardware expansion requirements	0%	10 days	4/1/11	4/14/11		EIS PM
3179			Solicit vendor quotes	0%	5 days	4/15/11	4/21/11	3178	EIS PM, Ericson, Josiah
3180			Create hardware requisition	0%	3 days	4/22/11	4/26/11	3179	EIS PM
3181			Order hardware/upgrades	0%	5 days	4/27/11	5/3/11	3180	EIS PM
3182			Hardware order fulfillment	0%	20 days	5/4/11	6/2/11	3181	EIS PM
3183			Install and configure hardware/upgrades	0%	20 days	6/3/11	6/30/11	3182	EIS PM
3184			<i>EIS Expansion hardware/upgrades Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>3183</i>	<i>EIS PM</i>
3185			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3186			EIS Vendor Selection	0%	32 days	7/1/11	8/16/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3187			Review proposal submissions	0%	15 days	7/1/11	7/22/11	3176	EIS PM, Ericson, Josi
3188			Conduct oral presentation with selected vendors	0%	3 days	7/22/11	7/26/11	3187	
3189			Award contract to selected vendor	0%	15 days	7/27/11	8/16/11	3188	MSDE Contracts
3190			<i>Vendor selected for EIS Expansion Project</i>	<i>0%</i>	<i>0 days</i>	<i>8/16/11</i>	<i>8/16/11</i>	<i>3189</i>	<i>MSDE Contracts</i>
3191			Review business requirements with vendor	0%	5 days	8/17/11	8/23/11	3190	EIS PM
3192			EIS Expansion Technical Requirements	0%	20 days	8/24/11	9/21/11		
3193			Conduct technical requirements analysis	0%	10 days	8/24/11	9/7/11	3190,3191	EIS Vendor
3194			Develop functional specifications for data structure upgrades	0%	10 days	9/8/11	9/21/11	3193	EIS PM, EIS Vendor,
3195			EIS Migration/Environment Configuration	0%	25 days	8/24/11	9/28/11		
3196			Build/configure Development Environment	0%	5 days	8/24/11	8/30/11	3184,3191	
3197			Install/Configure Operating System	0%	5 days	8/31/11	9/7/11	3196	
3198			Install/Configure EIS application upgrades	0%	5 days	9/8/11	9/14/11	3197	
3199			Initiate EIS Migration to 4.x	0%	10 days	9/15/11	9/28/11	3198	
3200			<i>EIS Migration Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/11</i>	<i>9/28/11</i>	<i>3199</i>	
3201			YEAR 2	0%	256 days	10/3/11	9/28/12		
3202			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3203			Data Collection Interface Design	0%	24 days	10/3/11	11/4/11		
3204			Develop Interface Design Document	0%	15 days	10/3/11	10/24/11	3194	EIS Vendor
3205			Review Interface Design Document	0%	5 days	10/25/11	10/31/11	3204	EIS PM, Ericson, Josi
3206			Update Interface Design Document	0%	5 days	11/1/11	11/7/11	3205	
3207			<i>EIS Interface Design Document completed</i>	<i>0%</i>	<i>0 days</i>	<i>11/7/11</i>	<i>11/7/11</i>	<i>3206</i>	<i>EIS PM</i>
3208			ETL Program Development	0%	45 days	10/25/11	12/30/11		
3209			Develop ETL/Import programs	0%	20 days	10/25/11	11/22/11	3194,3204	EIS Vendor
3210			Create ETL test data sets	0%	10 days	11/23/11	12/8/11	3207,3209	EIS Vendor
3211			Test ETL/Import programs	0%	15 days	12/9/11	12/30/11	3210	EIS Vendor
3212			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3213			Second Quarter EIS Developent	0%	60 days	1/2/12	3/22/12		
3214			Finalize ETL/Import programs	0%	10 days	1/2/12	1/13/12		EIS Vendor
3215			<i>ETL Programs Developed</i>	<i>0%</i>	<i>0 days</i>	<i>1/13/12</i>	<i>1/13/12</i>	<i>3214</i>	<i>EIS PM, EIS Vendor</i>
3216			MLDS Data Integration	0%	50 days	1/16/12	3/22/12		
3217			Define MLDS integration requirements	0%	20 days	1/16/12	2/9/12	3215	EIS PM, EIS Vendor
3218			Develop MLDS Interface Design document	0%	5 days	2/10/12	2/16/12	3217	EIS Vendor

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3219			Develop MLDS integration routines/scripts	0%	15 days	2/17/12	3/8/12	3218	EIS Vendor
3220			Test MLDS integration routines/scripts	0%	10 days	3/9/12	3/22/12	3219	EIS PM,EIS Vendor,
3221			<i>MLDS Data Integration completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/22/12</i>	<i>3/22/12</i>	<i>3220</i>	<i>EIS PM</i>
3222			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3223			Third Quarter EIS Developent	0%	25 days	4/2/12	5/4/12		
3224			Conduct EIS load tests	0%	10 days	4/2/12	4/13/12		EIS Vendor
3225			Conduct EIS security tests	0%	15 days	4/16/12	5/4/12	3224	EIS Vendor
3226			Conduct UAT of approved development/changes/upgrades	0%	5 days	4/16/12	4/20/12	3224	EIS PM,EIS Vendor,
3227			Approve development/changes/upgrades	0%	3 days	4/23/12	4/25/12	3226	EIS PM,Ericson,Sat
3228			<i>EIS expansion upgrades approved</i>	<i>0%</i>	<i>0 days</i>	<i>4/25/12</i>	<i>4/25/12</i>	<i>3227</i>	<i>Josiah,Satterfield</i>
3229			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3230			Fourth Quarter EIS Expansion	0%	20 days	7/2/12	7/27/12		
3231			Conduct full EIS UAT testing	0%	10 days	7/2/12	7/13/12		EIS PM,EIS Vendor,
3232			Approve EIS Production Upgrades	0%	5 days	7/16/12	7/20/12	3231	EIS PM,Ericson,Sat
3233			Deploy EIS Production Upgrades	0%	10 days	7/16/12	7/27/12	3231	EIS PM,EIS Vendor
3234			<i>EIS Production Upgrades Deployed</i>	<i>0%</i>	<i>0 days</i>	<i>7/27/12</i>	<i>7/27/12</i>	<i>3233</i>	<i>EIS PM</i>
3235			EIS Expansion Rollout	0%	28 days	7/30/12	9/5/12		
3236			Develop end-user documentation	0%	10 days	7/30/12	8/10/12		EIS Vendor
3237			Review end-user documentation	0%	5 days	8/13/12	8/17/12	3236	EIS PM,Ericson,Sat
3238			Distribute end-user documentation	0%	3 days	8/20/12	8/22/12	3237	EIS PM,Ericson
3239			Conduct end-user training	0%	10 days	8/23/12	9/5/12	3238	EIS Vendor
3240			<i>EIS Expansion Fully Implemented</i>	<i>0%</i>	<i>0 days</i>	<i>9/5/12</i>	<i>9/5/12</i>	<i>3239</i>	<i>EIS PM</i>
3241			YEAR 3	1%	261 days	10/1/12	9/30/13		
3242			First Quarter: Year 3	4%	66 days	10/1/12	12/31/12		
3243			Hire EIS/CRM Program Specialist	8%	40 days	10/1/12	11/23/12		
3244			RFR Development	9%	32 days	10/1/12	11/13/12		
3245			Develop RFR	75%	4 days	10/1/12	10/4/12		Ericson
3246			Review RFR	0%	3 days	10/5/12	10/9/12	3245	Josiah
3247			Approve RFR	0%	5 days	10/10/12	10/16/12	3246	Foran
3248			Publish RFR	0%	20 days	10/17/12	11/13/12	3247	
3249			Interview Candidates	0%	5 days	11/14/12	11/20/12	3248	Josiah,Ericson
3250			Select Candidate	0%	3 days	11/21/12	11/23/12	3249	

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3251			<i>EIS/CRM Program Specialist Hired</i>	0%	0 days	11/23/12	11/23/12	3250	
3252			Initiate EIS Data Collection	0%	27 days	10/1/12	11/6/12		
3253			LEA Data Collection Requirements	0%	27 days	10/1/12	11/6/12		
3254			Define Evaluation Ratings for teachers linked to student growth	0%	5 days	10/1/12	10/5/12		
3255			Define Evaluation Ratings for principals linked to student growth	0%	5 days	10/8/12	10/12/12	3254	
3256			Define Evaluation Ratings for Supervisors	0%	3 days	10/15/12	10/17/12	3255	
3257			Define Evaluation Ratings for specialists	0%	3 days	10/18/12	10/22/12	3256	
3258			Define Evaluation Ratings for assistant principals	0%	3 days	10/23/12	10/25/12	3257	
3259			Define dates of evaluations for teachers	0%	3 days	10/26/12	10/30/12	3258	
3260			Define dates of evaluations for principals	0%	3 days	10/31/12	11/2/12	3259	
3261			Class II Status	0%	2 days	11/5/12	11/6/12	3260	
3262			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
3263			IHE Preparation Program Planning	0%	20 days	1/1/13	1/29/13		
3264			Develop IHE preparation program for teachers and principals	0%	20 days	1/1/13	1/28/13		EIS Specialist
3265			<i>IHE Preparation Program planning completed</i>	0%	0 days	1/29/13	1/29/13	3264	EIS Specialist
3266			Professional Development Plan Alignment	0%	40 days	1/29/13	3/26/13		
3267			Align principal Professional Development Plans with student outcomes	0%	40 days	1/29/13	3/25/13	3264	EIS Specialist
3268			<i>Principal PD Plan aligned to student outcomes</i>	0%	0 days	3/26/13	3/26/13	3267	EIS Specialist
3269			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
3270			Professional Development Plan Alignment	0%	40 days	4/1/13	5/24/13		
3271			Align teacher Professional Development Plans with student outcomes	0%	40 days	4/1/13	5/24/13		EIS Specialist
3272			<i>Teacher PD Plan aligned to student outcomes</i>	0%	0 days	5/24/13	5/24/13	3271	EIS Specialist
3273			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
3274			Evaluation vs Growth Report Requirements	0%	60 days	7/1/13	9/20/13		
3275			Define requirements to correlate student growth and principal evaluation data	0%	30 days	7/1/13	8/9/13		EIS Specialist
3276			Define requirements to correlate student growth and teacher evaluation data	0%	30 days	8/12/13	9/20/13	3275	EIS Specialist
3277			YEAR 4	0%	261 days	10/1/13	9/30/14		
3278			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
3279			Develop EIS Reporting Requirements	0%	65 days	10/1/13	12/30/13		
3280			EIS Reports Listing	0%	65 days	10/1/13	12/30/13		
3281			Principal evaluation reports	0%	10 days	10/1/13	10/14/13		EIS Specialist

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3282			Teacher evaluation reports	0%	10 days	10/15/13	10/28/13	3281	EIS Specialist
3283			Student growth reports	0%	10 days	10/29/13	11/11/13	3282	EIS Specialist
3284			Teacher Class II status reports	0%	5 days	11/12/13	11/18/13	3283	EIS Specialist
3285			State of Maryland reports	0%	15 days	11/19/13	12/9/13	3284	EIS Specialist
3286			USDE reports	0%	15 days	12/10/13	12/30/13	3285	EIS Specialist
3287			<i>EIS Technical Reporting Requirements defined</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/13</i>	<i>12/30/13</i>	<i>3281,3282,328</i>	<i>EIS Specialist, Ericsc</i>
3288			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3289			Initiate EIS Report Development	0%	60 days	1/1/14	3/25/14		
3290			Teacher evaluation reports	0%	5 days	1/1/14	1/7/14		EIS Specialist
3291			Principal evaluation reports	0%	5 days	1/1/14	1/7/14	3281	EIS Specialist
3292			Student growth reports	0%	15 days	1/8/14	1/28/14	3291	EIS Specialist
3293			Evaluation vs Growth reports	0%	15 days	1/29/14	2/18/14	3292	EIS Specialist
3294			Teacher Class II status reports	0%	5 days	2/19/14	2/25/14	3293	EIS Specialist
3295			State of Maryland reports	0%	10 days	2/26/14	3/11/14	3294	EIS Specialist
3296			USDE reports	0%	10 days	3/12/14	3/25/14	3295	EIS Specialist
3297			<i>EIS Mock Reports Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/25/14</i>	<i>3/25/14</i>	<i>3296</i>	<i>EIS Specialist, Josial</i>
3298			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3299			EIS Reports User Acceptance Testing	0%	50 days	4/1/14	6/9/14		
3300			Teacher evaluation reports	0%	5 days	4/1/14	4/7/14		EIS Specialist
3301			Principal evaluation reports	0%	5 days	4/8/14	4/14/14	3300	EIS Specialist
3302			Student growth reports	0%	5 days	4/15/14	4/21/14	3301	EIS Specialist
3303			Evaluation vs Growth reports	0%	10 days	4/22/14	5/5/14	3302	EIS Specialist
3304			Teacher Class II status reports	0%	5 days	5/6/14	5/12/14	3303	EIS Specialist
3305			State of Maryland reports	0%	10 days	5/13/14	5/26/14	3304	EIS Specialist
3306			USDE reports	0%	10 days	5/27/14	6/9/14	3305	EIS Specialist
3307			<i>EIS Reports Tested/Accepted</i>	<i>0%</i>	<i>0 days</i>	<i>6/9/14</i>	<i>6/9/14</i>	<i>3306</i>	<i>EIS Specialist, Josial</i>
3308			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3309			Generate EIS Reports	0%	48 days	7/1/14	9/4/14		
3310			Teacher evaluation reports	0%	3 days	7/1/14	7/3/14		EIS Specialist
3311			Principal evaluation reports	0%	3 days	7/4/14	7/8/14	3310	EIS Specialist
3312			Student growth reports	0%	10 days	7/9/14	7/22/14	3311	EIS Specialist
3313			Evaluation vs Growth reports	0%	10 days	7/23/14	8/5/14	3312	EIS Specialist




























































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3314			Teacher Class II status reports	0%	2 days	8/6/14	8/7/14	3313	EIS Specialist
3315			State of Maryland reports	0%	10 days	8/8/14	8/21/14	3314	EIS Specialist
3316			USDE reports	0%	10 days	8/22/14	9/4/14	3315	EIS Specialist
3317			<i>EIS Reports Developed</i>	<i>0%</i>	<i>0 days</i>	<i>9/4/14</i>	<i>9/4/14</i>	<i>3316</i>	<i>Foran, Josiah, Satter</i>
3318			GOAL 9: Increase Distribution of Teachers and Principals in high-poverty, high-minority, and hard-to-staff schools	15%	1033 days	10/1/10	9/30/14		
3319			31 13 – Building Leadership Capacity in Low Achieving Urban and Rural Districts	15%	1033 days	10/1/10	9/30/14		
3320			YEAR 1	26%	255 days	10/1/10	9/30/11		
3321			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
3322			Initial Project Phase	100%	63 days	10/4/10	12/29/10		Allen, Tanney
3323			Confer with Leadership Division	100%	1 day	10/1/10	10/4/10		Allen, Swirnow, Tan
3324			Develop RFP documents for distribution	100%	3 days	11/29/10	12/1/10	3323	Tanney, Allen
3325			Disseminate RFP widely	100%	3 days	12/1/10	12/3/10	3324	Tanney, Allen
3326			<i>RFP developed and distributed Statewide</i>	<i>100%</i>	<i>0 days</i>	<i>12/12/10</i>	<i>12/12/10</i>	<i>3325</i>	<i>Tanney, Allen</i>
3327			Technical Assistance for potential grant applicants	100%	66 days	10/1/10	12/31/10		Tanney, Allen
3328			Plan technical assistance for potential RFP applicants	100%	6 days	12/8/10	12/15/10		Tanney, Allen
3329			Conduct technical assistance meeting for potential applicants	100%	1 day	12/16/10	12/16/10	3328	Tanney, Allen
3330			Follow-up assistance with potential applicants	100%	9 days	12/17/10	12/29/10	3329	Tanney, Allen
3331			<i>Technical assistance provided for potential grantees</i>	<i>100%</i>	<i>0 days</i>	<i>12/30/10</i>	<i>12/30/10</i>	<i>3330</i>	<i>Tanney, Allen</i>
3332			Second Quarter: Year 1	42%	62 days	1/3/11	3/31/11		
3333			Grant Award Process Finalized	72%	27 days	1/21/11	3/1/11	3330	Allen, Tanney
3334			Identify grant reviewers	100%	5 days	1/10/11	1/14/11		Allen, Tanney
3335			Develop rubrics for scoring grants	100%	6 days	1/24/11	1/31/11		Allen, Tanney
3336			Confer with Leadership Division colleagues	100%	1 day	2/1/11	2/1/11		Allen, Swirnow, Tan
3337			Accept proposals from grant applicants	100%	3 days	2/4/11	2/8/11		Allen, Tanney, review
3338			Mail grant proposals to reviewers to read	60%	5 days	1/27/11	2/2/11	3334	Allen, Tanney
3339			Convene grant review panel for decisions and recommendations	0%	1 day	2/11/11	2/11/11	3338	Allen, Tanney
3340			Share preliminary funding decision with Ast Supt. C&A	0%	1 day	2/14/11	2/14/11	3339	Allen, Tanney, Satter
3341			Share funding decision with Ldshp Div	0%	1 hr	2/15/11	2/15/11	3340	Allen, Dehart, Swirnow
3342			Notify applicants of preliminary award decisions	0%	1 day	2/18/11	2/18/11	3339	Allen, Tanney
3343			Invite applicants to answer questions, clarify budget items prior to final decisions	0%	1 day	2/22/11	2/22/11	3342	Allen, Tanney

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3344			Award final grants	0%	1 day	3/1/11	3/1/11	3343	Allen,Dehart,Satten
3345			<i>Grants awarded</i>	<i>0%</i>	<i>0 days</i>	<i>3/1/11</i>	<i>3/1/11</i>	<i>3344</i>	<i>Allen,Tanney</i>
3346			Grant Implementation Plans	0%	16 days	3/9/11	3/31/11		Tanney,Allen
3347			Facilitate development of individual projects' implementation	0%	4 days	3/9/11	3/14/11		Allen,Tanney
3348			Provide technical assistance to grantees	0%	4 days	3/15/11	3/18/11	3347	Allen,Tanney
3349			Develop a scope(s) of work and work plan details	0%	4 days	3/21/11	3/24/11	3348	Allen,Tanney
3350			Develop reporting procedures for budget, project tasks, deadlines	0%	4 days	3/21/11	3/24/11		Allen[160%],Tanne
3351			Submit grant implementation plans	0%	1 day	3/25/11	3/25/11	3350	Grantees
3352			Share implementation decisions with Leadership Div.	0%	1 day	3/25/11	3/25/11		Allen,Dehart,Swirn
3353			<i>Grantee Implementation Plans approved</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>3350,3349</i>	<i>Allen,Tanney</i>
3354			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		Tanney,Allen
3355			Grant Awardees program development	0%	20 days	4/1/11	4/28/11		Allen,Tanney,Gran
3356			Assist grantees to develop final processes for grants	0%	1 day?	4/1/11	4/1/11		
3357			Provide grantees technical assistance	0%	3 days	4/4/11	4/6/11	3356	Allen,Tanney
3358			Identify best practices for recruitment	0%	5 days	4/18/11	4/22/11	3357	Allen,Tanney
3359			Identify best practices for program development	0%	1 day	4/25/11	4/25/11	3358	
3360			<i>Leadership development processes finalized</i>	<i>0%</i>	<i>0 days</i>	<i>4/25/11</i>	<i>4/25/11</i>	<i>3359</i>	<i>Allen,Tanney</i>
3361			First Quarterly Leadership Network Meeting	0%	23 days	5/5/11	6/8/11		Allen,Tanney
3362			Finalize meeting date/location with IHEs, LEAs	0%	3 days	5/5/11	5/9/11		Allen,Tanney,Gran
3363			Develop materials for agenda items	0%	3 days	5/10/11	5/12/11	3362	Allen,Tanney
3364			Share projects' goals, activities, processes	0%	2 days	5/13/11	5/16/11	3363	Allen,Tanney
3365			Examine national and state standards	0%	3 days	5/17/11	5/19/11	3364	Allen,Tanney
3366			Share required reporting procedures/deadlines (program, budget and outcomes)	0%	4 days	5/20/11	5/25/11	3365	Allen,Tanney
3367			First quarterly network meeting conducted	0%	8 days	5/26/11	6/8/11	3366	
3368			<i>First Quarterly Leadership network meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>6/8/11</i>	<i>6/8/11</i>	<i>3367</i>	
3369			<i>Program decisions reviewed and disseminated</i>	<i>0%</i>	<i>0 days</i>	<i>6/8/11</i>	<i>6/8/11</i>	<i>3367</i>	
3370			Master schedule Development	0%	7 days	5/26/11	6/7/11		Allen,Tanney
3371			Develop a master schedule for network meetings	0%	4 days	5/26/11	6/2/11		
3372			Confer with grantees on schedule (meeting dates, deadlines, reports, presentations)	0%	2 days	6/3/11	6/6/11	3371	Allen,Tanney
3373			Finalize master schedule after conferring with grantees	0%	1 day	6/7/11	6/7/11	3372	Allen,Tanney



































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3374			<i>Final master schedule distributed to grantees</i>	0%	0 days	6/7/11	6/7/11	3373	
3375			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3376			Grantees implement programs	0%	14 days	7/5/11	7/22/11		Allen,Tanney
3377			Share implementation schedules	0%	1 day	7/5/11	7/5/11		Allen,Tanney
3378			Provide technical assistance to grantees	0%	5 days	7/6/11	7/12/11	3377	Allen,Tanney
3379			Monitor grantees' progress	0%	8 days	7/13/11	7/22/11	3378	Allen,Tanney
3380			<i>Grantees programs implemented</i>	0%	0 days	7/22/11	7/22/11	3379	
3381			Summer Leadership meetings	0%	26 days	8/1/11	9/6/11		Allen,Tanney
3382			Plan summer institute with committee of grantees	0%	10 days	8/1/11	8/12/11		Allen,Tanney
3383			Invite IHE Educational Administrator Program representatives	0%	1 day	8/15/11	8/15/11	3382	
3384			Select meeting location/resources	0%	1 day	8/16/11	8/16/11	3383	Allen,Tanney
3385			Plan agenda with grantees	0%	3 days	8/17/11	8/19/11	3384	Allen,Tanney
3386			Hold First Summer Institute (1 day)	0%	10 days	8/22/11	9/2/11	3385	Allen,Tanney
3387			Evaluate Summer Institute	0%	1 day	9/6/11	9/6/11	3386	Allen,Tanney,Deha
3388			<i>Summer leadership meetings conducted</i>	0%	0 days	9/6/11	9/6/11	3387	<i>Allen,Tanney</i>
3389			Guidance to Grantees for first year report/ budget	0%	14 days	9/12/11	9/30/11		Allen,Tanney
3390			Share forms for reporting to MSDE	0%	1 day	9/12/11	9/12/11		Allen,Tanney
3391			Confer with Leadership Development colleagues	0%	1 day	9/13/11	9/13/11		Allen,Dehart,Swirn
3392			Provide technical assistance	0%	5 days	9/13/11	9/19/11	3390	Allen,Tanney
3393			Oversee adherence to reporting deadlines	0%	3 days	9/20/11	9/22/11	3392	Allen,Tanney
3394			Monitor grantees' implementation progress	0%	2 days	9/23/11	9/26/11	3393	Allen,Tanney
3395			First Annual reports due to MSDE	0%	1 day	9/28/11	9/28/11	3394	Allen,Tanney
3396			Annual report evaluated	0%	1 day	9/29/11	9/29/11	3395	
3397			<i>Second year funding decisions made</i>	0%	0 days	9/30/11	9/30/11	3395	<i>Allen,Tanney,Satte</i>
3398			YEAR 2	0%	256 days	10/3/11	9/28/12		
3399			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3400			Qartely Leadership network meeting	0%	10 days	10/3/11	10/17/11		Allen,Tanney,Gran
3401			Work with Grantees to develop and implement programs	0%	5 days	10/3/11	10/7/11		Allen,Tanney
3402			Provide technical assistance to grantees	0%	10 days	10/3/11	10/17/11		Allen,Tanney
3403			Continue to monitor grant implementation	0%	10 days	10/3/11	10/17/11		Allen,Tanney
3404			<i>Grant implementation monitored</i>	0%	0 days				
3405			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3406			Quarterly Leadership Network Meeting	0%		1/16/12			
3407			Refine implementation plans	0%					Allen,Tanney
3408			Provide technical assistance to grantees	0%					Allen,Tanney
3409			Continue to monitor grant implementation	0%					Allen,Tanney
3410			Hold Leadership Network meeting	0%					Allen,Tanney
3411			<i>Grant implementation monitored</i>	0%	0 days	1/16/12	1/16/12		Allen,Tanney
3412			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3413			Quarterly Leadership Network meeting	0%	1 day?	4/3/12	4/3/12		Allen,Tanney
3414			Work with Grantees to share concerns, issues, what works	0%					Allen,Tanney
3415			Share program implementation of grantees	0%					Allen,Tanney
3416			Share problems and what works among grantees	0%					Allen,Tanney
3417			Provide technical assistance to grantees in implementation	0%					Allen,Tanney
3418			Continue to monitor grant implementation	0%					Allen,Tanney
3419			Provide technical assistnace to grantees	0%					
3420			<i>Grant implementation monitored</i>	0%	0 days	4/3/12	4/3/12		Allen,Tanney
3421			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3422			Annual Summer Institute	0%	10 days?	7/2/12	7/13/12		Allen,Tanney
3423			Coordinate summer institute (IHEs, LEAs) professional development	0%	10 days	7/2/12	7/13/12		Allen,Tanney
3424			Identify summer institute consultants/trainers	0%	10 days	7/2/12	7/13/12		Allen,Tanney
3425			Plan agenda with participants	0%					
3426			Conduct summer institute	0%					
3427			Evaluate Summer Institute	0%					
3428			Identify national and state conferences for presentation	0%					
3429			<i>Summer institute outcomes shared</i>	0%	0 days				
3430			Second Annual Final Report	0%	1 day?	7/2/12	7/2/12		
3431			Continue to monitor grant implementation	0%					
3432			Provide technical assistance on progress	0%					
3433			Submit second year annaul reports	0%					
3434			Performance data submitted	0%	1 day				
3435			<i>Third year funding decisions made</i>	0%	0 days				
3436			YEAR 3	0%	261 days	10/1/12	9/30/13		
3437			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		Tanney,Allen

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3438			Quarterly Leadership Network meeting	0%	1 day?	10/1/12	10/1/12		
3439			Work with Grantees to continue program development and implement	0%					
3440			Continue to monitor grant implementation	0%					
3441			Provide technical assistance to grantees	0%					
3442			Coordinate assistance to refine programs	0%					
3443			Continue to identify professional development needs	0%					
3444			<i>Leadership Network meeting on program needs</i>	0%	0 days				
3445			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		Tanney,Allen
3446			Quarterly Leadership Network Meeting	0%	1 day?	1/1/13	1/1/13		
3447			Facilitate planning of Leadership network meetings	0%					
3448			Share grantees development and implementation programs	0%					
3449			Continue to monitor grant implementation	0%					
3450			Continue technical assistance as needed	0%					
3451			Identify emerging best practices	0%					
3452			Leadership network meeting held	0%					
3453			<i>Program monitoring continues</i>	0%	0 days				
3454			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		Tanney,Allen
3455			Quarterly Leadership network meetings	0%	1 day	4/1/13	4/1/13		
3456			Report on best practices	0%					
3457			Continue to monitor grant implementation	0%					
3458			Provide technical assistance to refine programs	0%					
3459			Identify presentation opportunities at national and local conferences/meetings	0%	1 day				
3460			<i>Best practices report shared and disseminated</i>	0%	0 days				
3461			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		Tanney,Allen
3462			Annual Summer Institute	0%	10 days	7/1/13	7/12/13		
3463			Work with Grantees to develop and implement programs	0%					
3464			Continue to monitor grant implementation	0%					
3465			Coordinate technical assistance to refine programs and provide professional development	0%					
3466			Collect performance data	0%					
3467			Present at national and local conferences/meetings	0%					

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3468			Identify Presentations to be made for national and local conferences/meetings	0%	1 day				Allen,Tanney,Gran
3469			Quarterly Leadership Network Meeting Held	0%	1 day				
3470			Annual report submitted and evaluated	0%	1 day				
3471			<i>Fourth year funding decisions finalized</i>	<i>0%</i>	<i>0 days</i>				
3472			YEAR 4	0%	261 days	10/1/13	9/30/14		
3473			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		Tanney,Allen
3474			Quarterly Network Leadership meeting	0%	1 day?	10/1/13	10/1/13		
3475			Continue to monitor grant implementation	0%					
3476			Coordinate technical assistance to develop sustainability	0%					
3477			Leadership Network meeting Held	0%	1 day				
3478			Present performance data	0%					
3479			Review data from years 1-3	0%					
3480			Propose requirements for final report	0%					
3481			Performance data collected	0%	1 day				
3482			<i>Agreement reached on final report requirements</i>	<i>0%</i>	<i>0 days</i>				
3483			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3484			Facilitate Urban /Rural Leadership network meetings	0%	1 day	1/1/14	1/1/14		
3485			Work with grantees to develop and implement final report components	0%					
3486			Share grant data and outcomes	0%					
3487			Provide technical assistance for final report requirements	0%					
3488			<i>Leadership Network Results disseminated on grant monitoring</i>	<i>0%</i>	<i>0 days</i>				
3489			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3490			Facilitate Urban /Rural Leadership network meetings	0%	1 day?	4/1/14	4/1/14		
3491			Continue to monitor progress on grant outcomes	0%					
3492			Work with Grantees on closeout procedures	0%					
3493			Conduct site visits for program reviews	0%					
3494			Provide technical assistance for sustainability	0%					
3495			Develop Sustainability Plan	0%					
3496			<i>Procedures and plans for final reports developed</i>	<i>0%</i>	<i>0 days</i>				
3497			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3498			Final Quarterly Leadership network meetings	0%	1 day?	7/1/14	7/1/14		



























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3499			Adopt Sustainability Plan	0%	1 day	7/1/14	7/1/14		Allen,Tanney,Gran
3500			Meet with ED Administrator Network to share outcomes of grants	0%					
3501			Identify technical assistance needs of the statewide Ed Admin Network	0%					
3502			Develop a plan for professional develop for Ed Admin Network	0%					
3503			Identify conferences to present results	0%					
3504			Final Leadership Network meeting conducted	0%	1 day				
3505			Final financial report submitted	0%					
3506			Final program report submitted	0%					
3507			<i>Grant closeout activities completed</i>	0%	0 days				
3508			32 73 – Teach for Maryland	6%	1033 days	10/1/10	9/30/14		
3509			YEAR 1	6%	255 days	10/1/10	9/30/11		
3510		✓	First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
3511		✓	Hire Teach for Maryland Project Manager	100%	51 days	10/8/10	12/20/10		
3512		✓	Develop MS 22	100%	5 days	10/8/10	10/14/10		Madden
3513		✓	Approve MS 22	100%	1 day	10/15/10	10/15/10	3512	HR
3514		✓	Advertise position	100%	2 days	10/20/10	10/21/10	3513	HR
3515		✓	Select interview panel	100%	2 days	10/25/10	10/26/10	3514	Prog Approval
3516		✓	Review applications	100%	1 day	11/9/10	11/9/10	3515	HR,Prog App
3517		✓	Conduct interviews	100%	2 days	11/22/10	11/23/10	3516	Panelists
3518		✓	Select candidate	100%	1 day	11/24/10	11/24/10	3517	Panelists
3519		✓	<i>Program Manager hired</i>	100%	0 days	12/20/10	12/20/10	3518	
3520		✓	Process to identify sub-grant participants	100%	27 days	11/15/10	12/21/10		
3521		✓	Develop RFP	100%	10 days	11/15/10	11/26/10		Madden
3522		✓	Distribute RFP	100%	1 day	12/1/10	12/1/10		Madden
3523		✓	Provide technical assistance meeting	100%	1 day	12/16/10	12/16/10	3522	Madden
3524		✓	Develop criteria for RFP review	100%	3 days	12/17/10	12/21/10	3523	Madden,Wittmanr
3525		✓	<i>Process to identify sub-grant participants developed</i>	100%	0 days	12/21/10	12/21/10	3523,3524	
3526		✓	Contact Breakthrough Center	100%	42 days	10/4/10	11/30/10		
3527		✓	Initiate contact with Breakthrough Center	100%	2 days	10/4/10	10/5/10		Wittmann
3528		✓	Examine Breakthrough Center information	100%	40 days	10/6/10	11/30/10	3527	Wittmann
3529		✓	<i>Breakthrough Center partnership achieved</i>	100%	0 days	11/30/10	11/30/10	3528	
3530			Second Quarter: Year 1	11%	62 days	1/3/11	3/31/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3531			Purchase Equipment	39%	49 days	1/10/11	3/21/11		
3532			Create PO for laptop computer	100%	4 days	1/10/11	1/13/11		Madden
3533			Order equipment	100%	15 days	1/14/11	2/4/11	3532	Inst. Tech.
3534			Fulfill order	0%	30 days	2/7/11	3/21/11	3533	Inst. Tech.
3535			<i>Laptop acquired</i>	<i>0%</i>	<i>0 days</i>	<i>3/21/11</i>	<i>3/21/11</i>	<i>3534</i>	
3536			Administer Sub-grants	36%	40 days	1/17/11	3/15/11		
3537			Solicit RFP reviewers	100%	5 days	1/17/11	1/24/11		Madden,Wittmanr
3538			Schedule the review	100%	5 days	1/24/11	1/28/11	3537	Madden,Wittmanr
3539			Distribute grants to reviewers	100%	1 day	2/3/11	2/3/11	3538	Madden,Wittmanr
3540			Review grants	100%	1 day	2/11/11	2/11/11	3539	Reviewers
3541			Contact applicants for additional information or oral presentation	0%	10 days	2/14/11	2/28/11	3540	Madden,Wittmanr
3542			Award grants	0%	1 day	3/1/11	3/1/11	3541	Madden,Wittmanr
3543			Process grant awards	0%	10 days	3/2/11	3/15/11	3542	Wittmann
3544			<i>Sub-grant participants identified</i>	<i>0%</i>	<i>0 days</i>	<i>3/15/11</i>	<i>3/15/11</i>	<i>3543</i>	
3545			Facilitate FIRST Network Meeting	0%	31 days	2/10/11	3/25/11		
3546			Schedule Network Meeting	0%	2 days	2/15/11	2/16/11		Madden,Wittmanr
3547			Plan agenda	0%	5 days	2/15/11	2/22/11		Madden,Wittmanr
3548			Secure location	0%	3 days	2/15/11	2/17/11		Wittmann
3549			Contact participants	0%	12 days	2/18/11	3/8/11	3546,3548	Wittmann
3550			Prepare materials	0%	8 days	3/1/11	3/10/11		Madden,Wittmanr
3551			Conduct meeting	0%	5 days	3/14/11	3/18/11	3549,3550	Madden,Wittmanr
3552			Evaluate meeting	0%	3 days	3/21/11	3/23/11	3551	Madden,Wittmanr
3553			Process mileage reimbursement	0%	5 days	3/21/11	3/25/11	3551	Wittmann
3554			Disseminate meeting minutes	0%	5 days	3/21/11	3/25/11	3551	Wittmann
3555			<i>First Meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>3/25/11</i>	<i>3/25/11</i>	<i>3551,3552</i>	
3556			Monitor sub-grantee initiatives	0%	22 days	3/2/11	3/31/11		
3557			Attend steering committee meetings	0%	13 days	3/15/11	3/31/11		Madden,Wittmanr
3558			Attend strategic planning	0%	13 days	3/15/11	3/31/11		Madden,Wittmanr
3559			Provide input for development/adjustment of program components	0%	13 days	3/15/11	3/31/11		Madden,Wittmanr
3560			Establish reporting timeline and structure	0%	5 days	3/2/11	3/8/11		Madden,Wittmanr
3561			Develop quarterly progress reports	0%	4 days	3/4/11	3/9/11		Madden,Wittmanr
3562			Develop annual progress reports	0%	4 days	3/4/11	3/9/11		Madden,Wittmanr

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3563			<i>Sub-grantee initiatives monitored</i>	0%	0 days	3/31/11	3/31/11	3562,3557,3558	
3564			Develop Teach for Maryland Program Components	0%	23 days	3/1/11	3/31/11		
3565			Identify current practices to support target population	0%	23 days	3/1/11	3/31/11		Madden,SubGrant
3566			Explore other practices to support target population	0%	23 days	3/1/11	3/31/11		Madden,SubGrant
3567			Attend national and local conferences	0%	5 days	3/8/11	3/14/11		Madden,Wittman
3568			<i>Pilot components identified</i>	0%	0 days	3/31/11	3/31/11	3565,3566,3567	
3569			Provide Sub-grant Technical Assistance	0%	21 days	3/3/11	3/31/11		
3570			Contact participants to schedule technical assistance	0%	6 days	3/3/11	3/10/11		Madden,Wittman
3571			Conduct campus visits/telephone conversations	0%	15 days	3/11/11	3/31/11	3570	Madden,SubGrant
3572			Discuss process/progress/impediments	0%	15 days	3/11/11	3/31/11	3570	Madden,SubGrant
3573			Provide input for development/adjustment of program components	0%	15 days	3/11/11	3/31/11		Madden,Wittman
3574			<i>Technical Assistance provided</i>	0%	0 days	3/31/11	3/31/11	3573	
3575			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3576			Facilitate SECOND Network Meeting	0%	30 days	4/1/11	5/12/11		
3577			Schedule Network Meeting	0%	2 days	4/1/11	4/4/11		Madden,Wittman
3578			Plan agenda	0%	5 days	4/1/11	4/7/11		Wittmann,Madder
3579			Secure location	0%	3 days	4/1/11	4/5/11		Wittmann
3580			Contact participants	0%	3 days	4/6/11	4/8/11	3577,3579	Wittmann
3581			Prepare materials	0%	8 days	4/5/11	4/14/11	3577	Madden,Wittman
3582			Conduct meeting	0%	2 days	4/28/11	4/29/11	3580,3581	Madden,Wittman
3583			Evaluate meeting	0%	3 days	5/2/11	5/4/11	3582	Participants
3584			Process mileage reimbursement	0%	5 days	5/2/11	5/6/11	3582	Wittmann
3585			Disseminate meeting minutes	0%	5 days	5/2/11	5/6/11	3582	Wittmann
3586			<i>Second meeting conducted</i>	0%	0 days	5/6/11	5/6/11	3582,3583,3584	
3587			Monitor Sub-grantee Initiatives	0%	65 days	4/1/11	7/5/11		
3588			Attend steering committee meetings	0%	65 days	4/1/11	7/5/11		Madden,Wittman
3589			Attend strategic planning	0%	65 days	4/1/11	7/5/11		Madden,Wittman
3590			Process sub-grant requests	0%	15 days	4/18/11	5/6/11		Madden,Wittman
3591			Review second quarter reports	0%	14 days	4/4/11	4/21/11		Madden,Wittman
3592			<i>Sub-grantee initiatives monitored</i>	0%	0 days	7/5/11	7/5/11	3588,3589,3590	
3593			Develop Teach for Maryland Program Components	0%	63 days	4/1/11	6/30/11		
3594			Identify current practices to support target population	0%	65 days	4/1/11	7/5/11		Madden,SubGrant

























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3595			Explore other practices to support target population	0%	65 days	4/1/11	7/5/11		Madden,Wittmann
3596			Attend national and local conferences	0%	8 days	5/12/11	5/23/11		Madden
3597			<i>Pilot components identified</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>3594,3595,3596</i>	
3598			Facilitate THIRD Network Meeting	0%	57 days	4/11/11	6/30/11	3576	
3599			Schedule Network Meeting	0%	2 days	5/12/11	5/13/11		Wittmann
3600			Plan agenda	0%	5 days	5/23/11	5/31/11		Madden,Wittmann
3601			Secure location	0%	3 days	4/11/11	4/13/11		Wittmann
3602			Contact participants	0%	3 days	5/19/11	5/23/11	3599,3601	Wittmann
3603			Prepare materials	0%	8 days	5/24/11	6/6/11	3599	Madden,Wittmann
3604			Conduct meeting	0%	9 days	6/13/11	6/23/11	3602,3603	Madden,Wittmann
3605			Evaluate meeting	0%	3 days	6/24/11	6/28/11	3604	Participants
3606			Process mileage reimbursement	0%	5 days	6/24/11	6/30/11	3604	Wittmann
3607			Disseminate meeting minutes	0%	5 days	6/24/11	6/30/11	3604	Wittmann
3608			<i>Third Meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>3604,3605,3606</i>	
3609			Provide Sub-grant Technical Assistance	0%	65 days	4/1/11	7/5/11		
3610			Contact participants to schedule technical assistance	0%	5 days	4/1/11	4/7/11		Wittmann
3611			Conduct campus visits/telephone conversations	0%	60 days	4/8/11	7/5/11	3610	Madden,SubGrant
3612			Discuss process/progress/impediments	0%	60 days	4/8/11	7/5/11	3610	Madden,SubGrant
3613			Provide input for development/adjustment of program components	0%	60 days	4/8/11	7/5/11		Madden,Wittmann
3614			<i>Technical Assistance provided</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>3613</i>	
3615			Coordinate Summer Institute	0%	63 days	4/1/11	6/30/11		
3616			Identify prospective locations	0%	10 days	4/1/11	4/14/11		Wittmann
3617			Secure bids	0%	10 days	4/18/11	4/29/11	3616	Wittmann
3618			Advertise	0%	15 days	5/9/11	5/31/11	3617	Wittmann
3619			Plan content	0%	20 days	5/2/11	5/31/11		Madden,Wittmann
3620			Secure presenters	0%	10 days	6/6/11	6/17/11	3619	Wittmann
3621			Develop preliminary materials	0%	10 days	6/17/11	6/30/11	3619	Madden,Wittmann
3622			<i>Summer Institute coordinated</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>3616,3617,3618</i>	
3623			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3624			Facilitate FOURTH Network Meeting	0%	64 days	7/1/11	9/30/11		
3625			Schedule Network Meeting	0%	2 days	7/1/11	7/5/11		Madden,Wittmann
3626			Plan agenda	0%	5 days	7/1/11	7/8/11		Madden,Wittmann

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3627			Secure location	0%	3 days	7/1/11	7/6/11		Wittmann
3628			Contact participants	0%	3 days	7/7/11	7/11/11	3625,3627	Wittmann
3629			Prepare materials	0%	9 days	8/29/11	9/9/11	3625	Madden,Wittmanr
3630			Conduct meeting	0%	10 days	9/12/11	9/23/11	3628FS-2 days,	Madden,Wittmanr
3631			Evaluate meeting	0%	3 days	9/26/11	9/28/11	3630	Participants
3632			Process mileage reimbursement	0%	5 days	9/26/11	9/30/11	3630	Wittmann
3633			Disseminate meeting minutes	0%	5 days	9/26/11	9/30/11	3630	Wittmann
3634			<i>Fourth Meeting conducted</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>3630,3631,363</i>	
3635			Monitor Sub-grantee Initiatives	0%	66 days	7/1/11	10/4/11		
3636			Attend steering committee meetings	0%	66 days	7/1/11	10/4/11		Madden,Wittmanr
3637			Attend strategic planning	0%	66 days	7/1/11	10/4/11		Madden,Wittmanr
3638			Process sub-grant requests	0%	16 days	7/11/11	8/1/11		SubGrantee-1,SubG
3639			Review third quarter reports	0%	10 days	7/18/11	7/29/11		Madden,Wittmanr
3640			<i>Sub-grantee initiatives monitored</i>	<i>0%</i>	<i>0 days</i>	<i>10/4/11</i>	<i>10/4/11</i>	<i>3636,3637,3638</i>	
3641			Provide Sub-grantee Technical Assistance	0%	64 days	7/1/11	9/30/11		
3642			Contact participants to schedule technical assistance	0%	4 days	7/1/11	7/7/11		Wittmann
3643			Conduct campus visits/telephone conversations	0%	62 days	7/8/11	10/4/11	3642	Madden,SubGrante
3644			Discuss process/progress/impediments	0%	62 days	7/8/11	10/4/11	3642	Madden,SubGrante
3645			Provide input for development/adjustment of program components	0%	62 days	7/7/11	10/3/11		Madden,Wittmanr
3646			<i>Technical Assistance provided</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>	<i>3645</i>	
3647			Develop Teach for Maryland Program Components	0%	64 days	7/1/11	9/30/11		
3648			Identify current practices to support target population	0%	66 days	2/10/11	5/13/11		Madden,SubGrante
3649			Explore other practices to support target population	0%	66 days	5/16/11	8/18/11	3648	Madden,SubGrante
3650			<i>Pilot components identified</i>	<i>0%</i>	<i>0 days</i>	<i>8/18/11</i>	<i>8/18/11</i>	<i>3648,3649</i>	
3651			Conduct Summer Institute	0%	53 days	7/1/11	9/15/11		
3652			Finalize materials	0%	25 days	7/1/11	8/5/11		Madden,Wittmanr
3653			Conduct institute	0%	10 days	8/8/11	8/19/11	3652	Madden,Wittmanr
3654			Evaluate institute	0%	5 days	8/22/11	8/26/11	3653	Madden,Wittmanr
3655			Synthesize findings	0%	5 days	8/29/11	9/2/11	3654	Madden,Wittmanr
3656			Disseminate information	0%	10 days	9/6/11	9/19/11	3655	Wittmann
3657			<i>Summer Institute conducted</i>	<i>0%</i>	<i>0 days</i>	<i>9/15/11</i>	<i>9/15/11</i>		
3658			YEAR 2	0%	256 days	10/3/11	9/28/12		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3659			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3660			<i>Sub-grantee initiatives monitored</i>	0%	0 days	10/3/11	10/3/11		
3661			<i>2 network meetings conducted</i>	0%	0 days	10/3/11	10/3/11		
3662			<i>Pilot components for TFM implemented</i>	0%	0 days	10/3/11	10/3/11		
3663			<i>Technical assistance provided</i>	0%	0 days	10/3/11	10/3/11		
3664			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3665			<i>Sub-grantee initiatives monitored</i>	0%	0 days	1/2/12	1/2/12		
3666			<i>1 network meeting conducted</i>	0%	0 days	1/2/12	1/2/12		
3667			<i>Pilot components for TFM implemented</i>	0%	0 days	1/2/12	1/2/12		
3668			<i>Technical assistance provided</i>	0%	0 days	1/2/12	1/2/12		
3669			<i>Process to identify new sub-grantees initiated</i>	0%	0 days				
3670				0%	0 days	1/2/12	1/2/12		
3671			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3672			<i>New subgrantees identified</i>	0%	0 days				
3673			<i>Sub-grantee initiatives monitored</i>	0%	0 days	4/2/12	4/2/12		
3674			<i>2 network meetings conducted</i>	0%	0 days	4/2/12	4/2/12		
3675			<i>Pilot components implemented</i>	0%	0 days	4/2/12	4/2/12		
3676			<i>Technical assistance provided</i>	0%	0 days	4/2/12	4/2/12		
3677			<i>Summer Institute coordinated</i>	0%	0 days	4/2/12	4/2/12		
3678			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3679			<i>Sub-grantee initiatives monitored</i>	0%	0 days	7/2/12	7/2/12		
3680			<i>1 network meeting conducted</i>	0%	0 days	7/2/12	7/2/12		
3681			<i>Pilot components revised</i>	0%	0 days	7/2/12	7/2/12		
3682			<i>Technical assistance provided</i>	0%	0 days	7/2/12	7/2/12		
3683			<i>Summer Institute conducted</i>	0%	0 days	7/2/12	7/2/12		
3684			<i>Performance data collected</i>	0%	0 days	7/2/12	7/2/12		
3685			YEAR 3	0%	261 days	10/1/12	9/30/13		
3686			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
3687			<i>All performance data synthesized</i>	0%	0 days				
3688			<i>Sub-grantee initiatives monitored</i>	0%	0 days	10/1/12	10/1/12		
3689			<i>2 network meetings conducted</i>	0%	0 days	10/1/12	10/1/12		
3690			<i>Revised components for TFM implemented</i>	0%	0 days	10/1/12	10/1/12		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3691			<i>Technical assistance provided</i>	0%	0 days	10/1/12	10/1/12		
3692				0%	0 days	10/1/12	10/1/12		
3693			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
3694			<i>Sub-grantee initiatives monitored</i>	0%	0 days	1/1/13	1/1/13		
3695			<i>1 network meeting conducted</i>	0%	0 days	1/1/13	1/1/13		
3696			<i>Revised components implemented</i>	0%	0 days	1/1/13	1/1/13		
3697			<i>Technical assistance provided</i>	0%	0 days	1/1/13	1/1/13		
3698				0%	0 days	1/1/13	1/1/13		
3699			<i>Process to identify new sub-grantees initiated</i>	0%	0 days	1/1/13	1/1/13		
3700			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
3701			<i>New subgrantees identified</i>	0%	0 days				
3702			<i>Sub-grantee initiatives monitored</i>	0%	0 days	4/1/13	4/1/13		
3703			<i>Revised components implemented</i>	0%	0 days	4/1/13	4/1/13		
3704			<i>Technical assistance provided</i>	0%	0 days	4/1/13	4/1/13		
3705			<i>2 network meetings conducted</i>	0%	0 days	4/1/13	4/1/13		
3706			<i>Revised components implemented</i>	0%	0 days	4/1/13	4/1/13		
3707			<i>Technical assistance provided</i>	0%	0 days	4/1/13	4/1/13		
3708			<i>Summer Institute coordinated</i>	0%	0 days	4/1/13	4/1/13		
3709			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
3710			<i>Sub-grantee initiatives monitored</i>	0%	0 days	7/1/13	7/1/13		
3711			<i>1 network meeting conducted</i>	0%	0 days	7/1/13	7/1/13		
3712			<i>Components for TFM revised</i>	0%	0 days	7/1/13	7/1/13		
3713			<i>Technical assistance provided</i>	0%	0 days	7/1/13	7/1/13		
3714			<i>Summer Institute conducted</i>	0%	0 days	7/1/13	7/1/13		
3715			<i>Performance data collected</i>	0%	0 days	7/1/13	7/1/13		
3716			<i>Guidelines for Preparing and Retaining Teachers for High Poverty/High Minority Schools drafted</i>	0%	0 days	7/1/13	7/1/13		
3717			YEAR 4	0%	261 days	10/1/13	9/30/14		
3718			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
3719			<i>Sub-grantee initiatives monitored</i>	0%	0 days	10/1/13	10/1/13		
3720			<i>All performance data synthesized</i>	0%	0 days				
3721			<i>2 network meetings conducted</i>	0%	0 days	10/1/13	10/1/13		

































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3722			<i>Components implemented</i>	0%	0 days	10/1/13	10/1/13		
3723			<i>Technical assistance provided</i>	0%	0 days	10/1/13	10/1/13		
3724			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3725			<i>Sub-grantee initiatives monitored</i>	0%	0 days	1/1/14	1/1/14		
3726			<i>1 network meeting conducted</i>	0%	0 days	1/1/14	1/1/14		
3727			<i>Components implemented</i>	0%	0 days	1/1/14	1/1/14		
3728			<i>Technical assistance provided</i>	0%	0 days	1/1/14	1/1/14		
3729				0%	0 days	1/1/14	1/1/14		
3730			<i>Guidelines revised</i>	0%	0 days	1/1/14	1/1/14		
3731			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3732			<i>Sub-grantee initiatives monitored</i>	0%	0 days	4/1/14	4/1/14		
3733			<i>2 network meetings conducted</i>	0%	0 days	4/1/14	4/1/14		
3734			<i>Components implemented</i>	0%	0 days	4/1/14	4/1/14		
3735			<i>Technical assistance provided</i>	0%	0 days	4/1/14	4/1/14		
3736			<i>Summer Institute coordinated</i>	0%	0 days	4/1/14	4/1/14		
3737			<i>Revision of Guidelines continued</i>	0%	0 days	4/1/14	4/1/14		
3738			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3739			<i>Sub-grantee initiatives monitored</i>	0%	0 days	7/1/14	7/1/14		
3740			<i>1 network meeting conducted</i>	0%	0 days	7/1/14	7/1/14		
3741			<i>Technical assistance provided</i>	0%	0 days	7/1/14	7/1/14		
3742			<i>Summer Institute conducted</i>	0%	0 days	7/1/14	7/1/14		
3743			<i>Performance data collected</i>	0%	0 days	7/1/14	7/1/14		
3744			<i>Performance data synthesized</i>	0%	0 days				
3745			<i>Guidelines published</i>	0%	0 days	7/1/14	7/1/14		
3746			<i>Guidelines disseminated</i>	0%	0 days	7/1/14	7/1/14		
3747			33 50 – Compensation to Teachers and Principals in Lowest 5% Schools	39%	1033 days	10/1/10	9/30/14		
3748			YEAR 1	39%	255 days	10/1/10	9/30/11		
3749		✓	First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
3750		✓	School and LEA Identification	100%	66 days	10/1/10	12/31/10		Gable/Shepherd
3751		✓	Meet with Liz Kameen, Ann Chafin, Jean Satterfield	100%	24 days	10/18/10	11/18/10		
3752		✓	Review criteria	100%	24 days	10/18/10	11/18/10	3751	
3753		✓	Determine LEAs and schools that meet the criteria	100%	10 days	11/22/10	12/3/10	3752	

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3754			Identify schools and school enrollments in Tier I and Tier II	100%	22 days	11/1/10	11/30/10	3753	
3755			Finalize recommendations for schools	100%	12 days	12/6/10	12/21/10	3754	
3756			<i>Recommended schools and LEAs are identified</i>	<i>100%</i>	<i>0 days</i>	<i>12/22/10</i>	<i>12/22/10</i>	<i>3755</i>	
3757			Second Quarter: Year 1	45%	62 days	1/3/11	3/31/11		
3758			State Board Approval	45%	62 days	1/3/11	3/31/11		Gable/Shepherd
3759			Meet with local school system superintendents for input	100%	10 days	1/3/11	1/14/11		
3760			Finalize schools, enrollment, recommended funding formula and funding	99%	10 days	1/18/11	1/31/11	3759	
3761			Calculate recommendations for grants to LEAs	0%	19 days	2/1/11	2/28/11	3760	
3762			Identify procedures for distribution, accountability, and criteria for selection	0%	1 day	3/15/11	3/15/11	3761	
3763			Submit recommendations to the State Board	0%	4 days	3/16/11	3/21/11	3762	
3764			<i>State Board approves range of stipends/incentives and criteria and assurances</i>	<i>0%</i>	<i>0 days</i>	<i>3/22/11</i>	<i>3/22/11</i>	<i>3756</i>	
3765			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3766			Distribution of Procedures and grants	0%	63 days	4/1/11	6/30/11		Gable/Shepherd
3767			Finalize procedures based on recommendation of State Board	0%	11 days	4/1/11	4/15/11		
3768			Develop grant forms, distribution procedures, assurances	0%	15 days	4/18/11	5/6/11	3767	
3769			Disburse grants and distribute assurances to LEAs	0%	22 days	5/9/11	6/9/11	3768	
3770			Review and revise procedures for Year 2	0%	17 days	6/8/11	6/30/11	3769	
3771			<i>Procedures and grants are distributed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>3764</i>	
3772			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3773			Implementation of the program	0%	66 days	7/1/11	10/4/11		Gable/Shepherd
3774			Collect from LEAs signed assurances, list of criteria used, size of stipends/incentives, names of recipients by school.	0%	32 days	7/1/11	8/16/11		
3775			Review signed assurances and required forms completed by LEAs	0%	12 days	8/17/11	9/1/11	3774	
3776			Communicate with LEAs regarding revisions as needed	0%	22 days	9/2/11	10/4/11	3775	
3777			Identify information needed for Master Plan	0%	21 days	9/2/11	10/3/11	3775	
3778			<i>Program implemented</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>3771</i>	
3779			YEAR 2	0%	256 days	10/3/11	9/28/12		
3780			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3781			<i>Master Plans are reviewed</i>	<i>0%</i>	<i>0 days</i>				
3782			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3783			<i>Criteria for Years 3 and 4 prepared</i>	<i>0%</i>	<i>0 days</i>				

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3784			<i>Grants monitored</i>	0%	0 days				
3785			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3786			<i>Information on criteria and grants for years 3 and 4 are distributed</i>	0%	0 days				
3787			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3788			<i>Assurances, criteria, size of stipends/incentives, names of recipients collected from LEAs</i>	0%	0 days				
3789			YEAR 3	0%	261 days	10/1/12	9/30/13		
3790			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
3791			<i>Master Plans are reviewed</i>	0%	0 days				
3792			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
3793			<i>Criteria for Years 4 prepared</i>	0%	0 days				
3794			<i>Grants monitored</i>	0%	0 days				
3795			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
3796			<i>Information on criteria and grants for year 4 are distributed</i>	0%	0 days				
3797			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
3798			<i>Assurances, criteria, size of stipends/incentives, names of recipients collected from LEAs</i>	0%	0 days				
3799			YEAR 4	0%	261 days	10/1/13	9/30/14		
3800			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
3801			<i>Master Plans are reviewed</i>	0%	0 days				
3802			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3803			<i>Grants monitored</i>	0%	0 days				
3804			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3805			<i>Grant data collected/analyzed</i>	0%	0 days				
3806			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3807			<i>Grant data summarized</i>	0%	0 days				
3808			34 51 – Compensation for Teachers in Shortage Areas	4%	1033 days	10/1/10	9/30/14		
3809			YEAR 1	4%	255 days	10/1/10	9/30/11		
3810			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
3811			**No activites scheduled**	0%					
3812			Second Quarter: Year 1	14%	62 days	1/3/11	3/31/11		
3813			Identification of LEAs, schools and procedures	14%	62 days	1/3/11	3/31/11		Gable/Shepherd

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3814			Meet with local school system superintendents for input	100%	10 days	1/3/11	1/14/11		
3815			Identify LEAs, schools that meet criteria	0%	29 days	1/17/11	2/25/11	3814	
3816			Calculate recommendations for grants to LEAs	0%	19 days	2/1/11	2/28/11	3815	
3817			Finalize schools, enrollment, recommended funding formula and funding for STEM, ESOL and special education teachers	0%	10 days	3/1/11	3/14/11	3816	
3818			Identify procedures for distribution, accountability, and criteria for selection of teachers	0%	1 day	3/15/11	3/15/11	3817	
3819			<i>LEAs, schools and procedures identified</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>3818</i>	
3820			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3821			Distribution of Procedures and grants	0%	63 days	4/1/11	6/30/11		Gable/Shepherd
3822			Finalize procedures	0%	11 days	4/1/11	4/15/11		
3823			Develop grant forms, distribution procedures, assurances	0%	15 days	4/18/11	5/6/11	3822	
3824			Disburse grants and distribute assurances to LEAs with Tier III schools	0%	17 days	5/9/11	6/2/11	3823	
3825			Review and revise procedures for Year 2	0%	22 days	6/1/11	6/30/11	3824	
3826			<i>Procedures and grants are distributed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>3819</i>	
3827			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3828			Implementation of the program	0%	66 days	7/1/11	10/4/11		Gable/Shepherd
3829			Collect from LEAs signed assurances, list of criteria used, size of stipends/incentives, names of recipients by school.	0%	32 days	7/1/11	8/16/11		
3830			Review signed assurances and required forms completed by LEAs	0%	12 days	8/17/11	9/1/11	3829	
3831			Communicate with LEAs requiring revisions	0%	22 days	9/2/11	10/4/11	3830	
3832			Identify information for Master Plan	0%	22 days	9/2/11	10/4/11	3830	
3833			<i>Program implemented</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>3826</i>	
3834			YEAR 2	0%	256 days	10/3/11	9/28/12		
3835			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3836			<i>Master Plans are reviewed</i>	<i>0%</i>	<i>0 days</i>				
3837			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3838			<i>Criteria for Years 3 and 4 prepared</i>	<i>0%</i>	<i>0 days</i>				
3839			<i>Grants are monitored</i>	<i>0%</i>	<i>0 days</i>				
3840			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3841			<i>Information on criteria and grants for years 3 and 4 are distributed</i>	<i>0%</i>	<i>0 days</i>				
3842			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3843			<i>Assurances, criteria, size of stipends/incentives, names of recipients collected from LEAs</i>	0%	0 days				
3844			YEAR 3	0%	261 days	10/1/12	9/30/13		
3845			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
3846			<i>Master Plans are reviewed</i>	0%	0 days				
3847			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
3848			<i>Criteria for Years 4 prepared; Monitor grants</i>	0%	0 days				
3849			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
3850			<i>Information on criteria and grants for year 4 are distributed</i>	0%	0 days				
3851			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
3852			<i>Assurances, criteria, size of stipends/incentives, names of recipients collected from LEAs</i>	0%	0 days				
3853			YEAR 4	0%	261 days	10/1/13	9/30/14		
3854			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
3855			<i>Master Plans are reviewed</i>	0%	0 days				
3856			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
3857			<i>Grants are monitored</i>	0%	0 days				
3858			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
3859			<i>Grant data analyzed</i>	0%	0 days				
3860			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
3861			<i>Grant data summarized</i>	0%	0 days				
3862			35 26 – Elementary STEM Certification	13%	1033 days	10/1/10	9/30/14		
3863			YEAR 1	13%	255 days	10/1/10	9/30/11		
3864			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
3865		<input checked="" type="checkbox"/>	Hire Project Manager	100%	38 days	10/1/10	11/24/10		
3866		<input checked="" type="checkbox"/>	Develop MS-22	100%	5 days	10/1/10	10/7/10		Neal
3867		<input checked="" type="checkbox"/>	Approve MS-22	100%	5 days	10/7/10	10/13/10	3866	Neal
3868		<input checked="" type="checkbox"/>	Advertise position	100%	1 day	10/15/10	10/15/10	3867	Neal
3869		<input checked="" type="checkbox"/>	Select interview panel	100%	2 days	10/20/10	10/21/10	3868	Neal
3870		<input checked="" type="checkbox"/>	Review applications	100%	2 days	10/25/10	10/26/10	3869	Neal
3871		<input checked="" type="checkbox"/>	Conduct interviews	100%	1 day	11/9/10	11/9/10	3870	Neal
3872		<input checked="" type="checkbox"/>	Select candidate	100%	2 days	11/22/10	11/23/10	3871	Neal,Satterfield

























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3873			<i>Program Manager Hired</i>	100%	0 days	11/24/10	11/24/10	3872	
3874			Select conferences to attend/present at	99%	30 days	10/18/10	11/29/10		
3875			Select conferences	100%	5 days	10/18/10	10/22/10		Hozore,Neal
3876			Secure conference approval	100%	25 days	10/25/10	11/26/10	3875	Hozore,Neal
3877			<i>Conference selected</i>	99%	0 days	11/29/10	11/29/10	3876	
3878			Publish RFP for Subgrant projects	100%	9 days	11/4/10	11/17/10		
3879			Write RFP	100%	5 days	11/4/10	11/10/10		Neal
3880			Obtain approval for RFP	100%	2 days	11/15/10	11/16/10	3879	Neal
3881			<i>RFP Published</i>	100%	0 days	11/17/10	11/17/10	3880	
3882			Disseminate RFP	100%	9 days	12/6/10	12/17/10		
3883			Plan Technical Assistance Briefing	100%	5 days	12/6/10	12/10/10		Hozore,Neal
3884			Hold Technical Assistance Briefing	100%	4 days	12/13/10	12/16/10		Hozore,Neal
3885			<i>RFP Disseminated</i>	100%	0 days	12/17/10	12/17/10	3884	
3886			Second Quarter: Year 1	34%	62 days	1/3/11	3/31/11		
3887			Purchase equipment	50%	20 days	1/19/11	2/16/11		
3888			Create PO for laptop computer	100%	5 days	1/19/11	1/25/11		Hozore,Neal
3889			Create PO for LCD projector and remote control	0%	5 days	1/26/11	2/1/11	3888	Hozore[5%],Neal[5
3890			<i>Equipment ordered</i>	0%	0 days	2/16/11	2/16/11	3889	
3891			Award subgrant projects	81%	53 days	12/14/10	2/28/11		
3892			Propoals submitted	100%	35 days	12/14/10	2/1/11		Hozore,Neal
3893			Proposals reviewed	100%	9 days	2/1/11	2/11/11	3892	Hozore[25%],Neal[
3894			Select subgrant projects	0%	10 days	2/14/11	2/28/11	3893	Hozore[20%],Neal[
3895			<i>Projects awarded</i>	0%	0 days	2/28/11	2/28/11		
3896			Monitor subgrant projects	0%	25 days	2/25/11	3/31/11		
3897			Distribute Subgrant Notification Award letters	0%	5 days	2/28/11	3/4/11		Hozore,Neal
3898			Process subgrant requests	0%	15 days	2/28/11	3/18/11		Hozore,Neal
3899			Provide technical assistance to subgrant projects	0%	15 days	2/28/11	3/18/11		Hozore,Neal
3900			Monitor initial course/program offerings	0%	15 days	2/28/11	3/18/11		Hozore,Neal
3901			<i>Subgrant projects monitored</i>	0%	0 days	3/31/11	3/31/11	3897,3898,389!	
3902			Facilitate 1st Elementary STEM Network Meeting	0%	29 days	2/21/11	3/31/11		
3903			Schedule 1st Elementary STEM Network Meeting	0%	3 days	2/21/11	2/23/11		Hozore,Neal
3904			Plan Meeting Agenda	0%	5 days	2/24/11	3/2/11	3903	Hozore,Neal




































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3905			Select meeting resources	0%	9 days	3/3/11	3/15/11	3904	Hozore,Neal
3906			Hold Meeting	0%	5 days	3/16/11	3/22/11	3905	Hozore,Neal,ESN
3907			Evaluate Meeting	0%	3 days	3/23/11	3/25/11	3906	Hozore,Neal,ESN
3908			Disseminate meeting information	0%	4 days	3/28/11	3/31/11	3907	Hozore,Neal
3909			<i>1st Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>3908</i>	
3910			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
3911			Monitor subgrant projects	0%	60 days	4/1/11	6/27/11		
3912			Process subgrant requests	0%	60 days	4/1/11	6/27/11		Hozore,Neal,ESN
3913			Provide technical assistance to subgrant projects	0%	60 days	4/1/11	6/27/11		Hozore,Neal,ESN
3914			Monitor initial course/program offerings	0%	60 days	4/1/11	6/27/11		Hozore,Neal,ESN
3915			<i>Subgrant projects monitored</i>	<i>0%</i>	<i>0 days</i>	<i>6/27/11</i>	<i>6/27/11</i>	<i>3914,3912,3913</i>	
3916			Facilitate 2nd Elementary STEM Network Meeting	0%	36 days	4/1/11	5/20/11		
3917			Schedule 2nd Elementary STEM Network Meeting	0%	5 days	4/1/11	4/7/11		Hozore,Neal
3918			Plan Meeting Agenda	0%	6 days	4/8/11	4/15/11	3917	Hozore,Neal,ESN
3919			Select meeting resources	0%	10 days	4/18/11	4/29/11	3918	Hozore,Neal
3920			Hold Meeting	0%	5 days	5/2/11	5/6/11	3919	Hozore,Neal,ESN
3921			Evaluate Meeting	0%	2 days	5/9/11	5/10/11	3920	Hozore,Neal,ESN
3922			Disseminate meeting information	0%	7 days	5/11/11	5/19/11	3921	Hozore,Neal
3923			<i>2nd Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>	<i>5/20/11</i>	<i>5/20/11</i>	<i>3922</i>	
3924			Facilitate 3rd Elementary STEM Network Meeting	0%	36 days	5/6/11	6/28/11		
3925			Schedule 3rd Elementary STEM Network Meeting	0%	5 days	5/6/11	5/12/11		Hozore,Neal
3926			Plan Meeting Agenda	0%	6 days	5/13/11	5/20/11	3925	Hozore,Neal,ESN
3927			Select meeting resources	0%	8 days	5/23/11	6/3/11	3926	Hozore,Neal
3928			Hold Meeting	0%	5 days	6/6/11	6/10/11	3927	Hozore,Neal
3929			Evaluate Meeting	0%	2 days	6/13/11	6/14/11	3928	Hozore,Neal,ESN
3930			Disseminate meeting information	0%	7 days	6/15/11	6/23/11	3929	Hozore,Neal,ESN
3931			<i>3rd Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>	<i>6/24/11</i>	<i>6/24/11</i>	<i>3930</i>	
3932			Develop Elementary STEM Standards	0%	63 days	4/1/11	6/30/11		
3933			Collaborate with MSDE STEM Coordinator	0%	10 days	4/1/11	4/14/11		Hozore,Neal,Clem
3934			Examine STEM Materials/resources	0%	15 days	4/15/11	5/5/11	3933	Clem,Hozore,Neal,
3935			Identify Elementary STEM Standards	0%	10 days	5/6/11	5/19/11	3934	Clem,Hozore,Neal,
3936			Pilot STEM standards in Elementary STEM Program development	0%	26 days	5/20/11	6/28/11	3935	Hozore,Neal,ESN


































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3937			<i>Elementary STEM Standards piloted</i>	0%	0 days	6/30/11	6/30/11	3936	
3938			Include STEM Implementation in PDS Strategic Planning	0%	63 days	4/1/11	6/30/11		
3939			Communicate Strategic planning agenda	0%	20 days	4/1/11	4/28/11		Hozore,Neal,ESN
3940			Disseminate meeting information	0%	33 days	4/29/11	6/16/11	3939	Hozore,Neal,ESN
3941			<i>STEM implementation included in PDS Strategic Planning</i>	0%	0 days	6/17/11	6/17/11	3940	
3942			Plan Summer Institute	0%	32 days	5/16/11	6/30/11		
3943			Select locations	0%	5 days	5/16/11	5/20/11		Hozore,Neal
3944			Secure bids	0%	5 days	5/23/11	5/27/11	3943	Hozore,Neal
3945			Communicate the event	0%	3 days	5/30/11	6/1/11	3944	Hozore,Neal
3946			Plan content and presenters	0%	10 days	6/2/11	6/15/11	3945	Hozore,Neal
3947			Develop materials	0%	10 days	6/16/11	6/29/11	3946	Hozore,Neal
3948			<i>Summer Institute Planned</i>	0%	0 days	6/30/11	6/30/11	3947	
3949			Present/attend at national and local conferences	0%	2 days?	4/1/11	4/5/11		
3950			Prepare for conference	0%	1 day?	4/1/11	4/1/11		Hozore,Neal
3951			Attend conference	0%	1 day?	4/4/11	4/4/11	3950	Hozore,Neal
3952			<i>Conference attended</i>	0%	0 days	4/5/11	4/5/11	3951	
3953			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
3954			Monitor subgrant projects	0%	66 days	7/1/11	10/4/11		
3955			Process subgrant requests	0%	66 days	7/1/11	10/4/11		Hozore,Neal,ESN
3956			Provide technical assistance to subgrant projects	0%	66 days	7/1/11	10/4/11		Hozore,Neal,ESN
3957			Monitor initial course/program offerings	0%	63 days	7/1/11	9/29/11		Hozore,Neal,ESN
3958			<i>Subgrant projects monitored</i>	0%	0 days	10/4/11	10/4/11	3957,3955,3956	
3959			Facilitate 4th Elementary STEM Network Meeting	0%	38 days	8/8/11	9/29/11		
3960			Schedule 4th Elementary STEM Network Meeting	0%	5 days	8/8/11	8/12/11		Hozore,Neal
3961			Plan Meeting Agenda	0%	6 days	8/15/11	8/22/11	3960	Hozore,Neal,ESN
3962			Select meeting resources	0%	10 days	8/23/11	9/5/11	3961	Hozore,Neal
3963			Hold Meeting	0%	9 days	9/6/11	9/16/11	3962	Hozore,Neal,ESN
3964			Evaluate Meeting	0%	2 days	9/19/11	9/20/11	3963	Hozore,Neal,ESN
3965			Disseminate meeting information	0%	7 days	9/21/11	9/29/11	3964	Hozore,Neal
3966			<i>4th Elementary STEM Network Meeting Held</i>	0%	0 days	9/29/11	9/29/11	3965	
3967			Implement Summer Institute	0%	26 days	7/6/11	8/10/11		
3968			Hold Institute	0%	15 days	7/7/11	7/27/11		Hozore,Neal,ESN

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
3969			Evaluate Institute	0%	4 days	7/28/11	8/2/11	3968	Hozore,Neal,ESN
3970			Disseminate Institute information	0%	5 days	8/3/11	8/9/11	3969	Hozore,Neal
3971			<i>Summer Insitute Held</i>	<i>0%</i>	<i>0 days</i>	<i>8/10/11</i>	<i>8/10/11</i>	<i>3970</i>	
3972			YEAR 2	0%	256 days	10/3/11	9/28/12		
3973			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
3974			<i>Subgrant projects monitored</i>	<i>0%</i>	<i>0 days</i>				
3975			<i>1st Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3976			<i>2nd Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3977			<i>Select conferences to attend/present at</i>	<i>0%</i>	<i>0 days</i>				
3978			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
3979			<i>Subgrant projects monitored</i>	<i>0%</i>	<i>0 days</i>				
3980			<i>3rd Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3981			<i>4th Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3982			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
3983			<i>Subgrant projects monitored</i>	<i>0%</i>	<i>0 days</i>				
3984			<i>5th Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3985			<i>6th Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3986			<i>Summer Insitute Planned</i>	<i>0%</i>	<i>0 days</i>				
3987			<i>STEM implementation included in PDS Strategic Planning</i>	<i>0%</i>	<i>0 days</i>				
3988			<i>Conferences attended</i>	<i>0%</i>	<i>0 days</i>				
3989			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
3990			<i>Subgrant projects monitored</i>	<i>0%</i>	<i>0 days</i>				
3991			<i>7th Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3992			<i>8th Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				
3993			<i>Data on program and candidate performance collected</i>	<i>0%</i>	<i>0 days</i>				
3994			<i>Elementary STEM Standards revised</i>	<i>0%</i>	<i>0 days</i>				
3995			<i>Summer Insitute Held</i>	<i>0%</i>	<i>0 days</i>				
3996			<i>Elementary STEM Preparation program components piloted</i>	<i>0%</i>	<i>0 days</i>				
3997			YEAR 3	0%	261 days	10/1/12	9/30/13		
3998			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
3999			<i>Subgrant projects monitored</i>	<i>0%</i>	<i>0 days</i>				
4000			<i>1st Elementary STEM Network Meeting Held</i>	<i>0%</i>	<i>0 days</i>				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4001			<i>2nd Elementary STEM Network Meeting Held</i>	0%	0 days				
4002			<i>Select conferences to attend/present at</i>	0%	0 days				
4003			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4004			<i>Subgrant projects monitored</i>	0%	0 days				
4005			<i>3rd Elementary STEM Network Meeting Held</i>	0%	0 days				
4006			<i>4th Elementary STEM Network Meeting Held</i>	0%	0 days				
4007			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4008			<i>Subgrant projects monitored</i>	0%	0 days				
4009			<i>5th Elementary STEM Network Meeting Held</i>	0%	0 days				
4010			<i>6th Elementary STEM Network Meeting Held</i>	0%	0 days				
4011			<i>Summer Institute Planned</i>	0%	0 days				
4012			<i>STEM implementation included in PDS Strategic Planning</i>	0%	0 days				
4013			<i>Conferences attended</i>	0%	0 days				
4014			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4015			<i>Subgrant projects monitored</i>	0%	0 days				
4016			<i>7th Elementary STEM Network Meeting Held</i>	0%	0 days				
4017			<i>8th Elementary STEM Network Meeting Held</i>	0%	0 days				
4018			<i>Data on program and candidate performance collected</i>	0%	0 days				
4019			<i>Elementary STEM Standards revised</i>	0%	0 days				
4020			<i>Summer Insitute Held</i>	0%	0 days				
4021			<i>Elementary STEM Preparation program components revised</i>	0%	0 days				
4022			YEAR 4	0%	261 days	10/1/13	9/30/14		
4023			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4024			<i>Subgrant projects monitored</i>	0%	0 days				
4025			<i>1st Elementary STEM Network Meeting Held</i>	0%	0 days				
4026			<i>2nd Elementary STEM Network Meeting Held</i>	0%	0 days				
4027			<i>Select conferences to attend/present at</i>	0%	0 days				
4028			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4029			<i>Subgrant projects monitored</i>	0%	0 days				
4030			<i>3rd Elementary STEM Network Meeting Held</i>	0%	0 days				
4031			<i>4th Elementary STEM Network Meeting Held</i>	0%	0 days				
4032			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		











































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4033			<i>Subgrant projects monitored</i>	0%	0 days				
4034			<i>5th Elementary STEM Network Meeting Held</i>	0%	0 days				
4035			<i>6th Elementary STEM Network Meeting Held</i>	0%	0 days				
4036			<i>STEM implementation included in PDS Strategic Planning</i>	0%	0 days				
4037			<i>Summer Institute Planned</i>	0%	0 days				
4038			<i>Conferences attended</i>	0%	0 days				
4039			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4040			<i>7th Elementary STEM Network Meeting Held</i>	0%	0 days				
4041			<i>8th Elementary STEM Network Meeting Held</i>	0%	0 days				
4042			<i>Data on program and candidate performance collected</i>	0%	0 days				
4043			<i>Elementary STEM Standards finalized</i>	0%	0 days				
4044			<i>Summer Insitute Held</i>	0%	0 days				
4045			<i>Elementary STEM Preparation program components finalized</i>	0%	0 days				
4046			36 75 – Maryland Approved Programs [MAP] Cost for LEAs, Providers, and IHEs [Uteach Maryland]	34%	1033 days	10/1/10	9/30/14		
4047			YEAR 1	34%	255 days	10/1/10	9/30/11		
4048			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
4049			Complete initial work to award sub-grant	99%	66 days	10/1/10	12/31/10		
4050			Develop Request for Proposals in collaboration with the MSDE Office of Grants	100%	23 days	11/1/10	12/1/10		Quinton
4051			Align priorities of RFP with RTTT application and budget	100%	4 days	11/1/10	11/11/10		Patzkowsky
4052			Prepare document to disseminate RFP to stakeholders.	100%	10 days	11/11/10	11/24/10	4051	
4053			Develop appropriate distribution lists for RFPs	100%	3 days	11/1/10	11/3/10		
4054			Distribute RFP	100%	1 day	12/1/10	12/1/10	4053	Murel
4055			Invite attendees	100%	10 days	12/1/10	12/14/10		
4056			Secure location	100%	2 days	11/5/10	11/8/10		
4057			Prepare documents	100%	10 days	11/1/10	11/12/10		
4058			Check participation lists from RSVPs	100%	2 days	12/10/10	12/13/10		
4059			Hold technical Assistance Meeting	100%	32 days	11/1/10	12/14/10	4055,4056,4057	PaAB
4060			Develop project evaluation questions prior to grant awards	100%	10 days	12/15/10	12/28/10		
4061			Align headquarters evaluation questions with application, budget	100%	5 days	12/15/10	12/21/10	4051	
4062			Review outcomes	50%	2 days	12/22/10	12/23/10	4061	





































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4063			Create evaluation questions	100%	1 day	12/22/10	12/22/10		
4064			<i>Initial Preparation for Subgrant award complete</i>	<i>0%</i>	<i>0 days</i>	<i>12/15/10</i>	<i>12/15/10</i>	<i>4050,4059</i>	
4065			Second Quarter: Year 1	40%	62 days	1/3/11	3/31/11		
4066			Recommend subgrant awards	93%	26 days	1/3/11	2/8/11		Reviewers
4067			Assemble Team for RFP review	100%	10 days	1/3/11	1/14/11		
4068			Determine probable applicants	100%	5 days	1/3/11	1/7/11		
4069			Review probable applicants to determine reviewer impartialities	100%	5 days	1/7/11	1/13/11		
4070			invite eligible proposal reviewers	100%	10 days	1/14/11	1/28/11	4067,4068,4069	
4071			Secure location for reviewer consensus meeting	100%	10 days	1/14/11	1/28/11		
4072			Develop scoring rubric	100%	10 days	1/14/11	1/28/11		
4073			Work with proposal writers to refine	100%	6 days	1/25/11	2/1/11		USM
4074			Accept proposals	100%	1 day	2/2/11	2/2/11		
4075			Send proposals to readers	0%	1 day	2/3/11	2/3/11		
4076			Meet with reviewers to reach consensus on award	0%	1 day	2/4/11	2/4/11	4071,4072,4073	Reviewers
4077			Meet with grant proposers to assure alignment with MSDE RTTT stated priorities	0%	1 day	2/7/11	2/7/11	4076	USM
4078			Award recommendations made	0%	1 day	2/8/11	2/8/11	4077	
4079			Finalize grant award	0%	3 days	1/3/11	1/5/11		
4080			Assure final alignment	0%	2 days	1/3/11	1/4/11		Patzkowsky
4081			Meet with proposers	0%	1 day	1/3/11	1/3/11		USM
4082			Reach staff consensus on award following recommendations of reviewers	0%	1 day	1/5/11	1/5/11	4080	PaAB
4083			Prepare award notices in alignment with MSDE procedures	0%	1 day	1/3/11	1/3/11		
4084			<i>Award finalized</i>	<i>0%</i>	<i>0 days</i>	<i>1/3/11</i>	<i>1/3/11</i>	<i>4083</i>	<i>Dunkle/Satterfield</i>
4085			Confirm goals, objectives, activities and milestones with subgrantee	0%	17 days	3/9/11	3/31/11		USM
4086			Meet with awardees (STEM Network) for initial planning meeting	0%	10 days	3/9/11	3/22/11		STEM Network
4087			Determine makeup of initial stakeholder group	0%	8 days	3/8/11	3/17/11		STEM Network
4088			Set meeting date and time	0%	8 days	3/8/11	3/17/11		
4089			Set agenda	0%	8 days	3/8/11	3/17/11		
4090			Plan for Summer Academy	0%	8 days	3/8/11	3/17/11		
4091			<i>Goals, objectives, milestone confirmed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>		
4092			Determine participating Professional Development Schools (PDS)	0%	10 days	3/18/11	3/31/11		
4093			Get lists from STEM Network	0%	7 days	3/11/11	3/21/11		STEM Network
































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4094			Determine IHE participants in Summer Academy	0%	3 days	3/11/11	3/15/11		
4095			Monitor initial contacts	0%	5 days	3/22/11	3/28/11		
4096			<i>Initial PDS participants established</i>	<i>0%</i>	<i>0 days</i>	<i>3/22/11</i>	<i>3/22/11</i>	4093	
4097			Establish internal alignment mechanism	0%	15 days	3/10/11	3/30/11		Satterfield/PAAB
4098			Set meeting with MSDE STEM leadership	0%	5 days	3/10/11	3/16/11		
4099			Set meeting with Elementary STEM grant leadership	0%	5 days	3/10/11	3/16/11		
4100			Invite IHE subgrantees to STEM alignment meetings	0%	5 days	3/10/11	3/16/11		
4101			Set regular meeting dates	0%	5 days	3/10/11	3/16/11		MSDE STEM Leade
4102			<i>Internal alignment mechanism established</i>	<i>0%</i>	<i>0 days</i>	<i>3/17/11</i>	<i>3/17/11</i>	4101	
4103			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4104			Confirm plans for Summer Residential Academy	0%	42 days	4/1/11	6/1/11		
4105			Align timing of Academy with other STEM initiatives	0%	3 days	4/1/11	4/5/11		Neal/Madden
4106			Set date for Academy	0%	1 day	4/5/11	4/5/11		
4107			Develop preliminary agenda	0%	10 days	4/1/11	4/14/11		STEM Network
4108			Secure location using MSDE procurement guidelines	0%	10 days	4/5/11	4/18/11		Annan
4109			Invite and contract with presenters	0%	20 days	4/1/11	4/28/11		
4110			Invite attendees to Academy	0%	20 days	4/1/11	4/28/11		
4111			<i>Plans complete for SRA</i>	<i>0%</i>	<i>0 days</i>	<i>4/29/11</i>	<i>4/29/11</i>	4107,4110	<i>Dunkle</i>
4112			Monitor implementation and reporting plan	0%	21 days	4/15/11	5/13/11		
4113			Review final implementation plans with partner	0%	21 days	4/15/11	5/13/11		STEM Network
4114			Finalize project evaluation questions	0%	20 days	4/15/11	5/12/11		
4115			Meet with USM Governing Board	0%	20 days	4/15/11	5/12/11		
4116			Finalize budget and reporting protocols	0%	20 days	4/15/11	5/12/11		STEM Network
4117			Hold 2nd STEM Network meeting	0%	20 days	4/15/11	5/12/11		
4118			<i>Implementation and Monitoring plan in place</i>	<i>0%</i>	<i>0 days</i>	<i>5/13/11</i>	<i>5/13/11</i>	4116	
4119			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4120			Train IHE and PDS participants	0%	15 days	7/1/11	7/25/11		
4121			Complete site visit of location	0%	3 days	7/1/11	7/6/11		
4122			Prepare Materials	0%	10 days	7/1/11	7/15/11		
4123		 	Assign tasks to staff	0%	10 days	7/1/11	7/15/11		Satterfield/PAAB
4124			Notify participants of final agenda	0%	10 days	7/1/11	7/15/11		
4125			Prepare Academy evaluation documents	0%	10 days	7/1/11	7/15/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4126			Conduct event	0%	14 days	7/1/11	7/21/11		Satterfield/PAAB
4127			<i>IHE and PDS participants trained</i>	0%	0 days	7/25/11	7/25/11	4126	
4128			Make preliminary revisions to SRA 2012	0%	31 days	7/24/11	9/2/11		
4129			Collect evaluation data	0%	1 day	7/22/11	7/22/11		
4130			Share analysis	0%	8 days	7/25/11	8/3/11		
4131			Discuss preliminary revisions	0%	8 days	8/17/11	8/26/11		
4132			<i>Preliminary revisions made to Academy 2012</i>	0%	0 days	8/29/11	8/29/11	4129,4130,413	Satterfield/PAAB,S
4133			Analyze Year-end Report for funding renewal	0%	21 days	9/1/11	9/30/11		
4134			Meet with USM to review program and budget evaluations	0%	4 days	9/1/11	9/7/11		
4135			Collect year-end evaluation	0%	1 day	9/15/11	9/15/11		
4136			Analyze evaluation summaries	0%	3 days	9/16/11	9/20/11		
4137			Make decisions regarding 2nd year funding	0%	1 day	9/21/11	9/21/11		Satterfield/PAAB
4138			<i>Award renewed</i>	0%	0 days	9/22/11	9/22/11	4137	
4139			YEAR 2	0%	256 days	10/3/11	9/28/12		
4140			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4141			<i>Refine and finalize Year 2 goals, objectives and timelines</i>	0%	0 days				
4142			<i>Establish Cohort Recruitment targets</i>	0%	0 days				
4143			<i>Prepare participating PDS for STEM</i>	0%	0 days				
4144			<i>Develop syllabi/work plans/recruitment tools</i>	0%	0 days				
4145			<i>Develop programs that target students for Phase 1</i>	0%	0 days				
4146			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4147			Subgrantee activities	0%	0 days	1/2/12	1/2/12		
4148			<i>Develop and share syllabi</i>	0%	0 days				
4149			<i>Develop PDS enhancement strategies</i>	0%	0 days				
4150			<i>Initiate recruitment activities</i>	0%	0 days				
4151			<i>Develop and finalize target numbers</i>	0%	0 days				
4152			<i>Complete staff assignments</i>	0%	0 days				
4153			<i>Conduct technical assistance with PDS</i>	0%	0 days				
4154			<i>Assure alignment of STEM initiatives</i>	0%	0 days				
4155			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4156			<i>Plan Summer Residential Secondary Stem Academy</i>	0%	0 days				
4157			<i>Invite participants for academy</i>	0%	0 days				

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4158			<i>Initiate subgrantees recruiting activities for Fall 2012</i>	0%	0 days				
4159			<i>Share tools and strategies developed by the Network</i>	0%	0 days				
4160			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
4161			<i>Conduct Summer Residential Secondary STEM Academy</i>	0%	0 days				
4162			<i>Develop agenda items for school year 2012/13</i>	0%	0 days				
4163			<i>Develop timelines for school year 2012/13</i>	0%	0 days				
4164			<i>Develop participant lists for school year 2012/13</i>	0%	0 days				
4165			<i>Complete annual reports and evaluation by subgrantees</i>	0%	0 days				
4166			<i>Complete Phase 1 PDS placement for Cohort #1</i>	0%	0 days				
4167			YEAR 3	0%	261 days	10/1/12	9/30/13		
4168			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4169			<i>Define and finalize goals, objectives and timelines with network members</i>	0%	0 days				
4170			<i>Establish Cohort Recruitment targets</i>	0%	0 days				
4171			<i>Review and update syllabi/work plans/recruitment tools as indicated through evaluation</i>	0%	0 days				
4172			<i>Recruit Cohort 1 Phase 1 students into Phase 2</i>	0%	0 days				
4173			<i>Recruit for Cohort 2 Phase 1</i>	0%	0 days				
4174			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4175			<i>Validate Cohort 1 enters Phase 2 with appropriate placements</i>	0%	0 days				
4176			<i>Validate Cohort 2 enters Phase 1 with appropriate placements</i>	0%	0 days				
4177			<i>Assess alignments and success of first round of recruitment</i>	0%	0 days				
4178			<i>Share tools, strategies, and best practices</i>	0%	0 days				
4179			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4180			<i>Plan Summer Residential Secondary Stem Academy</i>	0%	0 days				
4181			<i>Invite participants for academy</i>	0%	0 days				
4182			<i>Recruit for Fall 2013 Cohort 3</i>	0%	0 days				
4183			<i>Place Cohorts 1, 2, and 3 into PDS field experiences</i>	0%	0 days				
4184			<i>Share and discuss tools, strategies, and best practices</i>	0%	0 days				
4185			<i>Schedule meeting for April and June</i>	0%	0 days				
4186			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4187			<i>Conduct Summer Residential Secondary STEM Academy</i>	0%	0 days				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4188			<i>Complete subgrantee annual reports and evaluations</i>	0%	0 days				
4189			<i>Develop agenda items for school year 2013/14</i>	0%	0 days				
4190			<i>Develop timelines for school year 2013/14</i>	0%	0 days				
4191			<i>Develop participant lists for school year 2013/14</i>	0%	0 days				
4192			YEAR 4	0%	261 days	10/1/13	9/30/14		
4193			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4194			<i>Define and finalize goals, objectives and timelines with network members</i>	0%	0 days				
4195			<i>Establish Cohort Recruitment targets</i>	0%	0 days				
4196			<i>Review and update syllabi/work plans/recruitment tools as indicated through evaluation</i>	0%	0 days				
4197			<i>Recruit Cohort 1 Phase 1 students into Phase 2</i>	0%	0 days				
4198			<i>Rrecruit for Cohort 2 Phase 1</i>	0%	0 days				
4199			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4200			<i>Review and update recruiting process</i>	0%	0 days				
4201			<i>Review and update implementation process</i>	0%	0 days				
4202			<i>Provide status of course development (Network members)</i>	0%	0 days				
4203			<i>Provide status of program implementation (Network members)</i>	0%	0 days				
4204			<i>Provide status of Network member evaluation</i>	0%	0 days				
4205			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
4206			<i>Plan Summer Residential Secondary Stem Academy</i>	0%	0 days				
4207			<i>Activate already-established plans for program sustainability beyond funding by network members</i>	0%	0 days				
4208			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4209			<i>Share final plans for program continuation, program development and changes established through evaluation models and summer academy</i>	0%	0 days				
4210			<i>Complete subgrantees final reports and evaluations</i>	0%	0 days				
4211			<i>Completes MSDE final reports</i>	0%	0 days				
4212			<i>Assess need for continuing online meetings for 2014/15 school year</i>	0%	0 days				
4213			37 54 – International Partnerships to Recruit Teachers in Critical Areas	9%	1033 days	10/1/10	9/30/14		
4214			YEAR 1	9%	255 days	10/1/10	9/30/11		
4215			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4216			** No activities Scheduled **	0%					
4217			Second Quarter: Year 1	16%	62 days	1/3/11	3/31/11		
4218			LEA project application preparation	74%	20 days	2/1/11	3/1/11		Spinnato,Satterfie
4219			Establish guidelines	100%	14 days	2/1/11	2/18/11		
4220			Establish due date	0%	1 day	2/18/11	2/18/11		
4221			Vet application	0%	3 days	2/22/11	2/24/11		
4222			Incorporate suggestions in revised application	0%	1 day	2/24/11	2/24/11		
4223			<i>LEA project application completed</i>	<i>0%</i>	<i>0 days</i>	<i>2/24/11</i>	<i>2/24/11</i>	<i>4222</i>	
4224			Application dissemination	0%	23 days	3/1/11	3/31/11		Spinnato,Satterfie
4225			Brief HR Directors	0%	23 days	3/2/11	4/1/11	4223	
4226			Brief Asst. Supts.	0%	23 days	3/2/11	4/1/11	4223	
4227			Brief World Language Supervisors	0%	23 days	3/2/11	4/1/11	4223	
4228			<i>Applications disseminated</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>	<i>4225,4226,4227</i>	
4229			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4230			Application review	0%	6 days	4/11/11	4/18/11		Spinnato,Satterfie
4231			Select review team	0%	1 day	4/11/11	4/11/11		
4232			Score applications and select grantees	0%	5 days	4/12/11	4/18/11		
4233			<i>Applications reviewed</i>	<i>0%</i>	<i>0 days</i>	<i>4/18/11</i>	<i>4/18/11</i>	<i>4232</i>	
4234			LEA subgrant preparation and awards	0%	10 days	4/18/11	4/29/11		Spinnato,Marzola
4235			Notify LEAs	0%	1 day	4/18/11	4/18/11		
4236			Prepare subgrants	0%	9 days	4/19/11	4/29/11		
4237			<i>Subgrants awarded to LEAs</i>	<i>0%</i>	<i>0 days</i>	<i>4/29/11</i>	<i>4/29/11</i>	<i>4233,4236</i>	
4238			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4239			LEA funding	0%	64 days	7/1/11	9/30/11		Spinnato,Marzola
4240			Verify LEA expenses	0%	30 days	7/20/11	8/30/11		
4241			Reimburse LEAs for visa fees	0%	21 days	9/1/11	9/30/11	4240	
4242			<i>Funding provided to LEAs hiring at least 5 international teachers</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>4237,4241</i>	
4243			YEAR 2	0%	256 days	10/3/11	9/28/12		
4244			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4245			<i>Revised LEA application complete</i>	<i>0%</i>	<i>0 days</i>				
4246			<i>LEA information sessions provided</i>	<i>0%</i>	<i>0 days</i>				
4247			<i>Applications disseminated</i>	<i>0%</i>	<i>0 days</i>				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4248			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4249			<i>Applications reviewed</i>	<i>0%</i>	<i>0 days</i>				
4250			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4251			<i>Subgrants awarded to LEAs</i>	<i>0%</i>	<i>0 days</i>				
4252			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
4253			<i>Funding provided to LEAs hiring at least 5 international teachers</i>	<i>0%</i>	<i>0 days</i>				
4254			YEAR 3	0%	261 days	10/1/12	9/30/13		
4255			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4256			<i>LEA information sessions provided</i>	<i>0%</i>	<i>0 days</i>				
4257			<i>Applications disseminated</i>	<i>0%</i>	<i>0 days</i>				
4258			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4259			<i>Applications reviewed</i>	<i>0%</i>	<i>0 days</i>				
4260			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4261			<i>Subgrants awarded to LEAs</i>	<i>0%</i>	<i>0 days</i>				
4262			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4263			<i>Funding provided to LEAs hiring at least 5 international teachers</i>	<i>0%</i>	<i>0 days</i>				
4264			YEAR 4	0%	261 days	10/1/13	9/30/14		
4265			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4266			<i>Applications disseminated</i>	<i>0%</i>	<i>0 days</i>				
4267			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4268			<i>Applications reviewed</i>	<i>0%</i>	<i>0 days</i>				
4269			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
4270			<i>Subgrants awarded to LEAs</i>	<i>0%</i>	<i>0 days</i>				
4271			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4272			<i>Funding provided to LEAs hiring at least 5 international teachers</i>	<i>0%</i>	<i>0 days</i>				
4273			38 53 – Incentives for Teachers Who Obtain ESOL Certification*	41%	1033 days	10/1/10	9/30/14		
4274			YEAR 1	45%	255 days	10/1/10	9/30/11		
4275			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
4276			** No activities Scheduled **	0%					
4277			Second Quarter: Year 1	65%	62 days	1/3/11	3/31/11		
4278			Project application preparation	99%	27 days	1/13/11	2/21/11		Yoon
4279			Identify project criteria	100%	4 days	1/18/11	1/21/11		Yoon,Spinnato

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4280			Establish due date	100%	1 day	2/1/11	2/1/11		Yoon,Spinnato
4281			Vet application	100%	6 days	2/7/11	2/14/11	4279	Spinnato
4282			Incorporate suggestions in revised application	100%	2 days	2/15/11	2/16/11	4281	Yoon
4283			<i>LEA application completed</i>	0%	0 days	2/16/11	2/16/11	4282	
4284			Application dissemination	0%	1 day	2/18/11	2/18/11		Spinnato
4285			Brief Asst Supts	0%	1 day	2/18/11	2/18/11	4283	Cary
4286			Brief ELL Supervisors	0%	1 day	2/18/11	2/18/11	4283	Nelson,Yoon
4287			<i>Application disseminated</i>	0%	0 days	2/18/11	2/18/11	4283	
4288			Application review	0%	5 days	3/21/11	3/25/11		Spinnato,Yoon
4289			Select review team	0%	1 day	2/18/11	2/18/11	4287	
4290			Score applications	0%	4 days	3/22/11	3/25/11	4289	
4291			<i>Applications reviewed</i>	0%	0 days	3/21/11	3/21/11	4287	
4292			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4293			LEA subgrants preparation and awards	0%	12 days	4/1/11	4/18/11		Spinnato,Yoon,Ne
4294			Notify LEAs	0%	1 day	4/11/11	4/11/11	4291	Robertson,Yoon
4295			Prepare subgrants	0%	5 days	4/12/11	4/18/11	4294	Robertson,Yoon
4296			<i>Subgrants awarded to LEAs</i>	0%	0 days	4/18/11	4/18/11	4295	
4297			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4298			Teacher incentive awards	0%	64 days	7/1/11	9/30/11		Spinnato,Yoon
4299			Teachers submit passing Praxis II scores	0%	1 day	7/1/11	7/1/11		
4300			LEA submits invoice for payment	0%	1 day	7/4/11	7/4/11	4299	
4301			<i>Incentives Awarded to Teachers</i>	0%	0 days	7/1/11	7/1/11	4299	
4302			YEAR 2	0%	256 days	10/3/11	9/28/12		
4303			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4304			<i>Revised LEA Application complete</i>	0%	0 days				
4305			<i>Application disseminated</i>	0%	0 days				
4306			<i>Applications reviewed</i>	0%	0 days				
4307			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4308			<i>Subgrants awarded to LEAs</i>	0%	0 days				
4309			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4310			** No activities Scheduled **	0%					
4311			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4312			<i>Incentives Awarded to Teachers</i>	0%	0 days				
4313			YEAR 3	0%	261 days	10/1/12	9/30/13		
4314			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4315			<i>Application disseminated</i>	0%	0 days				
4316			<i>Applications reviewed</i>	0%	0 days				
4317			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4318			<i>Subgrants awarded to LEAs</i>	0%	0 days				
4319			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4320			** No activities Scheduled **	0%					
4321			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4322			<i>Incentives Awarded to Teachers</i>	0%	0 days				
4323			YEAR 4	0%	261 days	10/1/13	9/30/14		
4324			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4325			<i>Application disseminated</i>	0%	0 days				
4326			<i>Applications reviewed</i>	0%	0 days				
4327			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4328			<i>Subgrants awarded to LEAs</i>	0%	0 days				
4329			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
4330			** No activities Scheduled **	0%					
4331			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4332			<i>Incentives Awarded to Teachers</i>	0%	0 days				
4333			<i>Project Summary Completed</i>	0%	0 days				
4334			GOAL 10: Ensure Teachers Transition into the Profession	9%	1033 days	10/1/10	9/30/14		
4335			39 25 – Teacher Induction Academies	9%	1033 days	10/1/10	9/30/14		
4336			YEAR 1	24%	255 days	10/1/10	9/30/11		
4337		✓	First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
4338		✓	Professional Development Staff Acquisition	100%	34 days	10/1/10	11/18/10		
4339		✓	Develop MS 22	100%	5 days	10/1/10	10/7/10		Lageman,Pfeifer,O
4340		✓	Post position opening	100%	10 days	10/8/10	10/21/10	4339	Lageman,Pfeifer,O
4341		✓	Interview Induction Specialist candidates	100%	1 day	10/22/10	10/22/10	4340	Lageman,Pfeifer,O
4342		✓	Conduct second interviews	100%	1 day	10/25/10	10/25/10	4341	Lageman,Pfeifer,O
4343		✓	Check references	100%	15 days	10/26/10	11/15/10	4342	Lageman,Pfeifer,O

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4344			Receive approval from State Board for hiring	100%	1 day	11/16/10	11/16/10	4343	Lageman,Pfeifer,O
4345			Hire personnel	100%	1 day	11/17/10	11/17/10	4344	Lageman,Pfeifer,O
4346			<i>Professional Development Staff hired</i>	<i>100%</i>	<i>0 days</i>	<i>11/18/10</i>	<i>11/18/10</i>	<i>4345</i>	<i>Lageman,Pfeifer,O</i>
4347			Second Quarter: Year 1	48%	62 days	1/3/11	3/31/11		
4348			Academy Planning	65%	47 days	1/3/11	3/10/11		
4349			Schedule Academy	100%	1 day	1/3/11	1/3/11		Delman,Pfeifer,Cof
4350			Create Site proposal	100%	5 days	1/4/11	1/10/11	4349	Delman,Pfeifer,Cof
4351			Submit Site Proposal bid	100%	1 day	1/11/11	1/11/11	4350	Delman,Pfeifer,Cof
4352			Collect bids for Academy site	100%	13 days	1/12/11	1/31/11	4351	Delman,Pfeifer,Cof
4353			Evaluate bids for Academy site	100%	10 days	2/2/11	2/15/11	4352	Delman,Pfeifer,Cof
4354			Award site contract	0%	15 days	2/16/11	3/9/11	4353	Delman,Pfeifer,Cof
4355			Initiate Academy development planning	0%	1 day	3/10/11	3/10/11	4354	Delman,Pfeifer,Cof
4356			<i>General Academy Plan completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/10/11</i>	<i>3/10/11</i>	<i>4355</i>	<i>Delman,Pfeifer,Cof</i>
4357			RFP Development	26%	55 days	1/3/11	3/22/11		
4358			Draft SOW for RFP	100%	10 days	1/3/11	1/14/11		Coffin,Delman,Lage
4359			RFP Review completed	0%	15 days	1/24/11	2/11/11	4358	Coffin,Delman,Lage
4360			Publish RFP for vendor response	0%	1 day	3/4/11	3/4/11	4359	Coffin,Delman,Lage
4361			Review RFP responses	0%	5 days	3/7/11	3/11/11	4360	Coffin,Delman,Lage
4362			Conduct oral presentations	0%	1 day	3/14/11	3/14/11	4361	Coffin,Delman,Lage
4363			Review oral presentations	0%	3 days	3/15/11	3/17/11	4362	Coffin,Delman,Lage
4364			Select vendor	0%	3 days	3/18/11	3/22/11	4363	Coffin,Delman,Lage
4365			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4366			RFP Award	0%	25 days	4/1/11	5/5/11		
4367			Award vendor contract	0%	25 days	4/1/11	5/5/11	4364	Coffin,Delman,Lage
4368			<i>Contract awarded to vendor</i>	<i>0%</i>	<i>0 days</i>	<i>5/5/11</i>	<i>5/5/11</i>	<i>4367</i>	<i>Coffin,Delman,Lage</i>
4369			Academy Design	0%	22 days	5/6/11	6/8/11		
4370			Meet with vendor to initiate design and workflow activities	0%	1 day	5/6/11	5/6/11	4368	Coffin,Lageman,Pfe
4371			Solicit LEA input	0%	15 days	5/9/11	5/31/11	4370	Coffin,Lageman,Pfe
4372			Teacher Mentor Network Meeting	0%	1 day	6/1/11	6/1/11	4371	Coffin,Lageman,Pfe
4373			Develop a structured member participation process (# of mentors, registration, LEA payments)	0%	5 days	6/2/11	6/8/11	4372	Coffin,Lageman,Pfe
4374			<i>Academy structure designed</i>	<i>0%</i>	<i>0 days</i>	<i>6/8/11</i>	<i>6/8/11</i>	<i>4373</i>	<i>Coffin,Lageman,Pfe</i>

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4375			Academy Site Logistics	0%	2 days	4/1/11	4/4/11		
4376			Oversee vendor selection process of Academy site	0%	1 day	4/1/11	4/1/11		Coffin,Delman,Lage
4377			Select point of contact to coordinate logistics of Academy site	0%	1 day	4/4/11	4/4/11	4376	Coffin,Delman,Lage
4378			<i>Academy site logistics organized</i>	<i>0%</i>	<i>0 days</i>	<i>4/4/11</i>	<i>4/4/11</i>	<i>4377</i>	<i>Coffin,Delman,Lage</i>
4379			Academy Outcomes & Materials	0%	9 days	6/9/11	6/21/11		
4380			Identify major project outcomes (in collaboration with vendor)	0%	9 days	6/9/11	6/21/11	4374	Coffin,Lageman,Pfe
4381			Procurement Process	0%	12 days	4/1/11	4/19/11		
4382			Finalize arrangements at Academy site	0%	2 days	4/1/11	4/4/11		Coffin,Lageman,Pfe
4383			Review procurement guidelines to validate they are being followed by the vendor	0%	10 days	4/5/11	4/18/11	4382	Coffin,Lageman,Pfe
4384			<i>Procurement process completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/19/11</i>	<i>4/19/11</i>	<i>4383</i>	<i>Coffin,Lageman,Pfe</i>
4385			Network of Professional Development Coordinators	0%	7 days	6/15/11	6/23/11		
4386			Create and develop a statewide network of teacher induction coordinators	0%	7 days	6/15/11	6/23/11		Coffin,Lageman,Pfe
4387			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4388			Academy Outcomes & Materials (cont.)	0%	34 days	7/1/11	8/18/11		
4389			Draft a detailed plan including meeting agendas for each day of the Academy	0%	29 days	7/1/11	8/11/11	4380	Coffin,Lageman,Pfe
4390			Develop initial draft of training materials for the participants	0%	5 days	8/12/11	8/18/11	4389	Coffin,Lageman,Pfe
4391			<i>Academy outcomes and materials finalized</i>	<i>0%</i>	<i>0 days</i>	<i>8/18/11</i>	<i>8/18/11</i>	<i>4390</i>	<i>Coffin,Lageman,Pfe</i>
4392			Network of Professional Development Coordinators (cont.)	0%	12 days	7/1/11	7/19/11		
4393			Interview LEAs for input	0%	6 days	7/1/11	7/11/11	4386	Coffin,Lageman,Pfe
4394			Visit LEAs to establish relationship	0%	5 days	7/12/11	7/18/11	4393	Coffin,Lageman,Pfe
4395			Co-host Mentor Networking Conference	0%	1 day	7/19/11	7/19/11	4394	Coffin,Lageman,Pfe
4396			<i>Network of Teacher Induction Coordinators established</i>	<i>0%</i>	<i>0 days</i>	<i>7/19/11</i>	<i>7/19/11</i>	<i>4395</i>	<i>Coffin,Lageman,Pfe</i>
4397			Academy Implementation	0%	28 days	7/1/11	8/10/11		
4398			Finalize training materials for the participants	0%	12 days	7/1/11	7/19/11		Coffin,Lageman,Pfe
4399			Conduct Academy	0%	5 days	7/20/11	7/26/11	4398	Coffin,Lageman,Pfe
4400			Evaluate first-year Academy model for areas of improvement	0%	10 days	7/27/11	8/9/11	4399	Coffin,Lageman,Pfe
4401			Modify Academy agenda based on feedback	0%	2 days	8/9/11	8/10/11	4400	
4402			<i>Academy completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/10/11</i>	<i>8/10/11</i>	<i>4401</i>	<i>Coffin,Lageman,Pfe</i>
4403			Academy Follow-up	0%	35 days	8/11/11	9/29/11		Coffin,Lageman,Pf
4404			Define 2011 Academy on-line follow-up sessions	0%	15 days	8/11/11	8/31/11	4402	Coffin,Lageman,Pfe
4405			Plan 2011 Academy on-line follow-up sessions	0%	20 days	9/1/11	9/29/11	4404	Coffin,Lageman,Pfe

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4406			<i>2011 Academy on-line follow-up sessions ready for use</i>	0%	0 days	9/29/11	9/29/11	4405	Coffin,Lageman,Pfe
4407			YEAR 2	0%	256 days	10/3/11	9/28/12		
4408			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4409			Academy On-line Follow-up	0%	42 days	10/3/11	12/5/11		
4410			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	30 days	10/3/11	11/15/11		Coffin,Lageman,Pfe
4411			Review and revise content and format for on-line follow-up sessions	0%	12 days	11/16/11	12/5/11	4410	Coffin,Lageman,Pfe
4412			<i>First Academy on-line follow-up session conducted</i>	0%	0 days	12/5/11	12/5/11	4411	Coffin,Lageman,Pfe
4413			Summer 2012 Academy Planning	0%	10 days	10/3/11	10/17/11		
4414			Schedule Academy dates	0%	1 day	10/3/11	10/3/11		Coffin,Lageman,Pfe
4415			Select site	0%	5 days	10/4/11	10/11/11	4414	Coffin,Lageman,Pfe
4416			Initiate Academy development planning	0%	4 days	10/12/11	10/17/11	4415	Coffin,Lageman,Pfe
4417			<i>General Summer 2012 Academy Plan completed</i>	0%	0 days	10/17/11	10/17/11	4416	Coffin,Lageman,Pfe
4418			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4419			Academy Design	0%	35 days	1/2/12	2/17/12		
4420			Plan content for Summer 2012 Academy	0%	10 days	1/2/12	1/13/12		Coffin,Lageman,Pfe
4421			Plan format for Summer 2012 Academy	0%	7 days	1/16/12	1/24/12	4420	Coffin,Lageman,Pfe
4422			Identify outcomes for Summer 2012 Academy	0%	7 days	1/25/12	2/1/12	4421	Coffin,Lageman,Pfe
4423			Draft agendas for Summer 2012 Academy	0%	10 days	2/3/12	2/16/12	4422	Coffin,Lageman,Pfe
4424			<i>Academy structure designed</i>	0%	0 days	2/17/12	2/17/12	4423	Coffin,Lageman,Pfe
4425			Academy On-line Follow-up	0%	33 days	1/2/12	2/15/12		
4426			Review and revise content and format for second online follow-up session	0%	20 days	1/2/12	1/27/12		Coffin,Lageman,Pfe
4427			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	12 days	1/30/12	2/14/12	4426	Coffin,Lageman,Pfe
4428			<i>Second Academy online follow-up session conducted</i>	0%	0 days	2/15/12	2/15/12	4427	Coffin,Lageman,Pfe
4429			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4430			Network of Professional Development Coordinators	0%	19 days	4/2/12	4/27/12		
4431			Create and develop a statewide network of teacher induction coordinators	0%	7 days	4/2/12	4/10/12		Coffin,Lageman,Pfe
4432			Interview LEAs for input	0%	6 days	4/11/12	4/18/12	4431	Coffin,Lageman,Pfe
4433			Visit LEAs to establish relationship	0%	5 days	4/19/12	4/25/12	4432	Coffin,Lageman,Pfe
4434			Co-host Mentor Network Meeting	0%	1 day	4/26/12	4/26/12	4433	Coffin,Lageman,Pfe
4435			<i>Network of Teacher Induction Coordinators Maintained</i>	0%	0 days	4/27/12	4/27/12	4434	Coffin,Lageman,Pfe

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4436			Procurement Process	0%	13 days	4/2/12	4/19/12		
4437			Finalize arrangements at Academy site	0%	3 days	4/2/12	4/4/12		Coffin,Delman,Lage
4438			Review procurement guidelines to validate they are being followed by the vendor	0%	10 days	4/5/12	4/18/12	4437	Coffin,Delman,Lage
4439			<i>Procurement process completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/19/12</i>	<i>4/19/12</i>	<i>4438</i>	<i>Coffin,Delman,Lage</i>
4440			Academy Implementation	0%	18 days	4/2/12	4/26/12		
4441			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	12 days	4/2/12	4/17/12		Coffin,Lageman,Pfe
4442			Schedule Academy (last week of June 2012)	0%	1 day	4/18/12	4/18/12	4441	Coffin,Lageman,Pfe
4443			Conduct Academy	0%	5 days	4/19/12	4/25/12	4442	Coffin,Lageman,Pfe
4444			<i>Academy completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/26/12</i>	<i>4/26/12</i>	<i>4443</i>	<i>Coffin,Lageman,Pfe</i>
4445			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
4446			Academy Implementation	0%	10 days	7/2/12	7/16/12		
4447			Evaluate second-year Academy model for areas of improvement	0%	10 days	7/2/12	7/13/12	4444	Coffin,Lageman,Pfe
4448			<i>Academy Evaluation completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/16/12</i>	<i>7/16/12</i>	<i>4447</i>	<i>Coffin,Lageman,Pfe</i>
4449			Academy On-line Follow-up	0%	52 days	7/2/12	9/12/12		
4450			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	12 days	7/2/12	7/17/12		Coffin,Lageman,Pfe
4451			Define 2012 Academy on-line follow-up sessions	0%	20 days	7/18/12	8/14/12	4450	Coffin,Lageman,Pfe
4452			Plan 2012 Academy on-line follow-up sessions	0%	20 days	8/15/12	9/11/12	4451	Coffin,Lageman,Pfe
4453			<i>2012 Academy on-line follow-up sessions ready for use</i>	<i>0%</i>	<i>0 days</i>	<i>9/12/12</i>	<i>9/12/12</i>	<i>4452</i>	<i>Coffin,Lageman,Pfe</i>
4454			YEAR 3	0%	261 days	10/1/12	9/30/13		
4455			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4456			Network of Professional Development Coordinators	0%	19 days	10/1/12	10/26/12		
4457			Create and develop a statewide network of teacher induction coordinators	0%	7 days	10/1/12	10/9/12		Coffin,Lageman,Pfe
4458			Interview LEAs for input	0%	6 days	10/10/12	10/17/12	4457	Coffin,Lageman,Pfe
4459			Visit LEAs to establish relationship	0%	5 days	10/18/12	10/24/12	4458	Coffin,Lageman,Pfe
4460			Co-host Mentor Network Meeting	0%	1 day	10/25/12	10/25/12	4459	Coffin,Lageman,Pfe
4461			<i>Network of Teacher Induction Coordinators Maintained</i>	<i>0%</i>	<i>0 days</i>	<i>10/26/12</i>	<i>10/26/12</i>	<i>4460</i>	<i>Coffin,Lageman,Pfe</i>
4462			Academy On-line Follow-up	0%	42 days	10/1/12	11/28/12		
4463			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	30 days	10/1/12	11/9/12		Coffin,Lageman,Pfe








































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4464			Review and revise content and format for on-line follow-up sessions	0%	12 days	11/12/12	11/27/12	4463	Coffin,Lageman,Pfe
4465			<i>First Academy on-line follow-up session conducted</i>	<i>0%</i>	<i>0 days</i>	<i>11/28/12</i>	<i>11/28/12</i>	<i>4464</i>	<i>Coffin,Lageman,Pfe</i>
4466			Summer 2013 Academy Planning	0%	10 days	10/1/12	10/15/12		
4467			Schedule Academy dates	0%	1 day	10/1/12	10/1/12		Coffin,Lageman,Pfe
4468			Select site	0%	5 days	10/2/12	10/8/12	4467	Coffin,Lageman,Pfe
4469			Initiate Academy development planning	0%	4 days	10/9/12	10/12/12	4468	Coffin,Lageman,Pfe
4470			<i>General Summer 2013 Academy Plan completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/15/12</i>	<i>10/15/12</i>	<i>4469</i>	<i>Coffin,Lageman,Pfe</i>
4471			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4472			Academy Design	0%	34 days	1/1/13	2/15/13		
4473			Plan content for Summer 2013 Academy	0%	10 days	1/1/13	1/14/13		Coffin,Lageman,Pfe
4474			Plan format for Summer 2013 Academy	0%	7 days	1/15/13	1/23/13	4473	Coffin,Lageman,Pfe
4475			Identify outcomes for Summer 2013 Academy	0%	7 days	1/24/13	2/1/13	4474	Coffin,Lageman,Pfe
4476			Draft agendas for Summer 2013 Academy	0%	10 days	2/4/13	2/15/13	4475	Coffin,Lageman,Pfe
4477			<i>Academy structure designed</i>	<i>0%</i>	<i>0 days</i>	<i>2/15/13</i>	<i>2/15/13</i>	<i>4476</i>	<i>Coffin,Lageman,Pfe</i>
4478			Academy On-line Follow-up	0%	32 days	1/1/13	2/14/13		
4479			Review and revise content and format for second on-line follow-up session	0%	20 days	1/1/13	1/28/13	4465	Coffin,Lageman,Pfe
4480			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	12 days	1/29/13	2/13/13	4479	Coffin,Lageman,Pfe
4481			<i>Second Academy on-line follow-up session conducted</i>	<i>0%</i>	<i>0 days</i>	<i>2/14/13</i>	<i>2/14/13</i>	<i>4480</i>	<i>Coffin,Lageman,Pfe</i>
4482			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4483			Procurement Process	0%	13 days	4/1/13	4/18/13		
4484			Finalize arrangements at Academy site	0%	3 days	4/1/13	4/3/13		Coffin,Delman,Lage
4485			Review procurement guidelines to validate they are being followed by the vendor	0%	10 days	4/4/13	4/17/13	4484	Coffin,Delman,Lage
4486			<i>Procurement process completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/18/13</i>	<i>4/18/13</i>	<i>4485</i>	<i>Coffin,Delman,Lage</i>
4487			Academy Implementation	0%	18 days	4/1/13	4/25/13		
4488			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	12 days	4/1/13	4/16/13		Coffin,Lageman,Pfe
4489			Schedule Academy (last week of June 2013)	0%	1 day	4/17/13	4/17/13	4488	Coffin,Lageman,Pfe
4490			Conduct Academy	0%	5 days	4/18/13	4/24/13	4489	Coffin,Lageman,Pfe
4491			<i>Academy completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/25/13</i>	<i>4/25/13</i>	<i>4490</i>	<i>Coffin,Lageman,Pfe</i>
4492			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4493			Network of Professional Development Coordinators	0%	19 days	7/1/13	7/26/13		
4494			Create and develop a statewide network of teacher induction coordinators	0%	7 days	7/1/13	7/9/13		Coffin,Lageman,Pfe
4495			Interview LEAs for input	0%	6 days	7/10/13	7/17/13	4494	Coffin,Lageman,Pfe
4496			Visit LEAs to establish relationship	0%	5 days	7/18/13	7/24/13	4495	Coffin,Lageman,Pfe
4497			Co-host Mentor Network Meeting	0%	1 day	7/25/13	7/25/13	4496	Coffin,Lageman,Pfe
4498			<i>Network of Teacher Induction Coordinators Maintained</i>	<i>0%</i>	<i>0 days</i>	<i>7/26/13</i>	<i>7/26/13</i>	<i>4497</i>	<i>Coffin,Lageman,Pfe</i>
4499			Academy Implementation	0%	10 days	7/1/13	7/15/13		
4500			Evaluate third-year Academy model for areas of improvement	0%	10 days	7/1/13	7/12/13	4491	Coffin,Lageman,Pfe
4501			<i>Academy Evaluation completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/15/13</i>	<i>7/15/13</i>	<i>4500</i>	<i>Coffin,Lageman,Pfe</i>
4502			Academy On-line Follow-up	0%	52 days	7/1/13	9/11/13		
4503			Review Academy planning and follow up with quarterly meetings, monthly teleconferences and Vendor site visits	0%	12 days	7/1/13	7/16/13		Coffin,Lageman,Pfe
4504			Define 2013 Academy on-line follow-up sessions	0%	20 days	7/17/13	8/13/13	4503	Coffin,Lageman,Pfe
4505			Plan 2013 Academy on-line follow-up sessions	0%	20 days	8/14/13	9/10/13	4504	Coffin,Lageman,Pfe
4506			<i>2013 Academy on-line follow-up sessions ready for use</i>	<i>0%</i>	<i>0 days</i>	<i>9/11/13</i>	<i>9/11/13</i>	<i>4505</i>	<i>Coffin,Lageman,Pfe</i>
4507			GOAL 11: Give Teachers and Principals the opportunity to become Highly Effective Educators	6%	1033 days	10/1/10	9/30/14		
4508			40 15 – Professional Development for Executive Officers	10%	1033 days	10/1/10	9/30/14		
4509			YEAR 1	12%	255 days	10/1/10	9/30/11		
4510			First Quarter: Year 1	10%	66 days	10/1/10	12/31/10		
4511			Evaluation Tools Development (external group)	10%	213 days	11/1/10	8/31/11		
4512			Develop Principal Evaluation Tool	0%	213 days	11/1/10	8/31/11		EEC
4513			Develop Teacher Evaluation Tool	19%	213 days	11/1/10	8/31/11		EEC
4514			<i>Evaluation Tools Developed</i>	<i>0%</i>	<i>0 days</i>	<i>8/31/11</i>	<i>8/31/11</i>	<i>4512,4513</i>	
4515			Second Quarter: Year 1	35%	62 days	1/3/11	3/31/11		
4516			Hire Center Coordinator	35%	63 days	1/18/11	4/15/11		
4517			Write MS-22	100%	5 days	1/18/11	1/24/11		PM
4518			Review applicant resumes	62%	10 days	1/25/11	2/7/11	4517	PM
4519			Conduct Interviews	50%	20 days	2/11/11	3/11/11	4518	Patzkowsky,Glazer
4520			Recommend candidate for hire	0%	10 days	3/14/11	3/25/11	4519	Foran,Glazer,Goad
4521			Receive board approval	0%	15 days	3/28/11	4/15/11	4520	MDBOE
4522			<i>Offer extended to candidate</i>	<i>0%</i>	<i>0 days</i>	<i>4/15/11</i>	<i>4/15/11</i>	<i>4521</i>	





































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4523			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4524			<i>Center Coordinator begins employment</i>	<i>0%</i>	<i>0 days</i>	<i>6/1/11</i>	<i>6/1/11</i>	4522	
4525			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4526			Develop Initial Training Requirements for Principal Evaluation Tool	0%	29 days	6/28/11	8/8/11		
4527			Review State Principal Evaluation Tool Proposed Template	0%	6 days	7/1/11	7/11/11	4524	Glazer[25%],CC[25
4528			Review Maryland Instructional Leadership Framework and components	0%	4 days	7/1/11	7/7/11	4524	CC,Dunford,Glazer,
4529			Define training goals and objectives	0%	20 days	7/12/11	8/8/11	4528,4527	CC,Dunford,PM,Gl
4530			<i>Training Requirements developed</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/11</i>	<i>6/28/11</i>		
4531			YEAR 2	0%	256 days	10/3/11	9/28/12		
4532			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4533			Define RFP specifications to hire professional development design contractor	0%	57 days	10/3/11	12/27/11		
4534			RFP Development	0%	12 days	10/3/11	10/19/11		
4535			Draft RFP	0%	5 days	10/3/11	10/7/11		
4536			Review complete RFP	0%	2 days	10/11/11	10/12/11	4535	
4537			Submit completed RFP for approval	0%	5 days	10/13/11	10/19/11	4536	
4538			<i>RFP Completed</i>	<i>0%</i>	<i>0 days</i>	<i>10/19/11</i>	<i>10/19/11</i>	4537	
4539			Monitor LEA implementation	0%	46 days	10/19/11	12/27/11		
4540			Schedule visits to seven pilot districts	0%					
4541			Visit pilot districts to discuss implementation	0%					
4542			<i>LEAs' implement evaluation tools</i>	<i>0%</i>	<i>0 days</i>				
4543			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4544			Hire Professional Development Contractor	0%	66 days	1/2/12	3/30/12		
4545			Publish RFP for contractor	0%					
4546			Review submitted bids	0%					
4547			Interview selected candidates	0%					
4548			Select PD contractor candidate for hire	0%					
4549			Award contract to PD contractor	0%					
4550			<i>Contractor hired</i>	<i>0%</i>	<i>0 days</i>				
4551			Define RFR specifications to hire two regional trainers	0%	66 days	1/2/12	3/30/12		
4552			Draft RFR	0%					
4553			Review completed RFR	0%					
4554			Submit completed RFR for approval	0%					

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4555			<i>RFR Completed</i>	0%	0 days				
4556			Hire Two Regional Trainers	0%	1 day	1/2/12	1/2/12		
4557			Write MS-22	0%					
4558			Review applicant resumes	0%					
4559			Conduct Interviews	0%					
4560			Recommend candidates for hire	0%					
4561			Receive board approval	0%					
4562			Regional Trainers hired	0%	1 day	1/2/12	1/2/12		
4563			Train regional trainers	0%	1 day	1/2/12	1/2/12		CC,Contractor
4564			Provide professional development on principal evaluation tool	0%					
4565			Provide training on use of Individual Development Plans	0%					
4566			Provide information on progress of LEAs	0%					
4567			<i>Regional trainers up-to-date training completed</i>	0%	0 days				
4568			Provide Training to Executive Officers	0%	61 days	1/3/12	3/26/12		
4569			Conduct training on essential components of evaluation tool	0%	1 day	1/3/12	1/3/12	4562	CC
4570			Review each LEA's evaluation system (principal evaluation tool and individual	0%	25 days	1/4/12	2/6/12	4569	CC
4571			Provide feedback to executive officers	0%	20 days	2/7/12	3/5/12	4570	CC
4572			Revise and align principal evaluation systems according to statewide standard	0%	15 days	3/6/12	3/26/12	4571	LEAs
4573			<i>Executive officers trained conducted</i>	0%	0 days	3/26/12	3/26/12	4572	
4574			Implement Evaluation Tool Support	0%	31 days	1/16/12	2/24/12		
4575			Schedule visits to LEAS	0%					
4576			Provide support to LEAs on implementation of Principal evaluation tool	0%					
4577			<i>Executive officers provided support to impement evaluation</i>	0%	0 days				
4578			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4579			Design Teacher Evaluation Tool Training	0%	20 days	4/16/12	5/11/12		
4580			Review State Teacher Evaluation Tool	0%					
4581			Solicit feedback from pilot LEAs on teacher evaluation tool	0%					
4582			Define training goals and objectives	0%					
4583			Develop training material	0%					
4584			Schedule Teacher Evaluation Tool Training	0%					
4585			<i>Teacher Evaluation Tool Training developed</i>	0%	0 days				
4586			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4587			Continue training to executive officers	0%	30 days	7/2/12	8/10/12		
4588			Conduct training on essential components of teacher evaluation tool	0%					
4589			Review each LEA's evaluation system	0%					
4590			Provide feedback to executive officers	0%					
4591			Revise and align LEAs' teacher evaluation systems according to statewide stan	0%					
4592			Executive officers trained on their teacher evaluation tool	0%					
4593			Implement Evaluation Tool	0%	30 days	8/13/12	9/21/12		
4594			Schedule visits to LEAs	0%	4 days	4/5/11	4/8/11		
4595			Provide continued support to LEAs on implementation of principal evaluation	0%					
4596			<i>Executive officers implement evaluation tool</i>	0%	0 days				
4597			Year 3	0%	261 days	10/1/12	9/30/13		
4598			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4599			Conduct LEA site-visits to provide follow-up training/coaching for executive off	0%	1 day?	10/1/12	10/1/12		
4600			Review progress of implementation of principal evaluation tool and IDPs	0%					
4601			Provide support to executive officers to train their principals on implementati	0%					
4602			<i>Individualized coaching and support to executive officers provided</i>	0%	0 days				
4603			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4604			Conduct LEA site-visits to provide follow-up training/coaching for executive off	0%	64 days	1/1/13	3/29/13		
4605			Review progress of implementation of principal evaluation tool and IDPs	0%					
4606			Provide support to executive officers to train their principals on implementati	0%					
4607			<i>Individualized coaching and support provided</i>	0%	0 days				
4608			Design Executive Officer training and sharing session on using data to inform de	0%	64 days	1/1/13	3/29/13		
4609			Define training goals and objectives	0%					
4610			Schedule training	0%					
4611			<i>Executive officers training and sharing session developed</i>	0%	0 days				
4612			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4613			Provide regional collaborative sessions for executive officers	0%	1 day?	4/1/13	4/1/13		
4614			Schedule follow-up sessions	0%					
4615			Conduct ongoing review sessions to coach/support/monitor executive officers	0%					
4616			<i>Support/coaching/sharing opportunities are provided for executive officers</i>	0%	0 days				
4617			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4618			Provide training for newly promoted executive officers	0%	1 day?	7/1/13	7/1/13		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4619			Train newly appointed executive officers on principal/teacher evaluation systems	0%					
4620			Visit new executive officers to individualize support	0%					
4621			<i>All new executive officers are trained</i>	<i>0%</i>	<i>0 days</i>				
4622			YEAR 4	0%	261 days	10/1/13	9/30/14		
4623			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4624			Design training on succession planning	0%	1 day?	10/1/13	10/1/13		
4625			Define training goals and objectives	0%					
4626			Develop training material	0%					
4627			Schedule succession planning training	0%					
4628			<i>Succession planning training developed</i>	<i>0%</i>	<i>0 days</i>				
4629			Continue to coach/visit/monitor executive officers in LEAs	0%	1 day?	10/1/13	10/1/13		
4630			Conduct individualized training with LEAs on the effective use of principal and	0%					
4631			Visit LEAs to support executive officers	0%					
4632			<i>All executive officers given support</i>	<i>0%</i>	<i>0 days</i>				
4633			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4634			Continue to coach/visit/monitor executive officers in LEAs	0%	1 day	1/1/14	1/1/14		
4635			Conduct individualized training with LEAs on the effective use of principal and	0%					
4636			Visit LEAs to support executive officers	0%					
4637			<i>All executive officers given support</i>	<i>0%</i>	<i>0 days</i>				
4638			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
4639			Continue to coach/visit/monitor executive officers in LEAs	0%	1 day	4/1/14	4/1/14		
4640			Conduct individualized training with LEAs on the effective use of principal and	0%					
4641			Visit LEAs to support executive officers	0%					
4642			<i>All executive officers given support</i>	<i>0%</i>	<i>0 days</i>				
4643			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4644			Continue to coach/visit/monitor executive officers in LEAs	0%	1 day	7/1/14	7/1/14		
4645			Conduct individualized training with LEAs on the effective use of principal and	0%					
4646			Visit LEAs to support executive officers	0%					
4647			<i>All executive officers given support</i>	<i>0%</i>	<i>0 days</i>				
4648			41 24 – Educator Instructional Improvement Academies	16%	1033 days	10/1/10	9/30/14		
4649			YEAR 1	16%	255 days	10/1/10	9/30/11		
4650			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
































































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4651			Hire Professional Development Specialists	99%	61 days	10/1/10	12/24/10		Pfeifer
4652			Develop MS 22	100%	2 days	10/1/10	10/4/10		Pfeifer
4653			Approve MS 22	100%	2 days	10/1/10	10/4/10	4652	Pfeifer
4654			Advertisement of Positions	100%	30 days	10/5/10	11/15/10	4653	Pfeifer
4655			Screen Applicants	100%	7 days	11/1/10	11/9/10	4654	Pfeifer
4656			Conduct First Round of Interviews	100%	13 days	11/10/10	11/26/10	4655	Pfeifer
4657			Conduct Second Round of Interviews	100%	5 days	11/29/10	12/3/10	4656	Pfeifer
4658			Select Candidates	100%	5 days	12/6/10	12/10/10	4657	Pfeifer
4659			Board Approval of Candidates	100%	10 days	12/13/10	12/24/10	4658	Pfeifer
4660			<i>Professional Development Specialists Hired</i>	<i>100%</i>	<i>0 days</i>	<i>12/24/10</i>	<i>12/24/10</i>	<i>4659</i>	
4661			Identify Academy sites	100%	20 days	10/1/10	10/28/10		Pfeifer
4662			Solicit LEAs to Volunteer Site Locations	100%	7 days	10/1/10	10/11/10		Pfeifer
4663			Determine Geographic Accessibility	100%	4 days	10/12/10	10/15/10	4662	Pfeifer
4664			Estimate Capacity for attendance and parking	100%	2 days	10/18/10	10/19/10	4663	Pfeifer
4665			Draft Location List Distributed	100%	6 days	10/20/10	10/27/10	4664	Pfeifer
4666			<i>Academy Sites Identified</i>	<i>100%</i>	<i>0 days</i>	<i>10/27/10</i>	<i>10/27/10</i>	<i>4665</i>	
4667			Second Quarter: Year 1	20%	62 days	1/3/11	3/31/11		
4668			Develop Draft Academy Content	38%	64 days	1/3/11	4/4/11		
4669			Facilitate biweekly meetings for RTTT Updates	27%	64 days	1/3/11	4/4/11		Pfeifer
4670			Develop academy outcomes	100%	15 days	1/5/11	1/26/11		EEA development t
4671			Design Macro-Structure of Academy	67%	15 days	1/5/11	1/26/11		EEA development t
4672			Create EEA Information Document	100%	8 days	1/10/11	1/20/11		Pfeifer
4673			Plan Video welcome from Dr. Grasmick	0%	20 days	3/2/11	3/29/11	4670	PD Specialists #24
4674			Develop PPT Overview	0%	8 days	3/22/11	3/31/11		EEA development t
4675			Meet with LEA representatives to review content	0%	1 day	3/23/11	3/23/11		PD Specialists #24
4676			<i>Draft Academy Content Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>4674</i>	
4677			Plan Initial Academy Site Logistics	17%	62 days	1/3/11	3/31/11		
4678			Develop site checklist	100%	2 days	1/11/11	1/12/11		Marquart
4679			Contact Site to Schedule Site Assessments	100%	4 days	1/13/11	1/19/11	4678	PD Specialists #24
4680			Conduct site visits to assess EEA Needs	30%	11 days	2/1/11	2/15/11	4679	Smith,Coffin,Jack S
4681			Create RFP for EEA Lunch Vendors	0%	3 days	1/3/11	1/5/11	4666	Marquart
4682			Open RFP for lunch vendors	0%	16 days	1/6/11	1/28/11	4681	Marquart

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4683			Review RFP Submissions	0%	10 days	1/31/11	2/11/11	4682	Marquart
4684			Select lunch vendors	0%	2 days	2/14/11	2/15/11	4683	Marquart
4685			Determine multimedia needs	0%	4 days	3/28/11	3/31/11	4666	PD Specialists #24
4686			Determine materials needs	0%	4 days	3/28/11	3/31/11	4666	PD Specialists #24
4687			<i>Initial Site Logistics Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>4686</i>	
4688			Register Academy Participants	2%	35 days	1/24/11	3/14/11		
4689			Identify LEA Point of Contact	0%	12 days	1/24/11	2/8/11		
4690			Create registration database	0%	7 days	1/31/11	2/8/11		Smith
4691			Develop registration process	0%	6 days	2/4/11	2/11/11		Smith
4692			Convert database to webpage	0%	2 days	2/9/11	2/10/11	4690	Smith
4693			Meet with MSDE Web team	100%	1 day	2/8/11	2/8/11	4691	Smith, Curriculum T
4694			Upload registration to MSDE website	0%	10 days	2/14/11	2/28/11	4691	Smith
4695			Send LEAs Registration Instructions	0%	1 day	3/14/11	3/14/11	4691	Smith
4696			Inform Schools and LEAs of Online Registration Process	0%	2 days	3/1/11	3/2/11	4694	Smith
4697			Go Live for Online Registration	0%	1 day	3/1/11	3/1/11	4694	Smith
4698			Select Master Teachers for Academies	7%	62 days	1/3/11	3/31/11		
4699			Develop Master Teacher Application and Rubric	0%	8 days	1/3/11	1/12/11		Smith, Coffin, Jack S
4700			Develop applicants spreadsheet	0%	3 days	1/13/11	1/18/11	4699	Smith
4701			Inform LEAs of Master Teacher Process	100%	1 day	1/21/11	1/21/11	4699	Pfeifer
4702			Identify LEA Point of Contact	26%	10 days	1/24/11	2/4/11	4701	Smith, Marquart, Ja
4703			Distribute Master Teacher Applications	0%	10 days	1/24/11	2/4/11	4701	Pfeifer
4704			Collect Master Teacher Applications	12%	25 days	1/25/11	3/1/11	4699	LEAs POC #24
4705			Create memo of understanding between MSDE-LEAs	0%	15 days	2/11/11	3/4/11		Kameen, Pfeifer
4706			Coordinate Application Screening Process with LEAs	0%	4 days	3/2/11	3/7/11	4704	Smith, Coffin, Marq
4707			Screen Master Teacher Applications	0%	5 days	3/8/11	3/14/11	4706	Curriculum Team #
4708			Review applications with MSDE Curriculum Team	0%	5 days	3/15/11	3/21/11	4707	Smith, Marquart, Ja
4709			Collaborate with LEAs on the Selection Process	0%	2 days	3/22/11	3/23/11	4708	Curriculum Team #
4710			identify high-level applications to be considered	0%	4 days	3/24/11	3/29/11	4709	Curriculum Team #
4711			Update Database of Master Teachers	0%	8 days	3/21/11	3/30/11		Smith
4712			Contact all master teacher applicants regarding selection	0%	1 day	3/31/11	3/31/11	4711	PD Specialists #24
4713			<i>Master Teachers Selected for Academies</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/11</i>	<i>3/31/11</i>	<i>4712</i>	
4714			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4715			Register Academy Participants (cont.)	0%	60 days	3/1/11	5/24/11		
4716			Open Online Registration	0%	60 days	3/1/11	5/23/11	4697	Smith
4717		 	Send weekly updates to LEAs of Attendee registration	0%	31 days	4/1/11	5/13/11	4695	Smith
4718		 	Close online registration	0%	1 day	5/20/11	5/20/11	4694	Smith
4719		 	Final Registration data sent to LEAs	0%	1 day	5/23/11	5/23/11	4718	Smith
4720			<i>Academy Participant Registration Complete</i>	<i>0%</i>	<i>0 days</i>	<i>5/24/11</i>	<i>5/24/11</i>	<i>4719</i>	
4721			Develop Final Academy Content	0%	64 days	4/1/11	7/1/11		
4722			Facilitate Bi-Weekly meetings of planning group	0%	40 days	4/1/11	5/26/11		Pfeifer
4723			Create Video of Dr. Grasmick	0%	40 days	4/1/11	5/26/11	4673	Rosson
4724			Create Draft Content for Academy Overview Session	0%	20 days	4/1/11	4/28/11	4671	EEA development t
4725			Finalize Content for Academy Overview Session	0%	19 days	4/29/11	5/25/11	4724	EEA development t
4726			Create Draft Master Teacher Lesson Templates	0%	19 days	4/1/11	4/27/11	4671	EEA development t
4727			Finalize Master Teacher Lesson Templates	0%	19 days	4/28/11	5/24/11	4726	EEA development t
4728			Create Draft Templates for School Team Planning	0%	20 days	4/1/11	4/28/11	4671	EEA development t
4729			Finalize Templates for School Team Planning	0%	19 days	4/29/11	5/25/11	4728	EEA development t
4730			Create Draft School Team Facilitation Process	0%	19 days	4/1/11	4/27/11	4671	EEA development t
4731			Finalize School Team Facilitation Process	0%	20 days	4/28/11	5/25/11	4730	EEA development t
4732			<i>Final Academy Content Developed</i>	<i>0%</i>	<i>0 days</i>	<i>5/25/11</i>	<i>5/25/11</i>	<i>4731</i>	
4733			Train Master Teachers	0%	58 days	4/1/11	6/23/11		
4734			Collaborate with MSDE curriculum coordinators	0%	12 days	4/1/11	4/18/11		Curriculum Team #
4735		 	Contact all master teachers about training	0%	5 days	4/4/11	4/8/11	4713	Smith,Jack Smith,M
4736			Design and prepare materials for April training session	0%	7 days	4/19/11	4/27/11	4734	EEA development t
4737			Train master teachers April session	0%	1 day	4/28/11	4/28/11	4736	PD Specialists #24
4738			Design and prepare materials for May	0%	11 days	4/28/11	5/12/11	4736	EEA development t
4739		 	Train Master Teachers May Session	0%	1 day	5/25/11	5/25/11	4738	Curriculum Team #
4740			Design and prepare materials for June	0%	11 days	5/13/11	5/31/11	4738	Smith,Marquart,Ja
4741		 	Conduct pre-Academy dress rehearsal	0%	4 days	6/21/11	6/24/11	4739	Curriculum Team #
4742			Design materials for de-briefing-- Post Academy session	0%	11 days	6/1/11	6/15/11	4740	EEA development t
4743			De-brief Master Teachers (post-academy sessions)	0%	12 days	6/16/11	7/1/11	4742	Smith,Marquart,Ja
4744			<i>Master Teacher Training Completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/1/11</i>	<i>4/1/11</i>		
4745			Design Academy Evaluation Tool	0%	10 days	5/2/11	5/13/11		
4746			Meet with curriculum coordinators	0%	1 day	5/2/11	5/2/11		PD Specialists #24























































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4747			Create draft of evaluation tool	0%	6 days	5/3/11	5/10/11	4746	PD Specialists #24
4748			Secure approval of assistant superintendent	0%	3 days	5/11/11	5/13/11	4747	PD Specialists #24
4749			<i>Academy Evaluation Tool designed</i>	<i>0%</i>	<i>0 days</i>	<i>5/13/11</i>	<i>5/13/11</i>	<i>4748</i>	
4750			Implement academies	0%	57 days	4/8/11	6/29/11		
4751			Meet with LEA to finalize academy content	0%	1 day	4/8/11	4/8/11		PD Specialists #24
4752			Facilitate Briefings for content area Coordinators	0%	20 days	5/2/11	5/31/11	4751	PD Specialists #24
4753			Order materials and schedule site distribution	0%	19 days	6/1/11	6/27/11	4666	PD Specialists #24
4754			Visit each site to verify logistics	0%	18 days	6/1/11	6/24/11	4666	PD Specialists #24
4755			Conduct academy dress rehearsal	0%	1 day	6/24/11	6/24/11	4732	PD Specialists #24
4756			Conduct second set of academies	0%	3 days	6/27/11	6/29/11	4754	PD Specialists #24
4757			<i>First set of academies implemented</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/11</i>	<i>6/29/11</i>		
4758			Design Online Follow-up content for Academy participants	0%	40 days	5/2/11	6/28/11		EEA development
4759			Determine management needs of online forum	0%	2 days	5/2/11	5/3/11		
4760			Establish forum goals	0%	1 day	6/1/11	6/1/11	4759	EEA development t
4761			Identify Master Teachers to facilitate	0%	2 days	6/2/11	6/3/11	4760	PD Specialists #24
4762			Create forum structure with Master Teacher input	0%	5 days	6/6/11	6/10/11	4761	EEA development t
4763			Identify work processes and products for school teams	0%	3 days	6/13/11	6/15/11	4762	EEA development t
4764			Establish school task / activities	0%	3 days	6/16/11	6/20/11	4763	EEA development t
4765			Communicate forum dates to EEA 2011 Participants	0%	1 day	5/2/11	5/2/11		PD Specialists #24
4766			<i>Online Content Developed</i>	<i>0%</i>	<i>0 days</i>	<i>6/20/11</i>	<i>6/20/11</i>	<i>4764</i>	
4767			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4768			Implement second round of academies	0%	20 days	7/7/11	8/3/11		
4769			Visit each site to verify logistics	0%	1 day	7/7/11	7/7/11		PD Specialists #24,
4770			Conduct academy dress rehearsal	0%	1 day	7/1/11	7/1/11		PD Specialists #24,
4771			Conduct second set of academies	0%	3 days	7/11/11	7/13/11		PD Specialists #24,
4772			Visit each site to verify logistics	0%	1 day	7/7/11	7/7/11		PD Specialists #24,
4773			Conduct academy dress rehearsal	0%	1 day	7/1/11	7/1/11		PD Specialists #24,
4774			Conduct third set of academies	0%	3 days	7/11/11	7/13/11		PD Specialists #24,
4775			Visit each site to verify logistics	0%	1 day	7/7/11	7/7/11		PD Specialists #24,
4776			Conduct academy dress rehearsal	0%	1 day	7/1/11	7/1/11		PD Specialists #24,
4777			Conduct fourth set of academies	0%	3 days	7/11/11	7/13/11		PD Specialists #24,
4778			Visit each site to verify logistics	0%	1 day	7/7/11	7/7/11		PD Specialists #24,

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4779			Conduct academy dress rehearsal	0%	1 day	7/1/11	7/1/11		PD Specialists #24,
4780			Conduct fifth set of academies	0%	3 days	7/11/11	7/13/11		PD Specialists #24,
4781			<i>Second set of academies implemented</i>	<i>0%</i>	<i>0 days</i>	<i>8/3/11</i>	<i>8/3/11</i>	<i>4780</i>	
4782			Process evaluation results from Academies	0%	24 days	8/17/11	9/20/11		
4783			Compile evaluaton results	0%	10 days	8/17/11	8/30/11		PD Specialists #24
4784			Meet to interpret results	0%	1 day	9/6/11	9/6/11	4783	EEA development t
4785			Prepare evaluation report	0%	5 days	9/7/11	9/13/11	4784	Pfeifer
4786			Share report with academy planning team	0%	1 day	9/14/11	9/14/11	4785	EEA development t
4787			<i>Academy evaluation completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/14/11</i>	<i>9/14/11</i>	<i>4786</i>	
4788			Implement Online Follow-up Sessions	0%	41 days	8/3/11	9/29/11		
4789			Go Live with Online Forum Module One	0%	1 day	8/3/11	8/3/11	4781	PD Specialists #24
4790			Monitor online activity of school teams	0%	20 days	8/4/11	8/31/11	4789	PD Specialists #24
4791			Gather data from school teams	0%	20 days	9/1/11	9/29/11	4790	PD Specialists #24
4792			<i>Online Professional Development Module 1 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/29/11</i>	<i>9/29/11</i>	<i>4791</i>	
4793			YEAR 2	0%	256 days	10/3/11	9/28/12		
4794			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4795			<i>Year 2 Site Selection Determined</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4796			<i>Year 2 Macro Structure Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4797			<i>Year 2 Online Surveys Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4798			<i>Year 2 Academy Content Developed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4799			<i>CCSC Framework / Toolkit Modified</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4800			<i>Online Professional Development Module 2 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4801			<i>Year 2 Phase I Site Visits to LEAs Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/30/11</i>	<i>12/30/11</i>		
4802			<i>Generate EEA Reports based on Year One Implementation</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>		
4803			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4804			<i>Present EEA Academy to Asst. Superintendents</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
4805			<i>LEAs Presentation Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
4806			<i>LEA Point of Contact Identified</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
4807			<i>Master Teacher Applications Distributed</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
4808			<i>EEA Participants Registered</i>	<i>0%</i>	<i>0 days</i>	<i>3/30/12</i>	<i>3/30/12</i>		
4809			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4810			<i>Master Teacher Training materials developed</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/12</i>	<i>6/29/12</i>		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4811			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
4812			<i>Online Professional Development Module 1 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
4813			<i>Generate EEA Reports</i>	<i>0%</i>	<i>0 days</i>	<i>9/28/12</i>	<i>9/28/12</i>		
4814			YEAR 3	0%	261 days	10/1/12	9/30/13		
4815			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4816			<i>Year 3 Site Selection Determined</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4817			<i>Year 3 Macro Structure Design Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4818			<i>Year 3 Online Surveys Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4819			<i>Year 3 Academy Content Developed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4820			<i>CCSC Framework / Toolkit Modified</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4821			<i>Online Professional Development Module 4 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4822			<i>Year 3 Phase I Site Visits to LEAs Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4823			<i>Online Content Developed Module 5</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>		
4824			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4825			<i>Present EEA Academy to Asst. Superintendents</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
4826			<i>LEAs Presentation Completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
4827			<i>LEA Point of Contact Identified</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
4828			<i>Master Teacher Applications Distributed</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
4829			<i>EEA Participants Registered</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>		
4830			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4831			<i>Online Professional Development Module 5 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/13</i>	<i>6/28/13</i>		
4832			<i>Online Content Developed Module 6</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/13</i>	<i>6/28/13</i>		
4833			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4834			<i>Generate EEA Reports</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/13</i>	<i>7/1/13</i>		
4835			<i>Online Professional Development Module 6 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/13</i>	<i>7/1/13</i>		
4836			YEAR 4	0%	261 days	10/1/13	9/30/14		
4837			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4838			<i>Year 4 Online Surveys Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		
4839			<i>Year 4 Academy Content Developed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		
4840			<i>CCSC Framework / Toolkit Completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		
4841			<i>Assessment Instruments Presented via Online Forum</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		
4842			<i>Online Content Developed Module 7</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/13</i>	<i>12/31/13</i>		






































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4843			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4844			<i>Present EEA Academy to Asst. Superintendents</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		
4845			<i>LEAs Presentation Completed</i>	<i>0%</i>	<i>0 days</i>	<i>1/1/14</i>	<i>1/1/14</i>		
4846			<i>LEA Point of Contact Identified</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		
4847			<i>Master Teacher Applications Distributed</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		
4848			<i>EEA Participants Registered</i>	<i>0%</i>	<i>0 days</i>	<i>3/31/14</i>	<i>3/31/14</i>		
4849			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
4850			<i>Online Professional Development Module 7 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/14</i>	<i>6/30/14</i>		
4851			<i>Online Content Developed Module 8</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/14</i>	<i>6/30/14</i>		
4852			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4853			<i>Generate EEA Reports</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
4854			<i>Online Professional Development Module 9 - 10 Completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/14</i>	<i>9/30/14</i>		
4855			42 17 – Expand Maryland Principals’ Academy to Target Low-Achieving Schools	0%	1033 days	10/1/10	9/30/14		
4856			YEAR 1	0%	255 days	10/1/10	9/30/11		
4857			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
4858			**No milestone activities scheduled**	0%	64 days	10/4/10	12/30/10		
4859			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
4860			**No milestone activities scheduled**	0%	64 days	1/3/11	4/4/11		
4861			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4862			Define RFP specifications to hire IHE/Academy site contractor	0%	60 days	4/4/11	6/29/11		
4863			Draft RFP	0%	30 days	4/4/11	5/13/11		PM,Dunford,Freed
4864			Review complete RFP	0%	5 days	5/18/11	5/24/11	4863	Procurement Office
4865			Submit completed RFP for approval	0%	20 days	6/1/11	6/28/11	4864	AG,DBM,Procurement
4866			<i>RFP completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/29/11</i>	<i>6/29/11</i>	<i>4865</i>	
4867			Fourth Quarter: YEAR 1	0%	64 days	7/1/11	9/30/11		
4868			Hire IHE/Academy site contractor	0%	62 days	7/6/11	9/30/11		
4869			Publish RFP for contractor	0%	38 days	7/6/11	8/26/11	4865	Procurement Office
4870			Review submitted bids	0%	15 days	8/29/11	9/19/11	4869	Review committee
4871			Interview selected contractors	0%	5 days	9/20/11	9/26/11	4870	Review committee
4872			Select IHE contractor candidate for hire	0%	3 days	9/27/11	9/29/11	4871	Review committee
4873			Award contract to IHE contractor	0%	2 days	9/30/11	10/3/11	4872	Procurement Office
4874			<i>IHE contractor hired</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>	<i>4873</i>	

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4875			Select principal facilitators	0%	20 days	8/29/11	9/27/11		
4876			Determine criteria for effective principal facilitators	0%	5 days	8/29/11	9/2/11		Anello,Dehart,Dun
4877			Solicit feedback from executive officers	0%	12 days	9/6/11	9/21/11	4876	Anello,Dehart,Dun
4878			Select principal facilitators	0%	3 days	9/22/11	9/26/11	4876,4877	Anello,Dehart,Dun
4879			<i>Principal facilitators are chosen</i>	0%	0 days	9/27/11	9/27/11	4878	
4880			YEAR 2	0%	256 days	10/3/11	9/28/12		
4881			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4882			Determine first group of 100 principals to participate	0%	1 day?	12/30/11	12/30/11		
4883			Identify the 200 lowest achieving schools	0%					
4884			Determine the first 100 participants	0%					
4885			<i>First group of principals is chosen</i>	0%	0 days				
4886			Determine content with IHE and MSDE staff	0%	1 day?	12/30/11	12/30/11		
4887			Schedule planning meetings	0%					
4888			Review research on best practices	0%					
4889			Discuss objectives and outcomes	0%					
4890			<i>Content for Academy is determined</i>	0%	0 days				
4891			Invite Principals to Academy	0%	1 day?	12/30/11	12/30/11		
4892			Select principals	0%					
4893			Inform Superintendents of selected principals	0%					
4894			Send invitational letters to selected principals	0%					
4895			<i>Principals are invited to Academy</i>	0%	0 days				
4896			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4897			Design Principal Academy Training	0%	10 days	1/2/12	1/13/12		
4898			Define training goals and objectives	0%					
4899			Develop daily agendas for the Academy	0%					
4900			Develop training materials	0%					
4901			<i>Academy content is developed</i>	0%	0 days				
4902			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4903			Finalize Academy content and logistics	0%	30 days	4/2/12	5/11/12		
4904			Produce materials	0%					
4905			Organize notebooks	0%					
4906			Review content with Principal facilitators	0%					

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4907			Remind participants of event	0%					
4908			<i>Academy content and logistics are finalized</i>	0%	0 days				
4909			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
4910			Provide professional development training to 100 principals	0%	10 days	7/2/12	7/13/12		
4911			Conduct Priority Schools Academy	0%					
4912			Evaluate Summer Academy model as implemented during the first year	0%					
4913			<i>Principals receive training</i>	0%	0 days				
4914			YEAR 3	0%	261 days	10/1/12	9/30/13		
4915			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4916			Conduct Academy Year 1 first follow-up session	0%	10 days	10/1/12	10/12/12		
4917			Develop Academy materials and handouts	0%					
4918			Organize materials and handouts into notebooks	0%					
4919			Review content with Principal facilitators	0%					
4920			Conduct first Academy follow-up session	0%					
4921			<i>First post-Academy follow-up session conducted</i>	0%	0 days				
4922			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
4923			Review planned content and logistics for Summer Academy Year 2	0%	10 days	1/1/13	1/14/13		
4924			Review training goals and objectives	0%					
4925			Review daily agendas	0%					
4926			<i>Academy content is reviewed</i>	0%	0 days				
4927			Invite Principals to Academy Year 2	0%	1 day	1/1/13	1/1/13		
4928			Send invitational letters to second 100 principals	0%					
4929			Inform Superintendents of selected principals	0%					
4930			<i>Principals are invited to Academy</i>	0%	0 days				
4931			Conduct Academy Year 1 second follow-up session	0%	1 day	1/1/13	1/1/13		
4932			Develop Academy materials and handouts	0%					
4933			Organize materials and handouts into notebooks	0%					
4934			Conduct Academy Year 1 second follow-up session	0%					
4935			Second post-Academy follow-up session conducted	0%					
4936			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
4937			Finalize Academy Year 2 content and logistics	0%	1 day	4/1/13	4/1/13		
4938			Produce materials	0%					

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4939			Organize notebooks	0%					
4940			Review content with Principal facilitators	0%					
4941			Remind participants of event	0%					
4942			<i>Academy content and logistics are produced</i>	0%	0 days				
4943			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
4944			Provide professional development training to second group of 100 principals	0%	1 day	7/1/13	7/1/13		
4945			Conduct Priority Schools Academy	0%					
4946			Evaluate Summer Academy model as implemented during the first year	0%					
4947			<i>Principals receive training</i>	0%	0 days				
4948			YEAR 4	0%	261 days	10/1/13	9/30/14		
4949			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
4950			Conduct Academy Year 2 first follow-up session	0%	66 days	10/1/13	12/31/13		
4951			Develop Academy materials and handouts	0%	1 day	10/1/13	10/1/13		
4952			Organize materials and handouts into notebooks	0%					
4953			Conduct first Academy Year 2 follow-up session	0%					
4954			First post-Academy Year 2 follow-up session conducted	0%	1 day	10/1/13	10/1/13		
4955			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
4956			Conduct Academy Year 2 second follow-up session	0%	1 day	1/1/14	1/1/14		
4957			Develop Academy materials and handouts	0%					
4958			Organize materials and handouts into notebooks	0%					
4959			Conduct second Academy Year 2 follow-up session	0%					
4960			<i>Second post-Academy follow-up session conducted</i>	0%	0 days				
4961			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
4962			**No milestone activities scheduled**	0%					
4963			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
4964			**No milestone activities scheduled**	0%					
4965			43 21 – Develop On-Line PD on Educator Instructional Improvement Content	0%	1033 days	10/1/10	9/30/14		
4966			YEAR 1	0%	255 days	10/1/10	9/30/11		
4967			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
4968			** Per grant, No activities Scheduled **	0%					
4969			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
4970			** Per grant, No activities Scheduled **	0%					
4971			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
4972			** Per grant, No activities Scheduled **	0%					
4973			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
4974			** Per grant, No activities Scheduled **	0%					
4975			YEAR 2	13%	256 days	10/3/11	9/28/12		
4976			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
4977			** Per grant, No activities Scheduled **	0%					
4978			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
4979			** Per grant, No activities Scheduled **	0%					
4980			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
4981			** Per grant, No activities Scheduled **	0%					
4982			Fourth Quarter: Year 2	50%	65 days	7/2/12	9/28/12		
4983			** Per grant, No activities Scheduled **	50%		7/2/12			
4984			YEAR 3	0%	261 days	10/1/12	9/30/13		
4985			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
4986			Participate in Educator Effectiveness Academy (EEA) planning with DOI content specialists	0%	66 days	10/1/12	12/31/12		Locastro
4987			Develop project management plan	0%	5 days	10/1/12	10/5/12		Locastro
4988			Identify existing OPD courses that meet EEA needs	0%	12 days	10/8/12	10/24/12	4987	Locastro
4989			Compile list of courses to be reviewed based on specialists' input	0%	10 days	10/8/12	10/19/12		Locastro
4990			Request access for reviewers	0%	2 days	10/22/12	10/23/12	4989	Locastro
4991			<i>Courses for review are identified</i>	<i>0%</i>	<i>0 days</i>	<i>10/24/12</i>	<i>10/24/12</i>	<i>4990</i>	
4992			<i>Necessary permissions for review are procured</i>	<i>0%</i>	<i>0 days</i>	<i>10/24/12</i>	<i>10/24/12</i>	<i>4990</i>	
4993			Review of Online PD Courses	0%	31 days	10/17/12	11/28/12	4990	Locastro,MVLO sta
4994			Draft RFQ for course reviewers	0%	2 days	10/17/12	10/18/12		Locastro,MVLO sta
4995			Publish RFQ for course reviewers	0%	5 days	10/19/12	10/25/12	4994	Procurement
4996			Review RFQ responses, select reviewers, prepare and issue contracts	0%	15 days	10/26/12	11/15/12	4995	Locastro,MVLO sta
4997			<i>Experts are hired to review courses</i>	<i>0%</i>	<i>0 days</i>	<i>11/16/12</i>	<i>11/16/12</i>	<i>4996</i>	
4998			Course Reviews	0%	32 days	11/16/12	12/31/12		consultants
4999			Hold orientation for contractors	0%	2 days	11/16/12	11/19/12	4997	Locastro
5000			Develop tools, guidelines for course reviews	0%	20 days	11/20/12	12/17/12	4999	Locastro

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5001			Contractors begin course reviews, identifying missing components	0%	10 days	12/18/12	12/31/12	5000	Locastro,consultan
5002			<i>Trained reviewers have begun course reviewers</i>	<i>0%</i>	<i>0 days</i>	<i>12/31/12</i>	<i>12/31/12</i>	<i>5001</i>	
5003			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
5004			Participate in Educator Effectiveness Academy (EEA) planning with DOI content specialists	0%	64 days	1/1/13	3/29/13		Locastro
5005			Hire content and html developers and course editors	0%	24 days	1/2/13	2/4/13		Locastro
5006			Draft RFQ for content and html developers and course editors	0%	4 days	1/2/13	1/7/13		Locastro,MVLO sta
5007			Publish RFQ	0%	5 days	1/8/13	1/14/13	5006	Locastro,MVLO sta
5008			Review RFQ responses, select developers and editors, prepare contracts	0%	15 days	1/15/13	2/4/13	5007	Locastro,MVLO sta
5009			<i>Developers and editors hired</i>	<i>0%</i>	<i>0 days</i>	<i>2/4/13</i>	<i>2/4/13</i>	<i>5008</i>	
5010			Development of New Courses	0%	29 days	2/19/13	3/29/13		
5011			Meet with consultant	0%	1 day	2/19/13	2/19/13	5009FS+10 days	
5012			Initiate development of new courses	0%	28 days	2/20/13	3/29/13	5011	
5013			<i>Development of New Courses initated</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/13</i>	<i>3/29/13</i>	<i>5012</i>	
5014			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
5015			Continue development and revision of courses	0%	65 days	4/1/13	6/28/13	5013	
5016			Continue EEA planning with DOI staff and content specialists	0%	65 days	4/1/13	6/28/13		Locastro
5017			Survey Academy participants on areas for improvement	0%	3 days	4/1/13	4/3/13		
5018			Develop survey for Academy participants on areas for improvement	0%	2 days	4/1/13	4/2/13		Locastro,Evaluator
5019			Build survey into Academy schedule	0%	1 day	4/3/13	4/3/13	5018	Locastro,DOI staff
5020			<i>Survey ready for Summer 2013 Academy</i>	<i>0%</i>	<i>0 days</i>	<i>4/3/13</i>	<i>4/3/13</i>	<i>5019</i>	
5021			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
5022			<i>Development of New Courses completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/13</i>	<i>9/30/13</i>	<i>5015FS+65 days</i>	
5023			Continue Educator Effectiveness Academy planning with MVLO staff, content specialists, and consultant	0%	66 days	7/1/13	9/30/13		Locastro
5024			Continue metatagging activities	0%	65 days	7/1/13	9/27/13		
5025			Metatag new courses/content upon completion	0%	65 days	7/1/13	9/27/13		DOI staff
5026			Add tagged courses to the portal	0%	65 days	7/1/13	9/27/13		DOI staff
5027			<i>Metatagging keeps pace with course development/revisions</i>	<i>0%</i>	<i>0 days</i>	<i>9/27/13</i>	<i>9/27/13</i>	<i>5026,5025</i>	
5028			Acquire feedback from Academy participants	0%	66 days	7/1/13	9/30/13		
5029			Survey Academy participants on areas for improvement	0%	23 days	7/1/13	7/31/13		Locastro
5030			Review survey results and apply to online course revision/development	0%	43 days	8/1/13	9/30/13		Locastro,Evaluator

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5031			<i>Academy survey completed</i>	0%	0 days	9/30/13	9/30/13	5029,5030	
5032			Continue development and revision of courses	0%	43 days	8/1/13	9/30/13		Locastro,consultan
5033			YEAR 4	0%	261 days	10/1/13	9/30/14		
5034			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
5035			Continue EEA planning with DOI staff and and other MSDE staff	0%	66 days	10/1/13	12/31/13		Locastro
5036			Continue contingency development and revision of courses	0%	66 days	10/1/13	12/31/13		
5037			Continue to apply feedback from Academy to course content/design	0%	66 days	10/1/13	12/31/13		Locastro,consultan
5038			Continue course procurement activities	0%	66 days	10/1/13	12/31/13		Locastro,MVLO sta
5039			<i>Contingency Course development and revision work continues</i>	0%	0 days	12/31/13	12/31/13	5038	
5040			Continue metatagging activities	0%	66 days	10/1/13	12/31/13		
5041			Metatag new courses/content upon completion	0%	66 days	10/1/13	12/31/13		DOI staff
5042			Add tagged courses to the portal	0%	66 days	10/1/13	12/31/13		DOI staff
5043			<i>Metatagging keeps pace with course development/revisions</i>	0%	0 days	12/31/13	12/31/13	5042	
5044			Second Quarter: Year 4	0%	66 days	1/1/14	4/2/14		
5045			Continue EEA planning with DOI staff and and other MSDE staff	0%	64 days	1/1/14	3/31/14		Locastro
5046			Complete contingency development and revision of courses	0%	64 days	1/1/14	3/31/14		
5047			Continue to apply feedback from Academy to course content/design	0%	64 days	1/1/14	3/31/14		Locastro,consultan
5048			Continue course procurement activities	0%	64 days	1/1/14	3/31/14		Locastro,MVLO sta
5049			<i>Contingency Course development and revision completed</i>	0%	0 days	3/31/14	3/31/14	5048	
5050			Continue metatagging activities	0%	66 days	1/1/14	4/2/14		
5051			Metatag new courses/content upon completion	0%	66 days	1/1/14	4/2/14		DOI staff
5052			Add tagged courses to the portal	0%	66 days	1/1/14	4/2/14		DOI staff
5053			<i>Metatagging keeps pace with course development/revisions</i>	0%	0 days	4/2/14	4/2/14	5052	
5054			Hire online course facilitators for summer pilots	0%	21 days	3/3/14	3/31/14		
5055			Draft RFQ	0%	2 days	3/3/14	3/4/14		Locastro
5056			Publish RFQ	0%	5 days	3/5/14	3/11/14	5055	Procurement
5057			Review bids, select facilitators, prepare and issue contracts	0%	14 days	3/12/14	3/31/14	5056	Locastro,MVLO sta
5058			<i>Online course facilitators hired</i>	0%	0 days	3/31/14	3/31/14	5057	
5059			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
5060			Continue Educator Effectiveness Academy planning with MVLO staff, content specialists, and consultant	0%	65 days	4/1/14	6/30/14		Locastro
5061			Begin course pilots during Summer Academy	0%	56 days	4/11/14	6/27/14		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5062			Plan Orientation days for pilot facilitators	0%	2 days	4/16/14	4/17/14		Locastro,MVLO sta
5063			Conduct orientation	0%	1 day	4/18/14	4/18/14	5062	Locastro,MVLO sta
5064			Pilot courses during Summer Academy	0%	10 days	6/16/14	6/27/14	5063	Locastro,MVLO sta
5065			Survey Academy participants on areas for improvement	0%	12 days	4/11/14	4/28/14		Locastro,MVLO sta
5066			<i>Course pilots during Summer Academy completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/28/14</i>	<i>4/28/14</i>	<i>5065</i>	
5067			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
5068			Conclude revision and metatagging work so courses can be shared	0%	27 days	8/2/14	9/9/14		
5069			Analyze Educator Effectiveness Academy with MVLO staff, content specialists	0%	5 days	8/2/14	8/7/14		Locastro,Evaluator
5070			Complete necessary course revision work based on pilot feedback and MSDE analysis	0%	10 days	8/7/14	8/20/14		Locastro,consultan
5071			Complete course metatagging activities	0%	10 days	8/7/14	8/20/14		DOI staff
5072			Add tagged courses to the portal	0%	5 days	8/20/14	8/26/14		DOI staff
5073			Share courses with Maryland educators through the MSDE portal	0%	10 days	8/27/14	9/9/14	5072	DOI staff
5074			<i>Revised courses are shared state-wide</i>	<i>0%</i>	<i>0 days</i>				
5075			GOAL 12: Establish the Breakthrough Zone	50%	1227 days	1/4/10	9/30/14		
5076			44 41 – The Breakthrough Center	50%	1227 days	1/4/10	9/30/14		
5077			YEAR 1	51%	255 days	10/1/10	9/30/11		
5078			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
5079			Establishment of Partnership Agreements	99%	260 days	1/4/10	12/31/10		
5080			Identify Schools and Districts in Breakthrough Zones	82%	49 days	1/4/10	3/11/10		Dunford[245%],Gla
5081			Establish District Turnaround Teams	100%	30 days	1/4/10	2/12/10	5080	Dunford,Glazer,Gla
5082			Develop initial assessment of needs	100%	60 days	4/5/10	6/25/10	5081	Dunford,Glazer,Gla
5083			Establish priorities based on initial assessment	100%	60 days	4/5/10	6/25/10		Dunford,Glazer,Gla
5084			Select school federal intervention model	100%	60 days	4/5/10	6/25/10		
5085			Identify performance targets	100%	60 days	4/5/10	6/25/10		Dunford,Glazer,Gla
5086			Identify strategies and interventions	100%	60 days	4/5/10	6/25/10		Dunford,Glazer,Gla
5087			Integrate improvement strategies into formal district plans	100%	84 days	9/7/10	12/31/10		Dunford,Glazer,Gla
5088			Integrate improvement strategies into formal school plans	100%	84 days	9/7/10	12/31/10		Dunford,Glazer,Gla
5089			Identify areas of State and federal regulatory flexibility	100%	88 days	9/1/10	12/31/10		Dunford,Glazer,Gla
5090			Convene Policy Practitioners' Workgroup	100%	88 days	9/1/10	12/31/10		Dunford,Glazer,Gla
5091			Identify areas of local policy flexibility and authority for potential renegotiation	100%	88 days	9/1/10	12/31/10		Dunford,Glazer,Gla

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5092			Conduct an analysis of existing and potential resources	100%	60 days	4/5/10	6/25/10		
5093			Identify and broker applicable resources	100%	60 days	4/5/10	6/25/10		Dunford,Glazer,Gla
5094			Identify and broker applicable partners	100%	60 days	4/5/10	6/25/10		Dunford,Glazer,Gla
5095			<i>Partnership Agreements Established</i>	<i>100%</i>	<i>0 days</i>	<i>6/25/10</i>	<i>6/25/10</i>	<i>5084</i>	
5096			Improvement Strategies Monitoring and Assessment	100%	24 days	11/10/10	12/13/10		
5097			Conduct RITA	100%	8 days	11/10/10	11/19/10		Lamb
5098			Recommend process for potential assignment for School Administrative Managers through SIG	100%	5 days	12/7/10	12/13/10		Lamb
5099			<i>Improvement Strategies Monitoring and Assessment Completed</i>	<i>100%</i>	<i>0 days</i>	<i>11/10/10</i>	<i>11/10/10</i>	<i>5097</i>	
5100			Education Specialists Acquisition	100%	87 days	10/1/10	2/1/11		
5101			Develop position requirements	100%	1 day	10/1/10	10/1/10		Glazer
5102			Advertise positions	100%	10 days	10/4/10	10/15/10	5101	Glazer
5103			Screen candidates	100%	5 days	10/25/10	10/29/10	5102	Glazer
5104			Interview candidates	100%	61 days	11/4/10	1/28/11	5103	Glazer
5105			Select candidates	100%	61 days	11/8/10	2/1/11	5104	Glazer
5106			<i>Educational Specialists Hired</i>	<i>100%</i>	<i>0 days</i>	<i>10/1/10</i>	<i>10/1/10</i>	<i>5105</i>	
5107			School Improvement Knowledge-Management System Requirements Analysis	100%	23 days	12/1/10	12/31/10		
5108			Establish criteria	100%	23 days	12/1/10	12/31/10		Glasco
5109			<i>School Improvement Knowledge Management Sytem Analysis Conducted</i>	<i>100%</i>	<i>0 days</i>	<i>12/1/10</i>	<i>12/1/10</i>	<i>5108</i>	
5110			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		
5111			Refine Partnership Agreements	0%	86 days	1/7/11	5/10/11		
5112			Identify Feeder School in Districts in Breakthrough Zones	0%	15 days	2/1/11	2/22/11		Dunford,Glasco
5113			Develop initial assessment of needs	0%	10 days	2/23/11	3/8/11	5112	Dunford,Glasco
5114			Establish priorities	0%	5 days	3/9/11	3/15/11	5113	Dunford,Glasco
5115			Select school improvement initiatives	0%	10 days	3/16/11	3/29/11	5114	Dunford,Glasco
5116			Identify performance targets	0%	10 days	3/16/11	3/29/11	5114	Dunford,Glasco
5117			Identify strategies and interventions	0%	10 days	3/16/11	3/29/11	5114	Dunford,Glasco
5118			Integrate improvement strategies into formal district plans	0%	43 days	3/11/11	5/10/11	5119	Dunford,Glasco
5119			Integrate improvement strategies into formal school plans	0%	43 days	1/7/11	3/10/11		Dunford,Glasco
5120			Conduct an analysis of existing and potential resources	0%	40 days	2/1/11	3/29/11		Glasco,Glazer,Du

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5121			Identify and broker applicable resources	0%	20 days	1/7/11	2/4/11		Dunford,Glascock,
5122			Identify and broker applicable partners	0%	20 days	2/1/11	3/1/11		Dunford,Glascock,
5123			<i>Partnership Agreements Refined</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/11</i>	<i>3/29/11</i>	<i>5122,5120</i>	
5124			External Evaluator Identification	0%	3 days	1/28/11	2/2/11		
5125			Establish criteria	0%	1 day	1/28/11	1/28/11		Glascock
5126			Generate RFP	0%	1 day	1/31/11	1/31/11	5125	Glascock
5127			Review RFP against criteria	0%	1 day	2/1/11	2/1/11	5126	Glascock
5128			<i>External Evaluator Identified</i>	<i>0%</i>	<i>0 days</i>	<i>2/2/11</i>	<i>2/2/11</i>	<i>5127</i>	
5129			Improvement Strategies Monitoring and Assessment	0%	43 days	1/28/11	3/30/11		
5130			Conduct SIG Monitoring Visit	0%	1 day	1/28/11	1/28/11		Lamb
5131			Conduct RITA	0%	22 days	3/1/11	3/30/11		Lamb
5132			<i>Improvement Strategies Monitoring and Assessment Completed</i>	<i>0%</i>	<i>0 days</i>	<i>1/31/11</i>	<i>1/31/11</i>	<i>5130</i>	
5133			Education Specialists Aquisition	0%	4 days	1/28/11	2/3/11		
5134			Advertise positions	0%	1 day	1/28/11	1/28/11		Glazer
5135			Screen candidates	0%	1 day	1/31/11	1/31/11	5134	Glazer
5136			Interview candidates	0%	1 day	2/1/11	2/1/11	5135	Glazer
5137			Select candidates	0%	1 day	2/2/11	2/2/11	5136	Glazer
5138			<i>Educational Specialists Hired</i>	<i>0%</i>	<i>0 days</i>	<i>2/3/11</i>	<i>2/3/11</i>	<i>5137</i>	
5139			Hire Administrative Assistant	0%	5 days	1/28/11	2/4/11		
5140			Develop position requirement	0%	1 day	1/28/11	1/28/11		Glascock
5141			Advertise positions	0%	1 day	1/31/11	1/31/11	5140	Glascock
5142			Screen candidates	0%	1 day	2/1/11	2/1/11	5141	Glascock
5143			Interview candidates	0%	1 day	2/2/11	2/2/11	5142	Glascock
5144			Select candidates	0%	1 day	2/3/11	2/3/11	5143	Glascock
5145			<i>Administrative Assistant Hired</i>	<i>0%</i>	<i>0 days</i>	<i>2/4/11</i>	<i>2/4/11</i>	<i>5144</i>	
5146			Content Outline for School Improvement Knowledge-Management System (KMS) Development	0%	3 days	1/28/11	2/2/11		
5147			Identify development team	0%	1 day	1/28/11	1/28/11		Glascock
5148			Identify components of KMS	0%	1 day	1/31/11	1/31/11	5147	Glascock
5149			Assign content component tasks	0%	1 day	2/1/11	2/1/11	5148	Glascock
5150			<i>School Improvement Knowledge-Management System Content Outline Developed</i>	<i>0%</i>	<i>0 days</i>	<i>2/2/11</i>	<i>2/2/11</i>	<i>5149</i>	


































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5151			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5152			Re-establishment of Partnership Agreements	0%	105 days	4/1/11	8/30/11		
5153			Identify additional Schools in Districts in Breakthrough Zones	0%	10 days	4/1/11	4/14/11		Dunford,Glascock,
5154			Re-examine District Turnaround Teams	0%	22 days	4/15/11	5/16/11	5153	Dunford,Glascock,
5155			Adjust membership based on re-examination	0%	22 days	5/17/11	6/17/11	5154	Dunford,Glascock,
5156			Develop initial assessment of needs and establish priorities in new schools	0%	10 days	6/20/11	7/1/11	5155	Dunford,Glascock,
5157			Select school federal intervention model	0%	20 days	4/1/11	4/28/11		
5158			Identify performance targets	0%	10 days	4/1/11	4/14/11		Dunford,Glascock,
5159			Identify strategies and interventions	0%	10 days	4/15/11	4/28/11	5158	
5160			Integrate improvement strategies into formal district plans	0%	65 days	4/1/11	7/5/11		Dunford,Glascock,
5161			Integrate improvement strategies into formal school plans	0%	40 days	7/6/11	8/30/11	5160	Dunford,Glascock,
5162			Conduct an analysis of existing and potential resources	0%	63 days	4/1/11	6/30/11		Dunford,Glascock,
5163			Identify and broker applicable resources	0%	20 days	4/1/11	4/28/11		Glascock,Glazer,Du
5164			Identify and broker applicable partners	0%	10 days	4/29/11	5/12/11	5163	Dunford,Glascock,
5165			<i>Partnership Agreements Re-established</i>	<i>0%</i>	<i>0 days</i>	<i>8/30/11</i>	<i>8/30/11</i>	<i>5164,5160,516.</i>	
5166			Identification of School Turnaround Partners	0%	65 days	4/1/11	7/5/11		
5167			Identify turnaround partners based on established criteria	0%	10 days	4/1/11	4/14/11		Glascock,Knott
5168			Identify and broker applicable partners	0%	55 days	4/15/11	7/5/11	5167	Glascock,Knott
5169			<i>Turnaround Partners Identified</i>	<i>0%</i>	<i>0 days</i>	<i>7/5/11</i>	<i>7/5/11</i>	<i>5168</i>	
5170			External Evaluator Contracted	0%	63 days	4/1/11	6/30/11		
5171			Review RFP submissions against criteria	0%	10 days	4/1/11	4/14/11		Glascock
5172			Identify external evaluator based on established criteria	0%	5 days	4/15/11	4/21/11	5171	Glascock
5173			Generate contract	0%	100 days	4/22/11	9/14/11	5172	Glascock
5174			<i>External Evaluator Identified and Contracted</i>	<i>0%</i>	<i>0 days</i>	<i>9/14/11</i>	<i>9/14/11</i>	<i>5173</i>	
5175			Improvement Strategies Monitoring and Assessment	0%	34 days	5/2/11	6/20/11		
5176			Conduct SIG Monitoring Visits	0%	22 days	5/2/11	6/2/11		Lamb
5177			Determine status of School Administrative Managers	0%	12 days	6/3/11	6/20/11	5176	Lamb
5178			<i>Implementation of Improvement Strategies Monitoring and Assessment Completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/2/11</i>	<i>5/2/11</i>	<i>5131</i>	
5179			Education Specialists Acquisition	0%	37 days	4/1/11	5/23/11		
5180			Advertise positions	0%	10 days	4/1/11	4/14/11		Glazer
5181			Screen candidates	0%	5 days	4/15/11	4/21/11	5180	Glazer

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5182			Interview candidates	0%	10 days	4/22/11	5/5/11	5181	Glazer
5183			Select candidates	0%	2 days	5/6/11	5/9/11	5182	Glazer
5184			<i>Educational Specialists Hired</i>	<i>0%</i>	<i>0 days</i>	<i>5/23/11</i>	<i>5/23/11</i>	<i>5183FS+10 day.</i>	
5185			School Improvement Knowledge-Management System Development	0%	15 days	4/1/11	4/21/11		
5186			Review Status of Assigned Tasks	0%	10 days	4/1/11	4/14/11		Glasco
5187			Adjust Project Tasks	0%	5 days	4/15/11	4/21/11	5186	Glasco
5188			<i>School Improvement Knowledge-Management System Developed and Implemented</i>	<i>0%</i>	<i>0 days</i>	<i>4/21/11</i>	<i>4/21/11</i>	<i>5187</i>	
5189			Fourth Quarter: Year 1	0%	66 days	7/1/11	10/4/11		
5190			Renewal of Partnership Agreements	0%	33 days	8/1/11	9/15/11		
5191			Conduct assessment of needs and establish priorities for Year 2	0%	23 days	8/1/11	8/31/11		Dunford, Glascock, C
5192			Reaffirm school federal intervention model	0%	20 days	8/1/11	8/26/11		Dunford, Glascock,
5193			Identify performance targets	0%	10 days	8/1/11	8/12/11		Dunford, Glascock, C
5194			Identify strategies and interventions	0%	10 days	8/15/11	8/26/11	5193	Dunford, Glascock, C
5195			Integrate improvement strategies into formal district plans	0%	10 days	9/1/11	9/15/11		Dunford, Glascock, C
5196			Integrate improvement strategies into formal school plans	0%	10 days	8/1/11	8/12/11		Dunford, Glascock, C
5197			Identify areas of State and federal regulatory flexibility	0%	15 days	8/1/11	8/19/11		Dunford, Glascock, C
5198			Identify areas of local policy flexibility and authority for potential renegotiation	0%	10 days	8/1/11	8/12/11		Dunford, Glascock, C
5199			Conduct an analysis of existing and potential resources	0%	20 days	8/1/11	8/26/11		Dunford, Glascock,
5200			Identify and broker applicable resources	0%	10 days	8/1/11	8/12/11		Dunford, Glascock, C
5201			Identify and broker applicable partners	0%	10 days	8/15/11	8/26/11	5200	Dunford, Glascock, C
5202			<i>Partnership Agreements Renewed</i>	<i>0%</i>	<i>0 days</i>	<i>8/26/11</i>	<i>8/26/11</i>	<i>5201</i>	
5203			Improvement Strategies Monitoring and Assessment	0%	21 days	9/1/11	9/30/11		
5204			Conduct SIG Monitoring Visit	0%	21 days	9/1/11	9/30/11		Lamb
5205			<i>Improvement Strategies are Monitored and Assessed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>5204</i>	
5206			School Improvement Knowledge-Management System Implementation	0%	65 days	7/1/11	10/3/11		
5207			Implement Knowledge Management System	0%	65 days	7/1/11	10/3/11		Glasco
5208			<i>School Improvement Knowledge Management System Implemented</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>	<i>5207</i>	
5209			Formative Assessment Implementation	0%	64 days	7/1/11	9/30/11		
5210			Conduct Formative Evaluation	0%	66 days	7/1/11	10/4/11		Glasco









































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5211			<i>Formative Evaluation Conducted</i>	0%	0 days	10/4/11	10/4/11	5210	
5212			YEAR 2	0%	256 days	10/3/11	9/28/12		
5213			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
5214			<i>Partnership Agreements Established</i>	0%	0 days				
5215			<i>Improvement Strategies Monitored and Assessed</i>	0%	0 days				
5216			<i>KMS Refined and Enhanced</i>	0%	0 days				
5217			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
5218			<i>Partnership Agreements Refined</i>	0%	0 days				
5219			<i>Improvement Strategies Monitored and Assessed</i>	0%	0 days				
5220			<i>KMS Refined and Enhanced</i>	0%	0 days				
5221			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
5222			<i>Partnership Agreements Re-Established</i>	0%	0 days				
5223			<i>Improvement Strategies Monitored and Assessed</i>	0%	0 days				
5224			<i>KMS Refined and Enhanced</i>	0%	0 days				
5225			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
5226			Partnership Agreements Renewed	0%					
5227			<i>Improvement Strategies Monitored and Enhanced</i>	0%	0 days				
5228			KMS Refined and Enhanced	0%					
5229			YEAR 3	0%	261 days	10/1/12	9/30/13		
5230			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
5231			Partnership Agreements Established	0%					
5232			<i>Improvement Strategies Monitored and Assessed</i>	0%	0 days	1/28/11	1/28/11		
5233			KMS Refined and Enhanced	0%					
5234			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
5235			<i>Partnership Agreements Refined</i>	0%	0 days				
5236			Improvement Strategies Monitored and Assessed	0%	1 day	1/28/11	1/28/11		
5237			<i>KMS Refined and Enhanced</i>	0%	0 days				
5238			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
5239			<i>Partnership Agreements Re-Established</i>	0%	0 days	4/1/13	4/1/13		
5240			<i>Improvement Strategies Monitored and Assessed</i>	0%	0 days	4/1/13	4/1/13		
5241			<i>KMS Refined and Enhanced</i>	0%	0 days				
5242			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5243			<i>Partnership Agreements Renewed</i>	0%	0 days	1/28/11	1/28/11		
5244			<i>Improvement Strategies Monitored and Enhanced</i>	0%	0 days				
5245			<i>KMS Refined and Enhanced</i>	0%	0 days				
5246			YEAR 4	0%	261 days	10/1/13	9/30/14		
5247			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
5248			<i>Partnership Agreements Established</i>	0%	0 days	1/28/11	1/28/11		
5249			Improvement Strategies Monitored and Assessed	0%	1 day	1/28/11	1/28/11		
5250			<i>KMS Refined and Enhanced</i>	0%	0 days	1/28/11	1/28/11		
5251			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
5252			<i>Partnership Agreements Refined</i>	0%	0 days	1/28/11	1/28/11		
5253			Improvement Strategies Monitored and Assessed	0%					
5254			<i>KMS Refined and Enhanced</i>	0%	0 days	1/28/11	1/28/11		
5255			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
5256			Partnership Agreements Re-Established	0%					
5257			Improvement Strategies Monitored and Assessed	0%					
5258			KMS Refined and Enhanced	0%					
5259			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
5260			<i>Partnership Agreements Renewed</i>	0%	0 days	1/28/11	1/28/11		
5261			Improvement Strategies Monitored and Assessed	0%					
5262			KMS Refined and Enhanced	0%					
5263			GOAL 13: Complete Needs Assessments For District Action and State Assistance	13%	1033 days	10/1/10	9/30/14		
5264			45 67 – RITA Team Audits in 20 Tier I and Tier II Schools	27%	511 days	10/1/10	9/28/12		
5265			YEAR 1	28%	255 days	10/1/10	9/30/11		
5266			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
5267			** No activities Scheduled **	0%					
5268			Second Quarter: Year 1	29%	62 days	1/3/11	3/31/11		
5269			Hire 15 consultants	29%	68 days	1/3/11	4/11/11		
5270			RFQ Development	77%	27 days	1/3/11	2/10/11		
5271			Develop Request for Quotation (RFQ)	99%	21 days	1/3/11	2/1/11		Lawrence
5272			Approve RFQ	0%	5 days	2/2/11	2/8/11	5271	Lamb
5273			Post RFQ on Maryland's Emarketplace	0%	1 day	2/9/11	2/9/11	5272	Delman
5274			<i>RFQ Completed</i>	0%	0 days	2/10/11	2/10/11	5273	

















































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5275			Select Candidates	0%	15 days	2/10/11	3/4/11		
5276			Review responses to RFQ	0%	9 days	2/10/11	2/23/11	5274	Lawrence,Lamb
5277			Interview candidates	0%	3 days	2/24/11	2/28/11	5276	Lamb
5278			Select potential candidates	0%	1 day	3/1/11	3/1/11	5277	Lamb,Chafin
5279			Prepare contracts	0%	2 days	3/2/11	3/3/11	5278	Williamson
5280			<i>Candidates Selected</i>	<i>0%</i>	<i>0 days</i>	<i>3/4/11</i>	<i>3/4/11</i>	<i>5279</i>	
5281			<i>15 Consultants hired</i>	<i>0%</i>	<i>0 days</i>	<i>3/4/11</i>	<i>3/4/11</i>	<i>5280</i>	
5282			Hire printer to copy audit materials	0%	11 days	3/1/11	3/16/11		
5283			Collect materials to be copied from schools	0%	3 days	3/1/11	3/3/11		Hepler,Knott,McKr
5284			Attain cost estimates from printers	0%	3 days	3/4/11	3/8/11	5283	Williamson
5285			Select printer to copy materials (lowest estimate)	0%	1 day	3/9/11	3/9/11	5284	Lamb
5286			Prepare Purchase Orders	0%	1 day	3/10/11	3/10/11	5285	Williamson
5287			Copy RITA school audit materials	0%	3 days	3/11/11	3/15/11	5286	
5288			<i>Printer hired to copy audit materials</i>	<i>0%</i>	<i>0 days</i>	<i>3/16/11</i>	<i>3/16/11</i>	<i>5287</i>	
5289			Conduct 10 RITA School Audits	0%	18 days	3/16/11	4/11/11		
5290			Train consultants	0%	1 day	3/16/11	3/16/11	5288	Newkirk,Lawrence
5291			Review audit materials	0%	2 days	3/17/11	3/18/11	5290	Crouse,Hepler,Kno
5292			Conduct 10 on-site school audits	0%	4 days	3/21/11	3/24/11	5291	consultants
5293			Review audit findings	0%	2 days	3/25/11	3/28/11	5292	consultants
5294			Conduct audit team consensus meetings	0%	2 days	3/29/11	3/30/11	5293	consultants
5295			Prepare Consensus Reports	0%	5 days	3/31/11	4/6/11	5294	consultants
5296			Share Consensus Reports with Breakthrough Center	0%	1 day	4/7/11	4/7/11	5295	consultants
5297			Share results of audits with LEA	0%	1 day	4/8/11	4/8/11	5296	Glasco
5298			<i>10 RITA School Audits Conducted</i>	<i>0%</i>	<i>0 days</i>	<i>4/11/11</i>	<i>4/11/11</i>	<i>5297</i>	
5299			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5300			** No activities Scheduled **	0%					
5301			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5302			** No activities Scheduled **	0%					
5303			YEAR 2	0%	256 days	10/3/11	9/28/12		
5304			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
5305			** No activities scheduled**	0%					
5306			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		

















































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5307			<i>15 consultants hired</i>	0%	0 days				
5308			<i>Printer hired to copy audit materials</i>	0%	0 days				
5309			<i>10 RITA School Audits Conducted</i>	0%	0 days				
5310			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
5311			** No activities scheduled**	0%					
5312			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
5313			** No activities scheduled**	0%					
5314			46 57 – Extend Student Learning and Improve School Culture, Climate, and Student Support	5%	1033 days	10/1/10	9/30/14		
5315			YEAR 1	5%	255 days	10/1/10	9/30/11		
5316			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
5317			Hire Behavior Specialist	100%	39 days	10/1/10	11/25/10		
5318			Develop position description	100%	10 days	10/1/10	10/14/10		Alexander
5319			Develop interview questions	100%	1 day	10/15/10	10/15/10	5318	Alexander
5320			Complete recruitment documents for HR approval	100%	15 days	10/15/10	11/4/10	5318	Alexander
5321			Review resumes	100%	3 days	11/5/10	11/9/10	5320	Alexander
5322			Interview candidates	100%	1 day	11/10/10	11/10/10	5321	Alexander
5323			Select candidate	100%	10 days	11/11/10	11/24/10	5322	Alexander
5324			<i>Behavior specialist hired</i>	100%	0 days	11/25/10	11/25/10	5323	
5325			Second Quarter: Year 1	10%	62 days	1/3/11	3/31/11		
5326			Integrate behavior specialist into MSDE	45%	45 days	2/1/11	4/5/11		
5327			Purchase computer and other necessary supplies	80%	14 days	2/1/11	2/18/11		
5328			Identify needs and budget	100%	1 day	2/8/11	2/8/11	5327	Alexander
5329			Complete request form	100%	1 day	2/9/11	2/9/11	5328	Alexander
5330			Request IT support/ set up	100%	1 day	2/10/11	2/10/11	5329	Alexander
5331			Set up by IT	0%	7 days	2/11/11	2/21/11	5330	IT
5332			Observe PBIS evaluations and meetings with LSS central office staffs	100%	4 days	2/3/11	2/8/11		Tureck,Alexander
5333			Meet with representatives from Sheppard Pratt and PBIS state leadership team	100%	10 days	2/10/11	2/24/11	5332	Tureck,Sheppard Pratt,PBIS state
5334			Participate in Title 1 school monitoring visits	100%	12 days	2/17/11	3/7/11	5333	SIG team,Tureck
5335			Coordinate visits with other RTTT team members	0%	19 days	2/9/11	3/8/11	5332	Tureck,Harris,Mull
5336			Meet with central office and administrative teams in RTTT schools	0%	20 days	3/9/11	4/5/11	5335	Tureck

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5337			<i>Behavior specialist assimilated as MSDE Race to the Top team member</i>	0%	0 days	3/29/11	3/29/11	5335	
5338			Collect Data for Needs Assessment for each Tier I and Tier II school	0%	32 days	2/14/11	3/30/11		
5339			Review school climate survey data for each school	0%	29 days	2/17/11	3/30/11		Tureck
5340			Review suspension data for each school	0%	29 days	2/14/11	3/25/11		Tureck
5341			Review absentee data for each school	0%	29 days	2/14/11	3/25/11		Tureck
5342			Review SIG proposals and monitoring visit reports for each school	0%	29 days	2/14/11	3/25/11		Tureck
5343			Review PBIS Training status and data from each school	0%	29 days	2/14/11	3/25/11		Tureck
5344			Review any other data sources for each school	0%	29 days	2/14/11	3/25/11		Tureck
5345			Meet with teams from Tier I and Tier II schools to discuss needs and data	0%	29 days	2/14/11	3/25/11		Tureck
5346			<i>Data for Needs Assessment Collected</i>	0%	0 days	3/28/11	3/28/11	5345	
5347			Plan implementaion of School Climate Assesement tool at each Tier I and Tier II school	0%	33 days	2/14/11	3/31/11		
5348			Consult with Johns Hopkins on School Culture Assessment tool	0%	33 days	2/14/11	3/31/11		Tureck,Johns Hopk
5349			Meet with central office staff at each Tier I and Tier II school to discuss assessment	0%	33 days	2/14/11	3/31/11		Tureck
5350			Meet with identified schools' administrators, student service teams, PBIS teams and coaches to plan implementation of assessment tool	0%	32 days	2/14/11	3/30/11		Tureck
5351			<i>School Climate Assessment Tool Implementation Planned</i>	0%	0 days	3/31/11	3/31/11	5350	
5352			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5353			Conduct initial needs assessment for each RTTT School System and School on school culture and climate	0%	41 days	4/1/11	6/1/11		
5354			Schedule implemtaion of Assesement tool with each Tier I and Tier II school	0%	6 days	4/1/11	4/8/11		Tureck
5355			Coordinate implementation of assessment with Johns Hopkins	0%	6 days	4/1/11	4/8/11		Tureck
5356			Implement Assessment tool at each school	0%	35 days	4/11/11	5/31/11	5355	Tureck,Johns Hopk
5357			Create window for assessment at each school	0%	35 days	4/11/11	5/31/11	5355	Tureck,Johns Hopk
5358			Coordinate time line for student, staff, and parent pieces of assessment with team at each school	0%	35 days	4/11/11	5/31/11	5355	Tureck,Johns Hopkins
5359			Collect Data from Assessment Tool	0%	35 days	4/11/11	5/31/11	5355	Tureck,Johns Hopk
5360			<i>Initial needs assessment completed</i>	0%	0 days	6/1/11	6/1/11	5359	
5361			Analyze data from needs assessment	0%	30 days	5/1/11	6/15/11		
5362			Compile data for analysis	0%	31 days	5/1/11	6/14/11		Tureck,Johns Hopk

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5363			Develop recommendations and proposed strategies for intervention	0%	31 days	5/1/11	6/14/11		Tureck,Johns Hopk
5364			Share analysis of data and recommendations with MSDE team	0%	31 days	5/1/11	6/14/11		Tureck
5365			Share analysis of data and recommendations with PBIS team and other outside consultants	0%	31 days	5/1/11	6/14/11		Tureck
5366			<i>Data from needs assessment analyzed</i>	<i>0%</i>	<i>0 days</i>	<i>6/15/11</i>	<i>6/15/11</i>	<i>5365</i>	
5367			Develop initial interventions	0%	32 days	5/13/11	6/30/11		
5368			Meet with identified schools' and central office teams to review needs assessment data and recommendations	0%	32 days	5/13/11	6/29/11		Tureck
5369			Develop initial intervention plans with school and central office teams	0%	32 days	5/13/11	6/29/11		Tureck
5370			Modify plans as needed (ongoing)	0%	32 days	5/13/11	6/29/11		Tureck
5371			<i>Initial interventions developed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>5370</i>	
5372			Access Training in evidence-based programs for behavior specialist	0%	67 days	4/1/11	7/8/11		
5373			Reseach evidence-based programs available for trainings	0%	30 days	4/1/11	5/12/11		Tureck
5374			Consult with MSDE staff, Sheppard Pratt staffs on effectiveness, value of available programs	0%	37 days	5/13/11	7/7/11		Tureck,Sheppard Pratt
5375			Coordinate training with Sheppard Pratt and national TA Centers on evidence-based programs that target needs of Tier I and Tier II schools	0%	37 days	5/13/11	7/7/11	5373	Tureck,Sheppard Pratt
5376			<i>Specialist trained</i>	<i>0%</i>	<i>0 days</i>	<i>7/8/11</i>	<i>7/8/11</i>	<i>5375</i>	
5377			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5378			Provide initial interventions to Tier I and Tier II schools based on needs assessments	0%	73 days	6/20/11	9/30/11		
5379			Define outcomes for interventions using an intervention plan model	0%	33 days	6/20/11	8/4/11		Tureck
5380			Consult with PBIS partners on intervention strategies	0%	33 days	6/20/11	8/4/11		Tureck,Sheppart Pr
5381			Define and develop strategies for interventions	0%	33 days	7/1/11	8/17/11		Tureck
5382			Share intervention plans with central office and MSDE team	0%	33 days	7/1/11	8/17/11		Tureck
5383			Identify trainings needed for each school	0%	5 days	7/1/11	7/8/11		Tureck,Sheppard P
5384			Identify pool of trainers from Johns Hopkins, Sheppard Pratt, LSS's, Division Staff, National TA Center for PBIS	0%	5 days	7/1/11	7/8/11		Tureck,Sheppard Pratt,Johns
5385			Consult with trainers and school administrators to schedule all trainings	0%	5 days	7/11/11	7/15/11		Tureck
5386			Develop plan for trainings with school and central office teams	0%	11 days	7/11/11	7/25/11		Tureck
5387			Develop plan for faculty buy-in	0%	64 days	7/1/11	9/30/11		Tureck
5388			Determine individuals and teams to train in each school	0%	10 days	7/1/11	7/15/11		Tureck






















































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5389			Determine follow-up plans (full faculty trainings, etc.)	0%	10 days	7/1/11	7/15/11		Tureck
5390			Provide trainings to Tier I and Tier II PBIS teams, including summer institute	0%	53 days	7/18/11	9/29/11		Tureck,Sheppard P
5391			Meet with school teams to monitor intervention progress	0%	53 days	7/18/11	9/29/11		Tureck
5392			Support schools in the implementation of recommendations	0%	53 days	7/18/11	9/29/11		Tureck
5393			Evaluate trainings	0%	53 days	7/18/11	9/29/11		Tureck
5394			Monitor initial interventions	0%	53 days	7/18/11	9/29/11		Tureck
5395			Consult with school teams on initial interventions	0%	53 days	7/18/11	9/29/11		Tureck
5396			Schedule additional trainings and interventions as needed	0%	53 days	7/18/11	9/29/11		Tureck
5397			Integrate activities with other RTTT team members	0%	63 days	7/1/11	9/29/11		Tureck,Harris,Mull
5398			<i>Initial interventions provided to LSS's and identified schools</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>5397</i>	
5399			Year 2	0%	256 days	10/3/11	9/28/12		
5400			Progress in PBIS implementation monitored	0%					
5401			Core curriculum for training schools developed	0%					
5402			Evaluator hired	0%					
5403			Professional developments in classroom management, anger management, de-escalation skills, and cooperative discipline provided based on needs assessments with LSS's and identified schools	0%					
5404			Behavior management training for families provided	0%					
5405			Additional interventions planned as needed	0%					
5406			Additional interventions implemented as needed	0%					
5407			Year 3	0%	261 days	10/1/12	9/30/13		
5408			Progress of PBIS implementation monitored	0%					
5409			Evaluator consulted on progress of each Tier I and Tier II school	0%					
5410			Ongoing needs assessments in schools administered	0%					
5411			Data from needs assessment reviewed	0%					
5412			School and central office teams consulted	0%					
5413			Goals evaluated and revised based on needs assessment, meetings with school and central office teams	0%					
5414			MSDE, PBIS teams consulted	0%					
5415			New interventions planned	0%					
5416			Additional trainings , professional developments, and other interventions provided to schools as needed	0%					

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5417			Year 4	0%	261 days	10/1/13	9/30/14		
5418			Progress of PBIS implementation monitored	0%					
5419			Evaluator consulted on progress of each Tier I and Tier II school	0%					
5420			Ongoing needs assessments in schools administered	0%					
5421			Data from needs assessment reviewed	0%					
5422			School and central office teams consulted	0%					
5423			Goals evaluated and revised based on needs assessment, meetings with school and central office teams	0%					
5424			MSDE, PBIS teams consulted	0%					
5425			New interventions planned	0%					
5426			Additional trainings , professional developments, and other interventions provided to schools as needed	0%					
5427			47 45 – Coordinated Student Services	8%	1033 days	10/1/10	9/30/14		
5428			YEAR 1	8%	255 days	10/1/10	9/30/11		
5429			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
5430			Hire staff one staff person	100%	32 days	10/1/10	11/16/10		
5431			Develop position descriptions	100%	10 days	10/1/10	10/14/10		Buckler
5432			Develop interview questions	100%	1 day	10/15/10	10/15/10	5431	Buckler
5433			Complete recruitment documents for HR approval	100%	15 days	10/18/10	11/5/10	5432	Buckler
5434			Review resumes	100%	3 days	11/8/10	11/10/10	5433	Buckler,HR
5435			Interview candidates	100%	1 day	11/11/10	11/11/10	5434	Buckler
5436			Select candidates	100%	2 days	11/12/10	11/15/10	5435	Buckler
5437			<i>Coordinated Student Services specialist hired</i>	<i>100%</i>	<i>0 days</i>	<i>11/16/10</i>	<i>11/16/10</i>	<i>5436</i>	
5438			Second Quarter: Year 1	6%	62 days	1/3/11	3/31/11		
5439			Provide Computers/Printers (2 Sets)	36%	14 days	2/8/11	3/1/11		
5440			Place order	100%	5 days	2/8/11	2/14/11		Mazyck
5441			Deliver Hardware	0%	9 days	2/15/11	2/28/11	5440	IT
5442			<i>Computers/Printers Provided</i>	<i>0%</i>	<i>0 days</i>	<i>3/1/11</i>	<i>3/1/11</i>	<i>5441</i>	
5443			Create audit instrument to assess existence and level of functioning of student support serve teams in schools	17%	12 days	2/7/11	2/24/11		
5444			Review COMAR for comprehensive student support services team identifiers	100%	1 day	2/7/11	2/7/11		Muller
5445			Review grant description for identifiers	100%	1 day	2/8/11	2/8/11	5444	Muller

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5446			Review prior site review/school documents	0%	9 days	2/9/11	2/22/11	5445	Muller
5447			Create audit tool for school visits	0%	1 day	2/23/11	2/23/11	5446	Muller
5448			<i>Audit tool (school level) created</i>	<i>0%</i>	<i>0 days</i>	<i>2/24/11</i>	<i>2/24/11</i>	<i>5447</i>	<i>Buckler,Muller</i>
5449			Visit schools for introduction/audit	0%	23 days	2/21/11	3/25/11		
5450			Establish contacts in central office	0%	3 days	2/21/11	2/23/11		Muller,RTTT Specia
5451			Coordinate visits with other RTTT specialists	0%	3 days	2/24/11	2/28/11	5450	RTTT Specialists
5452			Call principals to set up visits	0%	3 days	3/1/11	3/3/11	5451	Muller
5453			Contact SST team leaders to set up a time to meet for introductory visit	0%	5 days	3/4/11	3/10/11	5452	Muller
5454			Plan audit visit with SST leader	0%	10 days	3/11/11	3/24/11	5453	Muller
5455			<i>Audit visits will be arranged</i>	<i>0%</i>	<i>0 days</i>	<i>3/25/11</i>	<i>3/25/11</i>	<i>5454</i>	<i>Muller,RTTT Specia</i>
5456			Create audit tool for central office to assess capacity for central office to oversee a coordinated program	0%	17 days	3/7/11	3/29/11		
5457			Review COMAR for comprehensive student support services team identifiers	0%	16 days	3/7/11	3/28/11		Muller
5458			Review grant description for identifiers	0%	1 day	3/29/11	3/29/11	5457	Muller
5459			Review prior site review documents	0%	10 days	3/14/11	3/25/11		Muller
5460			Create audit tool for school visits	0%	1 day	3/28/11	3/28/11	5459	Muller
5461			<i>Audit tool (central office l level)created and approved</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/11</i>	<i>3/29/11</i>	<i>5460</i>	
5462			Plan to provide counselors to BCPSS to support elem & middle schools	0%	31 days	2/10/11	3/25/11		
5463			Create counselor job description related to RTTT goals	0%	2 days	2/10/11	2/11/11		Muller
5464			Seek feedback on counselor job description	0%	5 days	2/14/11	2/18/11	5463	Muller
5465			Collaborate with BCPS on job needs	0%	20 days	2/21/11	3/18/11	5464	Muller
5466			Collaborate with BCPS personnel for hiring process	0%	10 days	3/14/11	3/25/11		Muller,BCPSS Cent
5467			Set up budget process	0%	3 days	2/28/11	3/2/11		Buckler,Muller
5468			Coordinate payment of counselor(s)	0%	3 days	3/3/11	3/7/11	5467	Muller
5469			<i>Counselor parameters defined</i>	<i>0%</i>	<i>0 days</i>	<i>3/8/11</i>	<i>3/8/11</i>	<i>5468</i>	
5470			Discuss/Plan 2 day retreats for school teams	0%	20 days	2/21/11	3/21/11		
5471			Meet with team members to discuss emerging needs	0%	1 day	3/21/11	3/21/11		Muller
5472			Identify preliminary time frame and time of year	0%	1 day	2/21/11	2/21/11		RTTT Specialists
5473			<i>Conference issues discussed</i>	<i>0%</i>	<i>0 days</i>	<i>2/22/11</i>	<i>2/22/11</i>	<i>5472</i>	
5474			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5475			Provide counselors to BCPSS to support elementary and middle schools	0%	63 days	4/1/11	6/30/11		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5476			Collaborate with BCPS and MSDE HR to create job posting	0%	15 days	4/1/11	4/21/11		BCPSS Central Office
5477			Review resumes	0%	3 days	4/22/11	4/26/11	5476	
5478			Interview candidates	0%	1 day	4/27/11	4/27/11	5477	
5479			Select candidates	0%	2 days	4/28/11	4/29/11	5478	
5480			Observe and provide support as needed	0%	42 days	5/2/11	6/30/11	5479	Muller
5481			<i>Counselor(s) hired</i>	<i>0%</i>	<i>0 days</i>	<i>5/2/11</i>	<i>5/2/11</i>	<i>5479</i>	
5482			Implement Assessment tool	0%	45 days	4/26/11	6/30/11		
5483			Share audit information results with locals	0%	23 days	4/26/11	5/26/11		Muller,SSTeams,BC
5484			Meet with locals to assess other needs	0%	23 days	4/26/11	5/26/11		Muller,SSTeams,BC
5485			Create needs assessment tool	0%	4 days	5/27/11	6/2/11	5484	Muller
5486			Seek feedback from users of tool	0%	5 days	6/3/11	6/9/11	5485	Muller,RTTT School
5487			Share tool with RTTT team and MSDE staff	0%	1 day	6/10/11	6/10/11	5486	Muller,RTTT Special
5488			Review assessment tool as needed	0%	5 days	6/13/11	6/17/11	5487	Muller
5489			Implement assessment tool	0%	4 days	6/20/11	6/23/11	5488	Muller,RTTT School
5490			Assess effectiveness of tool	0%	4 days	6/24/11	6/29/11	5489	Muller
5491			<i>Assessment tool implemented</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>5490</i>	<i>Muller</i>
5492			Provide/coordinate ongoing assistance to meet identified needs	0%	54 days	4/11/11	6/28/11		
5493			Consult with central office personnel to plan and implement assistance to meet needs	0%	10 days	4/11/11	4/22/11		Muller,RTTT Specialists
5494			Work with MSDE team to coordinate assistance	0%	10 days	4/11/11	4/22/11		Muller,RTTT Special
5495			Work with Breakthrough Center to secure resources and trainers as needed	0%	5 days	4/15/11	4/21/11		Buckler,Muller
5496			Provide assistance	0%	40 days	4/22/11	6/20/11	5495	Muller,RTTT Special
5497			Seek feedback from schools and central office regarding effectiveness of assistance	0%	5 days	6/21/11	6/27/11	5496	Muller
5498			<i>Formative assessment of interventions is positive</i>	<i>0%</i>	<i>0 days</i>	<i>6/28/11</i>	<i>6/28/11</i>	<i>5497</i>	
5499			Plan/Provide 2 day retreats for school teams	0%	55 days	4/1/11	6/21/11		
5500			Meet with team members to determine needs	0%	10 days	4/1/11	4/14/11		Muller,RTTT Special
5501			Identify dates with input from locals	0%	2 days	4/15/11	4/18/11	5500	Muller
5502			Check dates with other RTT and MSDE offices	0%	5 days	4/19/11	4/25/11	5501	Muller
5503			Secure venue and food	0%	5 days	4/26/11	5/2/11	5502	Muller
5504			Create agenda	0%	5 days	5/3/11	5/9/11	5503	Muller,RTTT Special
5505			Identify/invite speakers	0%	5 days	5/10/11	5/16/11	5504	Muller,RTTT Special



























USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5506			Plan budgeting	0%	5 days	5/17/11	5/23/11	5505	Muller
5507			Create save the date and other materials	0%	4 days	5/24/11	5/30/11	5506	Muller
5508			Copy/collate materials	0%	5 days	5/31/11	6/6/11	5507	Muller,RTTT Special
5509			Plan payment	0%	5 days	6/7/11	6/13/11	5508	Muller
5510			Final planning for retreats	0%	5 days	6/14/11	6/20/11	5509	Muller,RTTT Special
5511			<i>Agenda and all planning completed for retreats</i>	<i>0%</i>	<i>0 days</i>	<i>6/21/11</i>	<i>6/21/11</i>	<i>5510</i>	
5512			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5513			Begin to assess the capacity of central office to oversee student services programs	0%	63 days	7/1/11	9/30/11		
5514			Set up meetings with central office student services team	0%	19 days	7/1/11	7/28/11		Muller
5515			Implement central office audit instrument	0%	22 days	8/2/11	8/31/11		Muller
5516			Review audit findings and create report for central office staff	0%	4 days	9/1/11	9/7/11	5515	Muller
5517			Consult with central office student services to review audit findings	0%	8 days	9/8/11	9/19/11	5516	BCPSS Central Office
5518			Meet individually with student services staff to get feedback on audit findings	0%	8 days	9/20/11	9/29/11	5517	BCPSS Central Office
5519			<i>Audit findings completed</i>	<i>0%</i>	<i>0 days</i>	<i>9/30/11</i>	<i>9/30/11</i>	<i>5518</i>	
5520			Provide 2 day retreats for school teams	0%	9 days	7/1/11	7/15/11		
5521			Provide retreats	0%	4 days	7/1/11	7/7/11		Muller,RTTT Special
5522			Assess retreats	0%	5 days	7/8/11	7/14/11	5521	Muller
5523			<i>Retreats are evaluated as successful by 80% of participants</i>	<i>0%</i>	<i>0 days</i>	<i>7/15/11</i>	<i>7/15/11</i>	<i>5522</i>	
5524			YEAR 2	0%	256 days	10/3/11	9/28/12		
5525			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
5526			<i>Needs assessment data from school collected and analyzed</i>	<i>0%</i>	<i>0 days</i>				
5527			<i>Meetings with stakeholders to review needs assessment data completed</i>	<i>0%</i>	<i>0 days</i>				
5528			<i>Professional training needs determined</i>	<i>0%</i>	<i>0 days</i>				
5529			<i>Meetings with RTTT team to compare /share information completed</i>	<i>0%</i>	<i>0 days</i>				
5530			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
5531			<i>Professional training planned based on assessed needs</i>	<i>0%</i>	<i>0 days</i>				
5532			<i>Professional training provided based on assessed needs</i>	<i>0%</i>	<i>0 days</i>				
5533			<i>Professional training assessed as positive</i>	<i>0%</i>	<i>0 days</i>				
5534			<i>Assessment of RTTT counselor(s) interventions completed</i>	<i>0%</i>	<i>0 days</i>				
5535			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5536			<i>Meetings with central office staff defining case management needs completed</i>	0%	0 days				
5537			<i>Meetings with school personnel to discuss effective case management needs completed</i>	0%	0 days				
5538			<i>Effective case management needs determined</i>	0%	0 days				
5539			<i>Tier I and II SST team functioning assessed</i>	0%	0 days				
5540			<i>Planning for one day training in effective case management completed</i>	0%	0 days				
5541			<i>One day training in effective case management training and evidence based interventions provided</i>	0%	0 days				
5542			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
5543			<i>Data on school climate reviewed</i>	0%	0 days				
5544			<i>Assessment of school climate needs begun</i>	0%	0 days				
5545			<i>Goal established for school interventions related to school climate needs</i>	0%	0 days				
5546			<i>School climate needs determined</i>	0%	0 days				
5547			<i>Trainings planned, scheduled and speakers invited</i>	0%	0 days				
5548			<i>Professional development provided in such areas as PBIS, classroom management, anger management, de-escalation and cooperative discipline</i>	0%	0 days				
5549			<i>Reassessment of school SST functioning (audit) completed</i>	0%	0 days				
5550			YEAR 3	0%	261 days	10/1/12	9/30/13		
5551			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
5552			<i>Tier I and II SST audit information reviewed by central office staff</i>	0%	0 days				
5553			<i>School visits to review audit information completed</i>	0%	0 days				
5554			<i>Re assessment of needs completed</i>	0%	0 days				
5555			<i>Tier I and II professional development needs identified</i>	0%	0 days				
5556			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
5557			<i>Training needs for Tier I and II schools defined</i>	0%	0 days				
5558			<i>Data reviewed to determine school success needs</i>	0%	0 days				
5559			<i>Ongoing professional development for case management systems and evidence based interventions provided to schools</i>	0%	0 days				
5560			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
5561			<i>Follow up data on SST interventions requested</i>	0%	0 days				

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5562			<i>Follow up data on SST interventions reviewed</i>	0%	0 days				
5563			<i>Needs assesed for further training</i>	0%	0 days				
5564			<i>One day training in effective case management and evidence based interventions provided</i>	0%	0 days				
5565			<i>Assessment of effectiveness of school counseling interventions completed</i>	0%	0 days				
5566			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
5567			<i>Continued training for Tier I and II schools provided</i>	0%	0 days				
5568			<i>Central office capacity to oversee student support services reassessed</i>	0%	0 days				
5569			<i>Goals for central office trainings created</i>	0%	0 days				
5570			<i>Professional development for further capacity of central office to oversee student services proprograms provided</i>	0%	0 days				
5571			YEAR 4	0%	261 days	10/1/13	9/30/14		
5572			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
5573			<i>Review of progress meetings held with RTTT personel</i>	0%	0 days				
5574			<i>Reassessment of SST functioning at schools (audit) completed</i>	0%	0 days				
5575			<i>School review of student progress related to SST intervention completed</i>	0%	0 days				
5576			<i>On going assessment of SST functioning completed</i>	0%	0 days				
5577			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
5578			<i>Training needs in evidence based interventions assessed</i>	0%	0 days				
5579			<i>Central Office and RTTT personell meeting to review successes and determine needs for final trainings</i>	0%	0 days				
5580			<i>Training in evidence based interventions or topics related to SST provided and assessed</i>	0%	0 days				
5581			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
5582			<i>Evaluation of school counseling program related to RTTT</i>	0%	0 days				
5583			<i>Capacity for schools to continue effective student services teaming assessed</i>	0%	0 days				
5584			<i>Final training needs identified</i>	0%	0 days				
5585			<i>Training provided for school climate, PBIS, classroom management, de-escalation and character education</i>	0%	0 days				
5586			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5587			<i>Capacity of central office to provide support for school based SST assessed</i>	0%	0 days				
5588			<i>Goals identified for training session for central office staff</i>	0%	0 days				
5589			<i>Final training of central office to provide support for school based SST provided</i>	0%	0 days				
5590			48 69 – School Health Services	9%	1033 days	10/1/10	9/30/14		
5591			YEAR 1	9%	255 days	10/1/10	9/30/11		
5592			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
5593			Hire one staff person	100%	66 days	10/1/10	12/31/10		
5594			Develop position description	100%	10 days	10/1/10	10/14/10		Mazyck,Buckler
5595			Develop interview questions	100%	1 day	10/14/11	10/14/11	5594	Mazyck,Buckler
5596			Complete recruitment documents for HR approval	100%	15 days	10/15/10	11/4/10	5594	Mazyck,Buckler
5597			Review resumes	100%	3 days	11/5/10	11/9/10	5596	Mazyck,Buckler
5598			Interview candidates	100%	1 day	11/30/10	11/30/10	5597	Mazyck,Buckler
5599			Select candidate	100%	2 days	12/1/10	12/2/10	5598	Mazyck,Buckler
5600			<i>Health services specialist hired</i>	100%	0 days	12/3/10	12/3/10	5599	Mazyck
5601			Second Quarter: Year 1	10%	62 days	1/3/11	3/31/11		
5602			Integration of health services specialist in MSDE	10%	47 days	2/9/11	4/15/11		Mazyck,Alexander
5603			Review school system attendance data	5%	20 days	2/25/11	4/15/11	5599	Harris
5604			Review school level existing relevant health indicators and health data	10%	21 days	2/18/11	3/21/11	5599	Harris
5605			Participate in Title I school monitoring visits	100%	2 days	2/9/11	2/10/11	5599	Harris
5606			Meet with DHMH staff regarding Children's Health Alert Network (CHAN)	0%	8 days	3/22/11	3/31/11	5604	Harris
5607			<i>Health services specialist assimilated as MSDE Race to the Top team member</i>	0%	0 days	3/25/11	3/25/11	5603	Mazyck
5608			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5609			Establishment of partnerships for CHAN project	0%	114 days	4/1/11	9/13/11		Harris
5610			Prepare overview of project with collaborating partners at Department of Health and Mental Hygiene (DHMH)	0%	34 days	4/1/11	5/18/11	5606	Harris
5611			Present project overview to LEA Directors of Student Services	0%	18 days	5/19/11	6/15/11	5610	Harris
5612			Discuss school and system needs and issues from previously obtained data	0%	62 days	6/16/11	9/13/11	5611	Harris
5613			Identify CHAN contact staff at each school	0%	1 day	6/16/11	6/16/11	5611	Harris
5614			<i>CHAN project partnerships developed with State and LEA</i>	0%	0 days	6/17/11	6/17/11	5613	










































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5615			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5616			Collaborate with DHMH to plan CHAN system	0%	20 days	8/15/11	9/12/11		
5617			Review DHMH web-based surveillance system	0%	5 days	8/15/11	8/19/11		Harris
5618			Review current LEA absenteeism data	0%	10 days	8/22/11	9/2/11	5617	Harris
5619			Present CHAN system to stakeholders	0%	5 days	9/6/11	9/12/11	5618	Harris
5620			<i>Plans for CHAN system finalized</i>	<i>0%</i>	<i>0 days</i>	<i>9/12/11</i>	<i>9/12/11</i>	<i>5619</i>	
5621			Development of procedures for implementation of CHAN	0%	65 days	7/1/11	10/3/11		Harris
5622			Collaborate with MSDE IT and schools to design a plan for implementation of CHAN at schools	0%	29 days	7/1/11	8/11/11		Harris
5623			Purchase computer, server, and software	0%	12 days	8/12/11	8/29/11	5622	Harris
5624			Present project details to leaders of Tier I schools	0%	10 days	9/5/11	9/16/11	5618	Harris
5625			Determine definitions, indicators, data set	0%	30 days	8/22/11	10/3/11	5617	Harris
5626			Identify key LEA central office and school-based staff for project	0%	10 days	9/14/11	9/27/11	5612	Harris
5627			establish clear communication lines with key LEA and school based staff	0%	5 days	8/12/11	8/18/11		Harris
5628			develop equipment survey	0%	14 days	8/19/11	9/8/11	5627	Harris
5629			finalize equipment survey and distribute to school partners	0%	7 days	9/9/11	9/19/11	5628	Harris
5630			Create list of technology needs at each school	0%	3 days	9/9/11	9/13/11	5628	Harris
5631			Collaborate with central office staff and schools to install equipment	0%	10 days	8/12/11	8/25/11	5622	Harris
5632			Create technology needs assessment	0%	10 days	7/1/11	7/15/11		Harris
5633			Conduct technology equipment needs assessment	0%	20 days	7/1/11	7/29/11	5613	Harris
5634			Write procedures document	0%	30 days	7/15/11	8/25/11	5632	Harris
5635			<i>Procedures written for implementing CHAN</i>	<i>0%</i>	<i>0 days</i>	<i>8/26/11</i>	<i>8/26/11</i>	<i>5634</i>	<i>Harris</i>
5636			YEAR 2	0%	256 days	10/3/11	9/28/12		
5637			<i>Children's Health Alert (CHAN) data collection program tool developed for tracking school absenteeism and outbreaks of illnesses</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5638			<i>Local school districts and schools trained in use of CHAN program</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5639			<i>Pilot CHAN data collection tool in each of two targeted jurisdictions</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5640			<i>Development of Parent Communication and Outreach Education Tools</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5641			<i>Planning meetings addressing needs of targeted school teams</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5642			<i>School based self assessment of capability completed</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5643			<i>School nurses will be trained with the use written communication tool</i>	<i>0%</i>	<i>0 days</i>				<i>Harris</i>
5644			YEAR 3	0%	261 days	10/1/12	9/30/13		














































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5645			<i>CHAN pilot data evaluated</i>	0%	0 days				Harris
5646			<i>Revisions to CHAN data collection program tool completed</i>	0%	0 days				Harris
5647			<i>CHAN data collection tool rolled out to all Breakthrough Zone Tier I</i>	0%	0 days				Harris
5648			<i>School nurses trained in communication and outreach to families in all Tier I schools</i>	0%	0 days				Harris
5649			<i>School nurses trained in alternative case management techniques</i>	0%	0 days				Harris,Tureck,Mull
5650			<i>Development of Community partners resource and referral document</i>	0%	0 days				Harris
5651			YEAR 4	0%	261 days	10/1/13	9/30/14		
5652			<i>Full implementation of CHAN in all Breakthrough Zone Tier I and Tier II schools</i>	0%	0 days				Harris
5653			<i>Data utilized to determine root causes for student absenteeism related to health concerns</i>	0%	0 days				Harris
5654			<i>White Paper addressing student absenteeism related to health concerns/conditions written</i>	0%	0 days				Harris
5655			<i>School nurses trained in communication and outreach to families in all Breakthrough Zone schools</i>	0%	0 days				Harris
5656			<i>Data 'Crosswalk' developed with collaboration of community partners and Local Schools</i>	0%	0 days				Harris
5657			49 63 – Physical Activity	29%	1033 days	10/1/10	9/30/14		
5658			YEAR 1	29%	255 days	10/1/10	9/30/11		
5659			First Quarter: Year 1	66%	66 days	10/1/10	12/31/10		
5660			Define Staff Hiring Process	99%	38 days	10/1/10	11/23/10		Mason
5661			Develop MS22	100%	10 days	10/1/10	10/14/10		Mason
5662			Post Position	100%	25 days	10/15/10	11/18/10	5661	Mason
5663			Select Interview Team	100%	2 days	11/19/10	11/22/10	5662	Mason
5664			Develop Interview Questions	100%	2 days	11/19/10	11/22/10	5661	Mason
5665			<i>Hiring process defined</i>	0%	0 days	11/23/10	11/23/10	5664	
5666			Acquire Administrative Assistant	53%	99 days	10/1/10	2/17/11		
5667			Develop MS22	100%	10 days	10/1/10	10/14/10		Buckler
5668			Post Position	100%	25 days	10/15/10	11/18/10	5667	Buckler
5669			Select Interview Team	40%	5 days	11/19/10	11/25/10	5668	Buckler
5670			Develop Interview Questions	100%	5 days	11/26/10	12/2/10	5669	Buckler































USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5671			Schedule Interviews	33%	30 days	12/6/10	1/14/11	5670	Buckler
5672			Interview Candidates	0%	20 days	1/17/11	2/11/11	5671	Buckler
5673			Select Candidate	0%	3 days	2/14/11	2/16/11	5672	Buckler
5674			<i>Administrative Assistant Acquired</i>	<i>0%</i>	<i>0 days</i>	<i>2/17/11</i>	<i>2/17/11</i>	<i>5673</i>	<i>Buckler</i>
5675			Second Quarter: Year 1	39%	62 days	1/3/11	3/31/11		
5676			Acquire Physical Activity Specialist	50%	55 days	1/3/11	3/22/11		Mason
5677			Advertise Physical Activity Specialist Position	100%	15 days	1/12/11	2/2/11		Mason
5678			Screen Candidates	100%	4 days	2/2/11	2/7/11	5677	Mason
5679			Schedule Interviews	100%	5 days	2/8/11	2/14/11	5678	Mason
5680			Interview Candidates	0%	9 days	2/15/11	2/28/11	5679	Mason
5681			Select Candidate	0%	15 days	3/1/11	3/21/11	5680	Mason
5682			<i>Physical Activity Specialist Hired</i>	<i>0%</i>	<i>0 days</i>	<i>3/22/11</i>	<i>3/22/11</i>	<i>5681</i>	<i>Mason</i>
5683			Provide computers for position	11%	20 days	2/2/11	3/2/11		
5684			Place order	100%	2 days	2/2/11	2/3/11		Buckler
5685			Image computer	0%	14 days	2/4/11	2/24/11	5684	Buckler
5686			Deliver Computer for position	0%	3 days	2/25/11	3/1/11	5685	Buckler
5687			<i>Computer provided</i>	<i>0%</i>	<i>0 days</i>	<i>3/2/11</i>	<i>3/2/11</i>	<i>5686</i>	<i>Buckler</i>
5688			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5689			Train Physical Activity Specialist on Fitness/Activity Gram Assessment	0%	6 days	4/4/11	4/11/11		
5690			Provide training on test administration	0%	2 days	4/4/11	4/5/11		Mason
5691			Provide training on software	0%	3 days	4/6/11	4/8/11	5690	Mason
5692			<i>Fitness/Activity Gram training for Specialist completed</i>	<i>0%</i>	<i>0 days</i>	<i>4/11/11</i>	<i>4/11/11</i>	<i>5691</i>	<i>Mason</i>
5693			Assess level of school based wellness implementation plans for physical activity	0%	58 days	4/8/11	6/30/11		
5694		 	Assemble school site teams for review of wellness implementation plans for physical activity	0%	30 days	4/8/11	5/19/11		Physical Activity Spec
5695			Review school site wellness implementation plans for physical activity	0%	27 days	5/13/11	6/22/11	5694	Physical Activity Sp
5696			Create school site implementation plans summary of findings	0%	4 days	6/24/11	6/29/11	5695	Physical Activity Sp
5697			<i>School site wellness implementation plans for physical activity assessed</i>	<i>0%</i>	<i>0 days</i>	<i>6/30/11</i>	<i>6/30/11</i>	<i>5696</i>	
5698			Complete guidelines for grant proposal for Fitness/Activity Gram Assessment	0%	30 days	4/1/11	5/12/11		

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5699			Develop guidelines for Fitness/Activity Gram Assessment	0%	10 days	4/1/11	4/14/11		Physical Activity Sp
5700			Distribute guidelines for grant proposal for Fitness/Activity Gram Assessment	0%	10 days	4/15/11	4/28/11	5699	Physical Activity Sp
5701			Provide technical assistance	0%	10 days	4/29/11	5/12/11	5700	Physical Activity Sp
5702			<i>Guidelines for grant proposal for Fitness/Activity Gram Assessment completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/12/11</i>	<i>5/12/11</i>	<i>5701</i>	
5703			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5704			Complete grant award process	0%	47 days	5/12/11	7/20/11		Physical Activity Sp
5705			Convene proposal review team	0%	5 days	5/12/11	5/18/11		Physical Activity Sp
5706			Collect proposals	0%	5 days	5/19/11	5/25/11	5705	Physical Activity Sp
5707			Review proposals	0%	10 days	5/26/11	6/10/11	5706	Physical Activity Sp
5708			Complete grant awards	0%	5 days	6/13/11	6/17/11	5707	Physical Activity Sp
5709			Complete internal grant award review process	0%	20 days	6/20/11	7/18/11	5708	Physical Activity Sp
5710			Distribute grant awards	0%	5 days	7/19/11	7/25/11	5709	Physical Activity Sp
5711			<i>Grant awards process completed</i>	<i>0%</i>	<i>0 days</i>	<i>7/25/11</i>	<i>7/25/11</i>	<i>5710</i>	<i>Physical Activity Sp</i>
5712			Conduct Grant Review	0%	51 days	7/14/11	9/23/11		
5713			Develop grant report document	0%	5 days	7/14/11	7/20/11		Physical Activity Sp
5714			Distribute grant report document	0%	5 days	7/21/11	7/27/11	5713	Physical Activity Sp
5715			Collect mid year report	0%	15 days	7/28/11	8/17/11	5714	Physical Activity Sp
5716			Conduct site review	0%	19 days	8/18/11	9/14/11	5715	Physical Activity Sp
5717			Conduct final year report	0%	6 days	9/15/11	9/22/11	5716	Physical Activity Sp
5718			<i>Grant review conducted</i>	<i>0%</i>	<i>0 days</i>	<i>9/23/11</i>	<i>9/23/11</i>	<i>5717</i>	
5719			YEAR 2	0%	256 days	10/3/11	9/28/12		
5720			<i>Teacher trained on Fitness/Activity Gram Assessment</i>	<i>0%</i>	<i>0 days</i>				
5721			<i>Students assessed using Fitness/Activity Gram Assessment</i>	<i>0%</i>	<i>0 days</i>				
5722			<i>School Site Statistical Reports completed on fitness/activity levels of students</i>	<i>0%</i>	<i>0 days</i>				
5723			<i>Physical Activity Plan developed for incorporating PA into classroom and school</i>	<i>0%</i>	<i>0 days</i>				
5724			<i>Goals developed for increasing physical activity in school</i>	<i>0%</i>	<i>0 days</i>				
5725			<i>Goals included in School Wellness Plans</i>	<i>0%</i>	<i>0 days</i>				
5726			<i>Activities developed for increasing physical activity in school</i>	<i>0%</i>	<i>0 days</i>				
5727			<i>Guidelines for fitness/activity materials completed</i>	<i>0%</i>	<i>0 days</i>				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5728			<i>Grant awards process completed</i>	0%	0 days				
5729			<i>Fitness/activity materials provided for schools</i>	0%	0 days				
5730			<i>School Staff trained on incorporating PA into classroom and school</i>	0%	0 days				
5731			<i>Grant review conducted</i>	0%	0 days				
5732			<i>Students re-assessed on fitness/activity levels</i>	0%	0 days				
5733			YEAR 3	0%	261 days	10/1/12	9/30/13		
5734			<i>School Site Statistical Reports completed on fitness/activity levels of students</i>	0%	0 days				
5735			<i>Fitness/Activity levels and Academic Achievement Analysis Completed</i>	0%	0 days				
5736			<i>Physical Activity Plan re-assessed</i>	0%	0 days				
5737			<i>New goals developed for increasing physical activity in school</i>	0%	0 days				
5738			<i>New goals included in school wellness plans</i>	0%	0 days				
5739			<i>New activities developed for increasing physical activity in school</i>	0%	0 days				
5740			<i>Guidelines for fitness/activity materials completed</i>	0%	0 days				
5741			<i>Grant awards process completed</i>	0%	0 days				
5742			<i>Fitness/activity materials provided for schools</i>	0%	0 days				
5743			<i>Grant review conducted</i>	0%	0 days				
5744			<i>Students re-assessed on fitness/activity levels</i>	0%	0 days				
5745			<i>School Site Statistical Report Completed on Fitness/Activity Levels of students</i>	0%	0 days				
5746			YEAR 4	0%	261 days	10/1/13	9/30/14		
5747			<i>Student Fitness/Activity Levels and Academic Achievement Analysis Completed</i>	0%	0 days				
5748			<i>School Site Statistical Reports completed on fitness/activity levels of students</i>	0%	0 days				
5749			<i>Fitness/Activity levels and Academic Achievement Analysis Completed</i>	0%	0 days				
5750			<i>Physical Activity Plan re-assessed</i>	0%	0 days				
5751			<i>New goals developed for increasing physical activity in school</i>	0%	0 days				
5752			<i>New goals included in school wellness plans</i>	0%	0 days				
5753			<i>New activities developed for increasing physical activity in school</i>	0%	0 days				
5754			<i>Guidelines for fitness/activity materials completed</i>	0%	0 days				
5755			<i>Grant awards process completed</i>	0%	0 days				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5756			<i>Fitness/activity materials provided for schools</i>	0%	0 days				
5757			<i>Grant review conducted</i>	0%	0 days				
5758			<i>Students re-assessed on fitness/activity levels</i>	0%	0 days				
5759			<i>Fitness/Activity levels and Academic Achievement Analysis Completed</i>	0%	0 days				
5760			50 58 – Extended Learning	53%	1033 days	10/1/10	9/30/14		
5761			YEAR 1	53%	255 days	10/1/10	9/30/11		
5762		<input checked="" type="checkbox"/>	First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
5763		<input checked="" type="checkbox"/>	Define Staff Hiring Process	100%	65 days	10/1/10	12/31/10		Diggs
5764		<input checked="" type="checkbox"/>	Develop MS 22	100%	10 days	10/1/10	10/14/10		Diggs
5765		<input checked="" type="checkbox"/>	Post Position	100%	35 days	10/15/10	12/2/10	5764	HR
5766		<input checked="" type="checkbox"/>	Develop Interview Quesitons	100%	10 days	12/3/10	12/16/10	5765	Diggs
5767		<input checked="" type="checkbox"/>	Select Interview Team	100%	10 days	12/17/10	12/30/10	5766	Diggs
5768		<input checked="" type="checkbox"/>	<i>Staff Hiring Process Defined</i>	<i>100%</i>	<i>0 days</i>	<i>12/31/10</i>	<i>12/31/10</i>	<i>5767</i>	
5769			Second Quarter: Year 1	82%	62 days	1/3/11	3/31/11		
5770		<input checked="" type="checkbox"/>	Acquire Extended Learning Specialist	100%	34 days	1/3/11	2/21/11		
5771		<input checked="" type="checkbox"/>	Schedule Interviews	100%	10 days	1/3/11	1/14/11		Diggs
5772		<input checked="" type="checkbox"/>	Interview Candidates	100%	10 days	1/17/11	1/28/11	5771	Diggs
5773		<input checked="" type="checkbox"/>	Select Candidate	100%	15 days	1/31/11	2/18/11	5772	Diggs
5774		<input checked="" type="checkbox"/>	<i>Extended Learning Specialist Acquired</i>	<i>100%</i>	<i>0 days</i>	<i>2/21/11</i>	<i>2/21/11</i>	<i>5773</i>	
5775		<input checked="" type="checkbox"/>	Acquire Administrative Specialist	100%	34 days	1/3/11	2/21/11		
5776		<input checked="" type="checkbox"/>	Schedule Interviews	100%	10 days	1/3/11	1/14/11		Diggs
5777		<input checked="" type="checkbox"/>	Interview Candidates	100%	10 days	1/17/11	1/28/11	5776	Diggs
5778		<input checked="" type="checkbox"/>	Select Candidate	100%	15 days	1/31/11	2/18/11	5777	Diggs
5779		<input checked="" type="checkbox"/>	<i>Administrative Specialist Acquired</i>	<i>100%</i>	<i>0 days</i>	<i>2/21/11</i>	<i>2/21/11</i>	<i>5778</i>	
5780			Provide Computers	0%	14 days	2/14/11	3/7/11		
5781			Place Order with IT	0%	5 days	2/14/11	2/18/11		Diggs
5782			Deliver Computers	0%	10 days	2/21/11	3/4/11	5781	IT
5783			<i>Computers Provided</i>	<i>0%</i>	<i>0 days</i>	<i>3/7/11</i>	<i>3/7/11</i>	<i>5782</i>	
5784			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5785			Extended Learning Specialist Attends all Required Meetings	0%	43 days	4/1/11	6/3/11		
5786			Attend all metings of the Youth Development Branch	0%	15 days	4/1/11	4/21/11		Extended Learning
5787			Attend all 21st CCLC Meetings (Team, Networking, Conferences, etc.)	0%	15 days	4/22/11	5/12/11	5786	Extended Learning

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5788			Participate in Site Visits for 21st CCLC, Service-Learning, Character Education, MASC	0%	13 days	5/13/11	6/2/11	5787	Extended Learning Spec
5789			<i>EL Specialist has Attended All Required Meetings</i>	0%	0 days	6/3/11	6/3/11	5788	
5790			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5791			Convene meeting of all Extended Learning Coordinators for Each School	0%	62 days	6/30/11	9/27/11	5789	Extended Learning
5792			<i>Meetings completed</i>	0%	0 days	9/28/11	9/28/11	5791	
5793			Year 2	0%	257 days	10/1/11	9/28/12		
5794			<i>Needs Assessments of Tier I & Tier II (and feeders) analyzed</i>	0%	0 days				
5795			<i>Schools demonstrating need apply for 21st CCLC Grant</i>	0%	0 days				
5796			<i>Grant applications received by MSDE</i>	0%	0 days				
5797			<i>Grant applications reviewed</i>	0%	0 days				
5798			<i>Recommendations for funding made based on review of applications</i>	0%	0 days				
5799			<i>21st CCLC program implemented in funded schools</i>	0%	0 days				
5800			<i>Day-to-Day operations of the 21st CCLC program monitored by site coordinator</i>	0%	0 days				
5801			Year 3	0%	261 days	10/1/12	9/30/13		
5802			<i>Needs Assessments of Tier I & Tier II (and feeders) analyzed</i>	0%	0 days				
5803			<i>Schools demonstrating need apply for 21st CCLC Grant</i>	0%	0 days				
5804			<i>Grant applications received by MSDE</i>	0%	0 days				
5805			<i>Grant applications reviewed</i>	0%	0 days				
5806			<i>Recommendations for funding made based on review of applications</i>	0%	0 days				
5807			<i>21st CCLC program implemented in funded schools</i>	0%	0 days				
5808			<i>Day-to-Day operations of the 21st CCLC program monitored by site coordinator</i>	0%	0 days				
5809			Year 4	0%	261 days	10/1/13	9/30/14		
5810			<i>Needs Assessments of Tier I & Tier II (and feeders) analyzed</i>	0%	0 days				
5811			<i>Schools demonstrating need apply for 21st CCLC Grant</i>	0%	0 days				
5812			<i>Grant applications received by MSDE</i>	0%	0 days				
5813			<i>Grant applications reviewed</i>	0%	0 days				
5814			<i>Recommendations for funding made based on review of applications</i>	0%	0 days				
5815			<i>21st CCLC program implemented in funded schools</i>	0%	0 days				

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5816			<i>Day-to-Day operations of the 21st CCLC program monitored by site coordinator</i>	0%	0 days				
5817			51 71 – STEM Project Lead the Way	10%	1033 days	10/1/10	9/30/14		
5818			YEAR 1	17%	255 days	10/1/10	9/30/11		
5819			First Quarter: Year 1	99%	66 days	10/1/10	12/31/10		
5820			Identify Eligible Sites	99%	4 days	12/15/10	12/20/10		
5821			Identify schools which are low performing	100%	2 days	12/15/10	12/16/10		Rhine
5822			Identify schools with existing high school PLTW programs	100%	2 days	12/15/10	12/16/10		Rhine
5823			Create List of Eligible Sites	100%	1 day	12/17/10	12/17/10	5821,5822	Rhine
5824			<i>List of eligible sites created</i>	0%	0 days	12/20/10	12/20/10	5823	
5825			Second Quarter: Year 1	63%	62 days	1/3/11	3/31/11		
5826			Identify Eligible Middle Schools	83%	44 days	1/3/11	3/7/11		
5827			Review RTTT Plans for Baltimore City, Baltimore County, Frederick County, Harford County, Prince George's County and Talbot County	100%	30 days	1/3/11	2/14/11		Gilli,Rhine
5828			Establish Application Process for Eligible Middle Schools	50%	15 days	2/14/11	3/7/11	5827	Rhine
5829			<i>MSDE Application complete</i>	0%	0 days	3/7/11	3/7/11	5828	
5830			Update PLTW School District Agreement	0%	15 days	3/7/11	3/25/11		
5831			Review existing PLTW School District Agreements	0%	5 days	3/7/11	3/11/11	5828	LEA CTE Director
5832			Update existing PLTW School District Agreement	0%	5 days	3/14/11	3/18/11	5831	LEA CTE Director
5833			Submit PLTW School District Agreement	0%	5 days	3/21/11	3/25/11	5832	LEA CTE Director
5834			<i>PLTW Agreements completed</i>	0%	0 days	3/25/11	3/25/11	5833	
5835			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5836			Register Eligible Sites as PLTW Schools	0%	5 days	4/1/11	4/7/11		
5837			Complete online PLTW school registration	0%	5 days	4/1/11	4/7/11	5833	LEA CTE Director
5838			<i>New GTT sites registered as PLTW schools</i>	0%	0 days	4/7/11	4/7/11	5837	
5839			Grant RTTT Funds to Eligible School Systems	0%	57 days	4/1/11	6/22/11		Gilli,Rhine
5840			Establish Agreement With School System Superintendents on Eligible Sites	0%	12 days	4/1/11	4/18/11	5833	Gilli,Rhine
5841			Establish grant assurances	0%	15 days	4/19/11	5/9/11	5840	Rhine
5842			Sign grant award	0%	30 days	5/10/11	6/22/11	5841	LEA CTE Director
5843			<i>PLTW GTT Grants Allocated</i>	0%	0 days	6/22/11	6/22/11	5842	
5844			Register Teachers for Core Training	0%	12 days	4/19/11	5/4/11		
5845			Hold Core training seats with university affiliate	0%	1 day	4/19/11	4/19/11	5840	Rhine

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5846			Identify staff to instruct GTT	0%	5 days	4/19/11	4/25/11	5840	LEA CTE Director
5847			Complete online GTT pre-test	0%	5 days	4/26/11	5/2/11	5846	LEA Teachers
5848			Register teachers to attend Core training	0%	2 days	5/3/11	5/4/11	5847	LEA CTE Director
5849			<i>Teachers registered to attend Core training</i>	<i>0%</i>	<i>0 days</i>	<i>5/4/11</i>	<i>5/4/11</i>	<i>5848</i>	
5850			Track school progress	0%	9 days	6/21/11	7/1/11		
5851			Review school system HSA data	0%	5 days	6/23/11	6/29/11	5842	Rhine
5852			Review GTT data	0%	5 days	6/21/11	6/27/11	5842	Rhine
5853			Establish baseline data	0%	2 days	6/30/11	7/1/11	5851	Rhine
5854			<i>School progress confirmed</i>	<i>0%</i>	<i>0 days</i>	<i>7/1/11</i>	<i>7/1/11</i>	<i>5853</i>	
5855			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5856			Complete Core Training	0%	19 days	7/4/11	7/29/11		
5857			Attend Core training	0%	20 days	7/4/11	7/29/11	5847	LEA Teachers
5858			Review GTT unit outlines and projects	0%	20 days	7/4/11	7/29/11	5847	LEA Teachers
5859			Complete Core training	0%	20 days	7/4/11	7/29/11	5847	LEA Teachers
5860			<i>Teachers complete Core training</i>	<i>0%</i>	<i>0 days</i>	<i>7/29/11</i>	<i>7/29/11</i>	<i>5859</i>	
5861			Purchase GTT equipment	0%	30 days	7/1/11	8/12/11		
5862			Review PLTW online purchasing manual	0%	5 days	7/1/11	7/8/11	5842	LEA CTE Director
5863			Review existing school equipment	0%	5 days	7/1/11	7/8/11	5842	LEA CTE Director
5864			Create list of items to purchase	0%	5 days	7/11/11	7/15/11	5863	LEA CTE Director
5865			Purchase GTT equipment	0%	20 days	7/18/11	8/12/11	5864	LEA CTE Director
5866			<i>GTT equipment purchased</i>	<i>0%</i>	<i>0 days</i>	<i>8/12/11</i>	<i>8/12/11</i>	<i>5865</i>	
5867			<i>Schools Implement GTT Program</i>	<i>0%</i>	<i>0 days</i>	<i>8/12/11</i>	<i>8/12/11</i>	<i>5860,5866</i>	
5868			YEAR 2	0%	256 days	10/3/11	9/28/12		
5869			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
5870			Update PLTW School District Agreement	0%					
5871			Review existing PLTW School District Agreements	0%					LEA CTE Director
5872			Update existing PLTW School District Agreement	0%					LEA CTE Director
5873			Submit PLTW School District Agreement	0%					LEA CTE Director
5874			<i>PLTW Agreements completed</i>	<i>0%</i>	<i>0 days</i>			<i>5873</i>	
5875			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
5876			Purchase GTT equipment	0%					
5877			Review PLTW online purchasing manual	0%					LEA CTE Director

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5878			Review existing school equipment	0%					LEA CTE Director
5879			Create list of items to purchase	0%					LEA CTE Director
5880			Purchase GTT equipment	0%					LEA CTE Director
5881			<i>GTT equipment purchased</i>	0%	0 days			5880	
5882			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
5883			Register Teachers for Core Training	0%					
5884			Hold Core training seats with university affiliate	0%					Rhine
5885			Identify staff to instruct GTT	0%					LEA CTE Director
5886			Complete online GTT pre-test	0%					LEA Teachers
5887			Register teachers to attend Core training	0%					LEA CTE Director
5888			<i>Teachers registered to attend Core training</i>	0%	0 days			5887	
5889			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
5890			Complete Core Training	0%					
5891			Attend Core training	0%					LEA Teachers
5892			Review GTT unit outlines and projects	0%					LEA Teachers
5893			Complete Core training	0%					LEA Teachers
5894			<i>Teachers complete Core training</i>	0%	0 days			5893	
5895			Track school progress	0%					
5896			Review school system HSA data	0%					Rhine
5897			Review GTT data	0%					Rhine
5898			<i>School progress confirmed</i>	0%	0 days			5896,5897	
5899			YEAR 3	0%	261 days	10/1/12	9/30/13		
5900			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
5901			Update PLTW School District Agreement	0%					
5902			Review existing PLTW School District Agreements	0%					LEA CTE Director
5903			Update existing PLTW School District Agreement	0%					LEA CTE Director
5904			Submit PLTW School District Agreement	0%					LEA CTE Director
5905			<i>PLTW Agreements completed</i>	0%	0 days			5904	
5906			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
5907			Purchase GTT equipment	0%					
5908			Review PLTW online purchasing manual	0%					LEA CTE Director
5909			Review existing school equipment	0%					LEA CTE Director


































































USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5910			Create list of items to purchase	0%					LEA CTE Director
5911			Purchase GTT equipment	0%					LEA CTE Director
5912			<i>GTT equipment purchased</i>	0%	0 days			5911	
5913			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
5914			Register Teachers for Core Training	0%					
5915			Hold Core training seats with university affiliate	0%					Rhine
5916			Identify staff to instruct GTT	0%					LEA CTE Director
5917			Complete online GTT pre-test	0%					LEA Teachers
5918			Register teachers to attend Core training	0%					LEA CTE Director
5919			<i>Teachers registered to attend Core training</i>	0%	0 days			5918	
5920			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
5921			Complete Core Training	0%					
5922			Attend Core training	0%					LEA Teachers
5923			Review GTT unit outlines and projects	0%					LEA Teachers
5924			Complete Core training	0%					LEA Teachers
5925			<i>Teachers complete Core training</i>	0%	0 days			5924	
5926			Track school progress	0%					
5927			Review school system HSA data	0%					Rhine
5928			Review GTT data	0%					Rhine
5929			<i>School progress confirmed</i>	0%	0 days			5927,5928	
5930			YEAR 4	0%	261 days	10/1/13	9/30/14		
5931			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
5932			Update PLTW School District Agreement	0%					
5933			Review existing PLTW School District Agreements	0%					LEA CTE Director
5934			Update existing PLTW School District Agreement	0%					LEA CTE Director
5935			Submit PLTW School District Agreement	0%					LEA CTE Director
5936			<i>PLTW Agreements completed</i>	0%	0 days			5935	
5937			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
5938			Purchase GTT equipment	0%					
5939			Review PLTW online purchasing manual	0%					LEA CTE Director
5940			Review existing school equipment	0%					LEA CTE Director
5941			Create list of items to purchase	0%					LEA CTE Director

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5942			Purchase GTT equipment	0%					LEA CTE Director
5943			<i>GTT equipment purchased</i>	0%	0 days			5942	
5944			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
5945			Register Teachers for Core Training	0%					
5946			Hold Core training seats with university affiliate	0%					Rhine
5947			Identify staff to instruct GTT	0%					LEA CTE Director
5948			Complete online GTT pre-test	0%					LEA Teachers
5949			Register teachers to attend Core training	0%					LEA CTE Director
5950			<i>Teachers registered to attend Core training</i>	0%	0 days			5949	
5951			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
5952			Complete Core Training	0%					
5953			Attend Core training	0%					LEA Teachers
5954			Review GTT unit outlines and projects	0%					LEA Teachers
5955			Complete Core training	0%					LEA Teachers
5956			<i>Teachers complete Core training</i>	0%	0 days			5955	
5957			Track school progress	0%					
5958			Review school system HSA data	0%					Rhine
5959			Review GTT data	0%					Rhine
5960			<i>School progress confirmed</i>	0%	0 days			5958,5959	
5961			<i>Project Summary Completed</i>	0%	0 days				
5962			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
5963			<i>Revision of PTD curriculum</i>	0%	0 days				
5964			52 77 – Primary Talent Development	21%	1033 days	10/1/10	9/30/14		
5965			YEAR 1	21%	255 days	10/1/10	9/30/11		
5966			First Quarter: Year 1	0%	66 days	10/1/10	12/31/10		
5967			** No activities Scheduled **	0%					
5968			Second Quarter: Year 1	45%	62 days	1/3/11	3/31/11		
5969			Breakthrough Center Needs Assessment	95%	42 days	1/3/11	3/3/11		Spinnato,Paynter,C
5970			Coordinate with cross functional team	97%	38 days	1/3/11	2/25/11		Spinnato,Paynter,C
5971			Identify items correlated with PTD goals	0%	1 day	2/28/11	2/28/11		Spinnato,Paynter,C
5972			<i>Needs assessment completed</i>	0%	0 days	2/28/11	2/28/11	5971,5970	Spinnato,Paynter,C
5973			School selection	0%	21 days	3/3/11	3/31/11		Spinnato,Paynter,C

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
5974			Analyze needs assessment data	0%	7 days	3/3/11	3/11/11		Spinnato,Paynter,C
5975			Prioritize and identify schools into cohorts 1 & 2	0%	1 day	3/14/11	3/14/11	5974	Spinnato,Paynter,C
5976			Provide PTD information sessions	0%	13 days	3/15/11	3/31/11	5975	Spinnato,Paynter,C
5977			<i>School selection and district approval completed</i>	0%	0 days	3/31/11	3/31/11	5976	Spinnato,Paynter,C
5978			Purchase of Primary Talent Development materials	0%	23 days	3/1/11	3/31/11		Paynter,Smith
5979			Determine amount of materials needed	0%	1 day	3/1/11	3/1/11		Paynter,Smith
5980			Solicit bids for printing guides	0%	14 days	3/2/11	3/21/11	5979	Paynter,Smith
5981			Procure printing	0%	7 days	3/22/11	3/30/11	5980	Paynter,Smith
5982			<i>PTD Materials purchased</i>	0%	0 days	3/30/11	3/30/11	5981	Paynter,Smith
5983			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
5984			Teacher Training: Cohort 1	0%	63 days	4/1/11	6/30/11		Paynter
5985			Solicit bids for consultant	0%	21 days	4/1/11	4/29/11		Paynter
5986			Identify consultant	0%	1 day	5/2/11	5/2/11	5985	Paynter
5987			Schedule training and notify teachers	0%	5 days	5/3/11	5/9/11	5986	Paynter
5988			<i>Training completed for cohort 1</i>	0%	0 days	5/9/11	5/9/11	5987	Paynter
5989			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
5990			PTD Online Course	0%	64 days	7/1/11	9/30/11		Paynter,Locastro
5991			Solicit teacher through RFQ process	0%	20 days	7/1/11	7/29/11		Paynter,Locastro
5992			Identify instructor for CPD course	0%	1 day	8/1/11	8/1/11	5991	Paynter,Locastro
5993			Conduct teacher registration	0%	21 days	8/2/11	8/30/11	5992	Paynter,Locastro
5994			Deliver PTD Online Course	0%	21 days	8/31/11	9/29/11	5993	Paynter,Locastro
5995			<i>Online CPD course completed for cohort 1</i>	0%	0 days	9/29/11	9/29/11	5972,5994	Paynter,Locastro
5996			YEAR 2	0%	256 days	10/3/11	9/28/12		
5997			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
5998			<i>Follow-up training for cohort 1 completed</i>	0%	0 days				
5999			<i>Training for cohort 2 completed</i>	0%	0 days				
6000			<i>Materials purchased</i>	0%	0 days				
6001			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
6002			<i>Online course completed for cohort 2</i>	0%	0 days				
6003			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
6004			<i>Cohort 3 identified</i>	0%	0 days				
6005			<i>Conduct PTD needs assessments for cohorts 1 and 2</i>	0%	0 days				

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6006			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
6007			**No milestones scheduled**	0%					
6008			YEAR 3	0%	261 days	10/1/12	9/30/13		
6009			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
6010			<i>Follow-up training for cohorts 1 and 2 completed</i>	<i>0%</i>	<i>0 days</i>				
6011			<i>Training for cohort 3 completed</i>	<i>0%</i>	<i>0 days</i>				
6012			<i>PTD materials and supplies purchased</i>	<i>0%</i>	<i>0 days</i>				
6013			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
6014			<i>Online course completed for cohort 3</i>	<i>0%</i>	<i>0 days</i>				
6015			<i>Cohort 4 identified</i>	<i>0%</i>	<i>0 days</i>				
6016			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
6017			<i>PTD needs assessment completed for cohorts 1, 2, and 3</i>	<i>0%</i>	<i>0 days</i>				
6018			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
6019			Provide online CPD course	0%					
6020			YEAR 4	0%	261 days	10/1/13	9/30/14		
6021			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
6022			<i>Follow-up training completed for cohorts 1, 2, and 3</i>	<i>0%</i>	<i>0 days</i>				
6023			<i>Training completed for cohort 4</i>	<i>0%</i>	<i>0 days</i>				
6024			<i>PTD materials and supplies purchased</i>	<i>0%</i>	<i>0 days</i>				
6025			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
6026			<i>Online course completed for cohort 4</i>	<i>0%</i>	<i>0 days</i>				
6027			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
6028			<i>Revision of PTD curriculum</i>	<i>0%</i>	<i>0 days</i>				
6029			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
6030			<i>Project Summary Completed</i>	<i>0%</i>	<i>0 days</i>				
6031			GOAL 14: Develop Partnership to Convert Schools in Restructuring to Charter Schools	9%	1033 days	10/1/10	9/30/14		
6032			53 44 – Charter School	9%	1033 days	10/1/10	9/30/14		
6033			YEAR 1	9%	255 days	10/1/10	9/30/11		
6034			First Quarter: Year 1	52%	66 days	10/1/10	12/31/10		Ortiz
6035			Hire Full-time RTTT Educational Specialist	100%	65 days	10/1/10	12/30/10		Ortiz
6036			Develop MS 22	100%	6 days	10/1/10	10/8/10		Ortiz
6037			Post position opening	100%	20 days	10/11/10	11/5/10	6036	Ortiz

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6038			Interview Educational Specialist	100%	5 days	11/8/10	11/12/10	6037	Ortiz
6039			Check references	100%	5 days	11/15/10	11/19/10	6038	HR
6040			Receive approval from State Board for hiring	100%	20 days	11/22/10	12/17/10	6039	Ortiz
6041			Hire Educational Specialist	100%	8 days	12/20/10	12/29/10	6040	Ortiz
6042			Educational Specialist begins employment.	100%	1 day	12/30/10	12/30/10	6041	Ortiz
6043			Form partnership with two school systems	18%	15 days	10/11/10	10/29/10		Ortiz
6044			Review data to identify two school systems with the lowest achieving schools	0%	3 days	10/11/10	10/13/10		Ortiz
6045			Develop plans for ReStart schools	0%	5 days	10/14/10	10/20/10	6044	Ortiz
6046			Develop budget for sub-grants for partnerships in two school systems	33%	3 days	10/20/10	10/22/10	6045	Ortiz
6047			Develop marketing materials to define partnerships with two school systems	20%	5 days	10/22/10	10/28/10	6046	Ortiz
6048			Meet with MSDE key staff to develop launching plan for the RTTT Project	100%	1 day	10/29/10	10/29/10	6047	Ortiz
6049			<i>Plan approved for school system partnership</i>	<i>100%</i>	<i>0 days</i>	<i>10/29/10</i>	<i>10/29/10</i>		<i>Ortiz</i>
6050			Design quality standards for charter schools	4%	46 days	10/1/10	12/3/10		Ortiz
6051			Extend contract of Office of School Innovations (OSI) consultant to design standards	20%	5 days	10/1/10	10/7/10		Ortiz
6052			Meet with consultant to review task	50%	2 days	10/7/10	10/8/10	6051	Ortiz
6053			Research components of high performing charter schools	0%	15 days	10/11/10	10/29/10	6052	Mattson,Ortiz
6054			Research quality standards used in other States	0%	20 days	11/1/10	11/26/10	6053	Mattson,Ortiz
6055			Create resource bank for quality standards for charter schools	0%	5 days	11/29/10	12/3/10	6054	Mattson,Ortiz
6056			<i>Background work on Quality Standards for charter schools completed</i>	<i>0%</i>	<i>0 days</i>	<i>12/3/10</i>	<i>12/3/10</i>		<i>Mattson,Ortiz</i>
6057			Strengthen the Authorizing Process for Charter Schools	0%	6 days	10/6/10	10/14/10		Ortiz
6058			Review new Charter School Authorizing Policy passed by the State Board of Education	0%	3 days	10/6/10	10/8/10		Ortiz
6059			Develop plan for dissemination of the new policy for Charter School Authorizers	0%	3 days	10/11/10	10/13/10	6058	Ortiz
6060			<i>Dissemination plan to share the new policy with Authorizers developed</i>	<i>0%</i>	<i>0 days</i>	<i>10/14/10</i>	<i>10/14/10</i>	<i>6059</i>	<i>Ortiz</i>
6061			Second Quarter: Year 1	0%	62 days	1/3/11	3/31/11		Ortiz
6062			Purchase computer & supplies	0%	3 days	1/13/11	1/18/11		Ortiz
6063			Submit purchase requisition	0%	1 day	1/13/11	1/13/11		Ortiz
6064			Approve purchase requisition	0%	1 day	1/14/11	1/14/11	6063	Ortiz

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6065			Order fulfillment	0%	1 day	1/17/11	1/17/11	6064	Ortiz
6066			Contact company to determine tentative delivery date	0%	1 day	1/18/11	1/18/11	6065	Ortiz,Kelly
6067			<i>Equipment order completed</i>	<i>0%</i>	<i>0 days</i>	<i>1/18/11</i>	<i>1/18/11</i>		<i>Kelly,Ortiz</i>
6068			Facilitate school systems use of incentive funds	0%	46 days	1/17/11	3/23/11		Ortiz,Kelly
6069			Develop subgrant processes for two LEAs	0%	12 days	1/17/11	2/1/11		Ortiz,Kelly
6070			Create subgrant applications and supporting documents	0%	11 days	2/7/11	2/22/11	6069	
6071			Secure lead person at each LEA	0%	5 days	2/28/11	3/4/11	6070	Ortiz,Kelly
6072			Meet with lead person from each LEA to share subgrant processes	0%	2 days	3/7/11	3/8/11	6071	Ortiz,Kelly
6073			Allow time for LEAs to review and complete sub-grant application	0%	6 days	3/9/11	3/16/11	6072	Ortiz,Kelly
6074			Review sub-grant applications from LEAs	0%	2 days	3/17/11	3/18/11	6073	Ortiz,Kelly
6075			Meet with charter school developers to share sub-grant opportunities	0%	2 days	3/21/11	3/22/11	6074	Ortiz,Kelly
6076			Approve sub-grants from the two LEAs	0%	1 day	3/23/11	3/23/11	6075	Ortiz,Kelly
6077			Design quality standards for charter schools	0%	49 days	1/17/11	3/29/11		
6078			Complete the first draft of standards for charter schools in Maryland	0%	29 days	1/17/11	2/25/11		Mattson
6079			Share the first draft of standards with Office of School Innovations staff	0%	1 day	2/28/11	2/28/11	6078	Kelly,Mattson,Ortiz
6080			Revise the first draft of quality standards for charter schools in Maryland based upon feedback from OSI staff	0%	10 days	3/1/11	3/14/11	6079	Kelly,Mattson,Ortiz
6081			Create Draft #1 of Quality Standards documents to share as a draft at the Maryland Charter School Conference	0%	10 days	3/15/11	3/28/11	6080	Kelly,Mattson,Ortiz
6082			<i>Draft #1 Quality Standards completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/29/11</i>	<i>3/29/11</i>	<i>6081</i>	<i>Kelly,Mattson,Ortiz</i>
6083			Provide training on the implementation of Draft #1	0%	19 days	2/11/11	3/11/11		Kelly,Mattson,Ortiz
6084			Prepare a proposal for the Maryland Charter School Conference	0%	5 days	2/11/11	2/17/11		Kelly,Mattson,Ortiz
6085			OSI staff review the content to prepare for the conference presentation	0%	4 days	2/18/11	2/24/11	6084	Kelly,Mattson,Ortiz
6086			OSI staff publish Draft #1 of Quality Standards for Charter Schools for dissemination at the conference	0%	10 days	2/25/11	3/10/11	6085	Kelly,Mattson,Ortiz
6087			<i>OSI staff preparation for the presentation of the Quality Standards for Charter Schools at the Maryland Charter School Conference is completed</i>	<i>0%</i>	<i>0 days</i>	<i>3/11/11</i>	<i>3/11/11</i>	<i>6086</i>	<i>Kelly,Mattson,Ortiz</i>
6088			Strengthen the Charter School Authorizing Processes	0%	52 days	1/17/11	3/31/11		Ortiz,Kelly
6089			Plan state-wide training on the implementation of the new Charter School Policy	0%	5 days	1/17/11	1/21/11		Ortiz,Kelly

USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6090			Identify content of professional development session for Charter School Authorizers	0%	2 days	1/24/11	1/25/11	6089	Ortiz,Kelly
6091			Identify logistics for training, including date, site, and meals	0%	3 days	1/26/11	1/28/11	6090	Ortiz,Kelly
6092			Secure the consultant, NACSA, to provide professional development	0%	10 days	1/31/11	2/11/11	6091	Ortiz,Kelly
6093			Complete a Sole Source justification	0%	2 days	2/14/11	2/15/11	6092	Ortiz,Kelly
6094			Move Sole Source document through the signature process	0%	5 days	2/16/11	2/23/11	6093	Ortiz,Kelly
6095			Plan and confirm logistics for training	0%	25 days	2/24/11	3/30/11	6094	Ortiz,Kelly
6096			Facilitate training for Authorizers and Board Members	0%	1 day	3/31/11	3/31/11	6095	Ortiz,Kelly
6097			<i>Provide state-wide training on the implementation of the new Charter School Policy to Authorizers</i>	<i>0%</i>	<i>0 days</i>	<i>1/17/11</i>	<i>1/17/11</i>		<i>Ortiz,Kelly</i>
6098			Align New State Charter Policy	0%	97 days	2/21/11	7/11/11		Ortiz,Kelly
6099			Review all documents disseminated from the Office of School Innovations	0%	10 days	2/21/11	3/4/11		Ortiz,Kelly
6100			Crosswalk all documents	0%	2 days	3/7/11	3/8/11	6099	Ortiz,Kelly
6101			Make the revisions on each document	0%	4 days	3/9/11	3/14/11	6100	Ortiz,Kelly
6102			Move documents through the signature process	0%	5 days	3/15/11	3/21/11	6101	Ortiz,Kelly
6103			Get estimate for cost of printing documents	0%	2 days	3/22/11	3/23/11	6102	Ortiz,Kelly
6104			Have documents reprinted	0%	10 days	3/24/11	4/6/11	6103	Ortiz,Kelly
6105			<i>Disseminate documents at conferences for Authorizers, Developers, and Operators</i>	<i>0%</i>	<i>65 days</i>	<i>4/7/11</i>	<i>7/11/11</i>	<i>6104</i>	<i>Consultant-Mattso</i>
6106			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		Ortiz,Kelly
6107			Facilitate partnerships with Re-Start Charter Schools and four high-performing Charter Schools	0%	58 days	4/1/11	6/23/11		Ortiz,Kelly
6108			Select four high-performing charter schools for partnerships	0%	5 days	4/1/11	4/7/11		Ortiz,Kelly
6109			Plan a site visit with each high-performing charter school	0%	4 days	4/8/11	4/13/11	6108	Ortiz,Kelly
6110			Meet with selected partnership schools	0%	5 days	4/14/11	4/20/11	6109	Ortiz,Kelly
6111			Facilitate the initial meeting between the Re-Start Charter school and its partner	0%	4 days	4/21/11	4/26/11	6110	Ortiz,Kelly
6112			Facilitate planned activities between partnerships	0%	40 days	4/27/11	6/23/11	6111	Ortiz,Kelly
6113			<i>Facilitation of partnerships with Re-Start Charter Schools and four high-performing Charter Schools completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/22/11</i>	<i>6/22/11</i>	<i>6112</i>	<i>Ortiz,Kelly</i>
6114			Develop Charter School Quality Standards	0%	63 days	4/1/11	6/30/11		Kelly,Ortiz






















USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6115			Solicit participants for a focus group on review of the Charter School Quality standards	0%	1 day	4/8/11	4/8/11		
6116			Plan focus group meeting to share quality standards	0%	2 days	4/11/11	4/12/11	6115	Kelly,Ortiz
6117			Meet with consultant to review Charter School Quality Standards' feedback from the focus group	0%	2 days	4/13/11	4/14/11	6116	Kelly,Ortiz
6118			Revise quality standards for charter schools in Maryland based upon focus group feedback	0%	5 days	4/15/11	4/21/11	6117	Kelly,Ortiz
6119			Edit quality standards for the second draft	0%	3 days	4/22/11	4/26/11	6118	Kelly,Ortiz
6120			Send documents through the signature process	0%	5 days	4/27/11	5/3/11	6119	Kelly,Ortiz
6121			Print quality standards	0%	10 days	5/4/11	5/17/11	6120	Kelly,Ortiz
6122			<i>Focus group completed</i>	<i>0%</i>	<i>0 days</i>	<i>5/17/11</i>	<i>5/17/11</i>		
6123			Pilot Quality Standards for Charter Schools	0%	26 days?	5/18/11	6/24/11		Ortiz,Mattson,Kell
6124			Select charter schools to pilot the standards	0%	1 day	5/18/11	5/18/11		Ortiz,Mattson,Kelly
6125			Make site visits with pilot charter schools	0%	13 days	5/19/11	6/8/11	6124	Ortiz,Mattson,Kelly
6126			Meet with pilot schools to receive feedback	0%	1 day	6/9/11	6/9/11	6125	Ortiz,Mattson,Kelly
6127			Review feedback on the implementation of quality standards	0%	6 days	6/10/11	6/17/11	6126	Ortiz,Mattson,Kelly
6128			<i>Piloting of charter school standards completed</i>	<i>0%</i>	<i>0 days</i>	<i>6/17/11</i>	<i>6/17/11</i>		<i>Ortiz,Mattson,Kelly</i>
6129			Provide technical assistance	0%	49 days	4/11/11	6/21/11		Ortiz,Kelly
6130			Meet with LEA Liaisons from the six LEAs to check progress of collaboration with NACSA	0%	14 days	4/11/11	4/28/11		Ortiz,Kelly
6131			Provide technical assistance as needed if LEAs seek the NACSA Implementation grants	0%	28 days	4/29/11	6/9/11	6130	Ortiz,Kelly
6132			Meet with charter school operators and encourage them to apply for the NACSA Implementation Grants	0%	28 days	4/29/11	6/9/11		Ortiz,Kelly
6133			Provide information concerning grants for charter schools to the six LEA Liaisons	0%	7 days	6/10/11	6/20/11	6132	Ortiz,Kelly
6134			<i>Technical assistance provided for the implementation of the Charter School Policy to the six Maryland LEAs</i>	<i>0%</i>	<i>0 days</i>	<i>6/21/11</i>	<i>6/21/11</i>	<i>6133</i>	<i>Ortiz,Kelly</i>
6135			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		Ortiz,Kelly
6136			Facilitate partnerships with Re-Start Charter Schools and four high-performing Charter Schools	0%	42 days	7/1/11	8/30/11		Ortiz,Kelly
6137			Meet with LEA Liaisons to check on end-of year partnership status of Re-Start Charter Schools and partners	0%	2 days	7/1/11	7/5/11		Ortiz,Kelly

























USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6138			Collect Sub-grants Progress Reports from the two LEAS	0%	10 days	7/6/11	7/19/11	6137	Ortiz,Kelly
6139			Review Sub-grants Progress Reports	0%	10 days	7/20/11	8/2/11	6138	Ortiz,Kelly
6140			Meet with LEA Liaisons to define partnership activities for the upcoming school year of the Re-Start Charter Schools and partners	0%	10 days	8/3/11	8/16/11	6139	Ortiz,Kelly
6141			Plan a back-to-school activity for partnering schools in each LEA	0%	10 days	8/17/11	8/30/11	6140	Ortiz,Kelly
6142			<i>Partnerships restarted for SY2011-2012</i>	<i>0%</i>	<i>0 days</i>	<i>8/30/11</i>	<i>8/30/11</i>		<i>Ortiz,Kelly</i>
6143			Facilitate the implementation of the Quality Standards	0%	64 days	7/1/11	9/30/11		Ortiz,Mattson,Kell
6144			Schedule visits with Charter School Operators who need technical assistance	0%	5 days	7/5/11	7/11/11		Ortiz,Kelly
6145			Meet with Charter School Operators who need technical assistance with implementation of quality standards	0%	30 days	7/12/11	8/22/11	6144	Ortiz,Kelly
6146			Provided technical assistance in the implementation of quality standards for charter schools	0%	36 days	7/1/11	8/22/11		Ortiz,Kelly
6147			Disseminate Quality Standards	0%	25 days	7/5/11	8/8/11		Kelly,Ortiz
6148			Review standards using feedback from focus groups and pilot schools	0%	10 days	7/5/11	7/18/11		Ortiz,Mattson,Kelly
6149			Make final revisions to the second draft of the standards	0%	10 days	7/19/11	8/1/11	6148	Ortiz,Mattson,Kelly
6150			Send documents through the signature process	0%	5 days	8/2/11	8/8/11	6149	Kelly,Ortiz
6151			Send documents through the printing process	0%	10 days	8/8/11	8/19/11	6150	Kelly,Ortiz
6152			<i>Quality standards disseminated to charter schools</i>	<i>0%</i>	<i>0 days</i>	<i>8/19/11</i>	<i>8/19/11</i>		<i>Kelly,Ortiz</i>
6153			Facilitate the implementation of the Quality Standards	0%	1 day?	8/22/11	8/22/11		Kelly,Ortiz
6154			Meet with LEA Liaisons to discuss implementation of standards in charter schools	0%	10 days	8/22/11	9/2/11		Kelly,Ortiz
6155			Make site visits to charter schools	0%	20 days	9/5/11	9/30/11	6154	Kelly,Ortiz
6156			<i>Facilitation of the implementation of Charter School Quality Standards completed for Year 1</i>	<i>0%</i>	<i>0 days</i>	<i>10/3/11</i>	<i>10/3/11</i>	<i>6155</i>	<i>Ortiz,Mattson,Kelly</i>
6157			Facilitate technical assistance	0%	39 days	8/1/11	9/26/11		Ortiz,Kelly
6158			Meet with LEA Liaisons from the six LEAs to check progress of collaboration with NACSA	0%	10 days	8/1/11	8/12/11		Ortiz,Kelly
6159			Provide technical assistance as needed if LEAs seek the NACSA Implementation grants	0%	29 days	8/15/11	9/23/11	6158	Ortiz,Kelly
6160			<i>Technical assistance of the implementation of Charter School Policy provided</i>	<i>0%</i>	<i>0 days</i>	<i>9/26/11</i>	<i>9/26/11</i>	<i>6159</i>	<i>Ortiz,Kelly</i>
6161			YEAR 2	0%	256 days	10/3/11	9/28/12		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6162			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
6163			<i>GOAL I-Facilitate partnerships with Re-Start Charter Schools and four high-performing Charter Schools with planning year-long partner activities</i>	<i>0%</i>	<i>0 days</i>				
6164			<i>GOAL II-Design, publish and distribute an implementation guide to all charter schools and IEA Charter School Offices</i>	<i>0%</i>	<i>0 days</i>				
6165			<i>GOAL III-Provide technical assistance for charter schools, opening 2010-2011, implementing the new performance contracts and renewal documents</i>	<i>0%</i>	<i>0 days</i>				
6166			<i>GOAL III-Support new charter schools, opening 2011-2012, implementing the new performance contracts</i>	<i>0%</i>	<i>0 days</i>				
6167			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
6168			<i>GOAL II-Publish and distribute an implementation guide to all charter schools and IEA Charter School Offices</i>	<i>0%</i>	<i>0 days</i>				
6169			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
6170			<i>GOAL II-Provide training on the implementation of Quality Standards for all Charter Schools</i>	<i>0%</i>	<i>0 days</i>				
6171			<i>GOAL III-Provide annual statewide training sessions for Authorizers, current charter schools and developers</i>	<i>0%</i>	<i>0 days</i>				
6172			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
6173			<i>GOAL II-Develop the evaluation model for quality standards project</i>	<i>0%</i>	<i>0 days</i>				
6174			YEAR 3	0%	261 days	10/1/12	9/30/13		
6175			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
6176			<i>GOAL I-Provide technical assistance to the identified four charter schools as they reopen as "fresh start" schools</i>	<i>0%</i>	<i>0 days</i>				
6177			<i>GOAL I-Facilitate partnerships with Re-Start Charter Schools and four high-performing Charter Schools with planning year-long partner activities</i>	<i>0%</i>	<i>0 days</i>				
6178			<i>GOAL II-Design the self-assessment process</i>	<i>0%</i>	<i>0 days</i>				
6179			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
6180			<i>GOAL I-Meet with two LEAs to determine challenges of new "fresh start" schools</i>	<i>0%</i>	<i>0 days</i>				
6181			<i>GOAL II-Implement a piloting incentive for the self-assessment process</i>	<i>0%</i>	<i>0 days</i>				






























USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6182			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
6183			<i>GOAL II-Provide training to all charter schools on conducting the self-assessment process</i>	<i>0%</i>	<i>0 days</i>				
6184			<i>GOAL II-Develop teams that will help support the implementation process of self-assessment</i>	<i>0%</i>	<i>0 days</i>				
6185			<i>GOAL III-Provide annual statewide training sessions for Authorizers, current charter schools and developers</i>	<i>0%</i>	<i>0 days</i>				
6186			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		
6187			<i>GOAL II-Plan site visits to charter schools to monitor self-assessment process</i>	<i>0%</i>	<i>0 days</i>				
6188			YEAR 4	0%	261 days	10/1/13	9/30/14		
6189			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
6190			<i>GOAL I-Facilitate partnerships with Re-Start Charter Schools and four high-performing Charter Schools with planning year-long partner activities</i>	<i>0%</i>	<i>0 days</i>				
6191			<i>GOAL I-Provide technical assistance to the identified four "fresh start" charter schools reopened SY2012-13</i>	<i>0%</i>	<i>0 days</i>				
6192			<i>GOAL II-Develop the publication of the self-assessment process</i>	<i>0%</i>	<i>0 days</i>				
6193			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
6194			<i>GOAL I-Disseminate partnership successes</i>	<i>0%</i>	<i>0 days</i>				
6195			<i>GOAL II-Disseminate the publication of the self-assessment process</i>	<i>0%</i>	<i>0 days</i>				
6196			<i>GOAL III-Develop evaluation to determine how the new State policy has been implemented in LEAs</i>	<i>0%</i>	<i>0 days</i>				
6197			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
6198			<i>GOAL III-Provide annual statewide training sessions for Authorizers, current charter schools and developers</i>	<i>0%</i>	<i>0 days</i>				
6199			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
6200			<i>GOAL III-Evaluate charter schools to determine how the new State policy has been implemented in LEAs</i>	<i>0%</i>	<i>0 days</i>				
6201			GOAL 15: Implement a standardized, Web-based Centralized Transcript System	46%	1033 days	10/1/10	9/30/14		
6202			54 79 - Invitational Priority - Implement Statewide Centralized Student Transcript System	46%	1033 days	10/1/10	9/30/14		
6203			YEAR 1	48%	256 days	10/1/10	10/3/11		












USDE|MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6204			First Quarter: Year 1	100%	66 days	10/1/10	12/31/10		
6205			Coordinate Project Manager Procurement	100%	66 days	10/1/10	12/31/10		Rob London
6206			Coordinate Project Initiation	100%	66 days	10/1/10	12/31/10		Rob London
6207			Second Quarter: Year 1	100%	64 days	1/3/11	3/31/11		
6208			Develop Work Plan	100%	20 days	1/21/11	2/17/11		
6209			Develop Document	100%	15 days	1/21/11	2/10/11		Mike Curtis
6210			Review/Modify Draft	100%	3 days	2/10/11	2/14/11	6209	Mike Curtis,Rob Lo
6211			Finalize Draft	100%	3 days	2/14/11	2/16/11	6210	Mike Curtis
6212			Signoff	100%	1 day	2/17/11	2/17/11	6211	Jim Foran
6213			Review Carroll County LEA's Transcript System	100%	1 day	2/14/11	2/14/11		Chandra Haislet,M
6214			Third Quarter: Year 1	0%	63 days	4/1/11	6/30/11		
6215			Develop Project Charter Document	0%	22 days	6/1/11	6/30/11		
6216			Develop Document	0%	11 days	6/1/11	6/15/11		PM
6217			Review/Modify Draft	0%	5 days	6/16/11	6/22/11	6216	PM
6218			Finalize Draft	0%	5 days	6/23/11	6/29/11	6217	PM
6219			Signoff	0%	1 day	6/30/11	6/30/11	6218	Rob London
6220			Develop Project Concept Document	0%	22 days	6/1/11	6/30/11		
6221			Develop Document	0%	11 days	6/1/11	6/15/11		PM
6222			Review/Modify Draft	0%	5 days	6/16/11	6/22/11	6221	PM
6223			Finalize Draft	0%	5 days	6/23/11	6/29/11	6222	PM
6224			Signoff	0%	1 day	6/30/11	6/30/11	6223	Rob London
6225			Fourth Quarter: Year 1	0%	64 days	7/1/11	9/30/11		
6226			Define Layout Standards and Process	0%	42 days	7/1/11	8/30/11		
6227			Document Layout & Process	0%	34 days	7/1/11	8/18/11		BA
6228			Review/Modify Draft	0%	7 days	8/19/11	8/29/11	6227	Rob London,BA
6229			Signoff	0%	1 day	8/30/11	8/30/11	6228	Leslie Wilson
6230			<i>Define transcripts layout standards and processes Completed</i>	<i>0%</i>	<i>0 days</i>	<i>8/30/11</i>	<i>8/30/11</i>	<i>6229</i>	
6231			Implementation Planning	0%	65 days	7/1/11	10/3/11		
6232			Schedule/Conduct meetings with LEAs	0%	30 days	7/1/11	8/12/11		PM,LEA CIOs
6233			Develop Implementation Plan to Implement the NTC System	0%	20 days	8/15/11	9/12/11	6232	PM
6234			Define Integration of current Maryland electronic system into NTC system	0%	20 days	8/15/11	9/12/11	6232	PM
6235			Revue/Modify Draft	0%	10 days	9/13/11	9/26/11	6234	PM,Rob London,LE

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6236			Signoff	0%	5 days	9/27/11	10/3/11	6235	Leslie Wilson
6237			<i>Meet and coordinate with LEAs to plan implementation of centralized system Completed</i>	0%	0 days	9/30/11	9/30/11		
6238			<i>Define implementation plan to implement the NTC system Completed</i>	0%	0 days	9/30/11	9/30/11		
6239			<i>Define integration of current Maryland electronic system into NTC system Completed</i>	0%	0 days	9/30/11	9/30/11		
6240			YEAR 2	0%	256 days	10/3/11	9/28/12		
6241			First Quarter: Year 2	0%	60 days	10/3/11	12/30/11		
6242			<i>** No Milestones Scheduled to Complete **</i>	0%					
6243			Second Quarter: Year 2	0%	66 days	1/2/12	3/30/12		
6244			<i>** No Milestones Scheduled to Complete **</i>	0%					
6245			Third Quarter: Year 2	0%	65 days	4/2/12	6/29/12		
6246			<i>** No Milestones Scheduled to Complete **</i>	0%					
6247			Fourth Quarter: Year 2	0%	65 days	7/2/12	9/28/12		
6248			<i>Update all student and grade data in the MLDS from LEAs Completed</i>	0%	0 days	9/28/12	9/28/12		
6249			<i>Convert each LEA and MLDS data to NTC transcript system Completed</i>	0%	0 days	9/28/12	9/28/12		
6250			<i>Pilot system Completed</i>	0%	0 days	9/28/12	9/28/12		
6251			<i>Develop online school counselor training and system documentation Completed</i>	0%	0 days	9/28/12	9/28/12		
6252			<i>Train all HS counselors in state via webinar and online training system Completed</i>	0%	0 days	9/28/12	9/28/12		
6253			<i>Go Live Completed</i>	0%	0 days	9/28/12	9/28/12		
6254			<i>Web-surveys to evaluate success of implementation and satisfaction with system Completed</i>	0%	0 days	9/28/12	9/28/12		
6255			YEAR 3	0%	261 days	10/1/12	9/30/13		
6256			First Quarter: Year 3	0%	66 days	10/1/12	12/31/12		
6257			<i>** No Milestones Scheduled to Complete **</i>	0%					
6258			Second Quarter: Year 3	0%	64 days	1/1/13	3/29/13		
6259			<i>** No Milestones Scheduled to Complete **</i>	0%					
6260			Third Quarter: Year 3	0%	65 days	4/1/13	6/28/13		
6261			<i>** No Milestones Scheduled to Complete **</i>	0%					
6262			Fourth Quarter: Year 3	0%	66 days	7/1/13	9/30/13		

USDE | MSDE – RTTT Consolidated Program Schedule

ID	Task Mode		Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
6263			** No Milestones Scheduled to Complete **	0%					
6264			YEAR 4	0%	261 days	10/1/13	9/30/14		
6265			First Quarter: Year 4	0%	66 days	10/1/13	12/31/13		
6266			** No Milestones Scheduled to Complete **	0%					
6267			Second Quarter: Year 4	0%	64 days	1/1/14	3/31/14		
6268			** No Milestones Scheduled to Complete **	0%					
6269			Third Quarter: Year 4	0%	65 days	4/1/14	6/30/14		
6270			** No Milestones Scheduled to Complete **	0%					
6271			Fourth Quarter: Year 4	0%	66 days	7/1/14	9/30/14		
6272			** No Milestones Scheduled to Complete **	0%					