

<u>Activity</u>	<u>Scheduled</u>		<u>Actual</u>		<u>Note</u>
	<u>Start</u>	<u>Finish</u>	<u>Start</u>	<u>Finish</u>	
Rangefinding	20-Jan	30-Jan	20-Jan	30-Jan	The start of these sessions was delayed due to weather-related problems.
Geometry BCR	20-Jan	21-Jan	20-Jan	21-Jan	
Geometry ECR	20-Jan	22-Jan	20-Jan	22-Jan	
English BCR	21-Jan	23-Jan	21-Jan	23-Jan	
English ECR	22-Jan	22-Jan	22-Jan	22-Jan	
Biology BCR	26-Jan	29-Jan	28-Jan	30-Jan	
Algebra BCR	27-Jan	29-Jan	28-Jan	29-Jan	
Algebra ECR	27-Jan	29-Jan	28-Jan	29-Jan	
Government BCR	28-Jan	30-Jan	28-Jan	30-Jan	
Government ECR	28-Jan	28-Jan	28-Jan	28-Jan	
Team Leader and Scorer Training					
Geometry BCR	26-Jan	30-Jan	26-Jan	30-Jan	
Geometry ECR	28-Jan	3-Feb	28-Jan	3-Feb	
English BCR	28-Jan	3-Feb	28-Jan	3-Feb	
English ECR	26-Jan	29-Jan	26-Jan	29-Jan	
Biology BCR	4-Feb	10-Feb	4-Feb	10-Feb	
Algebra BCR	4-Feb	10-Feb	4-Feb	10-Feb	
Algebra ECR	4-Feb	10-Feb	4-Feb	10-Feb	
Government BCR	4-Feb	11-Feb	4-Feb	11-Feb	
Government ECR	5-Feb	10-Feb	5-Feb	10-Feb	
Operational Handscoring					
Geometry BCR	2-Feb	20-Feb	2-Feb	20-Feb	
Geometry ECR	4-Feb	20-Feb	4-Feb	20-Feb	
English BCR	4-Feb	24-Feb	5-Feb	18-Feb	
English ECR	2-Feb	24-Feb	5-Feb	18-Feb	
Biology BCR	11-Feb	27-Feb	11-Feb	27-Feb	
Algebra BCR	11-Feb	27-Feb	11-Feb	25-Feb	
Algebra ECR	11-Feb	27-Feb	11-Feb	25-Feb	
Government BCR	12-Feb	2-Mar	12-Feb	25-Feb	
Government ECR	11-Feb	2-Mar	11-Feb	23-Feb	
Field Test Handscoring					
Geometry BCR	23-Feb	8-Mar	23-Feb	4-Mar	
Geometry ECR	23-Feb	8-Mar	23-Feb	4-Mar	
English BCR	25-Feb	8-Mar	19-Feb	26-Feb	
English ECR	n/a	n/a	n/a	n/a	
Biology BCR	1-Mar	12-Mar	1-Mar	12-Mar	
Algebra BCR	1-Mar	10-Mar	26-Feb	3-Mar	
Algebra ECR	1-Mar	10-Mar	26-Feb	3-Mar	
Government BCR	3-Mar	15-Mar	26-Feb	4-Mar	
Government ECR	n/a	n/a	n/a	n/a	
Data Posting					
Security Report	2-Mar	2-Mar	3-Mar	3-Mar	Updates were posted as needed.
Preliminary File	19-Feb	19-Feb	19-Feb	19-Feb	
Final File	8-Mar	8-Mar	8-Mar	8-Mar	
Field Test File	19-Mar	19-Mar	19-Mar	19-Mar	
First Subsequent File	8-Apr	8-Apr	8-Apr	8-Apr	
Second Subsequent File	6-May	6-May	6-May	6-May	
Third Subsequent File	3-Jun	3-Jun	3-Jun	3-Jun	

<u>Activity</u>	<u>Scheduled</u>		<u>Actual</u>		<u>Note</u>
	<u>Start</u>	<u>Finish</u>	<u>Start</u>	<u>Finish</u>	
Rangefinding					
Geometry BCR	1-Jun	4-Jun	1-Jun	3-Jun	
Geometry ECR	1-Jun	4-Jun	1-Jun	4-Jun	
English BCR	1-Jun	4-Jun	1-Jun	4-Jun	
English ECR	3-Jun	4-Jun	3-Jun	4-Jun	
Biology BCR	7-Jun	11-Jun	7-Jun	11-Jun	
Algebra BCR	7-Jun	10-Jun	7-Jun	9-Jun	
Algebra ECR	7-Jun	10-Jun	7-Jun	9-Jun	
Government BCR	7-Jun	11-Jun	7-Jun	11-Jun	
Government ECR	7-Jun	9-Jun	7-Jun	9-Jun	
Team Leader and Scorer Training					
Geometry BCR	10-Jun	15-Jun	10-Jun	15-Jun	
Geometry ECR	10-Jun	16-Jun	10-Jun	16-Jun	
English BCR	10-Jun	14-Jun	10-Jun	14-Jun	
English ECR	10-Jun	14-Jun	10-Jun	14-Jun	
Biology BCR	16-Jun	23-Jun	16-Jun	23-Jun	
Algebra BCR	15-Jun	21-Jun	15-Jun	21-Jun	
Algebra ECR	15-Jun	21-Jun	15-Jun	21-Jun	
Government BCR	15-Jun	21-Jun	15-Jun	21-Jun	
Government ECR	14-Jun	17-Jun	14-Jun	17-Jun	
Operational Handscoring					
Geometry BCR	16-Jun	14-Jul	16-Jun	14-Jul	
Geometry ECR	17-Jun	14-Jul	17-Jun	14-Jul	
English BCR	16-Jun	14-Jul	16-Jun	16-Jul	
English ECR	16-Jun	14-Jul	16-Jun	14-Jul	
Biology BCR	24-Jun	14-Jul	24-Jun	16-Jul	
Algebra BCR	22-Jun	14-Jul	22-Jun	12-Jul	
Algebra ECR	22-Jun	14-Jul	22-Jun	12-Jul	
Government BCR	22-Jun	14-Jul	22-Jun	13-Jul	
Government ECR	18-Jun	14-Jul	18-Jun	13-Jul	
Field Test Handscoring					
Geometry BCR	20-Jul	6-Aug	15-Jul	2-Aug	
Geometry ECR	20-Jul	6-Aug	15-Jul	5-Aug	
English BCR	n/a	n/a	n/a	n/a	English field-test scoring was cancelled.
English ECR	n/a	n/a	n/a	n/a	
Biology BCR	20-Jul	6-Aug	19-Jul	5-Aug	
Algebra BCR	19-Jul	6-Aug	14-Jul	3-Aug	
Algebra ECR	19-Jul	6-Aug	14-Jul	3-Aug	
Government BCR	19-Jul	6-Aug	14-Jul	2-Aug	
Government ECR	19-Jul	6-Aug	14-Jul	2-Aug	
Data Posting					
Security Report	14-Jul	14-Jul	16-Jul	16-Jul	Updates were posted as needed.
Preliminary File	1-Jul	1-Jul	1-Jul	1-Jul	
Final File	19-Jul	19-Jul	19-Jul	19-Jul	
Field Test File	11-Aug	11-Aug	11-Aug	11-Aug	
First Subsequent File	19-Aug	19-Aug	19-Aug	19-Aug	
Second Subsequent File	16-Sep	16-Sep	16-Sep	16-Sep	
Third Subsequent File	14-Oct	14-Oct	14-Oct	14-Oct	

<u>Activity</u>	<u>Scheduled</u>		<u>Actual</u>		<u>Note</u>
	<u>Start</u>	<u>Finish</u>	<u>Start</u>	<u>Finish</u>	
Rangefinding					Rangefinding was not required for the summer04 test administration, which used items from the May04 test administration.
Geometry BCR	n/a	n/a	n/a	n/a	
Geometry ECR	n/a	n/a	n/a	n/a	
English BCR	n/a	n/a	n/a	n/a	
English ECR	n/a	n/a	n/a	n/a	
Biology BCR	n/a	n/a	n/a	n/a	
Algebra BCR	n/a	n/a	n/a	n/a	
Algebra ECR	n/a	n/a	n/a	n/a	
Government BCR	n/a	n/a	n/a	n/a	
Government ECR	n/a	n/a	n/a	n/a	
Team Leader and Scorer Training					
Geometry BCR	6-Aug	9-Aug	6-Aug	9-Aug	
Geometry ECR	6-Aug	9-Aug	6-Aug	9-Aug	
English BCR	6-Aug	9-Aug	6-Aug	9-Aug	
English ECR	6-Aug	9-Aug	6-Aug	9-Aug	
Biology BCR	6-Aug	9-Aug	6-Aug	9-Aug	
Algebra BCR	6-Aug	9-Aug	6-Aug	9-Aug	
Algebra ECR	6-Aug	9-Aug	6-Aug	9-Aug	
Government BCR	6-Aug	9-Aug	6-Aug	9-Aug	
Government ECR	6-Aug	9-Aug	6-Aug	9-Aug	
Operational Handscoring					
Geometry BCR	9-Aug	25-Aug	9-Aug	16-Aug	
Geometry ECR	9-Aug	25-Aug	9-Aug	16-Aug	
English BCR	9-Aug	25-Aug	9-Aug	13-Aug	
English ECR	9-Aug	25-Aug	9-Aug	13-Aug	
Biology BCR	9-Aug	25-Aug	9-Aug	16-Aug	
Algebra BCR	9-Aug	25-Aug	9-Aug	13-Aug	
Algebra ECR	9-Aug	25-Aug	9-Aug	13-Aug	
Government BCR	9-Aug	25-Aug	9-Aug	18-Aug	
Government ECR	9-Aug	25-Aug	9-Aug	18-Aug	
Field Test Handscoring					Field-test scoring was not a component of the summer04 test administration.
Geometry BCR	n/a	n/a	n/a	n/a	
Geometry ECR	n/a	n/a	n/a	n/a	
English BCR	n/a	n/a	n/a	n/a	
English ECR	n/a	n/a	n/a	n/a	
Biology BCR	n/a	n/a	n/a	n/a	
Algebra BCR	n/a	n/a	n/a	n/a	
Algebra ECR	n/a	n/a	n/a	n/a	
Government BCR	n/a	n/a	n/a	n/a	
Government ECR	n/a	n/a	n/a	n/a	
Data Posting					
Security Report	25-Aug	25-Aug	25-Aug	25-Aug	
Preliminary File	25-Aug	25-Aug	25-Aug	25-Aug	
Final File	17-Sep	17-Sep	17-Sep	17-Sep	
Field Test File	n/a	n/a	n/a	n/a	No field-test file was required.
First Subsequent File	8-Oct	8-Oct	n/a	n/a	No subsequent files were required.
Second Subsequent File	29-Oct	29-Oct	n/a	n/a	